

Bid Results

W912P8-09-B-0082

Flood control, Mississippi River and Tributaries, Indefinite Delivery – Indefinite Quantity Contract 2010 Emergency Stone Placement, Mississippi, Atchafalaya, and red River and old River Control channels. ED 09-195

1. Bertucci Contracting Company LLC	(APP LOW)	Small	\$46,637,550.00
2. Pine Bluff Sand and Gravel		Large	\$49,623,003.00
3. DRC Emergency Services		Large	\$129,449,000.00

ABSTRACT OF OFFERS - CONSTRUCTION			1. SOLICITATION NUMBER W912P8-09-B-0082			2. DATE ISSUED 8 OCT 2009		3. DATE OPENED 11 NOV 2009		PAGE OF 2	4 PAGES
4. ISSUING OFFICE US ARMY ENGINEERS DISTRICT, NOD P.O. BOX 60267 NEW ORLEANS, LA 70160-0267			offers received in response to this solicitation.			NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)					
						SIGNATURE				DATE SIGNED	
5. PROJECT TITLE Flood Control, Mississippi River and Tributaries, Indefinite Delivery – Indefinite Quantity Contract 2010 Emergency Stone Placement, Mississippi, Atchafalaya, and Red Rivers and Old River Control Channels			8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E, and F)			9. OFFERS					
						NO. 1		NO. 2		NO. 3	
6. NUMBER OF AMENDMENTS ISSUED none			<input type="checkbox"/> A. HIRED LABOR			A. OFFEROR Bertucci Contracting Co. LLC		B. OFFEROR Pine Bluff Sand & Gravel Co.		B. OFFEROR DRC Emergency Services LLC	
			<input type="checkbox"/> B. REASONABLE CONTRACT (Without Profit)			B. BID SECURITY (Type and amount) P.O. Box 10582		B. BID SECURITY (Type and amount) P.O. Box 7008		B. BID SECURITY (Type and amount) 740 Museum Drive	
<input type="checkbox"/> C. REASONABLE CONTRACT (Including Profit)			C. AMENDMENTS ACKNOWLEDGED Jefferson, LA 70181		C. AMENDMENTS ACKNOWLEDGED Pine Bluff, Ar 71611		C. AMENDMENTS ACKNOWLEDGED Mobile, Al 36608				
7A. ITEM NO.	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNIT PRICE	E. ESTIMATED	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	
0001	MOBILIZATION AND DEMOBILIZATION	1	LS	208,000.	208,000.00	750,000.00	750,000.00	---	1,040,000.00	3,000,000.00	3,000,000.00
OPTION 0002 (MAX. 3 EACH)	SUBSEQUENT MOBILIZATION AND MOBILIZATION	3	LS	46,000.	138,000.00	100.00	300.00	1.00	3.00	150,000.00	450,000.00
0003	GRADING and EARTH FILL, Mississippi River, Atchafalaya River, Red River, and Old river Control Channels (Optional)	1000	CY	10.30	10,300.00	10.00	10,000.00	15.00	15,000.00	14.00	14,000.00
0004	STONE UPPER BANK PAVING, Atchafalaya River, Red River, and Outflow Channel	30,000	Ton	45.00	1,350,000.00	35.00	1,050,000.00	31.00	930,000.00	64.00	1,920,000.00
0005	STONE UPPER BANK PAVING, Mississippi River and Inflow Channels	30,000	Ton	40.30	1,209,000.00	35.00	1,050,000.00	33.00	990,000.00	82.00	2,460,000.00
0006	STONE SUBAQUEOUS PAVING, Mississippi River and Inflow channels 2200 LB. Stone	46,000	Ton	50.20	2,309,200.00	34.00	1,564,000.00	35.00	1,610,000.00	90.00	4,140,000.00
0007	STONE SUBAQUEOUS PAVING, Mississippi River and Inflow Channels 2200 LB. Stone (Optional)	400,000	Ton	50.20	20,080,000.00	32.00	12,800,000.00	35.00	14,000,000.00	88.00	35,200,000.00

ABSTRACT OF OFFERS - CONSTRUCTION			1. SOLICITATION NUMBER W912P8-09-B-0082			2. DATE ISSUED 8 OCT 2009		3. DATE OPENED 11 NOV 2009		PAGE OF 3	4 PAGES	
4. ISSUING OFFICE US ARMY ENGINEERS DISTRICT, NOD P.O. BOX 60267 NEW ORLEANS, LA 70160-0267			offers received in response to this solicitation.			NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)						
						SIGNATURE				DATE SIGNED		
5. PROJECT TITLE Flood Control, Mississippi River and Tributaries, Indefinite Delivery – Indefinite Quantity Contract 2010 Emergency Stone Placement, Mississippi, Atchafalaya, and Red Rivers and Old River Control Channels			8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E, and F)			9. OFFERS						
						NO. 1		NO. 2		NO. 3		
			<input type="checkbox"/> A. HIRED LABOR			A. OFFEROR		B. OFFEROR		B. OFFEROR		
			<input type="checkbox"/> B. REASONABLE CONTRACT (Without Profit)			B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)		
6. NUMBER OF AMENDMENTS ISSUED none			<input type="checkbox"/> C. REASONABLE CONTRACT (Including Profit)			C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED		
7A. ITEM NO.	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNIT PRICE	D. UNIT PRICE	E. ESTIMATED AMOUNT	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	
0008	STONE SUBAQUEOUS PAVING, Atchafalaya River, Red River and Outflow Channels	5,000	Ton	55.00	275,000.00	32.00	160,000.00	32.00	160,000.00	67.00	335,000.00	
0009	STONE SUBAQUEOUS PAVING, Mississippi river and Inflow Channels- "Grade Stone B"	285,000	Ton	37.90	10,801,500.00	29.25	8,336,250.00	31.00	8,835,000.00	82.00	23,370,000.00	
0010	STONE SUBAQUEOUS PAVING, Mississippi River and Inflow Channels-"Grade Stone B" (Optional)	600,000	Ton	37.90	22,740,000.00	28.50	17,100,000.00	30.00	18,000,000.00	82.00	49,200,000.00	
0011	Foreshore Dike Repairs, Southwest Pass, 36" Gradation Stone (Optional)	50,000	Ton	64.80	3,240,000.00	43.00	2,150,000.00	47.50	2,375,000.00	96.00	4,800,000.00	
0012	STONE DIKE PAVING, Atchafalaya River, Red River and Outflow Channels – "Grade Stone B"	1,000	Ton	43.30	46,300.00	35.00	35,000.00	34.00	34,000.00	84.00	84,000.00	
0013	STONE DIKE PAVING, Atchafalaya River, Red River and Outflow Channels – "Grade Stone C"	10,000	Ton	40.90	409,000.00	35.00	350,000.00	30.00	300,000.00	84.00	840,000.00	
0014	STONE DIKE PAVING, Mississippi River and Inflow Channels -	5,000	Ton	38.30	191,500.00	35.00	175,000.00	31.00	155,000.00	97.00	485,000.00	

ABSTRACT OF OFFERS - CONSTRUCTION			1. SOLICITATION NUMBER W912P8-09-B-0082			2. DATE ISSUED 8 OCT 2009		3. DATE OPENED 11 NOV 2009		PAGE OF 4	4 PAGES		
4. ISSUING OFFICE US ARMY ENGINEERS DISTRICT, NOD P.O. BOX 60267 NEW ORLEANS, LA 70160-0267			offers received in response to this solicitation.			NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)							
						SIGNATURE				DATE SIGNED			
5. PROJECT TITLE Flood Control, Mississippi River and Tributaries, Indefinite Delivery – Indefinite Quantity Contract 2010 Emergency Stone Placement, Mississippi, Atchafalaya, and Red Rivers and Old River Control Channels			8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E, and F)			9. OFFERS							
								NO. 1		NO. 2		NO. 3	
						<input type="checkbox"/> A. HIRED LABOR		A. OFFEROR		B. OFFEROR		B. OFFEROR	
						<input type="checkbox"/> B. REASONABLE CONTRACT (Without Profit)		B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)	
6. NUMBER OF AMENDMENTS ISSUED none			<input type="checkbox"/> C. REASONABLE CONTRACT (Including Profit)		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED				
7A. ITEM NO.	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNIT PRICE	D. UNIT PRICE	E. ESTIMATED AMOUNT	F. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT		
0015	STONE DIKE PAVING, Mississippi River and Inflow Channels – "Grade Stone C"	5,000	Ton	36.20	181,000.00	35.00	175,000.00	30.00	150,000.00	97.00	485,000.00		
0016	STONE REPAIRS, Atchafalaya River, Red River and Outflow Channels	5,000	Ton	45.10	225,500.00	35.00	175,000.00	35.00	175,000.00	98.00	490,000.00		
0017	STONE REPAIRS, Mississippi River and Inflow Channels	20,000	Ton	40.30	806,000.00	34.00	680,000.00	37.00	740,000.00	98.00	1,960,000.00		
0018	STONE KEY CONSTRUCTION Atchafalaya River	150	LF	14.20	2,130.00	60.00	9,000.00	200.00	30,000.00	200.00	30,000.00		
0019	STONE KEY CONSTRUCTION Mississippi River	100	LF	17.30	1,730.00	60.00	6,000.00	200.00	20,000.00	200.00	20,000.00		
0020	HOG POINT CHANNEL CONTRACTION WORKS REPAIR Mississippi River (Miles 300.34 to 297.4 AHP), "A" Stone	2,000	Ton	34.30	68,600.00	31.00	62,000.00	32.00	64,000.00	83.00	166,000.00		
		TOTAL			64,289,760.00		46,637,550.00		49,623,003.00		129,449,000.00		