

## BID RESULTS

**SOLICITATION NO. DACW29-03-B-0058**

**CONTRACT NO. DACW29-03-C-0058**

CALCASIEU RIVER AND PASS, MAINTENANCE DREDGING, C/L STA. 1300+00 TO C/L STA. 1160+00  
INCLUDING DEVIL'S ELBOW, CALCASIEU PARISH, LOUISIANA

4-BIDDERS

<b>MIKE HOOKS, INC.</b>	<b>\$2,440,200.00</b>	<b>(L)</b>	<b>LOWEST BIDDER</b>
1. WEEKS MARINE, INC.	\$2,825,500.00	(L)	
2. GOODLOE MARINE, INC.	\$2,933,500.00	(S)WO	
3. KING FISHER MARINE SERVICE LP	\$4,698,000.00	(L)	

Contract Specialist: \_\_\_\_\_

Date: \_\_\_\_\_

<b>ABSTRACT OF OFFERS - CONSTRUCTION</b>	1. SOLICITATION NUMBER DACW29-03-B-0058	2. DATE ISSUED 21 FEB 2003	3. DATE OPENED 08 SEP 2003	PAGE OF	PAGES

4. ISSUING OFFICE US ARMY ENGINEER DISTRICT, NOD P O BOX 60267 NEW ORLEANS, LA 70160-0267  <b>UNRESTRICTED</b>	I CERTIFY that I have opened, read, and recorded on this abstract all offers received in response to this solicitation.	NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)	
		SIGNATURE	DATE SIGNED

5. PROJECT TITLE  CALCASIEU RIVER AND PASS, MAINTENANCE DREDGING, C/L STA. 1300+00 TO C/L STA. 1160+00 INCLUDING DEVIL'S ELBOW, CALCASIEU PARISH, LOUISIANA ED-03-052	<b>8 GOVERNMENT ESTIMATE</b> (Check A, B or C and complete D, E, and F)			<b>9 OFFERS</b>						
				NO. 1		NO. 2		NO. 3		
	<input type="checkbox"/>	A. HIRED LABOR	A. OFFEROR <b>MIKE HOOKS, INC.</b>	A. OFFEROR <b>WEEKS MARINE, INC.</b>	A. OFFEROR <b>GOODLOE MARINE, INC.</b>					

6. NUMBER OF AMENDMENTS ISSUED <b>0002</b>	<input type="checkbox"/>	B. REASONABLE CONTRACT (Without Profit)	B. BID SECURITY (Type and amount) <b>P O BOX 1525</b>	B. BID SECURITY (Type and amount) <b>304 GAILLE DRIVE</b>	B. BID SECURITY (Type and amount) <b>4201 E 10<sup>TH</sup> AVENUE</b>					
	<input type="checkbox"/>	C. REASONABLE CONTRACT (Including Profit)	C. AMENDMENTS ACKNOWLEDGED <b>LAKE CHARLES, LA 70602</b>	C. AMENDMENTS ACKNOWLEDGED <b>COVINGTON, LA 70433</b>	C. AMENDMENTS ACKNOWLEDGED <b>TAMPA, FLORIDA 33605</b>					

7A. ITEM NO	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNIT PRICE	D. UNIT PRICE	E. ESTIMATED AMOUNT	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
0001	MOBILIZATION & DEMOBILIZATION	1	LS	---	497,300	---	330,000	---	400,000	---	750,000
*0002	DREDGING MAIN CHANNEL	680,000	CY	1.16	788,800	1.21	822,800	1.55	1,054,000	.85	578,000
*0003	DREDGING DEVIL'S ELBOW	830,000	CY	1.08	896,400	.98	813,400	1.05	871,500	.85	705,500
0004	DIKE CONSTRUCTION	01	LS	---	700,900	---	474,000	---	500,000	---	900,000
	TOTAL				\$2,883,400.00		\$2,440,200.00		\$2,825,500.00		\$2,933,500.00

<b>ABSTRACT OF OFFERS - CONSTRUCTION</b>	1. SOLICITATION NUMBER DACW29-03-B-0058	2. DATE ISSUED 21 FEB 2003	3. DATE OPENED 08 SEP 2003	PAGE OF	PAGES

4. ISSUING OFFICE US ARMY ENGINEER DISTRICT, NOD P O BOX 60267 NEW ORLEANS, LA 70160-0267  <b>UNRESTRICTED</b>	I CERTIFY that I have opened, read, and recorded on this abstract all offers received in response to this solicitation.	NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)	
		SIGNATURE	DATE SIGNED

5. PROJECT TITLE  CALCASIEU RIVER AND PASS, MAINTENANCE DREDGING, C/L STA. 1300+00 TO C/L STA. 1160+00 INCLUDING DEVIL'S ELBOW, CALCASIEU PARISH, LOUISIANA ED-03-052	<b>8 GOVERNMENT ESTIMATE</b> (Check A, B or C and complete D, E, and F)		<b>9 OFFERS</b>		
			NO. 1	NO. 2	NO. 3
	<input type="checkbox"/>	A. HIRED LABOR	A. OFFEROR <b>KING FISHER MARINE SERVICE LP</b>	A. OFFEROR	A. OFFEROR

6. NUMBER OF AMENDMENTS ISSUED <b>0002</b>	<input type="checkbox"/>	B. REASONABLE CONTRACT (Without Profit)	B. BID SECURITY (Type and amount) <b>POST OFFICE BOX 108</b>	B. BID SECURITY (Type and amount)	B. BID SECURITY (Type and amount)
	<input type="checkbox"/>	C. REASONABLE CONTRACT (Including Profit)	C. AMENDMENTS ACKNOWLEDGED <b>PORT LAVACA, TX 77979</b>	C. AMENDMENTS ACKNOWLEDGED	C. AMENDMENTS ACKNOWLEDGED

7A. ITEM NO	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNIT PRICE	D. UNIT PRICE	E. ESTIMATED AMOUNT	F. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
0001	MOBILIZATION & DEMOBILIZATION	1	LS	---	497,300	---	545,000	---		---	
*0002	DREDGING MAIN CHANNEL	680,000	CY	1.16	788,800	2.30	1,564,000				
*0003	DREDGING DEVIL'S ELBOW	830,000	CY	1.08	896,400	2.30	1,909,000				
0004	DIKE CONSTRUCTION	01	LS	---	700,900	---	680,000	---		---	
	TOTAL				\$2,883,400.00		\$4,698,000.00				