

HSDRRS - Potential Upcoming Construction Contracts As of Mar 31, 2008

3rd Quarter 2007 *						
Parish	Area	Contract	Name	Award Date	Award Amount	
Jefferson	WBV	WBV-59	Priority Interim Contract 2: Estelle PS to Lapalco	7/13/2007	3,299,790	
Orleans	LPV	LPV-104.1	Lakefront Levee OEB - London Avenue Canal to IHNC	7/13/2007	11,385,179	
Orleans	LPV	LPV-105	Lakefront Airport Floodwalls	7/18/2007	19,940,359	
Jefferson	WBV	WBV-15a.1	Lake Cataouatche PS to Segnette State Park-Phase 1	7/27/2007	44,715,574	
Orleans	Pump Rep	OPS-10	Discharge Line	8/1/2007	4,486,728	
Jefferson	SELA	SELA-07	Pump to River Disc. Tubes (Hickory Avenue Section)	8/14/2007	8,445,577	
Jefferson	WBV	WBV-14b.1	Orleans Village to Hwy 45 Phase 1 - 3rd Enlargement	8/28/2007	2,998,616	
Jefferson	WBV	WBV-15b.1	Interim Proection - Lake Cataouatche PS Fronting Protection, Modifications	8/31/2007	5,664,429	
Jefferson	WBV	WBV-14g.1	Old Estelle to New Estelle Pump Station - Phase 1	9/13/2007	6,819,427	
St Charles	LPV	LPV-07.1	Drainage Structure Tie-ins - Phase 1	9/26/2007	846,592	
Jefferson	SELA	SELA-11	Cousins Canal - Phase II	9/27/2007	11,662,968	

4th Quarter 2007 *						
Parish	Area	Contract	Name	Award Date	Award Amount	
Orleans	LPV	LPV-102.1	Lakefront Levee OEB - Topaz to Orleans Canal	10/3/2007	1,097,500	
Orleans	Pump Rep	OPS-09	Building and Structural Repairs	10/12/2007	2,470,524	
St Bernard	LPV	LPV-148.1	Chalmette Loop Levee - Hwy 46 to River (Verret to Caernarvon)	10/31/2007	41,823,140	
Jefferson	WBV	WBV-61	Priority Interim-Contract 4 - Segnette State Park Floodwall	11/28/2007	7,170,000	
Orleans	LPV	LPV-103.1	Lakefront Levee OEB - Orleans Canal to London Ave	12/3/2007	5,198,390	
Jefferson	WBV	WBV-60	Priority Interim Contract 3: Westwego Floodwall	12/7/2007	7,686,948	
Jefferson	Storm Proof	SP-JSP-03	JSP-03: Jefferson Parish Pump Stations Storm Proofing	12/18/2007	17,164,000	

1st Quarter 2008 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Plaquemines	WBV	WBV-06a.1	Belle Chasse Hwy to Hero Cutoff	1/4/2008	9,617,875	
Jefferson	WBV	WBV-01	Contract 1, Sectorgate to Boomtown Floodwall	2/1/2008	132,126,473	
Jefferson	WBV	WBV-14c.1	New Westwego PS to Orleans Village Phase 1	3/14/2008	8,978,105	
Jefferson	WBV	WBV-17b.1	Station 160+00 to Hwy 90- Phase 1	3/19/2008	14,622,357	

2nd Quarter 2008 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Orleans	IHNC	IHNC-02	GIWW at Paris Road	4/3/2008	895,942,318	
Jefferson	Grand Isle	GI-01	Grand Isle Federal Levee	4/4/2008	12,497,052	
Orleans	Pump Rep	PPS-01d	Belle Chase 1+2, Ollie, Grand Deliard, Duvic	-----	-----	
Jefferson	LPV	LPV-20.1	Jefferson Lakefront Levee Reach 5 - Phase 1	-----	-----	
Orleans	Pump Rep	PPS-01c	Braithwaite, Belair, Wpath	-----	-----	
Orleans	Pump Rep	PPS-01a	Hayes, Espalh, Bellevue, Scarsdale	-----	-----	
Orleans	Pump Rep	PPS-01b	Gainard Woods 1+2, Sunrise 1+2, Triumph	-----	-----	
Jefferson	WBV	WBV-14a.1	Estelle PS to Vicinity Lapalco Overpass -Phase 1	-----	-----	
Jefferson	Storm Proof	SP-JSP-04	JSP-04: Jefferson Parish Pump Stations Storm Proofing	-----	-----	
Jefferson	WBV	WBV-14e.1	V-line Levee, East of Vertex - Phase 1	-----	-----	
Orleans	LPV	LPV-113	Citrus Back Levee (Michoud Canal to Michoud Slip)	-----	-----	
Jefferson	WBV	WBV-57	Interim Back Flow Prevention	-----	-----	
Plaquemines	WBV	WBV-03b	Contract 3b, Hero PS to Algiers Canal Floodwall	-----	-----	
Orleans	SELA	SELA-19	Florida Avenue - Phase 1	-----	-----	
Plaquemines	WBV	WBV-03a	Contract 3a, Hero PS to Algiers Canal Floodwall	-----	-----	
Orleans	SELA	SELA-18	Dwyer Road PS Intake Culvert	-----	-----	
Orleans	SELA	SELA-20	Florida Avenue - Phase 2	-----	-----	
Jefferson	WBV	WBV-02a	Contract 2a, Boomtown Floodwalls	-----	-----	
Orleans	LPV	LPV-109.01	New Orleans East Levee - South point to CSX RR	-----	-----	

3rd Quarter 2008 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Orleans	LPV	LPV-104.1a	Lakefront Levee OEB - London Avenue Canal to IHNC	-----	-----	
Lafourche	Larose	LGM-01	C North 3rd Lift	-----	-----	
Orleans	WBV	WBV-08	S&WB PS #13 Fronting Protection and Modifications	-----	-----	
Orleans	LPV	LPV-108	NOE Lakefront Levee	-----	-----	

Highlighted contracts are partly or all cost shared .

HSDRRS - Potential Upcoming Construction Contracts As of Mar 31, 2008

4th Quarter 2008 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	LPV	LPV-01.1	Jefferson Lakefront Levee Reach 2 - Phase I	-----	-----	\$0 to \$10 million
Plaquemines	WBV	WBV-49.1	Hero Canal to Belle Chasse Highway - Phase 1	-----	-----	
Plaquemines	WBV	WBV-11	Belle Chasse PS #2 Fronting Protection and Modifications	-----	-----	
Plaquemines	WBV	WBV-13	S&WB PS #11 Fronting Protection and Modifications	-----	-----	
Orleans	LPV	LPV-103.1a	Lakefront Levee OEB - Orleans Canal to London Ave	-----	-----	\$10 to \$50 million
Plaquemines	WBV	WBV-47.1	Algiers Lock to Belle Chasse Hwy - Phase 1	-----	-----	
Plaquemines	WBV	WBV-07	Planters PS Fronting Protection and Modifications	-----	-----	
Jefferson	SELA	SELA-01a	Soniat Canal - West Napoleon to Lynette	-----	-----	
Plaquemines	WBV	WBV-10	Belle Chasse PS #1 (Plaq PS) Fronting Protection and Modifications-Phase 1	-----	-----	
Jefferson	WBV	WBV-15b.2	Lake Cataouatche PS Fronting Protection, Modifications	-----	-----	
Jefferson	LPV	LPV-34	Backflow prevention- sluice gates @ PS #1, #2, #3, and #4- Phase 1	-----	-----	
Jefferson	WBV	WBV-44	Whitney Barataria PS Fronting Protection and Modifications	-----	-----	\$50 to \$100 million
St Charles	LPV	LPV-05.2	Levee - Reach 2A and 2B- Phase 2	-----	-----	
Orleans	SELA	SELA-23	Uptown Napoleon Avenue- Phase 1	-----	-----	
Orleans	Storm Proof	SP-OSP-02	OSP2: Orleans Parish Pump Stations Storm Proofing	-----	-----	\$100 to \$500 million

1st Quarter 2009 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	LPV	LPV-16.2	Floodwall and Gate at Bonnabel Boat Launch- Phase 2	-----	-----	\$0 to \$10 million
Jefferson	LPV	LPV-18.2	Floodwall and Gate at Williams Blvd. Boat Launch-Phase 2	-----	-----	
Jefferson	WBV	WBV-14g.2	Old Estelle to New Estelle Pump Station - Phase 2	-----	-----	
Jefferson	Grand Isle	NF-01	Grand Isle Non Federal	-----	-----	
Jefferson	WBV	WBV-17b.2	Station 160+00 to Hwy 90-Phase 2	-----	-----	
St Charles	LPV	LPV-07d.2	Almedia Drainage Structure - Phase 2	-----	-----	\$10 to \$50 million
St Charles	LPV	LPV-07e.2	Walker Drainage Structure - Phase 2	-----	-----	
Jefferson	WBV	WBV-37	Ames PS fronting Protection and Modifications	-----	-----	
Jefferson	LPV	LPV-01.2	Reach 2 Lakefront Levee- Phase 2	-----	-----	
Jefferson	LPV	LPV-19.2	Reach 4 Lakefront Levee Phase 2	-----	-----	
St Charles	LPV	LPV-07c.2	St. Rose Drainage Structure - Phase 2	-----	-----	
Jefferson	LPV	LPV-20.2	Reach 5 Lakefront Levee - Phase 2	-----	-----	
Orleans	LPV	LPV-109.02c	New Orleans East Levee - South point to CSX RR	-----	-----	
St Charles	LPV	LPV-07b.2	Cross Bayou Drainage Structure - Phase 2	-----	-----	
Jefferson	WBV	WBV-23	New Estelle PS Fronting Protection and Modifications	-----	-----	
Jefferson	WBV	WBV-46.2	Sector gate Complex (04C0012) - Phase 2	-----	-----	
Jefferson	Storm Proof	SP-JSP-01	JSP-01: Jefferson Parish Pump Stations Storm Proofing	-----	-----	
Jefferson	LPV	LPV-00.2	Reach 1 Lakefront Levee- Phase 2	-----	-----	
Jefferson	WBV	WBV-20.2	New Westwego PS fronting Protection and Modifications	-----	-----	
Jefferson	LPV	LPV-02.2	Reach 3 Lakefront Levee - Phase 2	-----	-----	
Jefferson	WBV	WBV-33	Old Estelle PS Fronting Protection and Modifications	-----	-----	\$50 to \$100 million
Plaquemines	NOV	NOV-15	West Bank - Floodwall Repairs Duuc P/S, GrandLaird P/S, Pt	-----	-----	
Jefferson	WBV	WBV-38.2	Cousins PS- Phase 2	-----	-----	
Jefferson	WBV	WBV-30	Westminster PS Fronting Protection and Modifications	-----	-----	
Jefferson	LPV	LPV-10.2	Pumping Station #2 (Suburban) Modifications, Fronting Protection and Floodwall Tie-ins- Phase 2	-----	-----	
Jefferson	LPV	LPV-09.2	Pumping Station #1 (Bonnabel) Modification, Fronting Protection, Positive Cutoff, and Floodwall tie ins- Phase 2	-----	-----	\$100 to \$500 million
Jefferson	SELA	SELA-12	Two Mile Canal- Phase II	-----	-----	
Jefferson	LPV	LPV-12.2	Pumping Station #4 (Duncan) Modification, Fronting Protection, Positive Cut-off and Floodwall Tie-ins- Phase 2	-----	-----	
Jefferson	SELA	SELA-08	Soniat Canal- W. Metairie to Lynette	-----	-----	
Jefferson	LPV	LPV-11.2	Pumping Station #3 (Elmwood) Modification, Fronting Protection, Positive Cut-Off and Floodwall Tie-ins- Phase 2	-----	-----	
Jefferson	SELA	SELA-08	Soniat Canal- W. Metairie to Lynette	-----	-----	\$50 to \$100 million
Jefferson	Storm Proof	SP-JSP-02	JSP-02: Jefferson Parish Pump Stations Storm Proofing	-----	-----	
St Bernard	LPV	LPV-144	Chalmette Loop Levee - Bayou Dupre Floodgates	-----	-----	
St Charles	LPV	LPV-04.2	Levee - Reach 1A, 1B- Phase 2	-----	-----	\$100 to \$500 million
Jefferson	SELA	SELA-07a	Pump to the River Contract 1 and Contract 2	-----	-----	
St Bernard	LPV	LPV-146	Chalmette Loop Levee - Bayou Dupre to Hwy 46	-----	-----	
St Bernard	LPV	LPV-148.2	Chalmette Loop Levee - Hwy 46 to River (Verret to Caernarvon) - raise to authorized grade	-----	-----	> \$500 million
Orleans	LPV	LPV-111.01	New Orleans East Back Levee - CSX RR to Michoud Canal	-----	-----	

Highlighted contracts are partly or all cost shared .

HSDRRS - Potential Upcoming Construction Contracts As of Mar 31, 2008

2nd Quarter 2009 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
St Charles	LPV	LPV-06d.2	Koch - Gateway Floodwall - Phase 2	-----	-----	\$0 to \$10 million
St Charles	LPV	LPV-06f.2	Canadian National Railroad Gate - Phase 2	-----	-----	
Orleans	LPV	LPV-102.2	Lakefront Levee OEB - Topaz to Orleans Canal	-----	-----	
St Charles	LPV	LPV-06a.2	Bonnet Carre Tie In Floodwall - Phase 2	-----	-----	
Plaquemines	NOV	NOV-10	West Bank MRL--St. Jude to Port Sulfur	-----	-----	\$10 to \$50 million
Plaquemines	WBV	WBV-09b	Hero Canal to Oakville	-----	-----	
St Charles	LPV	LPV-06e.2	Floodwall Under I-310 - Phase 2	-----	-----	
Jefferson	WBV	WBV-14b.2	Orleans Village to HWY 45 Levee -Phase 2	-----	-----	
Plaquemines	NOV	NOV-05	West Bank - St. Jude - City Price Upper Reach A	-----	-----	
Orleans	LPV	LPV-103.2	Orleans Canal Floodwalls	-----	-----	
Orleans	LPV	LPV-104.2	Lakefront Levee OEB - London Avenue Canal to IHNC	-----	-----	\$50 to \$100 million
Orleans	LPV	LPV-101.2	Lakefront Levee OEB - 17th St. Canal to Topaz Street.	-----	-----	
Plaquemines	NOV	NOV-02	East Bank - Reach C Hurricane Protection	-----	-----	
Orleans	SELA	SELA-23a	Uptown Napoleon Avenue- Phase 2	-----	-----	
Plaquemines	NOV	NOV-09	West Bank MRL St. Jude to Happy Jack	-----	-----	
St Bernard	LPV	LPV-145	Chalmette Loop Levee - Bayou Bienvenue to Bayou Dupre.	-----	-----	\$100 to \$500 million

3rd Quarter 2009 *						
Parish	Area	Contract	Name	Award Date	Amount	
Jefferson	WBV	WBV-74	Western Tie-In-Phase 1	-----	-----	\$0 to \$10 million
Plaquemines	NOV	NOV-13	West Bank - Empire Floodgate	-----	-----	
St Charles	LPV	LPV-06b.2	Shell Pipeline Floodwall - Phase 2	-----	-----	
Jefferson	LPV	LPV-13.2	Re-Curve I-Wall in Northwest Kenner- Phase 2	-----	-----	
Orleans	LPV	LPV-105.01	Lakefront Airport Floodwalls	-----	-----	
St Charles	LPV	LPV-06c.2	Goodhope Floodwall - Phase 2	-----	-----	\$10 to \$50 million
Jefferson	WBV	WBV-14f.2	HWY 45 Levee -Phase 2	-----	-----	
Jefferson	WBV	WBV-14a.2	Estelle PS to Vicinity Lapalco Overpass -Phase 2	-----	-----	
Jefferson	WBV	WBV-16b	Bayou Segnette PS Fronting Protection, Modifications (Includes Old & New PSSs)	-----	-----	
Jefferson	LPV	LPV-17.2	Bridge abutment and Floodwall Tie-ins at Causeway Bridge - Phase 2	-----	-----	
Plaquemines	WBV	WBV-05.2	Belle Chasse Hwy to Hero Cutoff-Reach 2-Phase 2	-----	-----	
Plaquemines	WBV	WBV-06.2	Belle Chasse Hwy to Hero Cutoff-Reach 3 & 4-Phase 2	-----	-----	
Jefferson	WBV	WBV-14c.2	New Westwego PS to Orleans Village -Phase 2	-----	-----	
Jefferson	WBV	WBV-18.2	Hwy 90 to Lake Cataouatche PS - Phase 2	-----	-----	
Orleans	LPV	LPV-111.02	New Orleans East Back Levee - CSX RR to Michoud Canal	-----	-----	
Plaquemines	NOV	NOV-11	West Bank MRL--Port Sulfur to Ft. Jackson	-----	-----	
Plaquemines	NOV	NOV-14	West Bank - Empire Lock	-----	-----	
Plaquemines	WBV	WBV-04.2	Belle Chasse Hwy to Hero Cutoff-Reach 1 Ph 2 Floodwall	-----	-----	
Plaquemines	NOV	NOV-08	West Bank - Reach B-2 (Ft. Jackson to Venice)	-----	-----	
Plaquemines	WBV	WBV-09a	Hero Canal to Oakville	-----	-----	
Jefferson	WBV	WBV-15a.2	Lake Cataouatche PS to Segnette State Park-Phase 2	-----	-----	
Plaquemines	NOV	NOV-06	West Bank - Reach A (City Price to Empire)	-----	-----	
Jefferson	WBV	WBV-75	Western Tie-In-Phase 1	-----	-----	
Jefferson	WBV	WBV-39b.2	Cousins Discharge Channel Floodwalls - Phase 2	-----	-----	
Plaquemines	NOV	NOV-01	East Bank - Reach C Hurricane Protection	-----	-----	\$50 to \$100 million
St Bernard	LPV	LPV-147	Chalmette Loop Levee - Bayou Road Floodgate	-----	-----	
Plaquemines	NOV	NOV-07	West Bank - Reach B-1 (Empire to Ft Jackson)	-----	-----	
Orleans	SELA	SELA-25	Florida Avenue - Phase 3	-----	-----	
Plaquemines	WBV	WBV-12	Hero Canal Reach 1, 2nd Enlgt-Phase 1	-----	-----	
Plaquemines	NOV	NOV-12	West Bank MRL - Fort Jackson to Venice	-----	-----	\$100 to \$500 million
Jefferson	WBV	WBV-16.2	Includes Company Canal Floodgate and Old to New Westwego FW.	-----	-----	
Jefferson	WBV	WBV-73	Western Tie-In-Phase 1	-----	-----	
Jefferson	WBV	WBV-14e.2	V-Line Levee, East of Vertex -Phase 2	-----	-----	
Plaquemines	NOV	NF-NOV-NF-W-04	Plaq Westbank Non Federal	-----	-----	
Jefferson	WBV	WBV-14d	V-Line Floodwall	-----	-----	> \$500 million
Jefferson	WBV	WBV-24	Segnette State Park Floodwall	-----	-----	
Plaquemines	NOV	NF-NOV-NF-W-05	Oakville to St. Jude	-----	-----	
Plaquemines	NOV	NF-NOV-NF-W-06	Oakville to St. Jude	-----	-----	
Orleans	LPV	LPV-106	Citrus Lakefront Levee (west of Paris Road)	-----	-----	
Jefferson	LPV	LPV-03.2	West Return Floodwall - Phase 2	-----	-----	> \$500 million
Plaquemines	WBV	WBV-06a.2	Belle Chasse Hwy to Hero Cutoff	-----	-----	
Orleans	Perm Pumps	PCCP-01	Outfall Canal Closures	-----	-----	> \$500 million

Highlighted contracts are partly or all cost shared .

HSDRRS - Potential Upcoming Construction Contracts As of Mar 31, 2008

4th Quarter 2009 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Orleans	LPV	LPV-110	New Orleans East Levee - CSX Railroad Gate	-----	-----	\$0 to \$10 million
Jefferson	WBV	WBV-72	Western Tie-In Phase 2	-----	-----	
Jefferson	SELA	SELA-13	Justice and Oil Company Canals	-----	-----	\$10 to \$50 million
Orleans	LPV	LPV-107	Lincoln Beach Floodwall	-----	-----	
Orleans	LPV	LPV-109.02a	New Orleans East Levee - South point to CSX RR	-----	-----	
St Bernard	LPV	LPV-149	Chalmette Loop Levee - Verret to Caernarvon Structures	-----	-----	
Orleans	LPV	LPV-109.02b	New Orleans East Levee - South point to CSX RR	-----	-----	\$50 to \$100 million
Jefferson	SELA	SELA-09	Pump to River PS and Intake Structure	-----	-----	
Orleans	SELA	SELA-24a	Uptown S. Claiborne Avenue- Phase 1	-----	-----	

1st Quarter 2010 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	WBV	WBV-71	Western Tie-In Phase 2	-----	-----	\$0 to \$10 million
Orleans	Storm Proof	SP-OSP-01	OSP1: Orleans Parish Pump Stations Storm Proofing	-----	-----	\$50 to \$100 million
Orleans	SELA	SELA-48b	Uptown S. Claiborne Avenue- Phase 2	-----	-----	
Orleans	LPV	LPV-105.02	Lakefront Airport Floodwalls	-----	-----	
Orleans	IHNC	IHNC-01	IHNC at Seabrook	-----	-----	\$100 to \$500 million
Plaquemines	WBV	WBV-47.2	Algiers Lock to Belle Chasse Hwy (West)- Phase 2	-----	-----	
Plaquemines	WBV	WBV-48.2	Belle Chase Hwy to Algiers Lock (East)- Phase 2	-----	-----	
Plaquemines	WBV	WBV-49.2	Hero Levee to Belle Chasse Hwy (East)- Phase 2	-----	-----	

2nd Quarter 2010 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	SELA	SELA-10	Mayronne Canal	-----	-----	\$0 to \$10 million

3rd Quarter 2010 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	SELA	SELA-16	Gardere Canal - Phase III	-----	-----	\$10 to \$50 million
Orleans	SELA	SELA-21	Uptown Jefferson Avenue- Phase 1	-----	-----	\$50 to \$100 million

4th Quarter 2010 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Orleans	SELA	SELA-22	Uptown Jefferson Avenue- Phase 2	-----	-----	\$50 to \$100 million

1st Quarter 2011 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	SELA	SELA-15	Trap Canal	-----	-----	\$10 to \$50 million

3rd Quarter 2011 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Orleans	SELA	SELA-26	Florida Avenue - Phase 4	-----	-----	\$10 to \$50 million

4th Quarter 2011 *						
Parish	Area	Contract	Name	Award Date	Award Amount	Range
Jefferson	SELA	SELA-14	Industry Canal	-----	-----	\$10 to \$50 million
Orleans	SELA	SELA-27	Uptown Louisiana Avenue	-----	-----	\$50 to \$100 million

Highlighted contracts are partly or all cost shared .