

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 27 Sep 2004 MOB=27 Sep 2004 NOD= 27 Sep 2004 Actual Cutterhead Work

* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)



Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Houston Ship Channel, HGNC Mid Bay, FY 2002	GAL Tom James 30"												
HGNC Mid Bayou	GAL California 30"												
East Pass Panama City	MOB "Integrity"												
CCSC - Main Turning Basin to Viola Turning Basin, FY 04	GAL John LaQuay 20"												
Sabine-Neches Waterway, Neches River Middle Reach	GAL Marion 24"												
SNWW - Sabine Neches Canal Sec B, FY 2004	GAL LeonardFisher 20"												
Atch River Bayou Chene, Boeuf, or Avoca Island Cutoff	NOD Dredge 32												
MSC - Matagorda Peninsula to Point Comfort	GAL LaQuay												
GIWW - Mile 293 to High Island, FY 2004	GAL JN Fisher 20"												
Calcasieu River, Mile 14-21.9, Unit Price (03C0044)	NOD Missouri H												
West Bay Diversion	NOD California 30 in												

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 27 Sep 2004

MOB=27 Sep 2004

NOD= 27 Sep 2004

Actual Cutterhead Work

* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)



Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
MRGO Mile 23-3.4 (NC), <u>Unit Price</u>	NOD George D. Williams												
GIWW Across Redfish Emergency	GAL												
Texas City Channel, FY 2004	GAL Everette Fisher 20 in												
Packery Channel	GAL King Fisher 18 inch												
Mermentau River	NOD E. Stroud												
GIWW Upper Matagorda Bay Emerg	GAL Shamrock												
GIWW Freeport To Brazos Emerg	GAL												
Atch Riv Bay & Bar Channel , Cutterhead #1-03, <u>Rental</u>	NOD George D. Williams 30"												
Calcasieu River Mi 21.9 to 24.5 DE	NOD 27" Mike Hooks												
Miss. Riv. CY Cutter, Dredge Pass a Loutre Disposal Site	NOD California 30"												
SNWW - Sabine Pass Ch & Entr to Taylor's Bayou TB	GAL Milenum												

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 27 Sep 2004

MOB=27 Sep 2004

NOD= 27 Sep 2004

Actual Cutterhead Work

* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)



Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Pascagoula Harbor/Bayou Casotte, <u>Unit Price</u>	MOB "Meridian"												
Bayou Lecarpe, <u>Unit Price</u>	NOD 12" Gazap												
MRGO Mi 55.1 to 49.9	NOD Leonard Fisher 20" Everett Fisher												
Mobile River Channel & Theodore Channel	MOB "Missouri H"												
Atch Riv Bar Channel Cutterhead #1-04	NOD Meridian 30 in												
Jourdan River Channel	MOB "E. Stroud"												
BW & T River System	MOB "E. Stroud"												
Berwick Bay, Cutterhead #1-04	NOD												
ACF & GIWW FY 2004	MOB "Kelly L"												
Miss River New Orleans Harbor Cutterhead #2-04	NOD												
MRGO 47.8 to 33.8 (N/C)	NOD Marion 24 "												
Tenn Tom Waterway <u>Rental</u>	MOB "Ingenuity"												
Calcasieu River, Mi 5 to 10 04C0041	NOD Leonard Fisher 20 in Everitt												

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 27 Sep 2004

MOB=27 Sep 2004

NOD= 27 Sep 2004

Actual Cutterhead Work

* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)



Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Gulfport Channel	MOB "Missouri H"												
Miss River New Orleans Harbor Cutterhead #3-04	NOD Meridian 30 in												
Three Rivers, Devil's Swamp, PAL Fbay, ORL Fbay & Tailbay	NOD G.D. Williams 30 inch												
Berwick LSD CT 2-2004	NOD Dredge 32												
HGNC Barge Lanes	GAL John C. LaQuay 24 in												
Mobile Harbor Bar Channel	MOB Apparent Low Bidder Great Lakes "Padre Isl."												
MRGO Hopper Drdgc Rent #1-04	NOD Newport												
MRGO Hopper Drdgc Rent #2-04	NOD Eagle1												
E & W Calumet Floodgates H/L	NOD 10 inch												
Calc Riv Mi 10-17, 24.5-26.5, 35-36	NOD 04C0048												
Freshwater Bayou Lock to Gulf	NOD												
Calcasieu River Mi 17 - 35 N/C Clooney Is Loop, Coon Is Loop	NOD 14inch												

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 27 Sep 2004

MOB=27 Sep 2004

NOD= 27 Sep 2004

Actual Cutterhead Work

* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)



Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Texas City Channel													
MRGO Mi 58-27 (N/C)	NOD												
Barataria Bay WW Bay CH Mi 0-16	NOD												
MRGO Mi 17-12	NOD												
MRGO Bar Channel #1-04, <u>Unit Price</u>	NOD												
MRGO Mile (-) 4.0 to Mile 3.4 (NC), FY 04, <u>Unit Price</u>	NOD												
(Houma) HNC, Terrebonne Bay	NOD												
GIWW Alt Rt Below By Sorr FY05	NOD												