

# SOUTHEAST LOUISIANA (SELA) URBAN FLOOD CONTROL PROJECT



- **Project Status**

Construction Cost

\$714 M


Construction Completion

FY 09

- **Project FY05 Funding Required: \$78 Million**

- **Project Issues**

-Funding Shortfall





# Project Fact Sheet

U.S. Army Corps of Engineers  
New Orleans District, CEMVN-PM-E  
P.O. Box 60267  
New Orleans, LA 70160-0267

Date: March 2004

## Southeast Louisiana Urban Flood Control Project - Jefferson, Orleans & St. Tammany Parishes, LA

**PROJECT AUTHORITY:** Fiscal 1996 Energy and Water Development Appropriations Act (Sec 108); WRDA 1996 (Sec 533) and WRDA 1999 (Sec 533).

**PROJECT SPONSORS:** Jefferson Parrish: Jefferson Parish Government; Orleans Parish/City of New Orleans: Sewerage and Water Board of New Orleans. St. Tammany Parish: Various communities.

**PROJECT LOCATION:** East bank of the Mississippi River in Orleans Parish; east and west banks of Mississippi River in Jefferson Parish; St. Tammany Parish: Slidell, Mandeville, Covington, Madisonville, Abita Springs and Lacombe.

**PROJECT PURPOSE:** Orleans and Jefferson Parishes: support the parishes' master drainage plans and generally provide flood protection from a ten-year rainfall event, while also reducing damages for larger events. St. Tammany Parish: Flood protection for various rainfall events, but also mostly focus on ten-year events.

**PROJECT FEATURES:** In Orleans Parish, improve five major drainage lines, add pumping capacity to one pump station, and build two new pump stations. In Jefferson Parish, improvements to about twenty-four drainage canals, additional pumping capacity for four pump stations, and the addition of two new pump stations. Improvements in St. Tammany Parish include channel enlargements, retention ponds, levees and/or elevation of structures.

<b>PROJECT COSTS:</b>	<u>Total Project</u>
Total Project Cost	\$714,000,000
Total Federal Cost	\$532,000,000
Total Non-Federal Cost	\$182,000,000

**PROJECT BUDGET/SCHEDULE:** Funds required in FY05 are \$78 million. Budgeted funds of \$30 million would be used to continue 2 contracts in Jefferson Parish and complete 3 contracts in Orleans Parish. The additional \$48 million could be used to initiate 13 contracts and continue 1 contract in Jefferson Parish, initiate one contract in Orleans Parish, and pay unfunded liabilities from FY 04.

**ISSUES:** In authorizing the project, Congress expressed intent to have the critical flood control work accomplished as quickly as possible. The current budget funding for FY 2005 will prevent the award of contracts. This will significantly increase the cost of the project, delay project completion and delay project benefits.