

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY	1 February 2001 to 30 September 2002	
Mississippi River Commission and	Corps of Engineers	February 2001
Lower Mississippi	Valley	Division

		Advertising	
Cost			
Project and Item	Description of Work		Date
<u>Range*</u>			
<u>NEW ORLEANS DISTRICT</u>			
<u>ATCHAFALAYA BASIN, LA</u>			
E69.3/73.3 Levee Enlargement, 2 <sup>nd</sup> Lift	Semi-compacted embankment	Sep 01	C
East Bayou Sale Gordy Levee Enlargement	Semi-compacted embankment, Steel Sheetpiling, Pumping station discharge lines	May 01	C
W52 Levee Enlargement, Feb 02 2 <sup>nd</sup> Lift	Semi-compacted C		embankment
West Bayou Sale Maryland Levee Enlargement	Semi-compacted embankment, Steel Sheetpiling	May 01	C
Todd Levee Enlargement & Floodwall	Semi-compacted embankment, Concrete Capped I & T Walls Pumping Station	Apr 01	C
Wax Lake East Drainage Structure	Remove Gates & equipment from Concrete Drainage Structure Semi-compacted embankment	May 01	C

Advertising Award Schedule dependent upon Federal appropriations.

* Cost Range:	A = \$100,000 to \$500,000	B = \$500,000 to \$1 million	C = \$1 million to \$5 million
	D = \$5 million to \$10 million	E = Over \$10 million	

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item Range*	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
West Bayou Sale North Bend Levee Enlargement	Semi-compacted Embankment, Steel Sheetpiling	Nov 01	C
Krotz Springs Front & Ring Levee	Semi-compacted embankment	Feb 02	C
<u>ATCHAFALAYA BASIN, LA, Continued</u>			
Wax Lake Outlet E. Levee Enlargement	Semi-compacted embankment	Feb 02	C
W85 A&B Levee Enlargement, 2 <sup>nd</sup> Lift	Semi-compacted embankment	May 02	A
West Bayou Sale Gordy Levee Enlargement	Semi-compacted embankment	Nov 01	C
<u>ATCHAFALAYA RIVER AND BAYOUS, LA</u>			
Horseshoe #1-01	Maintenance dredging	Dec 01	B
Horseshoe #2-01	Maintenance dredging	Dec 01	B
FY01 Bay Channel (Unit Price)	Maintenance dredging	Mar 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
-----------------------------------	---------------------	---------------------	------

NEW ORLEANS DISTRICT, Continued

FY02 Bay Channel (Unit Price)	Maintenance dredging	Mar 02	C
FY01 Bar Channel (Unit Price)	Maintenance dredging	Feb 01	C
FY02 Bar Channel (Unit Price)	Maintenance dredging	Jan 02	C
FY02-1 Bar Channel (Leased)	Maintenance dredging	Nov 01	C

ATCHAFALAYA RIVER AND BAYOUS, LA, Continued

FY02-2 Bar Channel (Leased)	Maintenance dredging	Nov 01	C
Three Rivers FY01	Maintenance dredging	Jun 01	B
Three Rivers FY02 B	Maintenance dredging	Jun 02	
FY02 Bay & Bar Channel (Leased)	Maintenance dredging	Dec 01	C
Berwick Bay Harbor #01-3	Maintenance dredging	Apr 01	C
Berwick Bay Harbor #02-1	Maintenance dredging	Dec 01	B

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

<u>Project and Item</u> <u>Range*</u>	<u>Description of Work</u>	<u>Advertising</u> <u>Date</u>	<u>Cost</u>
<u>NEW ORLEANS DISTRICT, Continued</u>			
Berwick Bay Harbor #02-2	Maintenance dredging	Dec 01	C
Bayou Black	Maintenance dredging	Dec 01	C
<u>BARATARIA BAY WATERWAY</u>			
Bay Channel Mile 16 to Mile 0	Maintenance dredging	May 01	C
Bar Channel	Maintenance dredging	Feb 01	C
<u>BAYOU SEGNETTE WATERWAY</u>			
Bayou Segnette	Maintenance dredging	May 01	B
<u>BAYOU TECHE, LA</u>			
Bayou Teche C	Maintenance dredging  In New Iberia	Mar 01	

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
-----------------------------------	---------------------	---------------------	------

NEW ORLEANS DISTRICT, Continued

BAYOU LAFOURCHE, LA

Bayou Lafourche C	Maintenance dredging	Jul 01	
----------------------	----------------------	--------	--

CALCASIEU RIVER

Saltwater Barrier	Guidewall Repair	Jul 01	C
Saltwater Barrier	Re-wiring Contract	May 01	B
Mile 5.0 to 14.0	Maintenance dredging (in conjunction with Sabine Refuge Marsh Creation CWPPRA Project)	Feb 01	C

COMITE RIVER DIVERSION

Lilly Bayou Control Structure C Phase 1 Execution	Stage Control Outfall Structure	May 01	
---------------------------------------------------------	---------------------------------	--------	--

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

# CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
-----------------------------------	---------------------	---------------------	------

## NEW ORLEANS DISTRICT, Continued

### CHANNEL IMPROVEMENT - CONSTRUCTION

Stone Contract, Mississippi and Atchafalaya Rivers and Old River Control Channels	Stone bank paving and maintenance for revetment work	May 01	C
-----------------------------------------------------------------------------------------	---------------------------------------------------------	--------	---

Mat Casting, St. Francisville	Casting concrete mats	Oct 01	D
-------------------------------	-----------------------	--------	---

### COASTAL WETLANDS PLANNING, PROTECTION & RESTORATION

Marsh Island	Hydrologic Restoration	Feb 01	C
--------------	------------------------	--------	---

Dustpan/Cutterhead Demo	Marsh Creation	Jun 01	C
-------------------------	----------------	--------	---

Bayou Chevee	Shoreline Protection	Feb 01	C
--------------	----------------------	--------	---

West Bay	Freshwater Diversion	Oct 01	C
----------	----------------------	--------	---

Sabine Refuge Marsh Creation	Marsh creation	Feb 01	C
------------------------------	----------------	--------	---

### GULF INTRACOASTAL WATERWAY

Below Bayou Sorrel Lock	Maintenance dredging	May 01	B
-------------------------	----------------------	--------	---

Advertising Award Schedule dependent upon Federal appropriations.

* Cost Range: A = \$100,000 to \$500,000	B = \$500,000 to \$1 million	C = \$1 million to \$5 million
D = \$5 million to \$10 million	E = Over \$10 million	

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item Range*	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
Below Bayou Sorrel Lock	Maintenance dredging	May 02	B
GIWW Plaquemine Lock, La (Section 1135)	Excavation, Concrete Vault, Piping & Pumps	Sep 00	C
IHNC Lock	Replace Southeast Guidewall	Jun 01	C
Calcasieu Lock C	Replace Northwest Dolphin	Jul 01	
<u>HOUMA NAVIGATION CANAL</u>			
Cat Island Pass	Maintenance dredging	Mar 01	C
<u>INNER HARBOR NAVIGATION CANAL LOCK</u>			
Oak Trees Relocation	Transplanting very large Oak Trees	Sept 01	A
Westbank Levees, Phase I, St. Claude Ave to the River	Levee/I-wall Construction	Feb 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

# CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
-----------------------------------	---------------------	---------------------	------

## NEW ORLEANS DISTRICT, Continued

### INNER HARBOR NAVIGATION CANAL LOCK, Continued.

Eastbank Levees, Phase I, St. Claude Ave to the River	Levee Construction	Jul 01	B
Eastbank Levees, Phase II, St. Claude Ave to Claiborne Ave	Levee Construction	Jan 02	C

### LAKE PONTCHARTRAIN, LA

JP Reach 5, 2 <sup>nd</sup> Lift & Bonabel C	Levee Enlargement & Floodgate Construction	Mar 01	
STC, Reach 1A, 2 <sup>nd</sup> Lift	Levee Enlargement	Jul 01	B

### LOUISIANA STATE PENITENTIARY LEVEE

Levee downstream of Camp C	Semi-compacted & uncompacted Embankment, 10 relief wells	Mar 01	D
----------------------------	-------------------------------------------------------------	--------	---

### LAROSE TO GOLDEN MEADOW

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million



CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
Mitigation (2 <sup>nd</sup> )	Levee Construction	May 01	B
 <u>MISSISSIPPI RIVER LEVEES</u>			
Baton Rouge Front Lv. Ph 2	Semi-Comp. Embank, Concrete Slope Pavement	Jul 01	A
 <u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA</u>			
Southwest Pass Foreshore Dike Repairs FY01	Repairs	Aug 01	C
Southwest Pass Pile Dike Jetty Repairs	Repairs	Aug 01	C
Southwest Pass Pile Dike Repairs FY2001	Repairs	May 01	C
Southwest Pass Leased Hopper 1-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper	Maintenance Dredging	Oct 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and  
Lower Mississippi Valley Division

Corps of Engineers

February 2001

Project and Item Range*	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
2-2002			
Southwest Pass Leased Hopper 3-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper 4-2002	Maintenance Dredging	Oct 01	C
<u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued</u>			
Southwest Pass Leased Hopper 5-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper 6-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper 7-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper 8-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Leased Hopper 9-2002	Maintenance Dredging	Oct 01	C

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
Southwest Pass Leased Hopper 10-2002	Maintenance Dredging	Oct 01	C
Southwest Pass Unit Price Cutterhead 2-2001	Maintenance Dredging	Feb 01	C
Southwest Pass Unit Price Cutterhead 3-2001	Maintenance Dredging	Feb 01	C
<u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued</u>			
Southwest Pass Leased Cutterhead 1-2001	Maintenance Dredging	Feb 01	C
Southwest Pass Leased Cutterhead 2-2001	Maintenance Dredging	Mar 01	C
Southwest Pass Leased Cutterhead 3-2001	Maintenance Dredging	Mar 01	C
New Orleans Harbor Leased Cutterhead 1-2001	Maintenance Dredging	Nov 01	B
New Orleans Harbor Leased	Maintenance Dredging	Nov 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY                      1 February 2001 to 30 September 2002  
 Mississippi River Commission and                      Corps of Engineers  
Lower Mississippi Valley Division

February 2001

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
Cutterhead 2-2001			
New Orleans Harbor Leased Cutterhead 3-2001	Maintenance Dredging	Nov 01	B
Deep Draft Crossings Leased Hopper 1-2001	Maintenance Dredging	Dec 01	C
Deep Draft Crossings Leased Hopper 2-2001	Maintenance Dredging	Dec 01	C
Saltwater Barrier Sill Leased Cutterhead	Maintenance Dredging	Jan 02	C
<u>MISSISSIPPI RIVER - GULF OUTLET, LA</u>			
Mile -3.3 to Mile -9.0	Maintenance dredging (Unit Price) FY01	Mar 01	C
Mile 12 to Mile -3.3	Maintenance dredging FY01	Mar 01	C
Mile 49 - 38	Maintenance dredging	Jun 01	C
N Bank Foreshore Protection	Repairs Reach C	Feb 01	B
Mile 20-12	Maintenance dredging-FY01	Sep 01	C

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range:    A = \$100,000 to \$500,000                      B = \$500,000 to \$1 million                      C = \$1 million to \$5 million  
                                          D = \$5 million to \$10 million                      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
Mile 23-12	Maintenance dredging-FY02	Oct 01	C
Lease Hopper 02-1, Bar Channel	Maintenance dredging	Oct 01	C
Lease Hopper 02-2, Bar Channel C	Maintenance dredging	Oct 01	
Lease Hopper 02-3, Bar Channel C	Maintenance dredging	Oct 01	
North Bank Foreshore Protection C	Construction, Reach D	Feb 01	

MISSISSIPPI RIVER, OUTLETS VICINITY OF VENICE

Baptiste Collette 02-1 Apr 01	C	Maintenance dredging	
Baptiste Collette 02-2	Maintenance dredging	Oct 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

<u>Project and Item</u>	<u>Description of Work</u>	<u>Advertising Date</u>	<u>Cost</u>
-------------------------	----------------------------	-------------------------	-------------

Range\*

NEW ORLEANS DISTRICT, Continued

NEW ORLEANS TO VENICE, LA (HURRICANE PROTECTION)

WBRL, Sta 764-1313	Levee Construction-2 <sup>nd</sup> Enlargement	Sept 01	C
WBRL, Sta 1313-1793	Levee Construction-2 <sup>nd</sup> Enlargement	May 01	C

OLD RIVER

Fracture Critical Welds	Inspect, repair & recertify Welds	Feb 01	A
-------------------------	-----------------------------------	--------	---

SOUTHEAST LOUISIANA URBAN FLOOD CONTROL

Soniat - to N Ave	Channel Improvements	May 01	E
Dwyer Intake Culvert	Channel Improvements	Feb 02	D
Two Mile Canal Phase 1	Channel Improvements	Mar 01	E
Two Mile Canal Phase 11	Channel Improvements	Mar 02	E

SOUTHEAST LOUISIANA URBAN FLOOD CONTROL, Continued

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY                      1 February 2001 to 30 September 2002  
 Mississippi River Commission and                      Corps of Engineers  
Lower Mississippi Valley Division

February 2001

Project and Item <u>Range*</u>	Description of Work	Advertising Date	Cost
<u>NEW ORLEANS DISTRICT, Continued</u>			
B      Cousin Canal Ph II	Channel Improvements		Aug 01
Mayronne Canal	Channel Improvements	Jul 01	C
Justice & Oil Company	Channel Improvements	Jul 01	C
Gardere Canal Phase II	Channel Improvements	Jul 01	C
 <u>WATERWAY TO BAYOU DULAC</u>			
Waterway from IWW to Bayou Dulac	Maintenance dredging	Jul 01	B
 <u>WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION)</u>			
Belle Chasse Hwy to Hero Cutoff (West of Algiers Canal)	Additional Lift Levee Construction	Sep 01	D
Belle Chasse Hwy to Algiers Lock (East of Algiers Canal)	Additional Lift Levee Construction	Jul 01	C
Algiers Lock to Belle Chasse Hwy (West of Algiers Canal)	Additional Lift Levee Construction	Jul 01	C

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range:    A = \$100,000 to \$500,000                      B = \$500,000 to \$1 million                      C = \$1 million to \$5 million  
                                          D = \$5 million to \$10 million                      E = Over \$10 million

DEPARTMENT OF THE ARMY 1  
Mississippi River Commission and  
Lower Mississippi Valley Division

# Corps of Engineers

Project and Item	Description of Work	Advertising Date	Cost
Range*			

WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION), Continued

	Reach 3 Structures - (Westwego To Harvey Canal)	Floodwall/Pumping Station Mods	Jul 01	D
2 <sup>nd</sup>	New Wego P. S., Orleans Village, Lift 2 <sup>nd</sup> Lift (Westwego to Harvey Canal)	Sep 01	Levee Construction, C	
	Sectorgate Complex (West of Algiers Canal)	Floodwall & Floodgate	Aug 01	E
	Cousins P.S. Expansion & Fronting Protection West of Algiers Canal)	Pumping Station Upgrades & Floodwall	Jun 01	E
	Cousins P.S. Discharge Channel/ Floodwall/Culvert (West of Algiers Canal)	Channel Improvements & Floodwall	May 01	D
	Lake Cataouatche P.S. to Segnette State Park (Lake Cataouatche)	Levee Construction	Jun 01	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range:    A = \$100,000 to \$500,000                      B = \$500,000 to \$1 million                      C = \$1 million to \$5 million  
                         D = \$5 million to \$10 million                      E = Over \$10 million



# CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY

1 February 2001 to 30 September 2002

Mississippi River Commission and

Corps of Engineers

February 2001

Lower Mississippi Valley Division

Project and Item	Description of Work	Advertising Date	Cost
<u>Range*</u>			

NEW ORLEANS DISTRICT, Continued

Advertising Award Schedule dependent upon Federal appropriations.

---

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
                   D = \$5 million to \$10 million      E = Over \$10 million