



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 5 Quarter-1-2008						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-01	Contract 1, Sectorgate to Boomtown Floodwall	Unrestricted	2/1/2008	\$132.13	100-500M
Jefferson	WBV-14c.1	New Westwego Pump Station to Orleans Village - 3rd Enlgt - Phase 1	HZ-MATOC	3/14/2008	\$8.98	5-20M
Jefferson	WBV-17b.1	Station 160+00 to Hwy 90 - Phase 1	HUBZONE	3/19/2008	\$14.62	20-50M
Orleans	OEB-17	Enhancement Work at 17th St, London, and Orleans Ave. Temporary Pump Stations		1/20/2008	\$5.00	5-20M
Plaquemines	WBV-06a.1	Belle Chasse Hwy to Hero Cutoff (West)	HZ-MATOC	1/4/2008	\$9.62	5-20M
Count: 5 Quarter-2-2008						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	GI-01	Grand Isle Federal Levee	HUBZONE	4/8/2008	\$12.50	20-50M
Jefferson	WBV-14a.1	Harvey Canal West Bank Levees - 2nd Enlgt Phase 1	8(a) - MATOC	4/15/2008	\$1.77	0-5M
Jefferson	WBV-14e.1	V-line Levee, East of Vertex - Phase 1	HZ-MATOC	6/6/2008	\$8.01	5-20M
Orleans	IHNC-02	IHNC Flood Protection - GIWW/MRGO	Design Build	4/3/2008	\$695.49	1B+
Plaquemines	PPS-01A	Plaquemines Pump Stations - Hayes, Epalh, Bellevue, Scarsdale	HUBZONE	6/19/2008	\$8.00	5-20M
Count: 6 Quarter-3-2008						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-02a	Contract 2a, Boomtown Floodwalls	Unrestricted	7/17/2008	\$48.45	50-100M
Jefferson	JSP-04	Jefferson Storm Proofing - Seven Pump Station Automation	HZ-MATOC	9/22/2008	\$9.74	5-20M
Orleans	SELA-18	Dwyer Road PS Intake Culvert	Unrestricted - Best Value	8/27/2008	\$58.83	50-100M
Orleans	LPV-101.02A	Advanced Measures	HUBZONE	9/18/2008	\$0.38	0-5M
Plaquemines	WBV-03a	Contract 3a, Hero PS to Algiers Canal Floodwall	Unrestricted	7/11/2008	\$62.28	50-100M
Plaquemines	PPS-01B	Plaquemines Pump Stations - Gainard Woods 2 and Sunrise 2	8(a)	8/26/2008	\$2.65	0-5M
Count: 6 Quarter-4-2008						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	LPV-20.1	Reach 5 Lakefront Levee - Phase 1 & 2	8(a) - MATOC	10/27/2008	\$2.91	5-20M
Orleans	OEB-16	ICS Coating System for Interim Control Structures	HUBZONE	10/2/2008	\$1.97	0-5M
Orleans	LPV-108	Raise Levee - Paris Rd. to South Point	HUBZONE	11/21/2008	\$10.55	5-20M
Plaquemines	WBV-03b	Contract 3b, Hero PS to Algiers Canal Floodwall	Unrestricted - Best Value	12/8/2008	\$32.01	20-50M
Plaquemines	PPS-01C	Plaquemines Pump Stations - Diamond and Wpalh	SDV	12/17/2008	\$1.99	0-5M
Plaquemines	PPS-01D	Plaquemines Pump Stations - Belle Chasse 1+2, Ollie, Grand Deliard, Duvic	8(a)	12/19/2008	\$1.65	0-5M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 1 Quarter-1-2009						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	LPV-120.01	Westbank IHNC - Almonaster to Lakefront Floodwall	HZ-MATOC	2/27/2009	\$4.61	0-5M
Count: 7 Quarter-2-2009						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	GI-01A	Grand Isle Federal Levee (Post Gustav)	Unrestricted	4/1/2009	\$25.73	20-50M
Jefferson	WBV-15b.2	Lake Cataouatche Pump Station Fronting Protection, Modifications	HZ-MATOC	4/10/2009	\$23.74	20-50M
Jefferson	LPV-09a.2	Pumping Station #1 (Bonnabel) Breakwater - Phase 2	Unrestricted	5/7/2009	\$9.15	5-20M
Jefferson	JSP-01	Jefferson Storm Proofing - Climber Screens	HZ-MATOC	5/14/2009	\$8.94	5-20M
Orleans	LPV-117.01	Eastbank IHNC - Almonaster to Lakefront Floodwall	8(a) - MATOC	5/6/2009	\$2.19	0-5M
Orleans	LPV-111.01	New Orleans East Back Levee - CSX RR to Michoud Canal	ECI	6/29/2009	\$3.12	100-500M
Plaquemines	WBV-90	GIWW - West Closure Complex	ECI	4/17/2009	\$6.97	1B+
Count: 31 Quarter-3-2009						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-14d	V-line Floodwall	HZ-MATOC	7/2/2009	\$17.15	5-20M
Jefferson	LPV-02.2	Reach 3 Lakefront Levee - Phase 2	8(a) - MATOC	7/14/2009	\$3.56	0-5M
Jefferson	LPV-01.1	Reach 2 Lakefront Levee - Phase 1 & 2	8(a) - MATOC	7/14/2009	\$3.55	5-20M
Jefferson	LPV-00.2	Reach 1 Lakefront Levee - Phase 2	8(a) - MATOC	8/18/2009	\$3.16	0-5M
Jefferson	WBV-14g.2	Estelle Pump Station Vicinity Floodwalls	HZ-MATOC	8/21/2009	\$20.57	20-50M
Jefferson	LPV-12a.2	Pumping Station #4 (Duncan) Breakwater - Phase 2	Unrestricted	8/21/2009	\$7.99	5-20M
Jefferson	WBV-18.2	Hwy 90 to Lake Cataouatche Pump Station - Phase 2	Unrestricted - Best Value	8/21/2009	\$12.31	5-20M
Jefferson	LPV-19.2	Reach 4 Lakefront Levee - Phase 2	HZ-MATOC	9/3/2009	\$2.62	5-20M
Jefferson	LPV-18.2	Floodwall and Gate at Williams Blvd. Boat Launch-Phase 2	HZ-MATOC	9/10/2009	\$3.33	0-5M
Jefferson	SELA-01A	Soniat Canal - West Napoleon to Lynette	HUBZONE - MATOC - Low Bid	9/15/2009	\$10.73	5-20M
Jefferson	WBV-33	Old Estelle Pump Station Fronting Protection and Modifications	Firm Fixed Price - MATOC	9/16/2009	\$22.57	20-50M
Jefferson	WBV-14f.2	Hwy 45 levee - Phase 2	Firm Fixed Price	9/17/2009	\$4.94	0-5M
Jefferson	WBV-30	Westminster Pump Station Fronting Protection and Modifications	Firm Fixed Price - MATOC	9/18/2009	\$13.69	5-20M
Jefferson	WBV-14b.2	Orleans Village to Hwy 45 Levee - Phase 2	Firm Fixed Price - MATOC	9/25/2009	\$11.06	5-20M
Lafourche	LGM-001A	Section C North 3rd Lift-Phase 2, Hwy 1 to Larose Floodgate	8(a) - MATOC	7/17/2009		0-5M
Orleans	LPV-113	Citrus Back Levee - Michoud Canal to Michoud Slip to Auth. Elevation	HZ-MATOC	7/29/2009	\$6.67	5-20M
Orleans	LPV-101.02	Lakefront Levee OEB - 17th St. Canal to Topaz St.	Unrestricted - Best Value	7/31/2009	\$33.25	20-50M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 31

Quarter-3-2009

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	LPV-103.1A1	Lakefront Levee OEB - 17th St. Canal to London Av. Canal - Phase 1A	HZ-MATOC	8/7/2009	\$10.17	5-20M
Orleans	OPS-11	Orleans Pump Stations - Elaine Pump Station Repair	8(a)	8/13/2009	\$3.20	0-5M
Orleans	LPV-109.02A1	Wick Drain Test Section	HZ-MATOC	8/14/2009	\$0.84	0-5M
Orleans	OEB-18	Condominium Purchase and Demolition at 17th St Canal	8(a)	9/14/2009	\$0.50	0-5M
Orleans	WBV-08	Sewerage & Water Board Pump Station #13 Fronting Protection and Modifications	Firm Fixed Price	9/24/2009	\$29.98	20-50M
Orleans	WBV-13	S&WB PS #11 Fronting Protection and Modifications	Firm Fixed Price	9/25/2009	\$21.40	20-50M
Plaquemines	WBV-10	Belle Chasse Pump Station #1 (Plaquemines Pump Station) Fronting Protection and Modifications-Phase 1	Firm Fixed Price	9/24/2009	\$31.71	20-50M
Plaquemines	WBV-07	Planters Pump Station Fronting Protection and Modifications	Firm Fixed Price	9/28/2009	\$33.07	20-50M
St. Bernard	LPV-145	Chalmette Loop Levee - Bayou Bienvenue to Bayou Dupre.	ECI	7/14/2009	\$0.74	100-500M
St. Bernard	LPV-146	Chalmette Loop Levee - Bayou Dupre to Hwy 46 Floodwall	ECI	8/6/2009	\$0.54	100-500M
St. Charles	LPV-07d.2	Almedia / Walker Drainage Structures - Phase 2	HZ-MATOC	8/14/2009	\$2.63	5-20M
St. Charles	WBV-70	Western Tie-In Levees (Dewatering Cells)	HUBZONE	9/25/2009	\$10.90	5-20M
St. Charles	WBV-71	Western Tie-In Levees (North-South)	8(a) - MATOC	9/25/2009	\$5.33	5-20M
St. Charles	LPV-04.2A	Levee - Reach 1A from Cross Bayou to St. Rose and Gulf South Floodwall - Phase 2	HUBZONE - MATOC - Low Bid	9/28/2009	\$9.05	5-20M

Count: 23

Quarter-4-2009

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-20	New Westwego Pump Station Fronting Protection and Modifications	Firm Fixed Price - MATOC	10/2/2009	\$14.68	5-20M
Jefferson	JSP-02	Jefferson Storm Proofing - Mount Kennedy Generator	HZ-MATOC	10/14/2009	\$2.96	0-5M
Jefferson	WBV-22	Westwego Floodwall	Unrestricted - IFB	10/22/2009	\$7.49	5-20M
Jefferson	JSP-07	Jefferson Storm Proofing - Storm Proofing Two Pump Stations	SDV	11/24/2009	\$7.44	5-20M
Jefferson	LPV-16.2	Floodwall and Gate at Bonnabel Boat Launch - Phase 2	HZ-MATOC	12/15/2009	\$3.02	0-5M
Jefferson	GI-01B	Grand Isle Federal Levee	HZ-MATOC	12/16/2009	\$0.67	0-5M
Jefferson	WBV-24	Segnette State Park Floodwall	Firm Fixed Price	12/23/2009	\$20.87	20-50M
Jefferson	JSP-05	Jefferson Storm Proofing - Storm Proofing Pump Stations	SDV	12/24/2009	\$17.30	5-20M
Lafourche	LGM-028A	S. L. Crawfish Farm Pump Station Discharge	HZ-MATOC	10/4/2009	\$4.42	0-5M
Orleans	LPV-104.01a	Lakefront Levee OEB - London Ave. Canal to IHNC - Phase 1A	HZ-MATOC	10/21/2009	\$14.07	5-20M
Orleans	LPV-109.02A2	Drainage Blanket	HZ-MATOC	10/23/2009	\$25.62	20-50M
Orleans	IHNC-01	IHNC Flood Protection - Seabrook	ECI	10/30/2009	\$0.50	100-500M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 23

Quarter-4-2009

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	OSP-01	Orleans Storm Proofing - 15 MW 60 HZ Generator	SDV	11/18/2009	\$31.19	20-50M
Orleans	LPV-109.02A-BS	New Orleans East Levee - South Point to CSX RR (100 YR)	Supply	12/3/2009		0-5M
Orleans	LPV-111.01-BS	New Orleans East Back Levee - CSX RR to Michoud Canal	Supply	12/3/2009		5-20M
Orleans	LPV-117.02	IHNC Reach II Emergency Interim Repair	HZ-MATOC	12/11/2009	\$2.41	0-5M
St. Charles	LPV-07b.2a	Cross Bayou Access Bridge and Pile Load Test	8(a) - MATOC	10/15/2009	\$1.04	0-5M
St. Charles	LPV-05.2B	Levee - Reach 2B - from Good Hope to Cross Bayou - Phase 2	HZ-MATOC	11/24/2009	\$12.19	5-20M
St. Charles	LPV-04.2B	Levee - Reach 1B from I-310 to Walker Drainage Structure - Phase 2	HUBZONE - MATOC - Low Bid	12/17/2009	\$7.97	5-20M
St. Charles	LPV-05.2A	Levee - Reach 2A Shell Pipeline to Goodhope and Shell Pipeline Floodwall Replacement - Phase 2	HUBZONE - MATOC - Low Bid	12/17/2009	\$6.64	5-20M
St. Charles	LPV-06c.2	Goodhope Floodwall - Phase 2	SDV-MATOC	12/18/2009	\$2.40	0-5M
St. Charles	LPV-06a.2	Bayou Trepagnier Complex Floodwall - Phase 2	Firm Fixed Price - MATOC	12/23/2009	\$5.90	5-20M
St. Charles	LPV-07c.2	St. Rose Drainage Structure & Levee - Phase 2	Unrestricted - Low Bid	12/30/2009	\$6.42	5-20M

Count: 14

Quarter-1-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-16b	Segnette Pump Station Fronting Protection & Modifications.	Unrestricted - Best Value	1/25/2010	\$19.57	20-50M
Jefferson	JSP-06	Jefferson Storm Proofing - Storm Proofing Two Pump Stations	8(a)	1/27/2010	\$7.68	5-20M
Jefferson	WBV-15a.2	Lake Cataouatche Pump Station to Segnette State Park - Phase 2	HUBZONE - BV	2/4/2010	\$41.31	20-50M
Jefferson	WBV-16.2	Bayou Segnette Complex	Unrestricted - Best Value	2/10/2010	\$42.81	20-50M
Jefferson	WBV-14i	V-Line Levee, LA 3134 Highway Crossing	Unrestricted - Best Value	3/24/2010	\$13.07	5-20M
Jefferson	WBV-14e.2	V-line levee, East of Vertex - Phase 2	HZ-MATOC	3/26/2010	\$15.81	0-5M
Orleans	LPV-104.02	Lakefront Levee OEB - London Ave Canal to IHNC	Unrestricted - Best Value	1/19/2010	\$5.13	5-20M
Orleans	SELA-19	Florida Avenue - Phase 1	Unrestricted - Best Value	1/29/2010	\$49.17	50-100M
Orleans	LPV-109.02a	New Orleans East Levee - South Point to CSX RR (100 YR)	Unrestricted - IFB	3/30/2010	\$112.25	100-500M
St. Bernard	LPV-144	Chalmette Loop Levee - Bayou Dupre Floodgate	Unrestricted - IFB	1/22/2010	\$36.37	20-50M
St. Bernard	LPV-148.02	Chalmette Loop Levee - Hwy 46 to River (Verret to Caernarvon)	ECI	2/23/2010	\$0.27	100-500M
St. Bernard	LPV-147	Chalmette Loop Levee - Highway 46 Floodgates	SDV-MATOC	3/19/2010	\$5.32	5-20M
St. Charles	LPV-07b.2	Cross Bayou Drainage Structure - Phase 2	Unrestricted - Low Bid	3/2/2010	\$9.51	5-20M
St. Charles	WBV-72	Western Tie-In Levees (East-West)	Unrestricted - Best Value	3/22/2010	\$30.22	20-50M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 23

Quarter-2-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-21	Old Westwego Pump Station Fronting Protection & Modifications	HUBZONE - MATOC - Low Bid	4/15/2010	\$3.56	0-5M
Jefferson	LPV-09.2	Pumping Stations #1 (Bonnabel), #2 (Suburban), #3 (Elmwood) and #4 (Duncan) Modifications, Fronting Protection, Positive Cutoff and Floodwall Tie-ins - Phase 2	Unrestricted	4/15/2010	\$174.15	100-500M
Jefferson	WBV-23	New Estelle Pump Station Fronting Protection & Modifications	HUBZONE - MATOC - Low Bid	4/19/2010	\$8.00	5-20M
Jefferson	JSP-11	Jefferson Storm Proofing - Storm Proofing One Pump Station	8(a)	4/28/2010	\$1.91	0-5M
Jefferson	JSP-10	Jefferson Storm Proofing - Storm Proofing Two Pump Stations	8(a)	5/14/2010	\$2.42	0-5M
Jefferson	WBV-46.2	Cousins Canal Walls - Destrehan Bridge to Sector Gate	HUBZONE - Low Bid	5/18/2010	\$3.50	0-5M
Jefferson	WBV-14c.2	New Westwego Pump Station to Orleans Village - Phase 2	HUBZONE - BV	6/14/2010	\$26.54	20-50M
Jefferson	WBV-37	Ames/Mt. Kennedy P.S. Fronting Protection & Modifications.	Unrestricted - Best Value	6/23/2010	\$22.50	20-50M
Orleans	LPV-109.02b	I-10 Floodwall & Crossing	Unrestricted - Best Value	4/8/2010	\$16.43	0-5M
Orleans	LPV-105.01	Lakefront Airport Floodwalls - West	SDV	4/9/2010	\$12.49	5-20M
Orleans	LPV-110	New Orleans East Levee - Modify CSX Railroad Gate	SDV	4/16/2010	\$3.38	0-5M
Orleans	SELA-28	Greenspace Restoration		5/10/2010		0-5M
Orleans	LPV-107	Lincoln Beach Levee and Gate Replacement	HZ-MATOC	5/12/2010	\$7.33	5-20M
Orleans	LPV-105.02	T-Wall Existing Alignment- Lakefront Airport - East	Unrestricted - Best Value	5/13/2010	\$19.47	20-50M
Orleans	LPV-106	Replace Levee W/T - Citrus Lakefront Levee (West of Paris Road)	Unrestricted	5/13/2010	\$15.99	5-20M
Orleans	OSP-04	Orleans Storm Proofing - CWT & PP - Old River - New River Storm Proofing	8(a)	6/28/2010	\$16.86	0-5M
Plaquemines	WBV-12	Hero Canal Reach 1, 2nd Enlgt	ECI	4/29/2010	\$11.75	5-20M
Plaquemines	WBV-09b	Hero Canal to Oakville - Structures	Unrestricted - Best Value	5/14/2010	\$26.47	20-50M
Plaquemines	WBV-09a	Hero Canal to Oakville - Levees	Unrestricted - Best Value	6/21/2010	\$33.41	20-50M
St. Bernard	LPV-149	Caernarvon Canal at LA 39/Railroad Replace Floodgates	Unrestricted - IFB	6/15/2010	\$46.44	50-100M
St. Charles	LPV-06e.2	Floodwall Under I-310 - Phase 2	Unrestricted - Best Value	4/23/2010	\$11.18	5-20M
St. Charles	WBV-74	Western Tie-In Closure Structure	Unrestricted - Best Value	4/30/2010	\$28.95	20-50M
St. Charles	LPV-06f.2	Illinois Central Railroad Gate - Phase 2	SDV-MATOC - Low Bid	6/24/2010	\$4.29	0-5M

Count: 19

Quarter-3-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	LPV-03.2B	West Return Floodwall (Northern Segment) - Phase 2	Unrestricted - Best Value	7/15/2010	\$82.64	50-100M
Jefferson	JSP-08	Jefferson Storm Proofing - Storm Proofing Two Pump Stations	8(a)	7/23/2010	\$7.21	5-20M
Jefferson	LPV-03.2A	West Return Floodwall (Southern Segment) - Phase 2	Unrestricted - Best Value	7/30/2010	\$36.87	20-50M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 19

Quarter-3-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-44	Whitney Barataria Pump Station Floodwall Modifications	HUBZONE - MATOC - Low Bid	8/17/2010	\$7.35	5-20M
Jefferson	LPV-20.2	Foreshore Protection B - Phase 2	HZ-MATOC	8/19/2010	\$18.33	20-50M
Jefferson	LPV-17.2	Bridge abutment and Floodwall Tie-ins at Causeway Bridge -Phase 2	Unrestricted - Best Value	8/24/2010	\$43.19	20-50M
Jefferson	LPV-01.2	Foreshore Protection A - Phase 2	Unrestricted	9/17/2010	\$22.57	20-50M
Jefferson	LPV-03d.2	Airport Runway10 Levee - Phase 2	8(a) - MATOC	9/28/2010	\$1.85	0-5M
Lafourche	LGM-031D-001	Mitigation - Levee @ Pointe Au Chien		8/14/2010		0-5M
Lafourche	LGM-031D-002	E-North Levee Repair	8(a) - MATOC	8/31/2010	\$1.31	0-5M
Orleans	OSP-06	Orleans Storm Proofing - Storm Proofing Three Pump Stations	SDV	7/14/2010	\$10.96	5-20M
Orleans	LPV-103.1A2	Gate Structure Lakefront OEB - Orleans Canal to London Ave.	HUBZONE	7/22/2010	\$5.42	5-20M
Orleans	OSP-07	Orleans Storm Proofing - Storm Proofing One Pump Station	HZ-MATOC	7/29/2010	\$16.04	5-20M
Orleans	OSP-12/13	DPS 12/13 Generator and Storm Proofing	8(a)	9/27/2010	\$16.20	5-20M
Plaquemines	WBV-09c	Hero Canal to Oakville - Highway Structures	Unrestricted - Best Value	7/9/2010	\$7.03	5-20M
Plaquemines	WBV-05.2	Belle Chasse Hwy to Hero Cutoff-Reach 2 - Phase 2	8(a) - MATOC	9/30/2010	\$3.94	0-5M
Plaquemines	WBV-06a.2	Belle Chasse Hwy to Hero Cutoff (West) - Phase 2	8(a) - MATOC	9/30/2010	\$2.91	0-5M
Plaquemines	WBV-04.2	Belle Chasse Hwy to Hero Cutoff-Reach1-Phase 2	8(a) - MATOC	9/30/2010	\$4.21	0-5M
St. Charles	WBV-73	Western Tie-In Highway Crossing	Unrestricted - Best Value	7/6/2010	\$38.48	5-20M

Count: 17

Quarter-4-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	JSP-09	Jefferson Storm Proofing - Storm Proofing Three Pump Stations	HZ-MATOC	10/19/2010	\$5.78	5-20M
Jefferson	WBV-38.2	Cousins Pump Station and Discharge Channel Floodwalls - Phase 2	HUBZONE - Low Bid	10/26/2010	\$11.17	5-20M
Jefferson	WBV-17b.2	Hwy 90 to Lake Cataouatche Pumping Station Levee, Station 125 to 160 - Phase 2	HUBZONE - MATOC - Low Bid	11/2/2010	\$5.30	5-20M
Jefferson	WBV-14a.2	Harvey Canal West Bank Levees - Phase 2 - Estelle PS to Vicinity of Lapalco Ove	HUBZONE - MATOC - Low Bid	11/12/2010	\$13.06	5-20M
Jefferson	WBV-14j	Westwego to Harvey Utility Crossings and Miscellaneous Sector Gate Retrofits	HUBZONE - MATOC - Low Bid	12/13/2010	\$8.40	5-20M
Lafourche	LGM-020B	Golden Meadow Pump Station Floodwall	HUBZONE	12/21/2010	\$7.38	0-5M
Orleans	OSP-08	Orleans Storm Proofing - Storm-Proof at DPS No. 1, 2, 4, 12, 19, & I-10	8(a)	12/2/2010	\$8.35	5-20M
Orleans	OFC-03	Remediation of Floodwalls on the London Avenue Canal		12/7/2010	\$17.90	20-50M
Orleans	OFC-05	17th Street Canal SWE Remediation - Deep Soil Mixing		12/9/2010	\$10.25	5-20M
Orleans	OFC-06	Orleans Avenue Outfall Canal SWE Remediation - Earthwork		12/23/2010	\$0.41	0-5M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 17

Quarter-4-2010

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Plaquemines	WBV-49.1	Hero Levee to Belle Chasse Hwy (East) - Phase 1	8(a) - MATOC	10/22/2010	\$1.31	0-5M
Plaquemines	WBV-11	Belle Chasse Pump Station #2 Fronting Protection and Modifications	Unrestricted - Best Value	11/5/2010	\$11.39	5-20M
Plaquemines	WBV-47.1	Algiers Lock to Belle Chasse Hwy (West) - Phase 1	8(a) - MATOC	11/18/2010	\$5.84	5-20M
Plaquemines	WBV-48.2	Belle Chasse Hwy to Algiers Lock (East) - Phase 2	8(a) - MATOC	11/19/2010	\$1.58	0-5M
Plaquemines	WBV-06.2	Belle Chasse Hwy to Hero Cutoff-Reach 3 & 4-Phase 2	Unrestricted - Best Value	12/14/2010	\$21.73	20-50M
St. Bernard	SBPS-06	Saint Bernard Pump Stations - Rehabilitation of Pump Station #8 (St. Mary). Lake Borgne Levee District.		11/24/2010	\$0.32	0-5M
St. Charles	LPV-06b.2	Shell Pipeline Floodwall - Phase 2	8(a) - MATOC	12/9/2010	\$1.62	0-5M

Count: 12

Quarter-1-2011

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-76	Western Tie-In Hwy 90 Pump Station	HUBZONE - BV	1/10/2011	\$6.99	5-20M
Jefferson	WBV-14e.2a	V-line levee, East of Vertex - Phase 2	HZ-MATOC	1/21/2011	\$13.85	5-20M
Jefferson	JSP-17	Jefferson Storm Proofing - Repair Safehouses		2/2/2011	\$0.08	0-5M
Jefferson	JSP-14	Jefferson Storm Proofing - DPS Harvey Storm-Proofing	HZ-MATOC	3/4/2011	\$2.20	0-5M
Jefferson	SELA-12	Two Mile Canal Phase 2	Best Value - Set Aside	3/7/2011	\$19.81	5-20M
Orleans	WBV-MRL 07.1	West Crossover Pt. to Parish Line	8(a)	2/17/2011	\$2.41	0-5M
Orleans	OFC-04A	Orleans Ave SWE Remediation		2/18/2011	\$4.95	5-20M
Orleans	LPV-192.03	Reach 3, Repair and Restoration of Existing Levees and Floodwalls from Lake Front Floodwall to IHNC Lock		2/18/2011	\$2.18	0-5M
Orleans	LPV-192.02bs	IHNC 01 LFA Restoration Reach II Buttress Slab		2/18/2011	\$3.38	0-5M
Orleans	LPV-192.02	Reach 2, Repair and Restoration of Existing Levees and Floodwalls from Lake Front Floodwall to Michoud Canal Floodwall	Hired Labor	2/18/2011	\$3.38	0-5M
Orleans	LPV-IHNC-10	France Road Gate and Road Ramp Inner Harbor Navigational Canal West Side	HZ-MATOC	3/3/2011	\$2.27	0-5M
Orleans	OSP-04A	Orleans Storm Proofing - Old River - New River Intake Structures Storm Proofing		3/10/2011	\$4.51	0-5M

Count: 10

Quarter-2-2011

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	JSP-13	Jefferson Storm Proofing - DPS Estelle No 1 Storm-Proofing	SDV-MATOC	4/4/2011	\$3.23	0-5M
Jefferson	SELA-08	Soniat Canal - Lynette to Lester	Best Value - Set Aside	4/18/2011	\$26.74	20-50M
Jefferson	SELA-13	Justice and Oil Company Canals	HUBZONE - MATOC - Low Bid	6/21/2011	\$13.64	5-20M
Lafourche	LGM-025A	Section D North LOOP T-Wall and Gate	SDV-MATOC - Low Bid	4/14/2011	\$1.13	0-5M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 10

Quarter-2-2011

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	OSP-05	Orleans Storm Proofing - Pump Station No. 5 - Two Pumps with Generator	HUBZONE	4/6/2011	\$24.84	20-50M
Plaquemines	WBV-MRL 01.1	Oak Point to Oakville	HZ-MATOC	4/2/2011	\$15.55	5-20M
Plaquemines	WBV-MRL 04.1	English Turn Bend to Belle Chasse	HZ-MATOC	4/2/2011	\$6.24	5-20M
Plaquemines	WBV-MRL 06.1	Parish Line to English Turn Bend	8(a)	4/2/2011	\$4.44	5-20M
Plaquemines	WBV-MRL 03.1	Belle Chasse to Oak Point	HZ-MATOC	4/2/2011	\$10.22	5-20M
St. Charles	WBV-75	Western Tie-In BNSF Railroad Crossing	Unrestricted - Best Value	6/24/2011	\$4.42	0-5M

Count: 7

Quarter-3-2011

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	SELA-10	Mayronne Canal	8(a) - MATOC - Low Bid	8/29/2011	\$3.35	0-5M
Jefferson	WBV-15b.2a	Lake Cataouatche Pump Station Fronting Protection, Modifications	HZ-MATOC	9/12/2011	\$1.37	0-5M
Jefferson	SELA-09	Pump to the River Pump Station	Unrestricted - Low Bid	9/21/2011	\$29.39	20-50M
Lafourche	LGM-022A	GIWW Larose Floodwall	HUBZONE	8/15/2011	\$5.19	5-20M
Orleans	SELA-23	Uptown Napoleon Avenue - Phase 2 - Claiborne to Carondelet	Unrestricted - Best Value	9/14/2011	\$54.16	50-100M
Orleans	SELA-24A	Uptown South Claiborne - Phase 1 - Monticello to Leonidas	Unrestricted - Best Value	9/30/2011	\$25.97	20-50M
St. Charles	WBV-77	Western Tie-In UP Railroad and LA-18 Crossing	Unrestricted - Best Value	7/18/2011	\$8.37	5-20M

Count: 3

Quarter-1-2012

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-15a.2a	Lake Cataouatche Pump Station to Segnette State Park at Chevron Pipeline	SDV-MATOC	1/24/2012	\$2.61	0-5M
Jefferson	JSP-07a	SCADA at Bonnabel & Suburban Pump Stations	8(a)	2/10/2012	\$0.15	
St. Charles	LPV-EVM-02	LPV- Environmental Mitigation - Pre-Katrina (Manchac)		2/16/2012	\$16.03	

Count: 8

Quarter-2-2012

<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	SELA-15	Trapp Canal	Unrestricted - Low Bid			5-20M
Orleans	LPV-EVM-03	LPV- Environmental Mitigation - Borrow TFG (B. Sauvage)				
Orleans	LPV-192.01	Reach 1, Repair and Restoration of Existing Levees and Floodwalls from Chalmette Loop to IHNC Lock				5-20M
Orleans	PCCP-01	Outfall Canal Closures	Design Build			500M-1B
Orleans	SELA-24B	Uptown South Claiborne - Phase 2 - Leonidas to Lowerline	Unrestricted - Best Value			50-100M
Plaquemines	WBV-84	AT&T submarine lines relocation along Algiers Canal				
Plaquemines	WBV-80	Algiers Canal Clearing and Grubbing				



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 8 Quarter-2-2012						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
St. Charles	WBV-72a	Western Tie-In Drainage Structure				5-20M
Count: 11 Quarter-3-2012						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	SELA-07C	Pump to the River Discharge Structure	Unrestricted - Best Value			20-50M
Jefferson	SELA-07B	Pump to the River South Discharge Tubes	Unrestricted - Low Bid			50-100M
Jefferson	SELA-07A	Pump to the River North Discharge Tubes	Unrestricted - Low Bid			20-50M
Jefferson	SELA-16	Murphy Canal - North	HUBZONE - MATOC - Low Bid			5-20M
Jefferson	SELA-14	Industry Canal	HUBZONE - MATOC - Low Bid			20-50M
Orleans	SELA-21	Uptown Jeff Avenue - Phase 1 - Claiborne to Dryades	Unrestricted - Best Value			20-50M
Orleans	SELA-22	Uptown Jeff Avenue - Phase 2 - Dryades to Constance	Unrestricted - Best Value			20-50M
Orleans	WBV-82	Gulf South 12-inch pipeline relocation along Algiers Canal				0-5M
Orleans	WBV-83	S&WB pipeline relocations along Algiers Canal				0-5M
Orleans	SELA-23A	Uptown Napoleon Avenue - Phase 3 - Carondelet to Constance	Unrestricted - Best Value			20-50M
Plaquemines	WBV-81	Chevron 30-inch pipeline relocation along Algiers Canal				0-5M
Count: 12 Quarter-4-2012						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-46.1a	Harvey Canal Floodgate (Sector Gate)- Permanent Pumps				
Jefferson	SELA-08A	Soniat Canal - Lester to W. Metairie	Unrestricted - Low Bid			5-20M
Jefferson	SELA-16A	Murphy Canal - South	SDV-MATOC - Low Bid			5-20M
Jefferson	SELA-09A	Pump to the River Intake Basin	SDV-MATOC - Low Bid			5-20M
Jefferson	WBV-46.1a1	Harvey Canal Floodgate (Sector Gate) - Repair of Temporary Pumps				
Lafourche	LGM-019A	Pumping Station #2 Discharge Pipe	8(a)			0-5M
Orleans	SELA-20	Florida Avenue - Phase 2 and Phase 3	Unrestricted - Best Value			50-100M
Orleans	OFC-07	17th Street, Orleans Avenue and London Avenue Outfall Canals				
Plaquemines	WBV-MRL 01.2A	Augusta to Oakville (A)				20-50M
Plaquemines	WBV-MRL 02.2	Oak Point to Augusta				20-50M
Plaquemines	WBV-MRL 03.2	Belle Chasse to Oak Point				20-50M
Plaquemines	WBV-MRL 04.2	English Turn Bend to Belle Chasse				20-50M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 3 Quarter-1-2013						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	SELA-27	Uptown Louisiana Avenue - Claiborne to Constance	Unrestricted - Best Value			50-100M
Plaquemines	WBV-MRL 01.2B	Augusta to Oakville (B)				5-20M
Plaquemines	WBV-MRL 05.2	English Turn Bend				5-20M
Count: 2 Quarter-2-2013						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	NF-01	Grand Isle Non Federal	8(a)			5-20M
Plaquemines	NOV-02	East Bank Back Levee Two Pump Structure Frontage Repair Reach C (Phoenix to Bohemia)	Unrestricted			5-20M
Count: 1 Quarter-3-2013						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Orleans	SELA-26	Florida Avenue - Phase 4	Unrestricted - Best Value			50-100M
Count: 3 Quarter-4-2013						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	LPV-EVM-01	LPV- Environmental Mitigation				
Lafourche	LGM-001	C North 3rd Lift-Phase 1, Hwy 1 to Larose Floodgate	8(a) - MATOC			0-5M
Plaquemines	NOV-13	Empire Floodgate	Unrestricted - Best Value			20-50M
Count: 2 Quarter-1-2014						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	WBV-EVM-01	WBV - Environmental Mitigation				
Jefferson	WBV-EVM-02	WBV - Env Mitg - Pre-Katrina				
Count: 2 Quarter-2-2014						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Plaquemines	NOV-NF-W-04	Oakville to LaReusitte	Small Business			50-100M
Plaquemines	NOV-14	Empire Lock	Unrestricted - Best Value			20-50M
Count: 8 Quarter-3-2014						
<u>Parish</u>	<u>Contract No</u>	<u>Contract Name</u>	<u>Contract Type</u>	<u>Award Date</u>	<u>Award Amt. (M)</u>	<u>\$ Range</u>
Jefferson	NF-EVM-02	NF-Env Mitg - Grand Isle				
Plaquemines	NF-EVM-01	NF-Env Mitg - Brathwaite to Scarsdale				
Plaquemines	NOV-NF-W-05	LaReusitte to Myrtle Grove	Unrestricted - Best Value			100-500M
Plaquemines	NOV-10	West Bank MRL Levee Repair (City Price to Port Sulphur) including the fronting protection for Pt. Michel Pump Station	Unrestricted			0-5M
Plaquemines	NOV-15	I-Wall replacement at Childress and Venice	HUBZONE			0-5M
Plaquemines	NOV-11	West Bank MRL Levee Repair(Buras to Fort Jackson)	Unrestricted - Best Value			0-5M



**US Army Corps
of Engineers®**

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Apr-16-2012 / Quarters are listed as Calendar Year

Count: 8 Quarter-3-2014

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Plaquemines	NOV-09	West Bank MRL Levee Repair (St. Jude to City Price)	HZ-MATOC			5-20M
Plaquemines	NOV-NF-W-06	Myrtle Grove to St.Jude	Unrestricted			100-500M

Count: 3 Quarter-4-2014

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Plaquemines	NOV-12	West Bank MRL Levee Repair (Fort Jackson to Venice)	Unrestricted - Best Value			0-5M
Plaquemines	NOV-05	West Bank Back Levee Repair Reach A (St jude to City Price)	Unrestricted			5-20M
Plaquemines	NOV-08	West Bank Back Levee Reach B2 (Fort Jackson to Venice) to include fronting protection at Duvic Pump Station	8(a)			5-20M

Count: 1 Quarter-1-2015

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Orleans	OEB-19	ICS Demolition				5-20M

Count: 2 Quarter-4-2015

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Plaquemines	NOV-07	West Bank Back Levee Repair Reach B1 (Empire to Ft. Jackson)	HUBZONE			20-50M
Plaquemines	NOV-16	West Bank MRL Levee Enlargement Buras Area	8(a)			20-50M

Count: 1 Quarter-1-2016

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Plaquemines	NOV-06	West Bank Back Levee Repair Reach A (City Price to Empire)	8(a)			20-50M

Count: 1 Quarter-4-2016

Parish	Contract No	Contract Name	Contract Type	Award Date	Award Amt. (M)	\$ Range
Plaquemines	NOV-01	East Bank Back Levee Reach C (Phoenix to Bohemia)	Unrestricted - Best Value			0-5M