



Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston District

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm




















Information for each district was last updated on the following dates.

GAL= 23 Jan 2004 MOB= 23 Jan 2004 NOD= 23 Jan 2004

* Continuing Contract from FY04

 Contingency Project (50% or greater chance of occurring)  Actual C

 Envr. Window (Dredge Cannot Work)  Projected Cutterhead Work  Envr. Window (Can Work)

| Pipeline | Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
|---|------------------------------|---|---|-----|-----|---|---|-----|-----|-----|-----|-----|-----|
| ACF / GIWW, FY 2001 <u>Rental</u> | MOB Kelly L 24" |  | | | | | | | | | | | |
| Houston Ship Channel, HGNC Mid Bay, FY 2002 | GAL Tom James 30" |  | | | | |  | | | | | | |
| HGNC Mid Bayou | GAL California 30" |  | | | |  | | | | | | | |
| CCSC - Main Turning Basin to Viola Turning Basin, FY 2004 | GAL John LaQuay 20" |  | | | | | | | | | | | |
| Sabine-Neches Waterway, Neches River Middle Reach | GAL Marion 24" |  | | | | | | | | | | | |
| BW&T Rivers, <u>Rental</u> | MOB Hendry VI 20" |  | | | | | | | | | | | |
| SNWW - Sabine Neches Canal Sec B, FY 2004 | GAL LeonardFisher 20" |  | | | | | | | | | | | |
| Atch River Bayou Chene, Boeuf, or Avoca Island Cutoff | NOD Dredge 32 |  | | | | | | | | | | | |
| MSC - Matagorda Peninsula to Point Comfort | GAL LaQuay |  | | | |  | | | | | | | |
| GIWW - Mile 293 to High Island, FY 2004 | GAL JN Fisher 20" |  | | | | | | | | | | | |
| Calcasieu River, Mile 14-21.9, <u>Unit Price (03C0044)</u> | NOD Missouri H |  | | | | | | | | | | | |
| West Bay Diversion | NOD California 30 in |  | | | | | | | | | | | |
| MRGO Mile 23-3.4 (NC), <u>Unit Price</u> | NOD George D. Williams |  | | | |  | | | | | | | |
| GIWW Across Redfish Emergency | GAL |  | | | | | | | | | | | |
| Texas City Channel, FY 2004 | GAL Everette Fisher 20 in | |  | | | | | | | | | | |



Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston District

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm























Information for each district was last updated on the following dates.

GAL= 23 Jan 2004 MOB= 23 Jan 2004 NOD= 23 Jan 2004

* Continuing Contract from FY04

 Contingency Project (50% or greater chance of occurring)  Actual C

 Envr. Window (Dredge Cannot Work)  Projected Cutterhead Work  Envr. Window (Can Work)

| Pipeline | Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
|--|---|-----|---|--|---|---|-----|-----|-----|-----|-----|-----|-----|
| Packery Channel | GAL King Fisher 18 inch | |  | |  | | | | | | | | |
| Mermentau River | NOD E. Stroud | |  | | | | | | | | | | |
| GIWW Upper Matagorda Bay Emerg | GAL | |  | | |  | | | | | | | |
| GIWW Freeport To Brazos Emerg | GAL | |  | | |  | | | | | | | |
| Atch Riv Bay & Bar Channel , Cutterhead #1-03, <u>Rental</u> | NOD Tom James 30" | |  | | |  | | | | | | | |
| Calcasieu River Mi 21.9 to 24.5 DE | NOD 27" Mike Hooks | |  | | | | | | | | | | |
| Miss. Riv. CY Cutter, Dredge Pass a Loutre Disposal Site | NOD California 30" | | |  | |  | | | | | | | |
| SNWW - Sabine Pass Ch & Entr to Taylor's Bayou TB | GAL | | |  | |  | | | | | | | |
| Pascagoula Harbor/Bayou Casotte, <u>Unit Price</u> | MOB | | | |  |  | | | | | | | |
| Bayou Lecarpe, <u>Unit Price</u> | NOD 12" Gazap | | | |  |  | | | | | | | |
| MRGO Mi 55.1 to 49.9 | NOD Leonard Fisher 20" Everett Fisher 20" | | | | |  | | | | | | | |
| ACF/GIWW FY 2004 <u>Rental</u> | MOB | | | | |  | | | | | | | |
| Mobile River Channel & Theodore Channel | MOB | | | | |  | | | | | | | |
| Miss River New Orleans Harbor Cutterhead #2-04 | NOD | | | | |  | | | | | | | |



Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston District

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm














Information for each district was last updated on the following dates.

GAL= 23 Jan 2004 MOB= 23 Jan 2004 NOD= 23 Jan 2004

* Continuing Contract from FY04

 Contingency Project (50% or greater chance of occurring)  Actual C

 Envr. Window (Dredge Cannot Work)  Projected Cutterhead Work  Envr. Window (Can Work)

| Pipeline | Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
|---|-------------|-----|-----|-----|-----|-----|---|-----|---|---|---|-----|-----|
| Berwick Bay, Cutterhead #1 & #2-04, <u>Rental</u> | NOD | | | | | |  | | | | | | |
| Barataria Bay Waterway, Bayou Rigaud, <u>Unit Price</u> | NOD | | | | | |  | | | | | | |
| Jourdan River Channel | MOB | | | | | |  | | | | | | |
| Miss. Riv. SWP, Cutterhead #1-03, <u>Unit Price</u> | NOD | | | | | |  | | | | | | |
| Houma, Terrebonne Bay & Cat Island Pass | NOD | | | | | | | |  | | | | |
| Bayou Lafourche | NOD | | | | | | | |  | | | | |
| Miss. Riv. Outlet @ Venice, Bapt. Coll. And Tiger Pass # 1-04 | NOD | | | | | | | |  | | | | |
| BW&T Rivers, <u>Rental</u> | MOB | | | | | | | |  | | | | |
| Tenn Tom/Alabama River, <u>Rental</u> | MOB | | | | | | | |  | | | | |
| Gulfport Channel | MOB | | | | | | | | |  | | | |
| Escambia River | MOB | | | | | | | | |  | | | |
| Atch Riv Bar Channel Cutterhead #1-04, <u>Unit Price</u> | NOD | | | | | | | | | |  | | |
| Berwick Bay, Cutterhead #1 & #2-04, <u>Rental</u> | NOD | | | | | | | | | |  | | |

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston District

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 23 Jan 2004 MOB= 23 Jan 2004 NOD= 23 Jan 2004

* Continuing Contract from FY04

 Contingency Project (50% or greater chance of occurring)

 Actual C










Envr. Window (Dredge Cannot Work)



Projected Cutterhead Work



Envr. Window (Can Work)

| Pipeline | Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
|---|----------------------------|-----|------------------------|-----|-----|-----|-----|-----|-----|-----|---|---|---|
| Atch Riv Horseshoe, Cutterhead #1 & #2-04, <u>Rental</u> | NOD | | | | | | | | | |  | | |
| GIWW Alt Route Below By Sorrel | NOD | | | | | | | | | |  | | |
| Atchafalaya River Bay Channel FY 2004, <u>Unit Price</u> | NOD | | | | | | | | | | |  | |
| Three Rivers, Devil's Swamp, PAL Fbay, ORL Fbay & Tailbay | NOD | | | | | | | | | | |  | |
| Calcasieu River, Mi 35 to 36 & Mile 5 to 14, <u>Unit Price</u> | NOD 24"-30" | | | | | | | | | | | |  |
| Miss. Riv. Saltwater Barrier Sill, FY 2004, <u>Rental</u> | NOD | | | | | | | | | | | |  |
| Freshwater Bayou Lock to Gulf | NOD | | | | | | | | | | | |  |
| Texas City Channel | GAL Leonard Fisher 20 " | | | | | | | | | | | | |
| Bayou La Batre/Bayou Coden | MOB | | Postponed Indefinitely | | | | | | | | | | |

Scheduled FY04 Cutterhead Dredging Work for New Orleans, Mobile and Galveston District
http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 23 Jan 2004 MOB= 23 Jan 2004 NOD= 23 Jan 2004

* Continuing Contract from FY04  Contingency Project (50% or greater chance of occurring)  Actual Cuts  Envr. Window (Dredge Cannot Work)  Projected Cutterhead Work  Envr. Window (Can Work)

| Pipeline | Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
|---|-------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| MRGO Mi 66-54 | NOD | | | | | | | | | | | | |
| Barataria Bay WW Bay CH Mi 0-16 | NOD | | | | | | | | | | | | |
| MRGO Mi 32-27 | NOD | | | | | | | | | | | | |
| MRGO Mi 12-23 NC | NOD | | | | | | | | | | | | |
| MRGO Mi 27-23 | NOD | | | | | | | | | | | | |
| MRGO Mi 49-42 | NOD | | | | | | | | | | | | |
| MRGO Bar Channel #1-04, <u>Unit Price</u> | NOD | | | | | | | | | | | | |
| MRGO Mile (-) 4.0 to Mile 3.4 (NC), FY 04, <u>Unit Price</u> | NOD | | | | | | | | | | | | |