

		http://www.mvn.usace.army.mil/ops/gc_sched/index.htm	
	Galveston District		
	Mobile District		
	New Orleans District	GAL= 18 Nov 2004	JAX= 18 Nov 2004
	Jacksonville District	MOB=18 Nov 2004	NOD= 18 Nov 2004
* Continuing Contract from FY04		Contingency Project (50% or greater chance of occurring)	Actual Cutterhead Work
	Envr. Window (Dredge Cannot Work)	Projected Cutterhead Work	Envr. Window (Can Work)

[illegible]

Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District  
Mobile District  
New Orleans District  
Jacksonville District

Actual Cutterhead Work

Contingency Project (50% or greater chance of occurring)

Envr. Window (Dredge Cannot Work)

Projected Cutterhead Work

Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Gulf Intracoastal WW - Main Ch in Matagorda Bay & Alt R	GAL	<div></div>											
Gulf Intracoastal WW - Mud Flats to Port Isabel	GAL	<div></div>	<div></div>										
Bayou La Batre CY	MOB E. Stroud	<div></div>	<div></div>	<div></div>									
Brazos Island Harbor - Inside Jetty Ch (Beach Nourishment	GAL	<div></div>											
Gulf Intracoastal WW - San Bernard River to East Mat B.	GAL	<div></div>	<div></div>										
E & W Calumet Floodgates H/L	NOD 10 inch		<div></div>										
Matagorda Ship Channel - Gallinipper Pt to Pt Comfort	GAL		<div></div>	<div></div>									
Houston Ship Ch - Sims Bayou to Main Turning B.	GAL		<div></div>										
Calc Riv Mi 10-17, 24.5-26.5, 35-36	NOD 04C0048 Dredge 32		<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>					

	Galveston District
	Mobile District
	New Orleans District
	Jacksonville District

### Actual Cutterhead Work

Page 10

Envr. Window (Can Wk)

Page 3

Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District  
Mobile District  
New Orleans District  
Jacksonville District

GAL= 18 Nov 2004  
MOB=18 Nov 2004  
JAX= 18 Nov 2004  
NOD= 18 Nov 2004

Actual Cutterhead Work  
Contingency Project (50% or greater chance of occurring)  
Envr. Window (Dredge Cannot Work)  
Projected Cutterhead Work  
Envr. Window (Can Wk)

\* Continuing Contract from FY04

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Panama City Harbor CY	MOB												
Miss River NOH #1-05	NOD												
Tiger Pass	NOD Emergency Supplemental Work												
Mermentau River	NOD Emergency Supplemental Work												
(Houma) HNC, Terrebonne Bay/CIP	NOD Emergency Supplemental Work												
Atchaf Bay, Bar, Chene, & Horseshoe #1-2005	NOD												
Barataria Bar Ch/Bayou Rigaud	NOD Emergency Supplemental Work												

Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District  
Mobile District  
New Orleans District  
Jacksonville District

GAL= 18 Nov 2004  
MOB=18 Nov 2004

JAX= 18 Nov 2004  
NOD= 18 Nov 2004

Actual Cutterhead Work

\* Continuing Contract from FY04  
Envr. Window (Dredge Cannot Work)  
Contingency Project (50% or greater chance of occurring)  
Projected Cutterhead Work  
Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Gulf Intracoastal WW - Main Ch in Aransas Bay	GAL												
IWW Vicinity of Volusia County & N.Sm.	JAX Maintenance Dredging												
Gulf Intracoastal WW - Turnstake Island to Live Oak	GAL												
Bayport Ship Ch - Entrance Ch And Flare	GAL												
BW & T River System	MOB												
Sabine Neches WW - Sabine Neches Canal	GAL												
Tenn Tom Waterway Rental	MOB "Ingenuity"												
Tampa Harbor (Alafia River)	JAX New Work												

[http://www.mvn.usace.army.mil/ops/gc\\_sched/index.htm](http://www.mvn.usace.army.mil/ops/gc_sched/index.htm)

District	MOB=18 Nov 2004	JAX= 18 Nov 2004	NOD= 18 Nov 2004	Actual Cutterhead Work
Galveston District				
Mobile District				
New Orleans District				
Jacksonville District				

\* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)

Envr. Window (Dredge Cannot Work)

Projected Cutterhead Work

Envr. Window (Can Work)

[illegible]

Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District  
Mobile District  
New Orleans District  
Jacksonville District

[http://www.mvn.usace.army.mil/ops/gc\\_sched/index.htm](http://www.mvn.usace.army.mil/ops/gc_sched/index.htm)  

GAL= 18 Nov 2004

JAX= 18 Nov 2004

MOB=18 Nov 2004

NOD= 18 Nov 2004

Actual Cutterhead Work

\* Continuing Contract from FY04

Contingency Project (50% or greater chance of occurring)

Envr. Window (Dredge Cannot Work)

Projected Cutterhead Work

Envr. Window (Can Wk)

Pipeline	Dredge Size	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Texas City Channel													
Dauphin Island	MOB												
Fowl River CY	MOB												
Theodore Ship Channel CY	MOB												
Pascagoula - Upper River CY	MOB												
Pascagoula/Gulfport Bar Rental	MOB												
Miss River NOH #3-05	NOD												
Miss River Saltwater Sill FY-05	NOD												
Atchaf Bay, Bar, Chene, & Horseshoe #2-2005	NOD												
Atchaf Bay And Bar #1-2005	NOD												
GIWW Alt Rt Below By Sorr FY05	NOD												

Page 7