



DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS, LA 70118-3651

Programs and Project Management Division
Projects and Restoration Branch

1 Feb 19

Dr. Shawn D. Wilson
Secretary
Louisiana Department of Transportation
And Development
1201 Capital Access Road
Room 3020
Baton Rouge, Louisiana 70802

Dear Secretary Wilson:

This letter is in reference to the Amite River and Tributaries East of the Mississippi River, Louisiana Feasibility Study schedule. The Water Resources Reform and Development Act (WRRDA) of 2014 allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA 2014 Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules.

This certified letter provides the current study schedule for the following three key milestones associated with the Amite River and Tributaries East of the Mississippi River, Louisiana Feasibility Study:

Release of the Draft Feasibility Report	4-Dec-19
District Submittal of the Final Feasibility Report	14-Apr-21
Signed Chief's Report	1-Oct-21

Up-to-date study schedules will be posted and available to the public on the New Orleans District website. All schedules and missed deadlines will also be submitted in an annual report to Congress.

If you have any questions concerning this correspondence or would like to discuss further, please contact Mr. Mark R. Wingate, P.E., Deputy District Engineer for Programs and Project Management, at (504) 862-2204.

Sincerely,



Michael N. Clancy
Colonel, U.S. Army
District Commander