



DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS, LA 70118-3651

Programs and Project Management Division
Projects and Restoration Branch

Mr. Chip Kline
Chairman
Coastal Protection and Restoration
Authority Board of Louisiana
Capitol Annex, Suite 138
1051 North Third Street.
Baton Rouge, Louisiana 70802

Dear Mr. Kline:

This letter is in reference to the South Central Coast, Louisiana Feasibility Study schedule. The Water Resources Reform and Development Act (WRRDA) of 2014 allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA 2014 Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules.

This certified letter provides the current study schedule for the following three key milestones associated with the South Central Coast, Louisiana Feasibility Study:

Release of the Draft Feasibility Report	02-Dec-19
District Submittal of the Final Feasibility Report	21-Apr-21
Signed Chief's Report	08-Oct-21

Up-to-date study schedules will be posted and available to the public on the New Orleans District website. All schedules and missed deadlines will also be submitted in an annual report to Congress.

If you have any questions concerning this correspondence or would like to discuss further, please contact Mr. Mark R. Wingate, P.E., Deputy District Engineer for Programs and Project Management, at (504) 862-2204.

Sincerely,



Michael N. Clancy
Colonel, U.S. Army
District Commander

cc:

Mr. Bren Haase
Executive Director
Coastal Protection and Restoration Authority
150 Terrace Ave
Baton Rouge, La 70802