



DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS LA 70118-3651

Operations Division
Operations Manager, Completed Works

17 Dec 18

Mr. Johnny B. Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
State Capitol Building - 4th Floor
Coastal Activities
900 North Third Street
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System, LPV-103.1A3, Orleans Canal East Bank L-Wall Retrofit (W912P8-18-C-0010), in Orleans Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of LPV-103.1A3 was conducted on December 10, 2018, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. Redline As-built contract drawings – Enclosure 1
- b. Final inspection attendance roster – Enclosure 2

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority (CPRA), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, and amended on March 12, 2010, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in Orleans Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with Section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Michael N. Clancy
Colonel, U.S. Army
District Engineer

Enclosures

CERTIFIED MAIL NO. 91 7199 9991 7039 1691 7294
RETURN RECIEPT REQUESTED

cc: (w/enclosures)

Mr. Joe Hassinger
President
Southeast Louisiana Flood Protection Authority – East
Orleans Levee District
6920 Franklin Avenue
New Orleans, Louisiana 70122

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

cc: (w/enclosures)

Mr. Michael Ellison
Executive Director
Coastal Protection and Restoration Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

Mr. Billy Wall
Operations Supervisor
Coastal Protection and Restoration Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

Mr. David Peterson
General Counsel
Coastal Protection and Restoration Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

Mr. James McMenis, P.E.
Program Manager
Program-Project management Division
Coast Protection and Restoration Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

cc: (w/o enclosures)

CEMVD-EM
Area Engr
C/Engr Div
C/Const Div
C/RE
C/OC
C/PRO