



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
P. O. BOX 60267
NEW ORLEANS LA 70160-0267

APR 8 2016

Operations Division
Operations Manager, Completed Works

Mr. Johnny Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North Third Street
State Capitol – 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the following contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System (HSDRRS), LPV-ARM-03 LPV System Armoring (East Jeff 01) – LPV-03d.2, Baseline Station 1+00.90 to Station 17+25 (W912P8-15-D-0003, Task Order 0002), in St. Charles Parish, Louisiana has been completed. This project was completed by the United States pursuant to the 4th Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and the Hurricane Recovery of 2006 (PL 109-234, Title II, Chapter 3, Construction, and Flood Control and Coastal Emergencies) and the 6th Emergency Supplemental Appropriations Act (PL 110-252, Title II).

A final inspection of project was conducted on March 8, 2016, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. In addition, please see the enclosed interim Volume 2 Supplemental OMRR&R manual regarding Armoring. Volume 3 manuals for levee reaches that receive armoring will be revised to include armoring contract specific information. Please see enclosed the following items:

- a. Redline As-built contract drawings – Enclosure 1
- b. Final inspection attendance roster – Enclosure 2
- c. Interim Volume 2 Supplemental OMRR&R Manual for Armoring – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the East Jefferson Levee District (EJLD), the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in St. Charles Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with Section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen
Colonel, U.S. Army
District Engineer

Enclosures

CERTIFIED MAIL NO. 7011 0470 0001 7670 0971
RETURN RECEIPT REQUESTED

cc: (w/enclosures)

Mr. Joe Hassinger
President
Southeast Louisiana Flood Protection Authority - East
New Orleans Lakefront Airport
Terminal Building, Suite 225
6001 Stars and Stripes Boulevard
New Orleans, Louisiana 70126

Mr. Derek Boese
Executive Director
East Jefferson Levee District
203 Plauche Court
Harahan, Louisiana 70123

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Michael Ellis
Executive Director
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. James McMenis, P. E.
Program Manager, Program – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall
Operations Supervisor
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027