



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS, LA 70118-3651

1 FEB 2021

Operations Division
Operations Manager, Completed Works

Mr. Kyle R. "Chip" Kline, Jr.
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
Capitol Annex, Suite 138
1051 North Third Street
Baton Rouge, LA 70802

Dear Mr. Kline:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System (HSDRRS), LPV-ARM-05, LPV System Armoring, LPV-109.02a Levee Reach, Baseline Station 725+00 to Baseline Station 10585+00, Orleans Parish, LA (W912P8187F0235) has been completed. This project was completed by the United States pursuant to the 4th Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and the Hurricane Recovery of 2006 (Public Law 109-234, Title II, Chapter 3, Flood Control and Coastal Emergencies) and the 6th Emergency Supplemental Appropriations Act (PL 110-252, Title III).

A final inspection of the project was conducted on October 19, 2020 and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1, Volume 2, and interim Volume 2 Supplemental OMRR&R manual for Armoring, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. Redline As-built contract drawings – Enclosure 1
- b. Final inspection attendance roster – Enclosure 2

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration

Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in Orleans Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,

A handwritten signature in black ink, appearing to read 'S. Murphy', with a long horizontal stroke extending to the right.

Stephen F. Murphy
Colonel, U.S. Army
District Engineer

Enclosures

cc: (w/enclosures)

Mr. Herbert I. Miller
President
Southeast Louisiana Flood Protection
Authority - East
6920 Franklin Avenue
New Orleans, LA 70122

Mr. Derek Boese
Chief Administrative Officer
Southeast Louisiana Flood Protection
Authority - East
6920 Franklin Avenue
New Orleans, LA 70122

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. Billy Wall, P. E.
Operations Supervisor
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. Lawrence B. Haase
Executive Director
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. David Peterson
General Counsel
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802