



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT  
7400 LEAKE AVENUE  
NEW ORLEANS, LOUISIANA 70118

Operations Division  
Operations Manager, Completed Works

12 Oct 16

Mr. Johnny B. Bradberry  
Chairman  
Coastal Protection and Restoration Authority  
Board of Louisiana  
900 North Third Street  
State Capitol – 4th Floor  
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the following contracts for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System (HSDRRS), LPV-ARM-02 Levee High Performance Turf Reinforcing Mat (HPTRM) Armoring Reaches LPV-102, LPV-103, and LPV-104 Station 0+31.78 to Station 295+30.69 (Non – Continuous) (W912P8-15-D-0001, Task Order 0001), in Orleans Parish, Louisiana has been completed. This project was completed by the United States pursuant to the 4<sup>th</sup> Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and the Hurricane Recovery of 2006 (Public Law 109-234, Title II, Chapter 3, Flood Control and Coastal Emergencies) and the 6<sup>th</sup> Emergency Supplemental Appropriations Act (PL 110-252, Title III).

A final inspection of LPV-ARM-02 was conducted on September 7, 2016, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria.

For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. In addition, please see the enclosed Volume 2 Supplemental OMRR&R manual regarding Armoring. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contracts. Please see enclosed the following items:

- a. Redline As-built contract drawings – Enclosure 1
- b. Final inspection attendance roster – Enclosure 2
- c. Volume 2 Supplemental OMRR&R for Armoring – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Orleans Levee District (OLD), the Coastal Protection and Restoration Authority Board (CPRAB) of Louisiana, formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, HSDRRS in Orleans Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with Section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,

  
Michael Clancy  
Colonel, U.S. Army  
District Engineer

Enclosures

CERTIFIED MAIL NO. 7011 0470 0001 7670 2791  
RETURN RECEIPT REQUESTED

cc: (w/enclosures)

Mr. Joe Hassinger  
President  
Southeast Louisiana Flood Protection  
Authority-East  
New Orleans Lakefront Airport  
Terminal Building, Suite 225  
6001 Stars and Stripes Boulevard  
New Orleans, Louisiana 70126

Mr. Gerard J. Gillen, III, P. E.  
Director of Hurricane and Flood Protection  
Orleans Levee District  
6920 Franklin Avenue  
New Orleans, Louisiana 70122

Mr. Ignacio Harrouch  
Chief Operations  
Coastal Restoration and Protection  
Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Michael Ellis  
Executive Director  
Coastal Protection and Restoration  
Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P. E.  
Program Manager  
Program – Project Management Division  
Coastal Protection and Restoration  
Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Billy Wall  
Operations Supervisor  
Coastal Protection and Restoration  
Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham  
General Counsel  
Coastal Protection and Restoration  
Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027