



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS  
P. O. BOX 60267  
NEW ORLEANS, LOUISIANA 70160-0267

MAR 28 2012

Operations Division  
Operations Manager, Completed Works

Mr. Garret Graves  
Chairman  
Coastal Protection and Restoration Authority of Louisiana  
1501 North 3<sup>rd</sup> Street  
Capitol Annex Building  
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane Storm Damage Risk Reduction System, LPV-06a.2, Bayou Trepagnier Complex Floodwall Phase 2 (W912P8-09-D-0043, Task Order 0004), in St. Charles Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on January 18, 2012, and all contract work was performed in accordance with the approved plans and specifications. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual previously provided to you. Please see enclosed the following items:

- a. As-built contract drawings – Enclosure 1
- b. Notification of Contract Completion (NCC) survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by your maintenance supervisor and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.


The NCC survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the floodwall. The survey data reflects the elevations of the floodwall are within the tolerance of the elevations required by the construction plans.

In accordance with the Project Partnership Agreement between the Department of the Army and the Coastal Protection and Restoration Authority (CPRA) dated September 22, 2008, the CPRA shall undertake the operation and maintenance, repair, replacement, and rehabilitation (OMRR&R) of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane Storm Damage Risk Reduction System in St. Charles Parish.

In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Oberlies, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Edward R. Fleming  
Colonel, US Army  
District Commander

Enclosures

Copies Furnished w/enclosures:

Mr. Tim Doody  
President  
Southeast Louisiana Flood Protection Authority - East  
UNO Technology Park  
CERM Building Room 422  
2045 Lakeshore Drive  
New Orleans, Louisiana 70122

Mr. Steven C. Wilson  
President  
Board of Commissioners  
Pontchartrain Levee District  
P.O. Box 426  
Lutcher, Louisiana 70071

Mr. John R. Monzon, B.S.C.E., P.E.  
Chief Engineer, Flood Protection Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P.E.  
Program Manager, Program – Project Management Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027