



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVENUE
NEW ORLEANS, LOUISIANA 70118

Operations Division
Operations Manager, Completed Works

19 Sep 17

Mr. Johnny B. Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
1051 North Third Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Mr. Christopher L. Roberts
Chairman
Jefferson Parish Council
1221 Elmwood Park Boulevard
Suite 1018
Jefferson, Louisiana 70123

Dear Messrs. Bradberry and Roberts:

You are hereby informed that the contract for the construction of the Harahan Pump to the River, South Discharge Tubes, Contract Number W912P8-13-C-0032 (SELA 07b), in Jefferson Parish, Louisiana, which is a functional portion of the Southeast Louisiana (SELA) Project, has been completed. The SELA 07b work was completed by the U.S. Army Corps of Engineers pursuant to Section 108 of the Energy and Water Development Appropriations Act of 1996, Public Law (PL) 104-46; Section 533 of the Water Resources Development Act of 1996, PL 104-303, as amended; and the 6th Emergency Supplemental Appropriations Act (Chapter 3, Title III), PL 110-252.

This Notification of Construction Completion (NCC) is for all contractual features associated with the construction contract for the South Discharge Tubes, which can function independently, but does not include the wire pulling through an electrical duct bank and associated electrical work. A subsequent NCC will be issued for these features upon completion of work for these construction items.

A joint agency pre-final inspection of the SELA 07b work was conducted on December 13, 2016. A subsequent joint agency final inspection was conducted on September 14, 2017 and all punch list items were found to have been satisfactorily corrected. All contract work was performed in accordance with the approved plans and specifications, and meets the 10 percent annual exceedance probability design criteria. Please see the following enclosed items:

a. Volumes 1 and 2 of the Interim Operation, Maintenance, Repair, Replacement, and Rehabilitation (OMRR&R) Manual for SELA Project work performed in Jefferson Parish, Louisiana, inclusive of all Appendices, Exhibits and Attachments and the SELA 07b work Fact Sheet - Enclosure 1.

b. Red line as-built contract drawings – Enclosure 2.

c. Final inspection attendance roster - Enclosure 3.

In accordance with the Project Partnership Agreement between the Department of the Army and the Coastal Protection and Restoration Authority of Louisiana, for the Southeast Louisiana, Louisiana Project, Jefferson and Orleans Parishes dated January 16, 2009, the Project Cooperation Agreement between the Department of the Army and Jefferson Parish, Louisiana dated January 16, 1997, and Amendment No. 1 thereto between the Department of the Army and Jefferson Parish, Louisiana dated March 24, 2005, the non-Federal sponsors shall undertake the OMRR&R of this completed project feature of the SELA Project in Jefferson Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. Section 1010 of PL 113-121 provides for an appeals process.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works or Ms. Karen Clement, Assistant Operations Manager, Completed Works at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,


Michael N. Clancy
Colonel, U.S. Army
District Commander

Enclosures

cc (w/enclosures):

Mr. Michael Ellis
Executive Director
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Robert A. Turner
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Rickey P. Brouillette, P.E.
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Ignacio Harrouch
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Ms. Sarah Moss
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Jason Curole, P.E., Ph.D.
SELA (PO-57) Project Manager
Project Management Division
Coastal Protection and Restoration
Authority of Louisiana
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

The Honorable Michael S. Yenni
President
Jefferson Parish
1221 Elmwood Park Boulevard
Suite 1002
Jefferson, Louisiana 70123

Mr. Reda Youssef, P.E.
Director
Capital Projects for Jefferson Parish
1221 Elmwood Park Boulevard
Suite 906
Jefferson, Louisiana 70123

Ms. Angela DeSoto Duncan, P.E.
BCG Engineering and Consulting
3012 26th Street
Metairie, Louisiana 70002

Ms. Ann Springston, P.E.
BCG Engineering and Consulting
3012 26th Street
Metairie, Louisiana 70002

Ms. Tina Miceli
Mayor
City of Harahan
6437 Jefferson Highway
Harahan, Louisiana 70123

PM-OS, Rachel Calico
PM-OS, Herbert Wagner