

NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P. O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

AUG 7 2012

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm-proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-10, Westminster and Parish Line Pump Stations, Contract Number W912P8-08-D-0082-0002, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on October 12, 2011, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2.1-JP. Please see enclosed the following items:

- a. Orleans and Jefferson Parishes Storm Proofing of Existing Pump Stations Operation, Maintenance, Repair, Replacement and Rehabilitation (OMRR&R) Volume 1 Enclosure 1
 - b. JSP-10 OMRR&R Manual Volume 2.1-JP Enclosure 2
 - c. Final Inspection Attendance Sheet (FIAS) Enclosure 3
 - d. JSP-10 As-Built Drawings Enclosure 4

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated August 31, 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If you have any questions or comments concerning this matter, please contact me or Mr. Daniel Bradley, Senior Project Manager, at 504-862-2696.

Sincerely,

Edward R. Fleming Colonel, US Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Honorable John Young President, Jefferson Parish PO Box 10242 Jefferson, Louisiana 70181-0242

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Honorable Sherri LeBas Secretary, Louisiana Department of Transportation and Development PO Box 94245 Baton Rouge, Louisiana 70804-9245

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Copies Furnished without enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (Mike Dupuy)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD



NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P. O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

SEP - 5 2012

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm-proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-13, Estelle No. 1 Pump Station, Contract Number W912P8-10-D-0009-0005, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on July 11, 2012, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2.5-JP. Please see enclosed the following items:

- a. JSP-13 OMRR&R Manual Volume 2.5-JP Enclosure 1
- b. Final Inspection Attendance Sheet (FIAS) Enclosure 2
- c. JSP-13 As-Built Drawings Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated 31st August 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If you have any questions or comments concerning this matter, please contact me or Mr. Daniel Bradley, Senior Project Manager, at 504-862-2696.

Sincerely.

Edward R. Fleming Colonel, US Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Honorable John Young President, Jefferson Parish PO Box 10242 Jefferson, Louisiana 70181-0242

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Honorable Sherri LeBas Secretary, Louisiana Department of Transportation and Development PO Box 94245 Baton Rouge, Louisiana 70804-9245

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Copies Furnished without enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (Mike Dupuy)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD

FINAL INSPECTION

W912P8-10-D-0009, Task Order No. 0005, JSP-13, Estelle No. 1 Pump Station, Jefferson Parish, LA
11 July 2012

Name	Organization	Phone	Email
J. Michan	EP5	862-1841	John P. Micha Ustan Kryon
T. M. Morris	USACE	504-654-96	7
VICIOT ALBRIGHT	USALC	862-1081	violet.albright Cusace. army, mil
31/14 Benchuell	JP/BCG	343-6452	Wolackward @bcgnola. com
TAU, M' 600	USACE	504 439 663	1 *
BBrown	USACE CHARNER	862-2174	
Promonte	DSALLE	504-400-2871	
CHRIS HASE	GARNER	228-627-1430	chase@garnersvc.com
Dron Melias	E-10	278-463-9822	amecula, v @ Fearth Com
AJ ROBINSOR	E-CO	504-669-6413	AROBINSON@ PROSOFTTECH. NET
RANDS PERSI	a dence	504 628 5100	
Hyan Noland	WCC		(Nolunda) Phpaschen. com



NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P. O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

SEP 2 0 2012

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm-proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-14, Harvey Pump Station, Contract Number W912P8-08-D-0048-0006, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on July 18, 2012, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2.6-JP. Please see enclosed the following items:

- a. JSP-14 OMRR&R Manual Volume 2.6-JP Enclosure 1
- b. Final Inspection Attendance Sheet (FIAS) Enclosure 2
- c. JSP-14 As-Built Drawings Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated 31st August 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If you have any questions or comments concerning this matter, please contact me or Mr. Daniel Bradley, Senior Project Manager, at 504-862-2696.

Edward R. Fleming

Colonel, US Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Honorable John Young President, Jefferson Parish PO Box 10242 Jefferson, Louisiana 70181-0242

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Honorable Sherri LeBas Secretary, Louisiana Department of Transportation and Development PO Box 94245 Baton Rouge, Louisiana 70804-9245

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Copies Furnished without enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (Mike Dupuy)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD



NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P. O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

SEP 2 7 2012

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm-proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-07A, SCADA work at Bonnabel and Suburban Pump Stations, Contract Number W912P8-12-C-0015, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on June 29, 2012, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1, previously published, and Volume 2.7-JP computer displayed images. Please see enclosed the following items:

- a. JSP-07A OMRR&R Manual Volume 2.7-JP Enclosure 1
- b. Final Inspection Attendance Sheet (FIAS) Enclosure 2
- c. JSP-07A As-Built Drawings Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated 31st August 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If you have any questions or comments concerning this matter, please contact me or Mr. Daniel Bradley, Senior Project Manager, at 504-862-2696.

Sincerely,

Edward R. Fleming

Colonel, US Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Honorable John Young President, Jefferson Parish PO Box 10242 Jefferson, Louisiana 70181-0242

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Honorable Sherri LeBas Secretary, Louisiana Department of Transportation and Development PO Box 94245 Baton Rouge, Louisiana 70804-9245

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Copies Furnished without enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (Mike Dupuy)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD



NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P. O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

AUG 7 2012

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm-proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-11, Canal Street Pump Station, Contract Number W912P8-08-D-0081-0006, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations of Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on October 12, 2011, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual Volume 1, previously provided, and Volume 2.2-JP. Please see enclosed the following items:

- a. JSP-11 OMRR&R Manual Volume 2.2-JP Enclosure 1
- b. Final Inspection Attendance Sheet (FIAS) Enclosure 2
- c. JSP-11 As-Built Drawings Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated August 31, 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If you have any questions or comments concerning this matter, please contact me or Mr. Daniel Bradley, Senior Project Manager, at 504-862-2696.

Sincerely,

Edward R. Fleming Colonel, US Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Honorable John Young President, Jefferson Parish PO Box 10242 Jefferson, Louisiana 70181-0242

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Honorable Sherri LeBas Secretary, Louisiana Department of Transportation and Development PO Box 94245 Baton Rouge, Louisiana 70804-9245

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2 1221 Elmwood Park Boulevard, Suite 907 Jefferson, Louisiana 70123-2337

Copies Furnished without enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (Mike Dupuy)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD



NEW ORLEANS DISTRICT, CORPS OF ENGINEERS P.O. BOX 60267 NEW ORLEANS, LOUISIANA 70160-0267

REPLY TO

SEP 3 0 2013

Programs and Project Management Division Protection and Restoration Office

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the storm proofing work for interior drainage pump stations in Jefferson Parish, Louisiana, JSP-05, Storm Proofing of Estelle 2, Westwego 2, Cataouatche 1 & 2, Hero and Planters 1 & 2 Pump Stations, Contract Number W912P8-09-D-0021, has been completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of the project was conducted on September 5, 2013, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the interim Operation, Maintenance, Repair, Replacement, and Rehabilitation (OMRR&R) manual, Volume 1, previously provided to you, and Volume 2.9-JP computer displayed images. Please see enclosed the following items:

- a. JSP-05 OMRR&R Manual Volume 2.9-JP Enclosure 1
- b. Final Inspection Attendance Sheet (FIAS) Enclosure 2
- c. JSP-05 As-Built Drawings Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority, and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRAB dated 31st August 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If there are any questions or need additional information concerning this correspondence, please contact me or Mr. Thomas A. Holden Jr., P.E., Deputy District Engineer for Project Management, at (504) 862-2204.

Sincerely,

Richard L. Hansen Colonel, U.S. Army District Engineer

Enclosures

Copies Furnished w/enclosures:

Mr. John R. Monzon, B.S.C.E., P.E. Chief Engineer, Flood Protection Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

The Honorable John Young President, Jefferson Parish Post Office Box 10242 Jefferson, Louisiana 70181-0242

The Honorable Sherri LeBas, P.E. Secretary, Louisiana Department of Transportation and Development Post Office Box 94245
Baton Rouge, Louisiana 70804-9245

Mr. Jerome Zeringue Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Kazem Alikhani, P.E. Director, Public Works Jefferson Parish, Suite 907 1221 Elmwood Park Boulevard Jefferson, Louisiana 70123-2337

Mr. Dwayne Detiege Superintendent, Consolidated Drainage District No. 2, Suite 907 1221 Elmwood Park Boulevard Jefferson, Louisiana 70123-2337

Copies Furnished wo/enclosures:

CEMVD-EM (Pat Tucker)
Area Engr, NOAO – East Bank
C/Engr Div (D. Jolissaint)
C/Const Div
C/RE
C/OC
C/PRO
C/PPMD



DEPARTMENT OF THE ARMY CORPS OF ENGINEERS, NEW ORLEANS DISTRICT P.O. BOX 60267 NEW ORLEANS LA 70160-0267

MAR <u>-8</u> 2016

Operations Division
Operations Manager, Completed Works

Mr. Johnny B. Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North Third Street
State Capitol - 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the following contracts for the storm proofing work for interior drainage pump station in Orleans Parish, Louisiana, have been completed:

- a. OSP-01, 15MW Power Generator for Carrollton Water Plant Power Complex (W912P8-09-D-0016, Task Order 0002), in Orleans Parish, Louisiana.
- b. OSP-01a, Gas Turbine Generator By-Pass Piping (W912P8-15-P-0026), in Orleans Parish, Louisiana.

These projects were completed by the United States pursuant to Public Law 109-234, Department of Defense, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

A final inspection of OSP-01 was conducted on September 30, 2014; and a final inspection of OSP-01a was conducted on February 1, 2016. All contract work was performed in accordance with the approved plans and specifications, and meets the design criteria.

For operations and maintenance guidance, refer to the operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, previously provided you with the Notice of Construction Completion letter for OSP-04B dated October 22, 2014, as well as the additional information enclosed with this letter.

Please see enclosed the following items:

- a. As-built contract drawings Enclosure 1
- b. OMRR&R information Enclosure 1

- c. Final inspection attendance roster for OSP-01 Enclosure 2
- d. Final inspection attendance roster for OSP-01a Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the New Orleans Sewerage and Water Board and by our office.

In accordance with the Project Partnership Agreement between the Department of the Army and the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), dated August 31, 2009, CPRAB shall undertake the OMRR&R of this completed project feature.

If there are any questions concerning your OMRR&R responsibilities, please contact Mr. Mark R. Wingate, P. E., Deputy District Engineer for Programs and Project Management, at (504) 862-2204.

Sincerely,

Richard L. Hansen Colonel, U. S. Army

Cichard 2. Hamer

District Commander

Enclosures

cc (with enclosures):

Mr. Ignacio A. Harrouch, P. E. Chief Engineer, Operations Division Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027 Mr. Michael R. Ellis Executive Director Coastal Protection and Restoration Authority Post Office Box 44027 Baton Rouge, Louisiana 70804-4027

Mr. Cedric Grant Executive Director Sewerage and Water Board of New Orleans 625 St. Joseph Street New Orleans, Louisiana 70165-6501

Mr. Joseph Becker General Superintendent Sewerage and Water Board of New Orleans 625 St. Joseph Street New Orleans, Louisiana 70165-6501

The Honorable Shawn Wilson Secretary Louisiana Department of Transportation and Development Post Office Box 94245 Baton Rouge, Louisiana 70804-9245



U.S. ARMY CORPS OF ENGINEERS, NEW ORLEANS DISTRICT 7400 LEAKE AVE NEW ORLEANS LA 70118-3651

3 0 SEP 2020

Operations Division
Operations Manager, Completed Works

Mr. Chip Kline
Chairman
Coastal Protection and Restoration
Authority Board of Louisiana
Capital Annex, Suite 138
1051 North Third Street
Baton Rouge, Louisiana 70802

Dear Mr. Kline:

You are hereby informed that the contract for the Jefferson Parish Storm Proofing (JSP), Hurricane and Storm Damage Risk Reduction System (HSDRRS), JSP-05a, Pump Station Roof and Wall Repair (W912P8-19-C-0072), in Jefferson Parish, Louisiana, has been completed. JSP-05a was completed by the U.S. Army Corps of Engineers pursuant to the 4th Emergency Supplemental Appropriations Act for Defense, The Global War on Terror, and Hurricane Recovery, 2006, (Public Law 109-234, Title II, Chapter 3, Flood Control and Coastal Emergencies) and the 5th Emergency Supplemental Appropriations Act (Public Law 110-252, Title III, Chapter 3).

A final inspection for JSP-05a was conducted on August 18, 2020. All contract work was performed in accordance with approved plans and specifications and meets the design criteria. For operations and maintenance guidance, refer to the Operation, Maintenance, Repair, Replacement, and Rehabilitation (OMRR&R) manual, Volumes 1, 2, and 3 previously provided to you. Please note, Volume 3 of the OMRR&R manual will be updated in the near future which will provide the final OMRR&R information associated with the above referenced contract.

Please see enclosed the following items:

- a. Redline as-built contract drawings Available on Outward Facing ProjectWise and for electronic transmission upon request;
 - JSP-05a Final Inspection attendance roster Enclosure.

The punch list items identified during the final inspection have been corrected and inspected by Representatives from Jefferson Parish, Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and our office.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated August 31, 2009, CPRAB shall undertake the OMRR&R of this completed project feature of the Jefferson Parish Storm Proofing (JSP), Hurricane and Storm Damage Risk Reduction System in Jefferson Parish.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,

Stephen F. Murphy Colonel, U.S. Army District Commander

Enclosure

cc: (w/enclosures)

Mr. Scott M. Burke
President
Southwest Louisiana Flood Protection
Authority – West
7001 River Road
Marrero, Louisiana 70072

cc: (w/o enclosures)

Mr. Nicholas Cali
Regional Director
Southwest Louisiana Flood Protection
Authority – West
West Jefferson Levee District
7001 River Road
Marrero, Louisiana 70072

Mr. Mitchell Theriot, P.E.
Director
Jefferson Parish Department of
Drainage
1221 Elmwood Park Boulevard
Suite 907
Jefferson, Louisiana 70123

Mr. Ignacio Harrouch Chief, Operations Coastal Protection and Restoration Authority 150 Terrace Avenue Baton Rouge, Louisiana 70802

Mr. Lawrence B. Haase
Executive Director
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

Mr. Billy Wall
Operations Supervisor
Operations Division
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802

Mr. David A. Peterson
General Counsel
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, Louisiana 70802