



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
P.O. BOX 60267
NEW ORLEANS LA 70160-0267

Operations Division
Operations Manager, Completed Works

29 July 2016

Mr. Johnny B. Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North Third Street
State Capitol - 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the following contract for the West Bank and Vicinity (WBV), Hurricane and Storm Damage Risk Reduction System (HSDRRS), WBV-ARM-01 System Armoring, (Eastern-Tie-In-01), WBV-90 Reach (W912P8-15-D-0002, Task Order 0002), in Jefferson and Plaquemines Parishes, Louisiana has been completed. This project was completed by the United States pursuant to the 4th Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and the Hurricane Recovery of 2006 (PL 109-234, Title II, Chapter 3, Construction, and Flood Control and Coastal Emergencies) and the 6th Emergency Supplemental Appropriations Act (PL 110-252, Title II).

A final inspection of WBV-ARM-01 was conducted on July 27, 2016, and all contract work was performed in accordance with the approved plans and specifications and meets the design criteria.

For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. In addition, please see the enclosed Volume 2 Supplemental OMRR&R manual regarding Armoring. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contracts. Please see enclosed the following items:

- a. Redline As-built contract drawings - Enclosure 1
- b. Final inspection attendance rosters - Enclosure 2
- c. Volume 2 Supplemental OMRR&R for Armoring - Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Southeast Louisiana Flood Protection Authority-West (SLFPA-W), Plaquemines Parish Government, the Coastal Protection and Restoration Authority Board (CPRAB) of Louisiana, formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated November 6, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the West Bank and Vicinity, HSDRRS in Jefferson and Plaquemines Parishes. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with Section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,


Michael N. Clancy
Colonel, U.S. Army
District Engineer

Enclosures

CERTIFIED MAIL NO. 7011 0470 0001 7670 1213
RETURN RECEIPT REQUESTED

cc: (with enclosures)

The Honorable Edward Theriot
Interim Parish President
Plaquemines Parish Government
8056 Highway 23
Suite 200
Belle Chasse, Louisiana 70037

Ms. Susan H. Maclay
President
Southeast Louisiana Flood Protection
Authority-West
7001 River Road
Marrero, Louisiana 70072

Mr. John R. Monzon, B.S.C.E., P.E.
Regional Director
Southeast Louisiana Flood Protection
Authority-West
West Jefferson Levee District
7001 River Road
Marrero, Louisiana 70072

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Michael Ellis
Executive Director
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P.E.
Program Manager
Program-Project Management Division
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall
Operations Supervisor
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

cc: (w/o enclosures)

CEMVD-EM

Area Engr

C/ED

C/CD

C/RE

C/OC

C/PM-O