



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVENUE
NEW ORLEANS, LOUISIANA 70118

5 Dec 16

Operations Division
Operations Manager, Completed Works

Mr. Johnny B. Bradberry
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North Third Street
State Capitol – 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Bradberry:

You are hereby informed that the contract for the West Bank and Vicinity (WBV), Hurricane and Storm Damage Risk Reduction System (HSDRRS), WBV-14c.2f, Westminster Pumping Station, Jefferson Parish, Floodwall Remediation, Monoliths A&B and G&H (W912P8-14-D-0011, Task Order 0009) in Jefferson Parish, Louisiana has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on September 29, 2016, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with the above referenced contract. Please see enclosed the following items:

- a. Redline As-built contract drawings – Enclosure 1
- b. Notification of Construction Completion (NCC) survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration

Authority (CPRA), and by our office. The Rye grass has been established.

The NCC survey data includes a table presenting floodwall elevations at stations that can be compared to the construction plans. The survey data reflects the elevations of the floodwall are above the elevations required to provide a 100-year level of risk reduction and are within the tolerance of the elevations required by the construction plans.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated November 6, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the West Bank and Vicinity, HSDRRS in Jefferson Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed. In accordance with Section 1010 of Public Law 113-121, you may appeal this notification.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Michael Clancy
Colonel, U.S. Army
District Engineer

Enclosures

CERTIFIED MAIL NO. 7011 0470 0001 7670 3309
RETURN RECEIPT REQUESTED

cc: (w/enclosures)

Ms. Susan H. Maclay
President
Southeast Louisiana Flood Protection
Authority – West
7001 River Road
Marrero, Louisiana 70072

Mr. John R. Monzon, B.S.C.E., P.E.
Regional Director
Southeast Louisiana Flood Protection
Authority - West
West Jefferson Levee District
7001 River Road
Marrero, Louisiana 70072

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Michael Ellis
Executive Director
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P.E.
Program Manager
Program – Project Management Division
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Billy Wall
Operations Supervisor
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration
Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027