



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS  
P. O. BOX 60267  
NEW ORLEANS, LOUISIANA 70160-0267

SEP 11 2013

Operations Division  
Operations Manager, Completed Works

Mr. Garret Graves  
Chairman  
Coastal Protection and Restoration Authority  
Board of Louisiana  
1501 North 3<sup>rd</sup> Street  
Capitol Annex Building  
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the West Bank and Vicinity (WBV), Hurricane and Storm Damage Risk Reduction System, WBV-24, Segnette State Park Floodwall (W912P8-10-C-0026), in Jefferson Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on March 28, 2013, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. As-built contract drawings – Enclosure 1
- b. Notification of Contract Completion (NCC) survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.


The NCC survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the floodgate/floodwall. The survey data reflects the elevations of the floodgate/floodwall are acceptable as constructed.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated November 6, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the West Bank and Vicinity, Hurricane and Storm Damage Risk Reduction System in Jefferson Parish.

In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen  
Colonel, U.S. Army  
District Engineer

Enclosures

cc: (w/enclosures)

Ms. Susan H. Maclay  
President  
Southeast Louisiana Flood Protection Authority – West  
7001 River Road  
Marrero, Louisiana 70072

cc: (w/enclosures)

Mr. Giuseppe Miserendino  
Regional Director  
Southeast Louisiana Flood Protection Authority - West  
West Jefferson Levee District  
7001 River Road  
Marrero, Louisiana 70072

Mr. John R. Monzon, B.S.C.E., P.E.  
Chief Engineer, Flood Protection Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue  
Executive Director  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P.E.  
Program Manager, Program – Project Management Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Harold Daigle, P.E.  
Project Management Administrator – Project Management Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham  
General Counsel  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027