



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS, LA 70118-3651

MAY 12 2021

Operations Division
Operations Manager, Completed Works

Mr. Kyle R. "Chip" Kline, Jr.
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
Capitol Annex, Suite 138
1051 North Third Street
Baton Rouge, LA 70802

Mr. Kirk M. Lepine
Parish President
Plaquemines Parish Government
333 F. Edward Hebert Boulevard
Building 100
Belle Chasse, LA 70037

Dear Messrs. Kline and Lepine:

You are hereby informed that the following contract for Post-Notice of Construction Completion (NCC) corrective action on the New Orleans to Venice (NOV), non-Federal Levee, Hurricane and Storm Damage Risk Reduction System (HSDRRS), NOV-NF-W-05b.1 Wilkinson Canal Pump Station (Contract W912P820-P-0040), in Plaquemines Parish, Louisiana, has been completed. This contract was for Post-NCC corrective action to the Wilkinson Pump Station, which was constructed under the NOV-NF-W-05b contract (NOV-NF-05b NCC letter enclosed). NOV-NF-W-05b.1 was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery, 2006.

Pump #4 was successfully wet tested and verbally turned over to the Plaquemines Parish Drainage Department on September 18, 2020. All contract work was performed in accordance with the approved performance work statement. For operations and maintenance guidance, refer to the draft interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, a finalized Volume 1 and Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. As as-built drawings were not

developed for this contract, final as-built drawings provided for the NOV-NF-W-05b Wilkinson Pump Station contract are attached. Please see enclosed the following items:

- a. Pump #4 Formal Turnover Memo – Enclosure 1
- b. Final Inspection Report and Warranty – Enclosure 2
- c. NOV-NF-W-05b NCC – Enclosure 3
- d. NOV-NF-05b Final As-Builts – Enclosure 4

Please note that this letter only addresses initial repairs to Pump #4 and minor maintenance to Pump #1. A subsequent contract will be issued to address and complete repairs to all 4 pumps.

In accordance with the Project Partnership Agreement between the Department of the Army; and Plaquemines Parish Government and Coastal Protection and Restoration Authority Board (collectively referred to as the non-Federal Sponsors) dated June 22, 2012, the non-Federal Sponsors shall undertake the OMRR&R of this completed project feature of the NOV, HSDRRS in Plaquemines Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Stephen F. Murphy
Colonel, U.S. Army
District Commander

Enclosures

cc: (w/enclosures)

Mr. John Helmers
Director of Coastal Resources
Plaquemines Parish Government
333 F. Edward Hebert Boulevard
Building 100, Suite 225
Belle Chasse, LA 70037

Mr. David Peterson
General Counsel
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. Billy Wall, P. E.
Operations Supervisor
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. Scott Rousselle
Director of Operations
Plaquemines Parish Government
333 F. Edward Hebert Boulevard
Building 100, Suite 225
Belle Chasse, LA 70037

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. Lawrence B. Haase
Executive Director
Coastal Protection and Restoration
Authority
150 Terrace Avenue
Baton Rouge, LA 70802

Mr. L.V. Cooley
PPG Attorney
Plaquemines Parish Government
8056 Highway 23, Suite 200
Belle Chasse, LA 70037