DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P. O. BOX 60267

NEW ORLEANS, LOUISIANA 70160-0267
REPLY TO

ATTENTION OF SEP 12 2014

Operations Division
Operations Manager, Completed Works

Mr. Jerome Zeringue

Chairman

Coastal Protection and Restoration Authority
Board of Louisiana

900 North Third Street

State Capitol — 4™ Floor

Baton Rouge, Louisiana 70802

Dear Mr. Zeringue:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity
(LPV), Hurricane and Storm Damage Risk Reduction System, LPV-1.2, Reach 1 and
Reach 2 Berm Enlargement and Foreshore (W912P8-10-C-0120), in Jefferson Parish,
Louisiana, has been completed. This project was completed by the United States
pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for
Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on August 19, 2014, and all contract
work was performed in accordance with the approved plans and specifications and
meets the 100-year event design criteria. For operations and maintenance guidance,
refer to the interim operation, maintenance, repair, replacement, and rehabilitation
(OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note,
Volume 3 of the OMRR&R manual will be provided in the near future which will provide
the final OMRR&R information associated with above referenced contract. Please see
enclosed the following items:

a. As-built contract drawings — Enclosure 1

b. Notification of Contract Completion (NCC) survey data — Enclosure 2

c. Final inspection attendance roster — Enclosure 3

The punch list items identified during the pre-final inspection have been corrected

and inspected by representatives of the Coastal Protection and Restoration Authority
Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration



Authority (CPRA), and by our office. The Bermuda grass has been established and with
proper maintenance should continue to improve in density and root structure.

The NCC survey data includes a table presenting elevations at stations that can be
compared to the construction plans. The data represents a centerline profile of the
foreshore protection dike and a profile of the wave attenuation berm where it meets the
foreshore protection dike. The data was obtained within 60 days of the date of this
letter. The survey data reflects the elevations of the foreshore protection and wave
attenuation berm are above the elevations required to provide a 100-year level of risk
reduction. Both were constructed with overbuild to allow for the natural occurrence of
settlement and subsidence. The amount of settlement and subsidence that has
occurred since the time of construction is within allowable tolerances based on site
specific settlement curves.

In accordance with the Project Partnership Agreement between the Department of
the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall
undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and
Vicinity, Hurricane and Storm Damage Risk Reduction System in Jefferson Parish. In
this connection, maintenance is construed as keeping all completed works in working
condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call
Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement,
Assistant Operations Manager, Completed Works, at (504) 862-2241 and
(504) 862-2313, respectively.

Sincerely,

e arroia—

Richard L. Hansen
Colonel, U.S. Army
District Engineer

Enclosures



cc: (w/enclosures)

Mr. Stephen Estopinal

President

Southeast Louisiana Flood Protection Authority - East
UNO Technology Park

CERM Building Room 422

2045 Lakeshore Drive

New Orleans, Louisiana 70122

Ms. Fran Campbell
Executive Director

East Jefferson Levee District
203 Plauche Court

Harahan, Louisiana 70123

Mr. Ignacio Harrouch

Chief Operations Division

Coastal Restoration and Protection Authority
Post Office Box 44027

Baton Rouge, Louisiana 70804-4027

Mr. Kyle Graham

Executive Director

Coastal Protection and Restoration Authority
Post Office Box 44027

Baton Rouge, Louisiana 70804-4027

Mr. Dustin White

Project Manager — Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027

Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall

Operations Supervisor

Coastal Protection and Restoration Authority
Post Office Box 44027

Baton Rouge, Louisiana 70804-4027



cc: (w/enclosures)

Mr. Clifton Bingham

General Counsel

Coastal Protection and Restoration Authority
Post Office Box 44027

Baton Rouge, Louisiana 70804-4027



