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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

January 16, 2003, 9:30 a.m. 
Army Corps of Engineers – District Assembly Room 

New Orleans, Louisiana 
 

DRAFT AGENDA 
 
Agenda Tab  Agenda Item 
Item No. Letter  Description 
 
I.    A, B  Meeting initiation:  9:30 a.m. to 9:40 a.m. 

a.  Introduction of Task Force members or alternates. 
b.  Opening remarks of Task Force members. 

 
II. C  Adoption of Minutes from October 2002 Task Force Meeting:   
   9:40 a.m. to 9:45 a.m. 
 
III.  D  Status of Breaux Act Program Funds and Projects (Saia):  
    9:45 a.m. to 10:00 a.m. 

Mr. Saia will discuss the construction program and status of the CWPPRA 
accounts.   

 
IV.  E  Request:  Selection of the 12th Priority Project List (Saia):  
    10:15 a.m. – 10:45 a.m. 

a.  Overview of PPL 12 candidate projects.   
b.  The Technical Committee recommends approving the four full-
scale and one demonstration project listed below to the 12th PPL.   

 
PROJECT NAME      PHASE I COST 
South White Lake Shoreline Protection   $1,588,085 
Bayou Dupont Sediment Delivery System   $2,192,735 
Avoca Island Diversion and Land Building   $2,229,876 
Lake Borgne and MRGO Shoreline Protection    $1,348,345 
Freshwater Floating Marsh Demonstration Project  $1,080,900* 

*(demo total cost) 
 
V.  F  Request: Phase II Funding Approval for Four Mile Canal Terracing  
    and Sediment Trapping Project (Saia): 10:45 a.m. to 10:50 a.m. 
    Mr. Saia will present the Technical Committee’s recommendation that  

    approval be granted for constructing the Four Mile Canal Terracing and  
    Sediment Trapping Project in Vermilion Parish, Louisiana.  The fully  
    funded cost of the project is $4,939,011.   
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VI.  G  Request: Phase II Funding Approval for Timbalier Island Dune and  
    Marsh Creation Project (Saia): 10:50 a.m. to 11:00 a.m. 

    The Environmental Protection Agency and Louisiana Department of  
    Natural Resources are seeking authorization to construct the Timbalier  
    Island Dune and Marsh Creation Project (TE-40) in Terrebonne Parish. 
      The project will restore 473 acres of wetlands at a fully funded cost of  
    $18,549,374.  The Technical Committee recommends contingent  
    construction approval to the Task Force.  The contingent approval is based  
    upon the need to complete an expert review of barrier island restoration  
    templates and to re-survey site conditions because of Tropical Storm Isidore  
    and Hurricane Lili.   
 
VII.  H  Request:  Phase II Funding Approval Barataria Landbridge Phase 3,  
    Construction Unit 4 and Construction Approval for Barataria  
    Landbridge Phase 1 and 2 (Saia): 11:00 a.m.  to 11:10 a.m.  
    The Natural Resources Conservation Service is seeking authorization to  
    construct the Barataria Landbridge Project in Jefferson Parish.  The Phase 3,  
    Construction Unit 4 project will construct 10,500 feet of shoreline  
    protection at a fully funded cost of $4,825,871.  The construction  
    authorization request is being sought contingent upon the anticipated  
    completion of a 95% design review in April 2003.  The Technical  
    Committee recommends contingent construction approval to the Task  
    Force.   
 
VIII.  I  Request: Upper Oak River Freshwater Introduction Siphon Project  
    De-authorization (Saia): 11:10 a.m. to 11:15 a.m. 

In August 2002, the Task Force initiated de-authorization procedures for 
this project.  Letters were sent to affected landowners and elected officials 
seeking comments regarding the proposal to de-authorize the project.  No 
letters of response to the intended action were received.  The Task Force is 
being asked to de-authorize the project.   

 
IX.  J  Request: De-authorization of the Bayou L’Ours Ridge Hydrologic  
    Restoration Project (Saia): 11:15 a.m. to 11:20 a.m. 

The Natural Resources Conservation Service and Louisiana Department of 
Natural Resources are recommending that this project be de-authorized 
because of problems associated with obtaining rights of entry to collect 
engineering data and other information to support project planning.  The 
Technical Committee recommends that the Task Force initiate project de-
authorization procedures.  

 
X.  K  Request:  Louisiana Department of Wildlife and Fisheries FY 2003  
    CWPPRA Participation Budget (Saia): 11:20 a.m. to 11:30 a.m. 

The Louisiana Department of Wildlife and Fisheries is seeking $71,529 in 
program funds to support their participation in FY03 CWPPRA planning 
activities.  The Technical Committee recommends approval of the requested 
funding amount.   
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XI.  L  Report: State of Louisiana Oyster ad hoc Committee (Good): 
11:30 a.m. to 11:45 a.m. 
The Oyster ad hoc Committee has developed a general agreement on an 
approach to lease valuation procedures and related matters.  The LDNR has 
developed a proposed CWPPRA Oyster lease policy.  The work of the ad 
hoc committee and the LDNR proposed policy will be presented to the 
committee for information purposes.   

 
XII.  M  Report:  The Final Draft of the Hydrologic Investigation of the  
    Louisiana Chenier Plain (Good):  11:45 a.m. to 11:50 a.m. 

Announcement of the completion of the final draft of the Hydrologic 
Investigation of the Louisiana Chenier Plain. 

 
XIII.  N  Report: Outreach Committee (Bodin):  11:50 a.m. to 12:00 p.m. 

Mrs. Bodin will report on the Breaux Act outreach program.   
 
XIV.   O  Additional Agenda Items:  12:00 p.m. to 12:05 p.m. 

 
XV.  P  Request for Public Comments:  12:05 p.m. to 12:20 p.m. 
 
XVI.  Q  Date and Location of the next Task Force Meeting 

The next meeting of the Task Force is scheduled for 9:30 a.m., April 23, 
2003, in Lafayette, Louisiana. 

 
XVII.    Dates of Future Program Meetings 

 
March 26, 2003, 9:30 a.m. Technical Committee    New Orleans 
April 23, 2003, 9:30 a.m.  Task Force meeting   Lafayette 
July 16, 2003, 9:30 a.m.  Technical Committee   Baton Rouge 
August 14, 2003, 9:30 a.m. Task Force meeting   New Orleans 
September 17, 2003, 9:30 a.m. Technical Committee   Baton Rouge 
October 16, 2003, 9:30 a.m. Task Force meeting   Baton Rouge 
December 10, 2003, 9:30 a.m. Technical Committee    New Orleans 
January 28, 2004, 9:30 a.m. Task Force meeting   New Orleans 

 
XVIII.    Adjourn:  12:20 p.m. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE PROCEDURES 
 

I.  Task Force Meetings and Attendance 
 
 A. Scheduling/Location 
 

The Task Force will hold regular meetings quarterly, or more often if 
necessary to carry out its responsibilities.  When possible, regular meetings 
will be scheduled as to time and location prior to the adjournment of any 
preceding regular meeting. 
 
Special meetings may be called upon request and with the concurrence of a 
majority of the Task Force members, in which case, the Chairperson will 
schedule a meeting as soon as possible.   
 
Emergency meetings may be called upon request and with the unanimous 
concurrence of all members of the Task Force at the call of the Chairperson.  
When deemed necessary by the Chairperson, such meetings can be held via 
telephone conference call provided that a record of the meeting is made and 
that any actions taken are affirmed at the next regular or special meeting.   
 
B. Delegation of Attendance 
 
The appointed members of the Task Force may delegate authority to 
participate and actively vote on the Task Force to a substitute of their choice.  
Notice of such delegation shall be provided in writing to the Task Force 
Chairperson prior to the opening of the meeting. 
 
C. Staff Participation 
 
Each member of the Task Force may bring colleagues, staff or other 
assistants/advisors to the meetings.  These individuals may participate fully 
in the meeting discussions but will not be allowed to vote.   
 
D. Public Participation  (see Public Involvement Program) 
 
All Task Force meetings will be open to the public.  Interested parties may 
submit written questions or comments that will be addressed at the next 
regular meeting. 
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II.  Administrative Procedures 
 

A. Quorum 
 
A quorum of the Task Force shall be a simple majority of the appointed 
members of the Task Force, or their designated representatives. 
 
B. Voting 
 
Whenever possible, the Task Force shall resolve issues by consensus.  
Otherwise, issues will be decided by a simple majority vote, with each 
member of the Task Force having one vote.  The Task Force Chairperson may 
vote on any issue, but must vote to break a tie.  All votes shall be via voice 
and individual votes shall be recorded in the minutes, which shall be public 
documents. 
 
C. Agenda Development/Approval 
 
The agenda will be developed by the Chairperson's staff.  Task Force 
members or Technical Committee Chairpersons may submit agenda items to 
the Chairperson in advance.  The agenda will be distributed to each Task 
Force member (and others on an distribution list maintained by the 
Chairperson’s staff) within two weeks prior to the scheduled meeting date.  
Additional agenda items may be added by any Task Force member at the 
beginning of a meeting. 
 
D. Minutes 
 
The Chairperson will arrange for minutes of all meetings to be taken and 
distributed within two weeks after a meeting is held to all Task Force 
members and others on the distribution list. 
 
E. Distribution of Information/Products 
 
All information and products developed by the Task Force members or their 
staffs will be distributed to all Task Force members normally within two 
weeks in advance of any proposed action in order to allow adequate time for 
review and comment, unless the information/product is developed at the 
meeting or an emergency situation occurs. 
 
III.  Miscellaneous 
 
A. Liability Disclaimer 

TAB B 



 
To the extent permitted by the law of the State of Louisiana and Federal 
regulations, neither the Task Force nor any of its members individually shall 
be liable for the negligent acts or omissions of an employee, agent or 
representative selected with reasonable care, nor for anything the Task Force 
may do or refrain from doing in good faith, including the following:  errors in 
judgement, acts done or committed on advice of counsel, or mistakes of fact 
or law. 
 
B. Conflict of Interest 
 
No member of the Task Force (or designated representative) shall participate 
in any decision or vote which would constitute a conflict of interest under 
Federal or State law.  Any potential conflicts of interest must clearly be stated 
by the member prior to any discussion on the agenda item. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

 
January 16, 2003 

 
 
 
 
 
 
 
 
 
 
ADOPTION OF MINUTES FROM THE OCTOBER 9, 2002, TASK FORCE MEETING 

 
 
 
For Information and Discussion 
 
Mr. Saia will present the minutes from the last Task Force meeting.  Task Force members may 
provide suggestions for additional information to be included in the official meeting minutes.   
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BREAUX ACT  
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

October 9, 2002 
 

Minutes 
 
 
I. INTRODUCTION 
 
 Colonel Peter J. Rowan convened the forty-eighth meeting of the Louisiana Coastal 
Wetlands Conservation and Restoration Act Task Force. The meeting began at 9:45 a.m. on 
October 9, 2002 in the Louisiana Room, at the Louisiana Department of Wildlife and Fisheries, 
in Baton Rouge, Louisiana.  The agenda is shown as enclosure 1.  The Task Force was created 
by the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA, commonly known 
as the Breaux Act), which was signed into law (PL 101-646, Title III) by President George Bush 
on November 29, 1990. 
 Colonel Rowan introduced Ms. Karen Gautreaux as the state’s new representative on the 
Task Force.  He thanked Dr. Len Bahr for his service on the Task Force as the state’s 
representative.  Ms. Gautreaux made a few remarks about her role as the governor’s assistant for 
coastal activities.  The other members of the Task force introduced themselves.  Mr. David 
Frugé, also, commended Dr. Bahr for his service.  
  
 
II. ATTENDEES 
 
 The attendance record for the Task Force meeting is presented as enclosure 2.  Listed below 
are the six Task Force members: 
Ms. Karen Gautreaux, State of Louisiana 
Mr. Miguel Flores, Environmental Protection Agency 
Mr. David Frugé, U.S. Department of the Interior 
Mr. Don Gohmert, U.S. Department of Agriculture 
Mr. Rollie Schmitten, U.S. Department of Commerce 
Colonel Peter J. Rowan, U.S. Army Corps of Engineers 
All of the Task Force members except Mr. Rollie Schmitten were in attendance. Dr. Erik Zobrist 
represented Mr. Schmitten. 
 
 
III. APPROVAL OF MINUTES FROM PREVIOUS MEETING 
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 Colonel Rowan called for comments on the minutes from the previous Task Force meeting.  
There were none. 
 
A motion was made by Mr. Don Gohmert to approve the minutes from the January 16, 2002, 
Task Force meeting.   Mr. Flores seconded the motion.  The motion passed unanimously. 
 
 
IV. TASK FORCE DECISIONS 
 
A.  Request:  Approval of the FY03 Planning Budget  
  
 Mr. John Saia presented the recommendation of the Technical Committee to approve the 
FY03 planning budget for $5,303,450.  He pointed out that there were funds in the budget for 
Federal agency coordination with the Corps and state Louisiana Coastal Area Comprehensive 
Ecosystem Restoration Feasibility Study.  He also stated that the budget did not include 
additional items to be requested by the outreach committee later in the meeting. 
 
Mr. Frugé moved to approve the FY03 planning budget. 
Mr. Gohmert seconded the motion. 
The motion passed unanimously  
 
  
B.  Request: West Bay Sediment Diversion Construction Approval 
 
 Mr. Saia presented the recommendation of the Technical Committee to approve construction 
funding in the amount of $22,306,712 for construction of the West Bay Sediment Diversion 
Project (MR-03) to create 8,932 acres of wetlands in Plaquemines Parish, Louisiana. 
 
Mr. Gohmert moved to approve the Technical Committee recommendation. 
Colonel Rowan cited a letter of concern that he had received from the shipping industry. 
Mr. Frugé seconded the motion. 
The motion passed unanimously. 
 
 
C.  Request: Outreach Funding Initiatives FY03 (Bodin) 
 
 Ms. Gabrielle Bodin presented two outreach proposals recommended by the outreach 
committee: 
 
Request #1 
The Task Force approved funding for two EPA special strategic initiatives in October 2001. One 
was to conduct field tour/briefings for $55K. The use of $15K was recently approved to support 
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a White House tour. The other special initiative was for business/industry workshops on coastal 
Louisiana wetland loss for $45K.  The Outreach Committee is seeking guidance from the Task 
Force concerning the remaining funds. Options include retaining the funds in the budget for 
related opportunities in FY03. 

Ms. Beverly Ethridge, EPA, made a case for retaining funds for future tours and briefings 
and reported on the status of the evolving business/industry workshops proposal. She 
recommended retaining those funds for a future proposal.  Mr. Frugé asked if the Public 
Outreach Committee would come back to the Task Force with specific proposals?  Ms. Bodin 
responded in the affirmative. 
 
Mr. Frugé moved to retain the unexpended funds for future Public Outreach Committee 
proposals. 
Mr. Gohnert seconded the motion. 
The motion passed unanimously 
 
Request #2 
The Public Outreach Committee is submitting three new proposed strategic initiatives for the 
Task Force’s consideration for funding above the current base level of Outreach funding. New 
strategic initiatives are delivered to the Task Force annually at the October meeting, as per 
previous Task Force guidance.  The three initiatives, their sponsoring agencies, and level of 
funding are (see attached fact sheets for details): 
1.  “Protect the Purchase” – USGS – $79,000 
2.  Media Initiative – NRCS – $8,000 
3.   “Louisiana Wetlands Functions and Values” CD-ROM Update – USGS –    $23,000 
 
Dr. Len Bahr (replacing Ms. Gautreaux for a short period) moved to approve the three previously 
unbudgeted outreach committee proposals. 
Mr. Frugé seconded the motion. 
The motion passed unanimously 
 
 
V.  INFORMATION 
 
A.  Remarks from the Chairman of the Governor’s Advisory Commission on Coastal 
Restoration, Mr. R. King Milling. 
 
 Mr. R. King Milling asked the Task Force to re-evaluate their activities.  He credited the 
Breaux Act with building the existing knowledge base.  He urged the Task Force to use every 
dollar toward sustaining a coastal ecosystem, to pick projects that fit into a comprehensive plan, 
and to let science and engineering dictate solutions.  He asked the Task Force to reconsider its 
demonstration program with a view towards implementing large-scale strategies.  He asked that 
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we consider new methodologies to ensure that CWPPRA meshes with the LCA Comprehensive 
Study.   
 Mr. Frugé pointed out to Mr. Milling that the Task Force over the last couple of years has 
tried to link project selection to the 2050 comprehensive plan and has used Breaux Act funds for 
other Federal agencies to join the Corps’ comprehensive feasibility study. 
 
 
B.  Status of Breaux Act Program Funds and Projects 
 
 Mr. Tom Podany presented the status of the Breaux Act funds.  The status of construction 
funds taking into consideration approved current estimates, project expenditures through present, 
Federal and non-Federal cost sharing responsibilities, is an estimated amount of $27,815,730 in 
Federal funds available, based on Task Force approvals to date.  Mr. Podany pointed out to the 
Task Force that the ratio of Breaux Act project expenditures to total allocated funds is low 
compared to other Corps programs.  A total of $426M Federal to be matched by $80M non-
Federal has thus far been allocated and only $154M has been spent.  Mr. Podany stated that the 
Corps headquarters is questioning that level of Breaux Act performance as they are providing 
guidance on how to structure the Louisiana Coastal Area Comprehensive Ecosystem Restoration 
Feasibility Study to secure funding under a Water Resources Development Act.  He reported on 
the amounts being reserved for future operations and maintenance and monitoring. Ms. 
Gautreaux asked if the Breaux Act committees should be charged with developing a means to 
bring the program in line with the larger study effort. Mr. Flores wanted to make sure there is 
money for monitoring.  Dr. Zobrist agreed and further stated that we should ensure that actual 
O&M on projects matched projected expenditures.  Colonel Rowan called for motions but none 
were forthcoming.  Mr. Frugé suggested an off-site meeting. Some discussion about the need for 
and format of such a meeting followed.  Mr. Hanchey interjected the idea of applying cash flow 
to PPL’s 1-8.  He also asked the Task Force if it was willing to change its annual list process and 
committee structures.  Colonel Rowan brought up the idea of using an outside consultant.  Mr. 
Frugé suggested that using a facilitator would help.  Mr. Gohmert wanted to fix any expenditure 
problems in open working sessions and take up Mr. Hanchey’s ideas with a facilitator.  Colonel 
Rowan charged the Breaux Act committees with developing the background information and 
agenda for the off-site discussions. 
 
  
 
C.  Report:  CWPPRA Funding and Expenditure Overview (LeBlanc) and Guidance from 
Task Force on future Project Priority Lists 
 
 Ms. Julie LeBlanc reported on the funding status of all approved priority list projects (PPL1-
11, including complex projects). Construction of all of these projects, excluding Myrtle Grove 
and Bayou Lafourche, would require nearly $300M more than the total of all anticipated Breaux 
Act allocations through 2009.  This brought up a discussion as to why Bayou Lafourche funding 
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was left out of the total.  Ms. Gay Browning indicated that we could include Bayou Lafourche in 
future funding status reports if the Corps is provided an estimate for the amount to be paid for 
under Breaux Act.  There was some discussion as to what technically constituted an obligation of 
funds in the Corps financial system.  The Task Force generally agreed to continue approving 
projects.  Colonel Rowan stated that some projects would fall by the wayside.  Mr. Flores 
advised being judicious in the selection of future projects. 
 
 
D.  Report: Outreach Committee  
 
 Ms. Gabrielle Bodin reported on the annual activities (October 2001 – September 2002) of 
the Breaux Act outreach program. 
 
 
E.  Report:  Adaptive Management Review  
 
 Mr. Rick Rainie presented an overview of the findings of the adaptive management review.  
The review group had looked at several of each type of project and drew conclusions and made 
some recommendations.  The results had been presented at a workshop on August 12-13, 2002, 
in Baton Rouge. 
  
 
F.  Announcement:  Public Meetings to Present PPL12 Candidate Project Evaluation 
Results  
 
 Mr. Greg Miller announced that two public meetings would be held to present the results of 
candidate projects under review and consideration for the 12th Priority Project List. They are 
November 19 in Abbeville (7 pm, at the Vermilion Parish Police Jury Courthouse Building, 
Courtroom 1, 2nd floor) and November 20 in New Orleans (7 pm, at the Corps of Engineers, 
District Assembly Room). The Technical Committee will meet on December 10, 2002 to 
recommend projects for selection to the 12th list.  On January 16, 2003, the Breaux Act Task 
Force will select the 12th Priority Project List.   
 
 
G.  Report:  Initial Damage Assessment of Impacts from Tropical Storm Isidore and 
Hurricane Lili  
 
 Dr. Shea Penland reported on an aerial damage assessment of impacts from tropical storm 
Isidore and hurricane Lili.   Photos of the pre and post storm barrier islands and headlands were 
shown.  Damage to the islands was apparent.  Island dunes did not appear to have washed over to 
the backside of the islands.  Broader, flatter islands with marsh on the bayside seemed to fair 
better.  This observation prompted Mr. Hanchey to suggest that we should revisit the barrier 
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island project designs that are currently in the works.  Dr. Penland advised the Task Force that 
maintenance of the islands should be anticipated and planned.   Mr. Garrett Broussard reported 
on a project damage assessment that had been undertaken by the Louisiana Department of 
Natural Resources (DNR).  Marsh Island took a big hit but most of the interior projects came out 
all right.  Dr. Zobrist apprised the group of the need for contingency funds to repair monitoring 
data stations. 
 Mr. Bob Stewart showed aerial video footage of the post storm marshes and islands that had 
been taken by the U. S. Geological Survey (USGS).   
 
 
H.  Report:  Update on Louisiana Coastal Area Comprehensive Study  
    
 Mr. Randy Hanchey reported on the status of the Louisiana Coastal Area Comprehensive 
Ecosystem Restoration Feasibility Study.  He stated that the study had progressed about one third 
of the way and that mid course adjustments were being made.  An ecological model would be 
commissioned.  The study is pursuing Coast 2050 strategies.  Outside consultants will be 
employed.  Discussions of objectives are ongoing.  He mentioned the states’ interest in the 
Acadiana Bay initiative, reef restoration, a physical model of the Mississippi River, the 3rd delta, 
and convening a group to look at the lower Mississippi River.  The draft report is needed by mid-
2003 to make it into a 2004 WRDA.  He stated that the framework development team had 
become a major player, that the National Research Council would evaluate the 2050 plan and the 
course of the comprehensive study, and that a National Technical Review Committee was 
providing technical oversight.  Dr. Zobrist asked if the barrier island study is still ongoing.  Mr. 
Hanchey indicated that it will be pulled into the comprehensive study.  Dr. Zobrist stated that it 
is important to note that there are quite a few CWPPRA barrier island projects that will come up 
for Task Force approval before 2004.  He indicated the need to be able to mesh the barrier island 
approach under WRDA and CWPPRA.  Mr. Stewart advised the inclusion of infrastructure 
benefits.  Mr. Flores stated the intention of the EPA to pursue a pipeline slurry demonstration, as 
a means to move Mississippi River sediment into the marsh. 
 
 
VI.  Additional Agenda Items 
 
There were no additional agenda items offered.   
 
 
VII.  Request for Public Comments 
 
 The Task Force chairman offered members of the public an opportunity to comment on 
issues of concern. 
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A.  Mr. Mark Davis, Executive Director of the Coalition to Restore Coastal Louisiana, stated that 
he agreed with Mr. Milling’s earlier comments about the need to look at our process, and that 
much more was expected of everybody involved.  He advised taking stock of what has been 
learned and planning for storms, coordinating emergency money, seeking Federal Emergency 
Management Agency (FEMA) funds for projects, and coordinating repairs.  He also, advocated 
taking a holistic approach in regards to disaster assistance and looking at demonstration projects. 
 
B.  Mr. Woody Cruse, Jefferson Parish Marine Fisheries Advisory Board, spoke in favor of the 
Bayou Dupont Sediment Delivery Project. 
 
 
VIII.   Date and Location of the Next Task Force Meeting 
 
 The next meeting of the Task Force will be held on January 16, 2002, at the Corps of 
Engineers, New Orleans District, Assembly Room A, beginning at 9:30 a.m. 
 
 The meeting was adjourned at 1:05 p.m. 
 
  
 









COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

January 16, 2003 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

For Information 
 

1.  CWPPRA Program Planning Budget. 
 

a. Planning Budget by FY (pg 1-3).  Compares approved/actual budgets from FY99  
through FY03.  Reflects the FY03 Planning Program budget approved  9 October 2002 
for $5,413,450. 

 
b. FY03 Detailed Budget Tasks (pg 4-11).  The FY03 Planning Program budget 

reflected through specific tasks. 
   

2.  Construction Program. 
 

a. CWPPRA Project Summary Report by Priority List (pg 1-2).  A priority list summary of 
funding, baseline and current estimates, obligations and expenditures, for the construction 
program as furnished by the lead agencies for the CWPPRA database. 

 
b. Status of Construction Funds (pg 3-4).   Taking into consideration approved current 

estimates, project expenditures through present, Federal and non-Federal cost sharing 
responsibilities, we estimate $45,265,885 Federal funds to be available, based on Task 
Force approvals to date. 

 
c. Status of Construction Funds for Cash Flow Management (pg 5-6).  Status of funds 

reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through 
11 and potential Phase 1 requirements for complex projects. 

 
d. Cash Flow Funding Forecast. 

i. Schedules for requests of Phase 1 (for complex projects) and Phase 2 funding 
approvals (pg 7-8). 

ii. Phase 2 funding requirements reflected by FY (pg 9-10).  
iii. Anticipated Funding of Remaining Balances (pg 11) 

  
e. Construction Program Potential Cost Changes (pg 12-13).  This table depicts potential 

future construction program cost increases and decreases affecting available Federal 
funds.  If these increases and decreases are taken into consideration, $56,955,140 in 
Federal funds will be available for FY03 (inclusive of FY03 work allowance). 

 
f. Projects Returning Excess Funds (p14). A total of $3,082,228 may be returned from 

projects that have completed or almost completed construction.   
 
g. Analysis of Construction Funds (p16). This table analyzes Federal and non-Federal cost 

sharing responsibilities as determined by the current approved project estimates. 
 

h. Analysis of Construction Program Estimates, Obligations, & Expenditures by PPL 
                         (p17-24) 
 

  TAB D 



i. Construction Schedule (pg 25-28). Construction start/completion schedule with 
construction estimates, obligations and expenditures. 

 
j. CWPPRA Project Status Summary Report (pg 29-114).  This report is comprised of 

project information from the CWPPRA database as furnished by the lead agencies. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

January 16, 2003 
 
 
 

SELECTION OF THE 12th PRIORITY PROJECT LIST 
 
 
For Information 
 
 A presentation will be given that provides an overview of the PPL 12 candidate projects. 
 
For Decision 
 
 Mr. Saia will present the results of the 12th year candidate project evaluations.  
During the spring of 2002, the public, academic community, and agency staff nominated 12 
projects for consideration.  The Technical Committee selected 7 projects as candidates for 
detailed evaluation by the environmental, engineering, and economic working groups.   
 
Recommendation of the Technical Committee 
 

The Technical Committee recommends approving the four full-scale projects and one 
demonstration project listed below to the 12th PPL.   
 

FULL-SCALE PROJECT NAME    PHASE I COST 
South White Lake Shoreline Protection   $1,588,085 
Bayou Dupont Marsh Creation    $2,192,735 
Avoca Island Diversion and Land Building   $2,229,876 
Lake Borgne and MRGO Shoreline Protection    $1,348,345 
 
     Subtotal:  $7,359,041 
 
DEMONSTRATION PROJECT NAME   DEMO TOTAL COST 
Freshwater Floating Marsh Demonstration Project  $1,080,900 
 
 
     TOTAL:  $8,439,941 
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