Wed 22 May 2002
Eff. Date 03/30/01
DETAILED ESTIMATE

PROJECT SORO75:

Tri-Service Automated Cost Engineering System (TRACES)
GIWW Lock Feasibility Study - Bayou Sorrell Lock

01. Lands and Damages

TIME 14:22:28

DETAIL PAGE 1

Acquisitions

by Government

Acquisitions - by Government

Acquisitions - by Government

QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST  UNIT
0.00 0.00 0.00 10500.00  10500.00
1.00 LS 0.00 0 0 0 10,500 10,500 10500
0 o 0 10,500 10,500
0 0 0 10,500 10,500
0 0 0 10,500 10,500

Acquisitions

LABOR ID: BYUSOR

EQUIP ID: NAT95A

Currency in DOLLARS

CREW ID: BYUSOR

UPB 1D: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01
DETAILED ESTIMATE

PROJECT SORO75:

Tri-Service Automated Cost Engineering System (TRACES)
GIWW Lock Feasibility Study - Bayou Sorrell Lock

01. Lands and Damages

TIME 14:22:28

DETAIL PAGE 2

TOTAL COST

Appraisal

by gov't (in house)
Appraisal by gov't (in-house)

Appraisal by gov't (in-house)

Appraisal

LABOR ID: BYUSOR

EQUIP ID: NAT95A

1.00 LS

10000.00

10,000 10000

OUTPUT LABOR EQUIPMNT MATERIAL MISC
0.00 0.00 0.00 10000.00

0.00 0 0 0 10,000
0 0 0 10,000

0 0 0 10,000

0 0 0 10,000

Currency in DOLLARS

CREW ID: BYUSOR

UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorretl Lock

DETAILED ESTIMATE DETAIL PAGE 3
01. Lands and Damages

AmTéﬁporary Permits/Licenses/ROE QUANTY UJOM CREW 1D QUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

Temporary Permits/Licenses/ROE

by gov't 0.00 0.00 0.00 1150.00 1150.00

1.00 LS 0.00 0 0 0 1,150 1,150 1150.00
by gov't 0 0 0 1,150 1,150
by gov't 0 1] 0 1,150 1,150
Temporary Permits/Licenses/ROE . 0 4] 0 1,150 1,150

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 . Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 4
01. Lands and Damages

zkﬁéal Estate Payments QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

Real Estate Payments

by government 0.00 0.00 0.00 24000.00 24000.00

1.00 LS 0.00 0 0 0 24,000 24,000 24000
by government 0 0 0 24,000 24,000
tand Payments o 0 0 24,000 24,000

Real Estate Payments 0 0 0 24,000 24,000

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SORD75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 5
01. Lands and Damages

.%avand M during Construction QUANTY UOM CREM ID OUTPUT LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

0 and M during Construction

real estate - management 0.00 0.00 0.00 2000.00 2000.00
services 1.00 LS 0.00 0 0 0 2,000 2,000 2000.00
Real Estate - Management Service 0 0 0 2,000 2,000
Real Estate - Management Service 0 0 0 2,000 2,000

0 and M during Construction 0 0 0 2,000 2,000

LABOR 1D: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR  UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SOR075: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 6
: 01. Lands and Damages

“~ound off QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

round off
round off . 0.00 0.00 0.00 430.00 430.00
1.00 LS 0.00 0 0 0 430 430 430.00
rndoft o 0o o @ 30
owd off & -------- é -------- é ------ ;;& -------- ;;é
round off T o o o 50
Lands and Damages S é ........ é -------- 6 ---;;:;g& ----- ;;:&;é

LABOR ID: BYUSOR EQUIP ID: NAT95A . Currency in DOLLARS CREW DY BYUSbR UPB ID: NAT95A



