Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SOR0O75: GIWMW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 37
05. LOCKS (75' x 1200")

Gates and Associated Items QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

Gates and Associated Items

safety & misc 0.00 0.00 0.00 14592.80  14592.80
1.00 LS 0.00 0 0 0 14,593 14,593 14593

Structural Steel 1033.07  509.35  2429.09 0.00 3971.51
512.25 TON SIWSM 0.14 529,191 260,915 1,244,301 0 2,034,407 3971.51

also reference price from
similar work in NOD

Structural Steel 1024500 LBS 529,191 260,915 1,244,301 14,593 2,049,000 2.00

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01
DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SOR075: GIWW Lock Feasibility Study - Bayou Sorrell Lock

05. LOCKS (75' x 1200')

QUANTY UOM CREW ID OUTPUT  LABOR

TIME 14:22:28

DETAIL PAGE 38

safety & misc

Rubber Seal

Rubber Seals

Sector Gates

31 31.15

17,889  31.94

17,920 32.00

0.00

1.00 Ls 0.00 0
12.23

560.00 LF ACARA 2.00 6,846
560.00 LF 6,846
536,037

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS

261,052 1,255,208

14,624

CREW ID: BYUSOR

2,066,920

UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01
DETAILED ESTIMATE

05. LOCKS (75' x 1200")

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

TIME 14:22:28

DETAIL PAGE 39

Structural Steel
reference previous similar item
and cost from similar projects

in NOD

Girders

LABOR ID: BYUSOR EQUIP ID: NAT95A

3200.00
192,000 3200.00

QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC

0.00 0.00 0.00 3200.00
60.00 TON 0.00 0 0 0 192,000
120000 LBS 0 0 0 192,000

Currency in DOLLARS

CREW ID: BYUSOR

192,000 1.60

UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SORO75:  GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE

Structural Steel
reference previous simitar item
and cost from similar projects

in NOD

Needles

Needle Dam - Structural Steel

LABOR ID: BYUSOR EQUIP ID: NAT95A

DETAIL PAGE 40
05. LOCKS (75' x 1200")

QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST  UNIT
0.00 0.00 0.00 3200.00 3200.00

53.50 TON 0.00 0 0 0 171,200 171,200 3200.00

107000 LBS 0 0 0 171,200 171,200  1.60
0 0 0 363,200 363,200

Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 41
05. LOCKS (75" x 1200')

Gates and Associated Items QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT
14" (36cm) Prstr Sq Conc Pile 0.00 0.00 0.00 19.20 19.20
reference previous similar item 1100.00 VLF 0.00 0 0 0 21,120 21,120 19.20
14x14 PPC Piling 1100.00 LF 0 0 0 21,120 21,120 19.20

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 42
05. LOCKS (75' x 1200')

Gates and Associated Items QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT
concrete slab 0.00 0.00 0.00 160.00 160.00
60.00 CY 0.00 ] 1] 1] 9,600 9,600 160.00

reference previous similar item

reinforced concrete 60.30 CY 0 0 0 9,600 9,600 160.00

Needle Dam - Storage 0 0 0 30,720 30,720

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORG75:  GIWM Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 43
05. LOCKS (75' x 1200')

Gates and Associated Items QUANTY UCOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT
gate operating machinery 0.00 0.00 0.00 640000.00 640000.00
1.00 LS 0.00 0 0 0 640,000 640,000 640000
reference cost from Dennis
Strecker and other similar
projects in NOD
Gate Operating Machinery 0 0 0 640,000 640,000
Mechanical . 0 0 0 640,000 640,000
Gates and Associated Items : 536,037 261,052 1,255,208 1,048,544 3,100,840
|
\
|

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



