Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORO75:  GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 68
05. LOCKS (75" x 1200')

Electrical QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC * TOTAL COST UNIT
Electrical
Power and Lighting 0 0 0 680,000 680,000

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORO75:  GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 69
05. LOCKS (75' x 1200')

Electrical QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT
Emergency Generator 1.00 EA 0 0 0 160,000 160,000 160000
Miscellaneous Systems 0 0 0 840,000 840,000
Electrical 0 0 0 840,000 840,000

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



