Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE
30. Engineering and Design

TIME 14:22:28

DETAIL PAGE 120

Engineering and Design QUANTY UOM CREW 1D OUTPUT  LABOR EQUIPMNT MATERIAL MISC

Engineering and Design
Engineering and Design

0.00 5206200
0 5,206,200

5206200.00
5,206,200 5206200

Engineering and Design (10%) 0.00

1.00 Ls 0.00 0
Engineering and Design 0
Engineering and Design 0
Engineering and Design: 0
Engineering and Design 0
Engineering and Design 1]

LABOR 1D: BYUSOR EQUIP 1D: NAT95A Currency in DOLLARS

0 5,206,200

CREW ID: BYUSOR

5,206,200

UPB ID: NAT95A



