WBYV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 12/6/2010 Start Time: 8:00 AM End Time: 10:00 AM
Weather: Clear

Attendees: Chris Muscarello, Don Robertson

1. WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 34% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that
was restored during Phase 1 activities. Construction will also include the installation of
sheet pile along some segments. These levee improvements will occur east of the
New Westwego Pumping Station to a point on the levee approximately 1 mile east of
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in
Donaldsonville.

Check-In: Corps Contractor was contacted at 8:00 A.M on 06-Dec-2010. He came
and met us on the jobsite.
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2. 09-Dec-2010 site visit, update from previous held 06-Dec-2010. (David Roark, Don
Robertson)

Site visit overview:

Inspection between approximate station 88+50 to 78+50. Contractor is hauling in
embankment material with tandem dump trucks. SLFPA-W representatives watched
several trucks unloading and noticed one truck with debris. Performed inspection in
area and noticed wood debris in area of new material placement.

Inspection of processing area previously noted with debris, approximate station 17+00
to 44+53. Appears that some of the previous debris was picked up, but area still
contains some debris (wood and concrete).

3. Construction Progress:
- Material continues to be placed on the flood side of the levee from Sta.57+00 to
110+00 and from Sta.120+00 to 182+15. GPS Coord: 2952.308 N 09007.415 W
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4. Issue: 12/10/2010 - During site visit SLFPA-W representatives watched several
tandem trucks unloading along approximate station 88+50 to 78+50 and noticed
debris in one of the trucks. Inspected area as dozer was spreading material and found
some debris. GPS Coord: N29 52' 41.37" W090 08' 13.78"
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P1040335.JPG

5. Issue: Debris found in processing area. Unsuitables need to be picked out of material.
See issue #6 for 12/09/2010 follow up. GPS Coord: 2953.227 N 09008.606 W to
2953.249 N 09008.626 W
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6. Issue: 12/09/2010 site visit revealed most of the debris has been picked up. Inspected
processing area from approximate station 17+00 to 44+53, some debris still exist.
GPS Coord: N29 53' 15.70" W090 08' 50.16"
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7. Issue: Unsuitable material found on protected side and flood side of levee from
Sta.120+00 to Sta.182+15. GPS Coord: 2953.359 N 09009.194 W to 2952.338 N
09007.722 W
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8. Issue: Water appearing on protected side of levee. GPS Coord: 2952.308 N
09007.415 W
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9. The next progress meeting is scheduled for 14-Dec-2010 at 11 AM in the project
trailer.

Inspector Name(s) Chris Muscarello

Inspector Signature(s) Signature on file
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