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The Recommended Plan (RP) described in the Southwest Coastal Louisiana Integrated Final Feasibility Report 
and Environmental Impact Statement provides nonstructural hurricane and storm surge damage risk reduction 
and ecosystem restoration across 4,700 square miles in Calcasieu, Cameron, and Vermilion Parishes in 
southwest Louisiana.  
 
The National Economic Development (NED) RP, Modified Plan 8 – Nonstructural 0-25-Year Floodplain Plan, 
would implement nonstructural measures to reduce coastal storm surge damages to 3,462 residential structures, 
342 commercial structures and public buildings, and 157 warehouses. This would be achieved by elevating 
residential structures, dry flood proofing non-residential structures, and constructing localized storm surge risk 
reduction measures around warehouses. Residential structures would be elevated to the base flood elevation 
predicted to occur in the year 2075. Non-residential structures would have flood proofing measures applied 
generally up to 3 feet above ground level. Localized storm surge risk reduction measures would be less than 6 
feet in height. Any structure that requires raising more than 13 feet above ground level would be ineligible to 
participate due to engineering and risk related factors. Implementation of the NED RP would directly, 
indirectly, and cumulatively benefit socioeconomic resources such as population and housing, tax revenue and 
property values, and community cohesion. Participation in the NED RP is entirely voluntary. The NED RP is 
fully compliant with Executive Order (EO) 12898 and no environmental justice issues are expected. The 
expected equivalent annual net benefits are $167.4 million dollars, with $906.1 million in project first costs, and 
a benefit-to-cost ratio of 5.65:1.  
 
The Federal National Ecosystem Restoration (NER) RP, Plan CM-4 – Small Integrated Restoration, includes 
49 ecosystem restoration measures that address land loss and ecosystem degradation and would stabilize the 
wetland perimeter geomorphology and is the least-cost, cost-effective, comprehensive ecosystem restoration 
plan. The Federal NER RP includes 9 marsh restoration measures restoring a net total of 7,900 acres of brackish 
and saline marsh with 2,700 Average Annual Habitat Units (AAHUs); 5 shoreline protection measures 
protecting a net total of 6,135 acres of marsh with 1,738 AAHUs; and 35 chenier reforestation measures that 
would plant cheniers with live oak and hackberry for a net total of 1,413 acres with 538 AAHUs. Overall, the 
Federal NER RP would reforest, protect, and restore a net total of 15,448 acres with a total of 4,976 AAHUs 
at a cost of $2.485 billion. This includes protecting 335 acres of designated critical wintering habitat for the 
threatened piping plover that is also utilized by the rufus subspecies of the threatened red knot; enhancing plant 
productivity; and reinforcing and protecting critical landscape features.  

Two marsh restoration features (124d - Marsh Restoration at Mud Lake and 3c1 - Beneficial Use of Dredged Material 
from the Calcasieu Ship Channel) are partially located on United State Fish and Wildlife Service (USFWS) refuge 
lands. These two features provide 1,492 acres and 611 AAHUs at a cost of $297 million. The U.S. Army Corps 
of Engineers (USACE) recommends that USFWS seek authorization and appropriation to construct these 
projects as part of the overall Federal NER RP. The Corps NER RP presented for authorization is comprised 
of the remaining features which provide 13,950 acres and 4,365 AAHUs. The Calcasieu Ship Channel Salinity 
Control Structure and the Cameron-Creole Watershed Spillway are recommended as additional long-range 
studies at a cost of $6 million. The NER RP features comprise an integrated restoration plan that would have 
synergy with other ecosystem restoration projects and would facilitate hydrologic and geomorphic stability and 
resilience. Implementation of the NER RP would directly, indirectly, and cumulatively benefit chenier forests, 
brackish and saline marsh, essential fish habitat, wildlife, fisheries, the threatened piping plover and the rufus 
subspecies of the red knot, water quality, and recreation. The NER RP is fully compliant with EO 12898 and 
no environmental justice issues are expected. The Corps NER RP project first cost estimate is $2.188 billion.  
 
The estimated total project cost for the Corps NED RP and NER RP (excluding projects that will be 
authorized, funded, and implemented as USFWS projects) is $3,094,276,000 at FY 2016 price levels.    
 
Comments: Please send comments to the U.S. Army Corps of Engineers, New Orleans District, Attention: 
William P. Klein, Jr., CEMVN-PDN-CEP, P.O. Box 60267, New Orleans, LA 70160-0267, by e-mail: 
SWCoastalAdmin@usace.army.mil or by Fax: (504) 862-1892. Please direct questions by telephone: (504) 862-
2540. The comment period closing date will be 30 days from the date of publication of the Notice of Availability 
in the Federal Register.  

mailto:SWCoastalAdmin@usace.army.mil


Southwest Coastal Louisiana Study   Abstract 
(*NEPA Required) 

 

Integrated Final   April 2016 
Feasibility Report & EIS   Page ii 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This page intentionally left blank. 



Southwest Coastal Louisiana Study                       Executive Summary 
(*NEPA Required) 

 

 Page i 

This Report Southwest Coastal Louisiana Final Integrated Feasibility Report and Environmental Impact 
Statement (“2016 Final Report”) updates and finalizes the 2015 Revised Draft Report (which concluded its 
public review in May 2015). This report contains the Recommended Plan (RP) for the NED and the NER 
components of the Study.  
 
The people, economy, environment, and cultural heritage of coastal areas in Southwest Louisiana are at risk 
from damages caused by hurricane storm surge flooding. Southwest coastal Louisiana’s topography and  low 
elevation, proximity to the Gulf of Mexico, subsiding lands, and rising seas, are all contributing factors  which 
cause coastal flooding, shoreline erosion, saltwater intrusion, and loss of wetland and Chenier habitats which 
are conditions that are expected to continue to worsen.  
 
Through separate authorizations, Congress authorized the investigation of alternatives to: (1) provide risk 
reduction from damages deriving from hurricane storm surge, and (2) significantly restore environmental 
conditions. Planning to address hurricane storm surge risk reduction (the NED component) was primarily 
focused on communities and areas located north of the Gulf Intracoastal Waterway (GIWW), but measures for 
all at-risk structures both inside and outside of the coastal zone were considered. Planning measures for 
ecosystem restoration (the NER component) concentrated exclusively on locations within the coastal zone.  
 
The Southwest Coastal Louisiana study area encompasses over 4,700 square miles of varying terrain in 
Calcasieu, Cameron, and Vermilion Parishes. The major physiographic divisions are the Gulf Coast Prairie and 
the Gulf Coast Marsh. The major hydrologic basins in the Study Area are the Mermentau River, the Calcasieu-
Sabine Lakes, and the Teche/Vermilion Basin. Dominant water features in the Study Area are the Calcasieu, 
Sabine, Neches, Mermentau, and Vermilion Rivers and Calcasieu, Sabine, Grand, and White Lakes. Man-made 
channels in the Study Area are the Sabine-Neches Waterway, Calcasieu Ship Channel, GIWW, Mermentau Ship 
Channel, and Freshwater Bayou Canal. The channels and waterways, except for the GIWW, are oriented north 
to south along the Gulf coast.  
 
The GIWW is the longest channel crossing the Study Area and generally runs along the State’s coastal zone 
boundary. Water control structures in the Study Area are the Calcasieu and Leland Bowman Locks, the 
Freshwater Bayou Canal Lock, the Schooner Bayou Canal Structure, and the Catfish Point Control Structure. 
Key highways in the Study Area are LA-82, LA-27, and I-10. Population centers are mainly north of the GIWW, 
and the largest include the municipalities of Lake Charles, Sulphur, and Abbeville. 
 
The Project Delivery Team (PDT) used information from prior Federal, state, and local efforts to focus the 
Study on the most critical areas. System-wide problems and opportunities were used to identify and define site-
specific problems and opportunities. Problems in the SWC Study Area include: 

 Flooding from tidal surge and waves associated with hurricanes and tropical storms. 

 Increased flood durations in wetlands, resulting in wetland loss. 

 Erosion of channel banks and shorelines, resulting in wetland loss. 

 Deforestation and mining of chenier ridges. 
 
Opportunities to solve these problems include: 

 Incorporate structural and nonstructural hurricane storm damage risk reduction measures to reduce the 
risk of damages and prevent loss of community cohesion. 

 Improve internal system hydrology to restore wetlands. 

 Manage salinity levels to maintain fresh and intermediate marsh. 

 Reduce bank and shoreline erosion.  

 Prevent loss of significant cultural and historic resources. 
 
The PDT developed the following five planning objectives to apply to the entire study area for the 50-year 
period of analysis (2025-2075): 
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 Objective 1. Reduce the risk of damages and losses from hurricane storm surge flooding. 

 Objective 2. Manage tidal flows to improve drainage and prevent salinity from exceeding 2 parts per thousand 
(ppt) for fresh marsh and 6 ppt for intermediate marsh. 

 Objective 3. Increase wetland productivity in fresh and intermediate marshes to maintain function by 
reducing the time water levels exceed marsh surfaces. 

 Objective 4. Reduce shoreline erosion and stabilize canal banks to protect adjacent wetlands. 

 Objective 5. Restore landscapes, including marsh, shoreline, and cheniers to maintain their function as 
wildlife habitat and improve their ability to serve as protective barriers. 

 
The following planning constraints to be avoided or minimized were identified: 

 Commercial navigation. The Calcasieu and Sabine ship channels and the GIWW carry significant navigation 
traffic. Therefore, features that might result in shipping delays or undermine the purposes of authorized 
navigation projects would likely result in negative NED impacts.  

 Federally listed threatened and endangered species and their critical habitats. Construction windows for resident and 
migratory species overlap and/or may include the entire year: piping plover, Gulf sturgeon, red-cockaded 
woodpecker, rufa subspecies of red knot, whooping crane, West Indian manatee, and several species of sea 
turtles. 

 Essential fish habitat (EFH), especially intertidal wetlands. Conversion of one EFH type to another should be 
done without adversely impacting various fish species. For example, conversion of shallow open water 
EFH to marsh EFH. 

 Cultural and historic resources. Prehistoric and historic archeological sites, buildings, structures, and properties 
that may be of religious and cultural significance to Indian tribes are located in the study area, including 
properties included in or eligible for inclusion in the National Register of Historic Places, although the 
majority of cultural and historic resources have not been assessed for eligibility. 

 
National Economic Development (NED) Planning 
Hurricane storm damage risk reduction measures were developed and screened using preliminary costs and 
benefits to identify a focused array of NED alternatives. In addition to the “No Action” alternative, the focused 
array contained three levee alignments in the Lake Charles area; three levee alignments around the towns of 
Abbeville, Delcambre, and/or Erath; and two stand-alone nonstructural alternatives. 
 
NED Focused Array includes: 

 No Action         Delcambre/Erath 

 Lake Charles Eastbank       Abbeville to Delcambre 

 Lake Charles Westbank Sulphur Extended     Abbeville 

 Lake Charles Westbank Sulphur South     Nonstructural Justified Reaches Plan 

 100-Year Floodplain [1% Annual Chance Exceedance (ACE)] Nonstructural Plan 
 
The assessment of economic feasibility for six independent structural measures was conducted in the focused 
array analysis. As a result of this additional evaluation, none of the structural levee alignments were found to 
be economically justified and none were carried into the final array. The evaluation of the focused array 
determined that the most cost-effective solution to reduce hurricane storm surge risk within the study area is 
through nonstructural measures. The No Action Plan, Plan 7 “Nonstructural - Justified Reaches Plan” (based 
on 11 economically justified reaches) and Plan 8 “100-Year Floodplain Plan” were carried into the final array 
with Plan 7 being selected as the NED TSP in the 2013 Initial Draft Report.  
 
After its release for public review and the receipt of comments on the 2013 Initial Draft Report, structures in 
the 0-10-year floodplain were added to the structure inventory and additional economic calculations were 
performed to determine net NED benefits and a new benefit/cost ratio (BCR). That effort led to release of the 
2015 Revised Draft Report which identified a new TSP based on these results. Further analysis after the release 
of the 2015 Revised Draft Report, resulted in refinements to the TSP, the results of which are presented here 
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as the NED RP in this 2016 Final Report. These revisions resulted from the evaluation of every structure in 
the updated inventory with a First Floor Elevation (FFE) below the 100-year stage for water surface elevations 
prevailing in the year 2025 rather than the year 2075. Now, the final NED RP would provide hurricane storm 
surge risk reduction for all structures in the study area with a FFE at or below the 25-year stage based on 
predicted year 2025 hydrologic conditions. The RP reduces the risk of hurricane storm surge damage for a total 
of 3,961 structures. The RP is 100% voluntary in nature and is comprised of 3,462 residential structures, 342 
commercial structures and public buildings, and 157 warehouses. The equivalent annual net benefits are 
approximated at $167.5 million dollars, with ~$906 million in first costs, and a BCR of 5.65:1.  
  
A brief summary of the components of the NED RP includes: 

1. Elevation of eligible residential structures. This measure requires lifting the entire structure or the 
habitable area to the predicted 2075, 100-year base flood elevation unless the required elevation is 
greater than a maximum of 13 feet above ground level (structures requiring elevation greater than 13 
feet above ground level would be ineligible to participate due to engineering and risk related factors).   

2. Dry flood proofing of eligible non-residential structures (excluding large warehouses). Dry flood 
proofing consists of sealing all areas below the hurricane storm surge risk reduction level of a structure 
to make it watertight and to ensure that floodwaters cannot get inside by making walls, doors, 
windows, and other openings resistant  to water penetration.   

3. Construction of localized storm surge risk reduction measures less than 6 feet in height around non-
residential warehouse structures. These measures are intended to reduce the frequency of flooding 
from hurricane storm surge, but not to eliminate floodplain management and flood insurance 
requirements.  

 
NED Implementation Strategy 
This Final Report recommends a strategy to implement the nonstructural project for eligible structures. 
Structures that have been identified as preliminarily eligible as part of the RP are located across the 4,700 mile, 
three-parish study area. In order to effectively implement the RP, clusters of eligible structures that represent 
the highest risk for hurricane storm surge damages (i.e. those with a FFE below the 10-year stage) would be 
identified and prioritized for construction. Individual structures would be addressed based on a ranking of risk 
from highest to lowest within the cluster. The ranking of individual structures would be revisited as elevation 
work is completed, as additional funding is distributed, and as new clusters are identified. Addressing multiple 
groups of structures within a small geographic area would be more cost-effective, efficient, and would also 
allow for a more strategic methodology for applying nonstructural measures to at-risk structures. More details 
on this process can be found in Appendix L.   
  
National Ecosystem Restoration (NER) Planning 
NER plan screening was based on monetary and non-monetary evaluations. Preliminary costs and benefits for 
marsh restoration, shoreline protection, chenier reforestation, oyster reef preservation, and water control 
features were estimated. Screening criteria included planning constraints; support for objectives; measure 
effectiveness; and efficiency. Measures that did not meet the screening criteria were retained only in limited 
instances in which they supported critical adjacent features. 
 
Alternative plans were created by combining measure types into comprehensive strategies. The measures 
include hydrologic and salinity control, marsh restoration, shoreline protection, and chenier reforestation. The 
NER focused array contains a “No Action” alternative and 27 other plans that were based on 8 restoration 
strategies.  
 
NER Strategies: 

 No Action 

 Large Integrated Restoration 

 Moderate Integrated Restoration (Hydrologic Emphasis) 

 Moderate Integrated Restoration, including Gum Cove Lock 
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 Small Integrated Restoration 

 Interior Perimeter Salinity Control 

 Marsh and Shoreline (Minimal Hydrologic & Salinity Control) 

 Entry Salinity Control 
 
Scales and combinations of these strategies were developed resulting in 28 NER alternatives in the focused 
array. Benefits in the Calcasieu-Sabine Basin were considered separately from the Mermentau/Teche-Vermilion 
Basin. Benefits were also considered jointly as comprehensive plans (covering both basins). Alternatives were 
evaluated for cost effectiveness and incremental costs.  
 
The NER RP is “Small Integrated Restoration”, also known as NER Plan CM-4, which consists of 49 
ecosystem restoration features recommended for construction (9 marsh restoration features; 35 chenier 
reforestation features; and 5 shoreline protection features). The Federal NER RP is the least-cost, cost-effective, 
comprehensive ecosystem restoration plan that addresses land loss and ecosystem degradation. The Federal 
NER RP contains features to restore 15,448 acres of wetlands; restore and protect 335 acres of designated 
critical habitat (for threatened piping plover and red knot); enhance plant productivity; and reinforce and 
protect critical landscape features. The Calcasieu Ship Channel Salinity Barrier and the Cameron-Creole 
Watershed Spillway are recommended as additional long-range studies. Two marsh restoration features, located 
partially on U.S. Fish and Wildlife Service (USFWS) refuge lands are included as part of the Federal NER RP 
[Feature 124d Marsh Restoration at Mud Lake (Sabine National Wildlife Refuge)] and Feature 3c1 Beneficial 
Use of Dredged Material from Calcasieu Ship Channel (Cameron Prairie National Wildlife Refuge). These two 
features make up an important and integral component of the overall restoration plan. Because USFWS is 
ultimately responsible for managing its refuge lands, USACE is not seeking authorization and funding for these 
two features. Rather, USACE supports USFWS in seeking its own authorization and appropriation to construct 
these features and offers USFWS the information that USACE developed under this study effort as a starting 
point for those efforts. The Federal NER RP project first cost estimate (which includes costs associated with 
these two features) is $2.49 billion. Of that cost, the USACE estimates approximately $297 million for the 
design, construction, and construction management costs of these two features. However, it is anticipated that 
USFWS would develop its own costs in connection with these features. The total ecosystem benefits associated 
with the two USFWS features are 1,492 acres and 611 average annual habitat units. The remainder of the NER 
RP benefits and costs, less those attributed to the USWFS features, represents the Corps NER RP. 
 
NER Implementation Strategy 

The Corps NER RP includes a three tiered implementation sequence. (1) Tier I features may be 
constructed simultaneously because they would not affect the construction of any nearby Tier I NER 
Recommended Plan feature. Shoreline protection features would be constructed prior to marsh restoration 
features in an effort to better protect the more storm-vulnerable marsh restoration features. This approach 
contributes to the sustainability of the marsh restoration features. The project first cost for Tier 1 is 
$850,998,000 producing 1,930 AAHU. (2) Tier II NER Recommended Plan features were so categorized 
because they utilize the same borrow or staging area, and/or construction of these features would 
potentially interfere with construction of a Tier I NER Recommended Plan feature. The project first cost 
for Tier II is $561,186,000 producing 1,117 AAHU. (3) Tier III NER Recommended Plan features were 
so categorized because they would utilize the same borrow or staging area, and/or interfered with 
construction of a Tier II feature, and/or interfered with an existing mitigation project. The project first 
cost for Tier III is $776,002,000 producing 1,318 AAHU.  
 
Risk and Uncertainty 

In accordance with USACE Sea Level Change Guidance, ER 1100-2-8162, the study evaluated potential 
impacts of sea level change in formulating and engineering the recommended plans. The risk reduction 
system and ecosystem restoration features being proposed are based on the intermediate relative sea level 
rise projection. However, the Corps will continue to monitor local conditions and determine if the 
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intermediate scenario of RSLR is occurring. If observed conditions deviate from intermediate to high sea 
level forecasts during design or construction, reevaluation of the NED and NER will be required. 
 
The NED/NER RPs, and their integrated performance allow the direct management of the greatest identified 
risks and extend the performance and effectiveness of local hazard mitigation actions, as well as increase 
valuable ecosystem outputs. The NER RP tiered implementation assures that features will be implemented in 
a manner that will address the most potentially far reaching impacts. These impacts also represent the most 
likely threat to existing critical landscape features. The interface between the NER RP and these identified 
critical features produces additional resilience in the geomorphic structure and sustainability of the area and 
adds reliability in the ability of the landscape to support risk management. This in turn allows the NED RP 
features to perform in the most effective and efficient manner for the greatest possible duration. 
 
 
Areas of Controversy Addressed During the Course of Study 
 
The initial 2013 Southwest Coastal Louisiana Draft Integrated Feasibility Report and Programmatic Impact 
Statement (“2013 Initial Draft Report”) identified a Tentatively Selected Plan (TSP) for the National Economic 
Development (NED) and the National Ecosystem Restoration (NER) aspects of the study. However public 
and internal policy comments on the 2013 Draft Report identified significant issues requiring resolution prior 
to completing a final report. As a result, in March 2015, a Revised Integrated Draft Feasibility Report and 
Environmental Impact Statement (“2015 Revised Draft Report”) was released with updated NED and NER 
TSPs that differed from those identified in 2013. Additional public and policy comment on the 2015 Revised 
Draft Report resulted in final modification of the recommended plans and their implementation. This final 
report (“2016 Final Report”) updates and finalizes the 2015 Revised Draft Report (which concluded its public 
review in May 2015). Listed below are significant areas of controversy identified over, and addressed during, 
the course of the study. 
 
1. The 2013 Initial Draft Report primary area of controversy was public demand for design and 

implementation of structural risk reduction measures (e.g., levees), not non-structural measures.  
 

2. Controversy over the perceived insufficient number of ecosystem restoration projects throughout the study 
area. The large study area has numerous areas in need of ecosystem restoration. However, the PDT took 
an approach to address those areas in greatest need of restoration. The public demands more acres of 
restoration to this area due to the rapid land loss being experienced.  
 

3. Controversy over insufficient number of hydrologic/salinity control measures identified in the NER TSP, 
as well as controversy over recommending hydrologic/salinity control measures for future study instead of 
providing such measures for immediate construction.  
 

4. The single-most important area of controversy focused on the 2015 Revised Draft Report TSP that 
included the mandatory removal of structures identified as being at high-risk of coastal flooding. This 
aspect of the NED TSP generated over 2,540 oral and written comments and signatures on a petition to 
“PLEASE TAKE IT OUT!”; and to completely remove any and all references or language to ‘eminent 
domain’ and ‘mandatory/involuntary participation’ from the study. The property owner’s choice to remain 
at their ‘own risk’ or possibly without future assistance is considered the only appropriate course of action. 
Furthermore, the statement has been made that the goal of the plan was to restore and protect the coast 
and marshes, and assist in preserving the unique cultural heritage of Southwest Louisiana, not forcibly 
remove people from their homes and family lands.  

 
5. Over 2,540 signatures on a petition and several oral and written comments requested that reforestation 

measures be replaced by shoreline protection measures. As stated in the petition: “Shoreline protection 
would be a better investment for our coast’s future.” 
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6. Over 2,540 signatures on a petition and several oral and written comments requested that a ‘local sponsor’ 

be chosen to have an immediate ‘voice’ in the remaining planning process of the study. The petition states 
that local sponsors can assist in making valid and important corrections and local concerns could be 
immediately addressed.  

 
7. Over 2,540 signatures on a petition and several oral and written comments stating that “our parish deserves 

‘protection’.” The report should include Parish Priority Restoration Projects and insert a list of all of the 
measures and projects proposed in the parishes’ existing and proposed Coastal Restoration & Protection 
Plans. The stated purpose of this request is that the inclusion of all such measures and projects will eliminate 
the unintentional exclusion of projects that were not selected and will clearly indicate the worthiness for 
future consideration for funding.  

 
8. Controversy over the lack of salinity and flood control measures to prevent the Calcasieu River from 

flooding areas upstream during storm surge events. 
   

9. A primary issue for resolution in the Final Report was the development of a prioritization for 
implementation of the NED RP.  This Final Report recommends a strategy to implement the nonstructural 
Project for eligible structures. Structures that have been identified as preliminarily eligible as part of the 

NED RP are located across the 4,700 mile, three-parish study area. 
 

10. A second issue for resolution in the Final Report related to the costs of structure raising/flood proofing 

and the potential for significant inflation of these costs. 
 
Information about the Areas of Controversy as well as their resolution can be found in Section 4.5 of Chapter 
4, which describes the Final Recommended Plan. 
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ACS American Community Survey 

ADCIRC Advanced Circulation Modeling 
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District  

CEM Conceptual Ecological Model 

CE/ICA Cost Effectiveness/Incremental Cost Analysis 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

CFR Code of Federal Regulations  

cfs Cubic Feet Per Second  

CIAP Coastal Impact Assistance Program  

CPRAB Coastal Protection Restoration Authority of Louisiana Board 

CSB Calcasieu/Sabine Basin 

CSC Calcasieu Ship Channel 

CWA Clean Water Act  

CWPPRA Coastal Wetlands Planning, Protection and Restoration Act  

cy Cubic Yards  

dBA A-weighted Decibels 
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EAD Expected Annual Damage  
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ERDC Engineering Research and Development Center 

EQ Environmental Quality 

ER Engineering Regulation 

ESA Endangered Species Act  

FEMA Federal Emergency Management Agency  

FIRM Flood Insurance Rate Maps 

FMA Flood Mitigation Assistance 

FPPA Farmland Protection Policy Act  

ft Feet 

FWCA Fish and Wildlife Coordination Act 

FWOP Future Without Project 

FWP Future With Project 

GIS Geographic Information System  

GIWW Gulf Intracoastal Waterway 

HEC-FDA Hydrologic Engineering Center Flood Damage Analysis  

HEC-RAS Hydrologic Engineering Center River Analysis System 

HFIAA Homeowner Flood Insurance Affordability Act 

HHS U.S. Department of Health and Human Services 

HI Hydrologic Indices 

HMA Hazard Mitigation Assistance 

HMGP Hazard Mitigation Grant Program 

HSI Habitat Suitability Index  

HSDRR Hurricane and Storm Damage Risk Reduction  

HTRW Hazardous, Toxic, and Radioactive Waste  

Hwy Highway 

I-10 Interstate 10  

IBA Important Bird Area 

IPCC International Panel on Climate Change 

km Kilometer 

LA Louisiana 

LACPR Louisiana Coastal Protection and Restoration 

LADNR Louisiana Department of Natural Resources 

LADOT Louisiana Department of Transportation and Development 

LCA Louisiana Coastal Area 

LCWCRTF Louisiana Coastal Wetlands Conservation and Restoration Task Force 

LDEQ Louisiana Department of Environmental Quality 

LDHH Louisiana Department of Health and Hospitals 

LDWF Louisiana Department of Wildlife and Fisheries 

LERRD Land, Easements, Rights-Of-Way, Relocations, and Disposal Areas  

LF Linear Foot 

LIDAR Light Detection and Ranging data 

LNHP Louisiana Natural Heritage Program  

MB Mermentau Basin 

MBI Mitigation Banking Instrument   



Southwest Coastal Louisiana Study  Table of Contents 
 

Integrated Final   April 2016 
Feasibility Report & EIS   Page iv
    

MBTA Migratory Bird Treaty Act 

MII Micro-Computer Aided Cost Estimating System  

MMPA Marine Mammal Protection Act 

MOU Memorandum of Understanding  

MR&T Mississippi River and Tributaries 

NAAQS National Ambient Air Quality Standards  

NAVD North American Vertical Datum  

NED National Economic Development  

NEPA National Environmental Policy Act 

NER National Ecosystem Restoration 

NFIP National Flood Insurance Program  

NFS Non-Federal Sponsor  

NGO Non-Governmental Organizations  

NGVD National Geodetic Vertical Datum 

NHPA National Historic Preservation Act 
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INTRODUCTION 
This Integrated Final Feasibility Report and Environmental Impact Statement (Integrated Final Report & EIS) 
is the result of considering and incorporating responses to the public and policy comments on the Southwest 
Coastal Louisiana Integrated Draft Feasibility Report and Programmatic Environmental Impact Statement 
released on December 13, 2013 and the Revised Integrated Draft Feasibility Report and Environmental Impact 
Statement released on March 20, 2015. This Integrated Final Report & EIS documents revisions to the detailed 
feasibility design, analysis and impacts analyses of the Recommended Plan on significant resources. Revisions 
from the Revised Integrated Draft Feasibility Report and Environmental Impact Statement include changing 
the programmatic NED plan to a detailed and constructible nonstructural flood risk reduction plan and further 
development of a detailed and constructible ecosystem restoration plan.  
 
Purpose of Action and Scope (*NEPA Required) 
The low elevation and proximity of the Study Area to the Gulf of Mexico puts the unique environment and 
cultural heritage of southwest coastal Louisiana communities at risk of damages from hurricane storm surge 
and coastal erosion. Land subsidence and rising sea level are expected to increase the potential for coastal 
flooding, shore erosion, saltwater intrusion, and loss of wetlands and chenier habitats into the future. Through 
separate authorizations, Congress authorized the investigation of alternatives to: (1) provide hurricane 
protection and storm damage risk reduction, and (2) significantly restore the natural ecosystem including the 
Chenier Plain in Calcasieu, Cameron, and Vermilion parishes in Louisiana. The intent is to develop potential 
solutions to address these water resource problems.  Both the Nonstructural National Economic Development 
(NED) hurricane storm damage risk reduction measures and the National Ecosystem Restoration (NER) 
measures have been developed to a feasibility-level of design and are recommended for construction.     
 
Federal Objectives 
The Federal objective of water and related land resources planning is to provide the greatest net contribution 
to the NED consistent with protecting the Nation’s environment, pursuant to national environmental statutes, 
applicable executive orders, and other Federal planning requirements. The ecosystem restoration objective is 
to contribute to the NER by restoring degraded ecosystem structure, function, and dynamic processes to a less 
degraded, more natural condition. 
 

1.0  PROJECT SETTING 
This chapter describes the historic and existing conditions of the affected environment and forecasts the future 
without-project conditions (FWOP) (No Action Alternative) which provide the basis for plan formulation. 
More detailed information concerning historic and existing conditions for a number of the important resources 
discussed in Chapter 1 is provided in Appendix A. 
 
1.1 Affected Environment (*NEPA Required) 
Study Area 
The study area (Figure 1-1) is located in southwest Louisiana and includes all of Calcasieu, Cameron, and 
Vermilion parishes encompassing approximately 4,700 square miles. Cameron Parish is located in the southwest 
corner of Louisiana. The southern boundary of the parish is the Gulf of Mexico. Eighty-two percent of 
Cameron Parish is coastal marshes. Geographically, it is one of the largest parishes in Louisiana. The parish is 
chiefly rural and the largest communities are Cameron and Hackberry. Cameron is located along LA-82, while 
Hackberry is located along LA-27. Other smaller communities include Creole, Johnsons Bayou, and Holly 
Beach. Calcasieu Parish is located due north of Cameron Parish. The city of Lake Charles is the parish seat, 
which is the largest urban area in the study area. Only a small portion of the parish is located in the coastal 
zone. Vermilion Parish is located due east of Cameron Parish. The southern boundary of the parish is the Gulf 
of Mexico. Large expanses of Vermilion Parish are open water (lakes, bays, and streams). Approximately 50 
percent of the land is coastal marshes. The parish is chiefly rural and the town of Abbeville is the parish seat as 
well as the largest urban area in the parish. Other communities include Delcambre, Kaplan, and Gueydan, 
which are all located along LA-14 in the northern part of the study area. Pecan Island and Forked Island are 
smaller communities, both located along LA-82 in lower Vermilion Parish. Located along LA-333, Intracoastal 
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City supports the area's oil and shrimp industries and is the nearest access to Vermilion Bay and the Gulf of 
Mexico in this region. 
 

 
Figure 1-1: Study area map. 

 
Geomorphic and Physiographic Setting 
The area is characterized by extensive coastal marshland interrupted by forests atop relict chenier ridges and 
natural ridges. The cheniers are unique geological features that are critical components of the ecology. Cheniers 
and natural ridges were formed over thousands of years by the deltaic processes of the Mississippi River and 
other streams. The chenier ridges run laterally to the modern shoreline and rise above the surrounding marshes 
by as little as a few inches or as much as 10 feet (Byrne et al. 1959). These ridges can range from 100 to 1,500 
feet wide with some ridges extending along the coast for a distance of up to 30 miles. Cheniers were created 
during the Pleistocene epoch by river sediments being pushed westward by shoreline currents in the Gulf of 
Mexico (Gould and McFarlan 1959). Natural ridges were formed by the repeated overbank flood sedimentation 
of rivers in southeast Louisiana (Fisk 1944). Principally, the rivers involved in creating these natural levees are 
past distributaries of the Mississippi River. 
 
The main physiographic zones of the Chenier Plain include the Gulf Coast Marsh, Gulf Coast Prairies, and 
Forested Terraced Uplands. The Gulf Coast Marsh is at or near sea level and borders the Gulf of Mexico and 
most of the large lakes are in this area. The Gulf Coast Prairie extends from the central part of Vermilion and 
Cameron Parishes into the southern part of Calcasieu Parish; while the Forested Uplands, which occur at or 
near 25-foot elevation, are located in the northern part of Vermilion and Calcasieu Parishes. Louisiana’s coastal 
prairies, once encompassing an estimated 2.5 million acres in the southwest portion of the state, now are 
considered critically imperiled with less than 600 acres remaining. The relationship between the forested 
cheniers and the surrounding aquatic ecosystem is inextricably linked. Cheniers provide valuable habitat for 
wetland-dwelling animal species in the form of cover, food, and nesting. Additionally, cheniers offer a protective 
element to nearby wetlands by reducing wave energies and diverting water flow that can come ashore from 
tropical events. These remnant beachheads, although elevated, offer a unique and important habitat that is 
currently in a degraded form. Land cover classifications from the Louisiana Coastal Area (LCA) habitat dataset 
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for calendar year 2000, the most recent data set available from the U.S. Geological Survey (USGS), are presented 
in Table 1-1. The 2000 LCA habitat data composition does not cover the portion of the study area north of the 
coastal zone (USGS 2013).  See Appendix A, for more detailed information concerning the study area. 
 

Table 1-1: Year 2000 area habitat classification. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Climate 
The climate is subtropical marine with long humid summers and short moderate winters. The average 
temperatures range from 59 to 78°F; with August being the warmest and December the coolest. Average annual 
rainfall is 57 inches; with June the wettest and April the driest month (Source: 
http://www.srh.noaa.gov/lch/?n=KLCH, accessed December 14, 2015). During the summer, prevailing 
southerly winds produce conditions favorable for afternoon thundershowers. In the colder seasons, the area is 
subjected to frontal movements that produce squalls and sudden temperature drops. River fogs are prevalent 
in the winter and spring when the temperature of the major water bodies is somewhat colder than the air 
temperature. Since 1865 a total of 16 hurricanes have made landfall within 65 nautical miles of Lake Charles 
(source:http://csc.noaa.gov/hurricanes/#app=6078&7239-selectedIndex=0&3722-selectedIndex=0, 
accessed December 14, 2015). 
 
1.2 Human Environment 
Communities include the cities of Lake Charles and Sulphur; the towns of Vinton and Iowa in Calcasieu Parish; 
the towns of Cameron, Grand Lake, Hackberry, and Grand Chenier in Cameron Parish; and the city of 
Abbeville, the towns of Erath, Kaplan, and Pecan Island in Vermilion Parish; and the town of Delcambre in 
Vermilion and Iberia parishes. These parishes have historically suffered extensive damage from hurricanes and 
tropical storms due to insufficient hurricane storm surge damage risk reduction features. The impact of 
preparing for, mitigating, and recovering from these damages has placed a significant physical and emotional 
burden on both individuals and communities. Most recently, Hurricanes Rita (2005) and Ike (2008) caused 

Habitat Class Acres 
Percent of 

Project Area 

Water 286,086 9.79% 

Water - Fresh Zone 73,262 2.51% 

Water - Intermediate Zone 84,736 2.90% 

Water - Brackish Zone 49,896 1.71% 

Water - Saline Zone 5,309 0.18% 

Water - Swamp Zone 0 0.00% 

Fresh Marsh 336,406 11.51% 

Intermediate Marsh 310,577 10.62% 

Brackish Marsh 177,369 6.07% 

Saline Marsh 35,518 1.22% 

Non-wetlands 15,651 0.54% 

Wetland Forest 16,208 0.55% 

Upland Forest 7,709 0.26% 

Swamp 0 0.00% 

Wetland Shrub/Scrub 17,076 0.58% 

Upland Shrub/Scrub 10,745 0.37% 

Agriculture/Pasture 67,842 2.32% 

Developed 7,211 0.25% 

Barren 9 0.00% 

*Out of Analysis 1,421,582 48.63% 

Total Acres 2,923,194  

*Out of analysis—this area, primarily north of the Coastal Zone, was not included in the 
original data set from which the data is derived.  
(source: USGS Map ID USGS-NWRC 2014-11-0001 Map Date: October 18, 2013.) 

http://www.srh.noaa.gov/lch/?n=KLCH
http://csc.noaa.gov/hurricanes/#app=6078&7239-selectedIndex=0&3722-selectedIndex=0
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significant damage to homes and businesses. In this section, socioeconomic and other social effects (OSE) data 
for Calcasieu, Cameron, and Vermilion Parishes provide a context from which to evaluate potential effects of 
the proposed action.  
 
1.2.1 Population and Housing 
Table 1-2 shows the population trend in the three-parish area from 1970 to 2012. Population increases between 
2000 and 2010 reflect similar growth patterns state-wide over this period. Population in the three-parish area 
in 2012 was 259,918, although there was a decline of population, due in large part to impacts from tropical 
storms and hurricanes, in Cameron Parish from 2000 to 2012. It is probable that recovery requirements and 
updated FEMA base flood delineation following this series of storms had a more pronounced effect on 
redevelopment in predominantly coastal Cameron Parish. Significant elevation requirements in order to achieve 
FEMA compliance likely resulted in a northward population shift. Such a shift would be consistent with the 
observed population trend in Calcasieu Parish. 
 

Table 1-2: Population in the study area. 

Parish 1970 1980 1990 2000 2010 2012 

Calcasieu 145,415 167,223 168,134 183,577 192,768 194,493 

Cameron 8,194 9,336 9,260 9,991 6,839 6,702 

Vermilion 43,071 28,458 50,055 54,014 57,999 58,723 

Total 196,680 205,017 227,449 247,582 257,606 259,918 

  Sources: U. S. Census, 2010 and U.S. Census Abstract, 2013 

 
The trend in household formation, shown in Table 1-3, parallels the growth in population. Most households 
are located in the metropolitan areas which include: Lake Charles in Calcasieu Parish; Cameron (which serves 
as the seat of government in Cameron Parish); and Abbeville located in Vermilion Parish.   
 

Table 1-3: Households (in thousands) in the study area. 

Parish 1970 1980 1990 2000 2010 2012 

Calcasieu 42.1 56.8 60.4 68.6 70.6 72.2 

Cameron 2.3 3.0 3.1 3.6 2.5 2.4 

Vermilion 12.8 16.3 17.7 19.9 21.1 21.6 

Total 57.2 76.1 81.3 92.1 94.2 96.2 

  Sources: U. S. Census, 2010 and U.S. Census Abstract, 2013  

 
According to the Federal Emergency Management Agency (FEMA 2013), flood claims from all sources for the 
three-parish area between 1978 and 2012 totaled $420,900,000 (Table 1-4). (NOTE: FEMA flood claims occur 
due to a property experiencing inundation regardless of the source of flooding; however, in the study area, the 
majority of the flooding experienced derives from a combination of storm surge and heavy rainfall associated 
with tropical events. The subject study is limited to addressing the risk of damages from flooding derived from 
hurricane storm surge and does not address flooding associated with rainfall events, even those associated with 
a hurricane or tropical storm event.) 
 

Table 1-4: Summary of flood claims data for the period 1978 to 2012. 

Parish Claims Total Nominal Dollar 
Amount (in millions) 

Average Amount per 
claim 

Calcasieu 4,008 $132.0 $32,930 

Cameron 3,061 $173.5 $56,679 

Vermilion 3,218 $115.4 $35,860 

Total 10,287 $420.9 $41,823 

  Note: Dollar amounts reflect the amount paid out at time of claim 
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1.2.2 Employment, Business, and Industrial Activity 
Economic growth is highly dependent upon the major employment sectors. With the exception of the cities of 
Lake Charles, Sulphur, Abbeville, and Delcambre, the study area is sparsely populated. The area is rich in natural 
resources and industrial infrastructure. The economy of the coastal communities is centered on fishing, 
shrimping, and offshore oil services. The agricultural land located 30 to 40 miles inland is used for rice, sugar 
cane, and livestock production. The northern-most portion is heavily forested and supports a substantial timber 
industry. Lake Charles, which is the population center of the region, is the home of large oil refineries, petro-
chemical plants, a deep-water port, McNeese State University, and casinos along the lakefront.    
   
Table 1-5 shows the growth of non-farm employment over the last four decades. The leading employment 
sectors are education, healthcare, petroleum production, and petrochemical refining. Other significant 
employment sectors include education, manufacturing, accommodations and social services, and retail trade. 
Employment growth was steady from 1970 to 2012 for Calcasieu and Vermilion parishes, although employment 
in Cameron parish declined since 2000, and is reflected in the population estimates previously described.  See 
Appendix A for more detailed information concerning non-farm employment by industry for each parish. 
  

Table 1-5: Non-farm employment in the study area (in thousands). 

Parish 1970 1980 1990 2000 2010 2012 

Calcasieu 41.1 67.0 69.0 84.6 87.9 93.3 

Cameron 2.8 4.4 4.1 3.9 2.6 2.7 

Vermilion 9.4 16.6 13.3 14.7 15.5 16.9 

Total 53.3 88.0 86.4 103.2 106.0 112.9 

Source: Moody's 2013 
     

 
1.2.3 Public Facilities and Services 
Public facilities and services have historically grown to meet population demands. The area includes a mixture 
of community centers, schools, hospitals, airports, colleges, and fire protection. The Port of Lake Charles is a 
key center for international trade, and is among the top 15 busiest ports in the nation. A total of 603 public and 
quasi-public buildings were specifically inventoried in 2012. 
 
1.2.4 Transportation 
The transportation infrastructure includes major roads, highways, railroads, and navigable waterways that have 
developed historically to meet the needs of the public. Interstate 10 (I-10), an east-west bi-coastal thoroughfare 
that connects Houston and Baton Rouge, crosses the northern part of the area and is a primary route for 
hurricane evacuation and post-storm emergency response. US-165, another evacuation and emergency 
response route, is located north of I-10. Most of I-10 is either at or just below the 100-year floodplain. Other 
major highways include US-13 and US-26, which run north-south and intersect I-10 in the northeastern portion 
of the parishes. LA 82 is an east-west state highway that serves as a vital route for the area’s fishing, oil and gas, 
and seafood industries as well as hurricane evacuation.  Like portions of LA 82, LA 27 is part of the Creole 
Nature Trail, also known as Louisiana’s Outback, and the Gulf Beach Highway. Portions of LA 27 and LA 82 
run east-west along the Gulf shoreline between Holly Beach and Cameron, LA. Other modes of transportation 
include water transport along the Gulf Intracoastal Waterway (GIWW) and the Sabine and Calcasieu Rivers, all 
of which accommodate ocean-going vessel and barge traffic. See Appendix A for more detailed information 
concerning navigation projects including: the GIWW, the Sabine-Neches Waterway and Sabine Pass Ship 
Channel, the Calcasieu River and Pass, the Mermentau River, the Freshwater Bayou and Freshwater Bayou 
Lock, and the Bayou Teche and Vermillion River.  See Appendix A for information concerning the operations 
and maintenance dredging of navigation channels.  
 
Rail and aviation facilities are spread throughout. During Hurricanes Rita and Ike, portions of I-10 were 
inundated by a combination of storm surge and rainfall. This interfered with emergency service access and 
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prevented local and regional residents from returning to their primary residences and businesses. This delay in 
repopulation results in additional emergency costs, due to the longer time periods required for sheltering 
residents until the area was made safe to return.  
 
1.2.5 Community and Regional Growth (Income) 
Community and regional growth primarily track population and employment trends that were described in the 
preceding sections. Table 1-6 shows per capita growth in income since 1990.   
 

Table 1-6: Nominal per capita income in the study area. 

Parish 1990 2000 2010 2012 

Calcasieu $15,511 $23,034 $29,021 $34,577 

Cameron $13,001 $18,433 $20,739 $33,784 

Vermilion $12,343 $19,130 $23,091 $29,873 

Note: Dollar amounts reflect the income in associated year prices 

 
1.2.6 Tax Revenue and Property Values 
Historically, damages from storm surge events have adversely impacted business and industrial activity, 
agricultural activity, and local employment and income, which then led to commensurate negative impacts to 
property values and the tax base upon which government revenues rely. As in other developed communities, 
the presence of high risk of damages from hurricane storm surge has reduced property values since the cost of 
repairing those damages [whether directly by property owners or through claims made through the National 
Flood Insurance Program (NFIP) for which annual premiums are charged] increases the long-term cost of 
property ownership. Measurement of this loss is problematic since the market price of properties captures an 
extensive array of factors such that the contribution of hurricane storm surge risk to changes in market value 
cannot be directly ascertained. As described in detail in the Economics Appendix, structure characteristics for 
46,860 residential and 4,997 non-residential structures were collected to assist in evaluating the impacts of 
hurricane storm surge risk under existing and future conditions. As this data reflects, currently, the median 
depreciated replacement value of housing units is $115,684 (in 2012 price prices).   
 
1.2.7 Community Cohesion 
Community cohesion is based on the characteristics that keep the members of the group together long enough 
to establish meaningful interactions, common institutions, and agreed upon ways of behavior. These 
characteristics include race, education, income, ethnicity, religion, language, and mutual economic and social 
benefits. The area is comprised of communities with a long history and long-established public and social 
institutions including places of worship, schools, and community associations. In 2005 with Hurricane Rita, 
and again in 2008 with Hurricane Ike, communities in Calcasieu, Cameron, and Vermilion Parishes were 
inundated by storm surge. Due to the absence of hurricane storm surge risk reduction measures, and the 
resulting direct impacts to existing structures, local populations were forced to evacuate and/or relocate for 
significant time periods, thereby significantly disrupting temporarily, and in some instances, permanently, 
community cohesion throughout the study area. 
 
1.2.8 Other Social Effects (OSE) 
In accordance with the USACE Institute for Water Resources (IWR) handbook in Applying Other Social 
Effects in Alternatives Analysis (USACE, 2013) seven social factors that describe the social fabric of a 
community were identified. The social factors identified and described in Table 1-7 are based on conventional 
psychological Human Needs Theory and Abraham Maslow’s Hierarchy of Needs (USACE 2013). These social 
factors are also covered in the socioeconomic sections of the report. Additional detailed information is included 
in the Other Social Effects section of Appendix A. 
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Table 1-7: Social Factors 

Social Factor Description 

Health and Safety Refers to perceptions of personal and group safety and freedom from risks 

Economic Vitality 
Refers to the personal and group definitions of quality of life, which is 
influenced by the local economy’s ability to provide a good standard of living 

Social 
Connectedness 

Refers to a community’s social networks within which individuals interact; 
these networks provide significant meaning and structure to life 

Identity 
Refers to a community member’s sense of self as a member of a group, in 
that they have a sense of definition and grounding 

Social Vulnerability 
and Resiliency 

Refers to the probability of a community being damaged or negatively 
affected by hazards, and its ability to recover from a traumatic event 

Participation 
Refers to the ability of community members to interact with others to 
influence social outcomes 

Leisure and 
Recreation 

Refers to the amount of personal leisure time available and whether 
community members are able to spend it in preferred recreational pursuits 

 
Socioeconomic data for Calcasieu, Cameron, and Vermilion Parishes are presented in order to provide a context 
from which to evaluate the potential social impacts of the proposed project. A more detailed explanation of 
socioeconomic characteristics is available in Sections 1.2.1, 1.2.2, 1.2.5 and 1.2.9. The Social Profile of 
Communities provides a baseline profile of existing and future without project conditions for the social 
communities in the study area. Data for the social profile were obtained from a variety of sources including 
2010 U.S. Census records, the 2007-2011 U.S. Census Bureau’s American Community Survey (ACS) estimates, 
ESRI data, public meetings, interviews with local representatives, and aerial photography. The baseline 
characteristics are considered the existing and future-without project conditions. 
  
The Hazards and Vulnerability Research Institute at the University of South Carolina created an index that 
compares the social vulnerability of U.S. counties/parishes to environmental hazards. The variables included 
in the index are based on previous research which has found that certain characteristics (e.g., poverty, 
racial/ethnic composition, educational attainment, and proportion over the age of 65) contribute to a 
community’s vulnerability when exposed to hazards. According to the Institute for Water Resources Other 
Social Effects handbook (USACE 2008), the Social Vulnerability Index (SoVI®) is a valuable tool that can be 
used in the planning process to identify areas that are socially vulnerable and whose residents may be less able 
to withstand adverse impacts from hazards. The SoVI® was computed as a comparative measure of social 
vulnerability for all counties/parishes in the U.S., with higher scores indicating more social vulnerability than 
lower scores. Calcasieu Parish has a SoVI® 2006-10 score of -1.21 (0.28 national percentile), Cameron Parish 
has a SoVI® 2006-10 score of -3.59 (.08 national percentile), and Vermilion Parish has a SoVI® 2006-10 score 
of -0.04 (0.49 national percentile). Based on these scores, Calcasieu Parish is rated as more socially vulnerable 
than roughly 72 percent of counties/parishes in the U.S.; Cameron Parish is rated as more socially vulnerable 
than about 92 percent of counties/parishes in the U.S.; and Vermilion Parish is rated as more socially vulnerable 
than roughly 51 percent of counties/parishes in the U.S. By comparison, Orleans Parish, notorious for its 
enduring levels of high poverty, has a SoVI® 2005-09 score of -0.92 making it more socially vulnerable than 
33 percent of counties/parishes in the nation. Hence, Cameron Parish is by far the most socially vulnerable to 
hurricane storm surge damage consequences in the study area followed by Calcasieu Parish and Vermilion 
Parish is the least socially vulnerable in the area. However, all three parishes are ranked as being more socially 
vulnerable to hurricane storm surge damage consequences than Orleans Parish. 
 
1.2.9 Environmental Justice 
The Environmental Justice (EJ) study area contains all Census Tracts and Census block groups located within 
Calcasieu, Cameron, and Vermilion parishes.   
 
Table 1-8 shows the racial characteristics of the three parishes according to the 2010 U.S. Census. Overall, 
minority residents make up 29% of the population in Calcasieu, 4% of the population in Cameron and 20% of 
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the population in Vermilion Parishes. According to the 2010 U.S. Census data, there are 42 block groups in 
Calcasieu Parish and 8 block groups in Vermilion Parish where 50 percent or more of the population identify 
themselves as part of a minority group. There are no block groups in Cameron Parish where more than one 
percent identify themselves as part of a minority group (Figure 1-2).   
 

Table 1-8: Racial characteristics. 

Parish White 
African 

American* 

American 
Indian/Alaska 

Native* 
Asian* 

Hawaiian/Pacific 
Islander* 

Total 
Percent 

Minority** 

Calcasieu 136,514 47,782 898 2,073 93 192,768 29% 

Cameron 6,546 119 36 6 0 6,839 4% 

Vermilion 46,922 8,286 209 1,160 5 57,999 20% 

* 2010 Census / ** 2007 – 2011 Census 

 

 
Figure 1-2: Racial majority by block group. 

 
High poverty rates negatively impact the social welfare of residents and undermine the community’s ability to 
provide assistance to residents in times of need. The 2007-2011 American Community Survey (ACS) data 
indicate that 9 percent of households in Calcasieu Parish, 5 percent in Cameron Parish, and 10 percent in 
Vermilion Parish fell below the poverty line (Figure 1-3). The 2007-2011 Census ACS data indicate that there 
are:  

 17 poverty areas and 2 extreme poverty areas (block groups) in Calcasieu Parish  

 0 poverty areas or extreme poverty areas (block groups) in Cameron Parish  

 7 poverty areas and 1 extreme poverty areas (block groups) in Vermilion Parish 
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Figure 1-3: Percent population below poverty line by block group. 
 
1.3 Water Environment (Hydrology and Hydraulics) 
The two major hydrologic basins in the Chenier Plain are the Mermentau Basin and the Calcasieu-Sabine Basin 
(LCA, 2004). The Teche-Vermilion Basin is another significant hydrologic basin in the study area. The general 
location and major features/water bodies in each basin are described below. Figure 1-4 identifies major 
hydrologic features. For the most part, areas below the GIWW are within the coastal zone. 
 
Calcasieu-Sabine Basin - The Calcasieu-Sabine Basin lies in the western portion of the Chenier Plain in Cameron 
and Calcasieu Parishes. It is bounded to the east by LA-27, to the south by the Gulf of Mexico, and to the west 
by the Sabine River and Sabine Lake. The Basin is a shallow coastal wetland system with freshwater input at 
the north end, a north-south flow through Calcasieu and Sabine Lakes, and some east west water movement 
through the GIWW and interior marsh canals (e.g., North Starks and South Starks canals on the Sabine National 
Wildlife Refuge). The dominant hydrologic features of the basin are the Calcasieu and Sabine Lakes, which are 
directly influenced by the Calcasieu, Sabine, and Neches Rivers. Navigation channels include the Sabine-Neches 
Waterway, and the Calcasieu River and Pass. Water control structures in the area include the Calcasieu Locks. 
Managed wetlands, which utilize natural and manmade features to regulate water level and quality, and marsh 
productivity, are a significant feature of the Calcasieu-Sabine Basin (LADNR 2002). The Calcasieu drainage 
basin north of the point where the Sabine River crosses the GIWW is 3,235 square miles. The Sabine drainage 
basin has a drainage area of 9,760 square miles. The headwaters start in northeastern Texas and the river runs 
about 150 miles before it meets the Louisiana-Texas state line, then runs to the Gulf. The Toledo Bend 
Reservoir and Sabine Lake are the major hydrologic features of the Sabine Basin.  
 
The GIWW from the Sabine River to the Calcasieu River is a 125 feet (ft.) wide x 12 ft. deep. Construction of 
the GIWW significantly altered regional hydrology by connecting the two major ship channels. Prior to the 
construction of the GIWW, the Calcasieu and Sabine estuaries were mostly distinct and were more influenced 
by the Calcasieu and Sabine rivers, respectively. The Gum Cove Ridge once separated the Sabine Basin from 
the Calcasieu Basin, with little water exchange between the basins. Removing the mouth bars and deepening 
the Calcasieu Ship Channel (CSC) and the Sabine-Neches channels, as well as the GIWW and interior canals 
bisecting the Gum Cove Ridge, made the region hydrologically indistinct, which caused water flow and salinity 
patterns of one basin to profoundly affect those patterns of the other basin. In addition to combining the two 

Population Percent  
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basins, the GIWW severed hydrologic connections (e.g., bayous and sheet flow) between the northern and 
southern portions of these basins, and channelized these freshwater flows directly to the Gulf of Mexico, 
thereby partially bypassing the southern marshes. 
 

 
Figure 1-4: Major hydrologic features. 

 
Mermentau Basin - The Mermentau Basin lies in the eastern portion of the Chenier Plain in Cameron and 
Vermilion Parishes. The Mermentau River Basin can be divided into three sub-basins: Upland, Lakes, and 
Chenier. The Upland Sub-basin covers an area of 3,683 square miles of predominantly agricultural land. The 
Lakes Sub-basin is delineated by the Freshwater Bayou Canal on the east, the limit of the coastal zone on the 
north, LA-27 on the west, and LA-82 on the south. LA-82 runs atop and between the Grand Chenier-Pecan 
Island ridge complex. The Chenier Sub-basin lies south of this ridge complex. The dominant hydrologic features 
of the Mermentau basin are the Grand and White Lakes and the Mermentau River. Navigation channels include 
the Mermentau Ship Channel. Various water control structures include the Freshwater Bayou Canal Lock, the 
Schooner Bayou Canal Structure, and the Catfish Point Control Structure.   
 
Before human-induced hydrologic alterations from navigation channels in the early 1900s, the natural drainage 
in the Mermentau Basin was dominantly north-south through the Mermentau River, Freshwater Bayou, Bayou 
Lacassine, and Rollover Bayou. The eastern portion of the basin also drained in an easterly direction through 
Belle Isle and Schooner bayous. In addition, sheet flow over the marsh occurred between Grand Chenier and 
Pecan Island ridges, as well as to the west into the Calcasieu/Sabine Basin. Human activities related to wildlife 
management, navigation improvement, flood control, agriculture, and petrochemical exploitation have 
dramatically altered the hydrology of the Mermentau Basin. The net effect of these alterations is that drainage 
through the Lakes Sub-basin is now predominantly east-west and hydrologically isolated from the Chenier Sub-
basin. The Lakes Sub-basin now functions more as a freshwater reservoir and less as a low-salinity estuary, its 
natural form (Gunter and Shell 1958; Morton 1973). 
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Teche/Vermilion Basin - The Teche/Vermilion Basin extends from Point Chevreuil to Freshwater Bayou 
Canal and includes East and West Cote Blanche Bays, Vermilion Bay, and the surrounding marshes. Navigation 
features include the Freshwater Bayou Canal Navigational Channel and the Leland Bowman Lock. The Basin 
has a drainage area of 3,040 square miles (LCA 2004). Only the western extent of this hydrologic basin lies 
within the authorized Southwest Coastal study area. 

 
1.3.1 Water Stage Duration and Frequency 
Normal astronomical tides are diurnal (one high tide and one low tide per day) and can have a spring range of 
as much as 2 ft. The mean tidal range is approximately 1.28 ft. at Calcasieu Pass and 1.48 ft. at Freshwater 
Canal. Amplitudes are influenced by tides, but are generally controlled by meteorological events. South winds 
drive water into the marshes.  
 
1.3.2 Relative Sea Level Rise 
In coastal Louisiana, relative sea level rise (RSLR) is the term applied to the difference between the change in 
eustatic (global) sea level and the change in land elevation. According to Intergovernmental Panel on Climate 
Change (IPCC 2007), the global mean sea level rose at an average rate of about 1.7 mm/yr during the 20th 
Century. Recent climate research has documented global warming during the 20th Century, and has predicted 
either continued or accelerated global warming for the 21st Century and possibly beyond (IPCC 2007).   
 
Land elevation change can be positive (accreting) or negative (subsiding). Land elevations decrease due to 
natural causes, such as compaction and consolidation of Holocene deposits and faulting, and human influences 
such as sub-surface fluid extraction and drainage for agriculture, flood protection, and development. Forced 
drainage of wetlands results in lowering of the water table resulting in accelerated compaction and oxidation of 
organic material. Areas under forced drainage can be found throughout coastal Louisiana and the study area. 
Land elevations increase as a result of sediment accretion (riverine and littoral sources) and organic deposition 
from vegetation. Vertical accretion in most of the area, however, is insufficient to offset subsidence, causing an 
overall decrease in land elevations. The combination of subsidence and eustatic sea level rise is likely to cause 
the landward movement of marine conditions into estuaries, coastal wetlands, and fringing uplands (Day and 
Templet, 1989; Reid and Trexler 1992).  
 
Subsidence Rates - Subsidence rates vary considerably across coastal Louisiana. A coast wide system for 
quantifying and predicting subsidence on a regional scale has not yet been established. Therefore, subsidence 
rates are estimated using a combination of benchmark leveling, tide gauge measurements, and radiometric 
dating of buried marsh horizons. The subsidence rate for most of the study area is considered low, at 0 to 1 
ft/century; however, the subsidence rates in the Mermentau Basin for Hackberry Ridge, Big Lake, Cameron-
Creole, Brown Lake, Hog Island Gully, and Mud Lake watersheds, all located within the study area, are 
considered intermediate, at 1.1 – 2 ft per century. Perry Ridge in the Calcasieu/Sabine Basin and Locust Island 
and Little Prairie in the Mermentau Basin are considered stable (Coast 2050, 2009). 
 
Accretion Rates - Net accretion varies significantly on a local level and over time. Average measurements of 
accretion across the Louisiana coastal region indicate that current accretion rates are 0.7 to 0.8 cm per year 
(ERDC/EL TN-10-5). Since there is currently a lack of evidence to support applying a habitat specific accretion 
rate, a long-term accretion estimate of 0.7 cm per year captures the central tendency of all herbaceous marsh 
data that have been reviewed for this analysis. 
 
1.3.3 Storm Surge  
While the study area has periodically experienced localized flooding from excessive rainfall events, the primary 
cause of the flooding events has been the storm surges from hurricanes and tropical storms. During the past 
eight years, the area has been greatly impacted by storm surges associated with four Category 2 or higher 
hurricanes (Lili, Rita, Gustav, and Ike), which inundated structures and resulted in billions of dollars in damages 
to southwest coastal Louisiana. Hurricane storm surge also causes significant permanent damage to wetlands. 
Hurricane surge has formed ponds in stable, contiguous marsh areas and expanded existing, small ponds, as 
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well as removed material in degrading marshes (Barras, 2009). Fresh and intermediate marshes appear to be 
more susceptible to surge impacts, as observed in Barras (2006). 
 
1.3.4 Storms of Record 
Hurricane Audrey (June 25 - 29, 1957) ranks as the 7th deadliest hurricane to strike the United States and was 
the deadliest natural disaster in the history of southwest Louisiana in modern record-keeping with at least 500 
deaths (source: http://www.srh.noaa.gov/lch/?n=audrey; accessed January 7, 2016).  
 
Hurricane Lili (September 23 - October 3, 2002) was originally a Category 4 hurricane and first made landfall 
near Marsh Island in Iberia Parish with maximum sustained winds of 92 mph. Highest recorded rainfall amount 
was about 9 inches in some parts of Louisiana. The highest storm surge was over 11 feet in St. Mary Parish 
(source: https://coast.noaa.gov/hes/docs/postStorm/Lili_%20final.pdf; accessed December 15, 2015). 
 
Hurricane Rita (September 24 - 26, 2005) Hurricane Rita, reaching its peak intensity southeast of the mouth of 
the Mississippi River as a Category 5, first made landfall just west of Johnson’s Bayou and east of Sabine Pass 
at the Texas-Louisiana border as a Category 3 hurricane. Sensors recorded storm-surge water levels over 14 ft 
above NAVD 88 at Constance Beach (LC11), Creole (LA12), and Grand Chenier (LA11), La., about 20 miles, 
48 miles, and 54 miles, respectively, east of Sabine Pass, Texas. In general, storm-surge water levels increased 
eastward from the Sabine River into southwest Louisiana. The magnitude of the storm surge was greatest near 
the coast and decreased inland through the approximate latitude of I-10, about 35 miles inland from the coast 
(source: http://pubs.usgs.gov/circ/1306/pdf/c1306_ch7_j.pdf; accessed December 15, 2015). 
 
Hurricane Gustav (August 25 - September 4, 2008) Gustav made landfall near Cocodrie, Louisiana on  
September 1, 2008 as a strong category 2 (based on 110 mph sustained winds) and continued to move 
northwest, spreading hurricane force wind gusts across portions of Southeast and South Central Louisiana 
(http://www.srh.noaa.gov/lix/?n=gustavsummary; accessed January 26, 2016).  Due to the storm making 
landfall east of the study area, storm surge values were only 4-5 feet across St. Mary, Iberia, and Vermilion 
parishes (http://www.srh.noaa.gov/images/lch/tropical/HPW1-SUN.pdf; accessed January 26, 2016). 
 
Hurricane Ike (September 1-14, 2008) first made landfall near Galveston, Texas  on September 13, 2008 as a 
Category 2 hurricane with maximum sustained winds of 110 mph  
(http://www.srh.noaa.gov/hgx/?n=projects_ike08; accessed December 15, 2015). Ike was a large hurricane 
with tropical-storm-force and hurricane-force winds associated at the time of its landfall extending 
approximately 275 miles and 120 miles from the storm center, respectively. In Louisiana, estimated wind speeds 
ranged from 80 mph near the Texas-Louisiana border to 50 mph in Vermilion Parish. Storm surge caused 
flooding in Cameron, Vermilion, and many parishes to the east, with over 9 foot stillwater levels estimated for 
Lake Charles (http://www.fema.gov/media-library-data/20130726-1648-20490-1790/757_ch1_final.pdf; 
accessed December 15, 2015).  
 
1.3.5 Flow and Water Levels  
The marsh area of southwest Louisiana extends northward and slightly beyond the GIWW. Rainfall runoff 
drains from the higher elevations in the north and is trapped in the marsh area to the south due to chenier 
ridges that parallel the coast. The natural drainage pattern prior to the construction of the GIWW was for 
rainfall in the basin to drain through the Mermentau River and empty into the Gulf of Mexico. However, some 
of that flow is now redistributed to the east and west along the GIWW. The Calcasieu Lock, Catfish Point 
Control Structure, Leland Bowman Lock, and Schooner Bayou Lock were created to allow for navigation and 
salinity control.   
 
Land stewardship through hydrologic management and shoreline protection are the mainstays of coastal 
restoration in the Calcasieu-Sabine basin. Water control structures are operated both passively and actively. 
Virtually all hydrologic management focuses on controlling salinity and minimizing tidal fluctuations by 
constructing and operating levees, weirs, and a variety of gated structures. A 1990 inventory of such water 

http://www.srh.noaa.gov/lch/?n=audrey
https://coast.noaa.gov/hes/docs/postStorm/Lili_%20final.pdf
http://pubs.usgs.gov/circ/1306/pdf/c1306_ch7_j.pdf
http://www.srh.noaa.gov/lix/?n=gustavsummary
http://www.srh.noaa.gov/images/lch/tropical/HPW1-SUN.pdf
http://www.srh.noaa.gov/hgx/?n=projects_ike08
http://www.fema.gov/media-library-data/20130726-1648-20490-1790/757_ch1_final.pdf
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control structures identified 174 individual structures in the interior and along the perimeter of the basin 
(LADNR 2002; Marcantel 1996). 
 
The Cameron-Creole Watershed Project covers approximately 176 square miles in Cameron Parish. The area 
is bounded by the GIWW on the north; Calcasieu Lake and Calcasieu Pass on the west; LA-27, Little Chenier 
Ridge, and Creole Canal on the east; and the Gulf of Mexico and Mermentau River on the south. To counter 
this conversion of marsh to open water, the Cameron-Creole Watershed Project was initiated cooperatively by 
the Soil Conservation Service (now Natural Resource Conservation Service [NRCS]), Gulf Coast Soil and Water 
Conservation District, Cameron Parish Police Jury, Cameron Parish Gravity Drainage Districts 3 and 4, the 
Miami Corporation, and the United State Fish and Wildlife Service (USFWS), Sabine National Wildlife Refuge. 
The water control structures began operation in 1989 (LADNR 2002).  
 
1.3.6 Water Quality and Salinity 
Water quality is influenced by chenier plain elevations, surface water budget, land cover and use, chenier plain 
geomorphologic processes, and regional weather. The study area occupies most of the Louisiana chenier plain, 
and consists of low relief topography to the north and estuary to the south, with increasing estuary salinity 
southward. The area includes the Calcasieu and Mermentau River basins; the former is connected to the Gulf 
of Mexico via the Calcasieu ship channel, while the latter is maintained as freshwater environ via several water 
control structures (Rosen and Xu 2011). The area has experienced hydromodification via the construction of 
water control structures, canals, and embankments (Demcheck et al. 2004). Chemical transformations occurring 
in the estuary can be biologically mediated by estuary wetlands (Mitsch and Gosselink 2000); a diversity of 
wetland types exist within the study area which are affected by chenier plain geomorphology and anthropogenic 
factors (Visser et al. 2000). Weather patterns can affect marine influence, flow direction, water level, and 
wetlands biogeochemistry (Gosselink 1984). Timing and amount of precipitation can also affect water quality 
(Demcheck et al. 2004).   
 
Demcheck et al. (2004), Garrison (1997), Waldon (1996), Skrobialowski et al. (2004), Demcheck and 
Skrobialowski (2003), Macdonald et al. (2011), Rosen and Xu (2011), and Steyer et al. (2008) provide detailed 
descriptions of water quality and salinity in the study area. In general, water quality concerns are related to 
urbanization in the parts of the area where hurricane storm surge risk reduction measures are proposed, oil and 
gas activities and saltwater intrusion in the Calcasieu River basin, and agriculture in the Mermentau River basin. 
 
The Sabine River is the dominant influence across most of the basin in moderating gulf salinity and tidal 
fluctuations. Observations by USFWS personnel reveal that strong and prolonged south and southeast winds 
result in large volumes of Gulf of Mexico water being pushed into Calcasieu and Sabine lakes, which causes the 
water level in the marshes to rise (Paille 1996). A similar effect on marsh water level has been observed during 
periods of low barometric pressure in the region (LADNR 2002; Paille 1996). 
 
The primary saltwater barrier in the Calcasieu Basin is the Calcasieu Lock, located approximately two miles east 
of the CSC. This sector-gated lock, which opened in 1950, was designed to prevent saltwater intrusion into the 
Mermentau Basin, and is operated primarily for navigation.  
 
Louisiana Water Quality Inventory: Historical (1998-2012) Clean Water Act (CWA) Section 305(b) assessments 
of study area sub-segments were evaluated. For each sub-segment, an average designated use support value was 
calculated (0=always impaired, 1=unimpaired; see the unabridged report for methodology and details). Long-
term average support values reveal that impairments are most common in the uppermost sub-segments in the 
study area in the Calcasieu and Teche-Vermilion watersheds. The most commonly suspected causes of 
impairment included in the 305(b) assessments were low dissolved oxygen, elevated total suspended solids, 
mercury, elevated turbidity, nitrate/nitrite, carbofuran, and total phosphorus, while the most commonly 
suspected sources of impairment were unknown sources, agriculture, natural sources, atmospheric deposition, 
flow alteration, urban runoff, and on-site treatment systems. 
 



Southwest Coastal Louisiana Study    Chapter 1 
  

Integrated Final   April 2016 
Feasibility Report & EIS   Page 1-14 

In the 305(b) assessment for 2012, the frequently cited suspected causes of impairment included fecal coliform, 
low dissolved oxygen, turbidity, mercury, total suspended solids, and carbofuran, while most frequently cited 
suspected sources of impairment included unknown sources, agriculture, natural sources, on-site treatment 
systems, atmospheric deposition, and drought-related impacts (LDEQ 2013).  
 
1.4 Natural Environment  
1.4.1 Sedimentation and Erosion 
The study area is divided by the Sabine, Calcasieu, Mermentau, and Vermilion rivers which flow in a north-
south direction. These rivers have been highly altered by the placement of locks and dams, dredged channels, 
manmade outlets to the Gulf, and bisected by the GIWW. These alterations influence the movement of 
sediment throughout the area. The rivers and interior lakes which they enter (Sabine, Calcasieu, and Grand) act 
as sediment sinks. Overbank deposition into adjacent marshes is minimal in these low flow rivers. Sediments 
in the interior lakes can be re-suspended and deposited in adjacent marshes during storm events and cold front 
passages. Extensive hydrologic alterations within the area (levees, channels, roads, locks, control structures, 
etc.) influence sediment movement throughout. Sediments in the rivers that make it to the coast are deposited 
at the mouths and generally move westward nourishing the beaches and marshes. 
 
A significant source of sediment is the Atchafalaya River (McBride et al. 2007). Sediment travels westward from 
Atchafalaya Bay and the GIWW and enters the area through tidal exchange at the Gulf and from flooding 
during storm events. A large percentage of Atchafalaya River sediments are deposited along the Gulf shoreline 
in the vicinity of Freshwater Bayou as mudflats while coarser sediments continue westward along the shoreline.  
 
The shorelines of most channels, lakes, and the Gulf are experiencing erosion with erosion rates generally 
highest where the shorelines protrude into the lakes, focusing wave and current action For example, White 
Lake average shoreline erosion rate of 15 feet per year (USACE 2006); southwest Grand Lake shoreline erosion 
rate of approximately 11 feet per year to 32 feet per year (source: 
https://lacoast.gov/reports/PPL/24/REGION4FSpwptsUPDATED.pdf; accessed January 6, 2016; and 
Sabine Lake about 10 feet per year (personal communication Darryl Clark, USFWS, January 6, 2016). The 
Louisiana coast has approximately 350 miles of sandy shoreline along its barrier islands and gulf beaches; 
however, there are about 30,000 miles of land-water interface along bays, lakes, canals, and streams. Most of 
these shores consist of muddy shorelines and bank lines, and virtually all are eroding. In many instances, rims 
of firmer soil around lakes and bays, and natural levees along streams have eroded away leaving highly organic 
marsh soils directly exposed to open water wave action. Examples include Redfish Point, Grassy Point, 
Umbrella Point, Short Point, and Commissary Point. High rates of Gulf shoreline erosion occur from the 
vicinity of Rollover Bayou, west to the Mermentau River. Accelerated shoreline loss occurs where erosion has 
caused Gulf, lake, and channel shorelines to intersect interior water bodies. 
 
1.4.2 Soils, Water Bottoms, and Prime and Unique Farmlands 
Both hydric and non-hydric soils are found throughout. The area consists generally of forested terrace uplands 
and Gulf Coast Prairies in the northern portions and Gulf Coast Marsh habitats in the southernmost portions. 
Predominant soils are described in Appendix A. The major water bottoms throughout include: Lake Charles, 
Prien Lake, Sabine Lake, Calcasieu Lake, Grand Lake, White Lake, and Vermilion Bay. There are numerous 
smaller lakes such as Sweet Lake, Mud Lake, Black Lake, Big Constance Lake, and Lake Misere. Rivers include 
the Calcasieu, Sabine, Mermentau, and Vermillion Rivers. A listing of the water bottoms is described in 
Appendix A. 
 
Prime and Unique Farmlands: Prime farmlands are present and make up approximately 941,196 acres, or 34.3 
percent of the soils; breakdown by parish is as follows: Calcasieu Parish is 479,426 acres, or 51 percent; Cameron 
Parish is 106,008 acres, or 11 percent; Vermilion Parish is 355,761 acres, or 38 percent. The majority of the 
Gulf Coast Marshes consists of wetland type soils and shorelines that are prone to frequent flooding and not 
suitable for agricultural use. Prime farmland is more predominant inland, and outside, of the Gulf Coast Marsh 
physiographic area. Prime farmland can also be found on natural ridge tops and cheniers (Hackberry loamy fine 
sand). Prime farmland soils are best suited for producing food, feed, forage, fiber, and oilseed crops, and possess 

https://lacoast.gov/reports/PPL/24/REGION4FSpwptsUPDATED.pdf
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qualities that are favorable for crop production using only acceptable farming methods (NRCS Soil Survey of 
Calcasieu Parish, dated June 1988). Several soil types exist that meet those qualities and are identified as prime 
farmlands (see Appendix A). Urban areas, like Lake Charles and Abbeville, as well as industrial areas have 
excluded some prime farmlands from agricultural use.  
 
1.4.3 Gulf Coastal Shorelines 
Gulf coastal shorelines, located along the northern rim of the Gulf of Mexico, provide essential and critical 
shelter, nesting, feeding, roosting, cover, nursery, and other habitats and life requirements for fish and wildlife. 
They function as the boundary between marine and estuarine ecosystems and provide protection to the 
estuarine wetlands, bays, and other inland habitats. Coastal shorelines, as well as other coastal landscape features 
such as shoals, coastal marshes, and forested wetlands, can provide a significant and potentially sustainable 
buffer from wind wave action and storm surge generated by tropical storms and hurricanes. Rapid deterioration 
of the barrier coast is resulting in a transformation of low-energy, semi-protected bays into high-energy, open 
marine environments (Stone et al. 2005). Numerical modeling by Stone et al. (2005) demonstrated that physical 
loss of the barrier system and marsh results in a considerable increase in modeled storm surge levels and wave 
heights. Geomorphic features such as coastal shorelines and barrier islands, as well as coastal marsh and other 
wetland land masses can block or channelize flows (Working Group for Post-Hurricane Planning for the 
Louisiana Coast 2006). The area’s coastal shorelines are experiencing some of the highest land loss rates in the 
Nation, due to both natural and man-made factors (USACE 2004).   
 
Barrier beach and surf, dune, supratidal and intertidal wetlands, and swale habitats have undergone substantial 
loss due to oil and gas activities (e.g., pipeline construction), construction of navigation channels and jetties, 
subsidence, sea-level rise, and marine and wind-induced erosion. For example, the average long-term erosion 
rate at Rockefeller Wildlife Refuge was estimated to be 30.9 ft/yr (Connor et al. 2004). Recent estimates of Gulf 
shoreline recession rates by Kindinger et al (2013) vary from -4.4 feet per year near Hackberry Beach, +8.7 feet 
per year at Ocean View Beach, -36.1 feet per year at Mermentau Beach and -52.4 feet per year at Rockefeller 
Wildlife Refuge. (Kindinger et al. 2013). The 9-mile stretch of the Gulf shoreline, starting on the western side 
of the Calcasieu Ship Channel’s gulf outlet and proceeding to approximately two miles west of Holly Beach is 
presently eroding at a rate of 5 to 30 feet per year and is threatening coastal highways LA 82/27 (source: 
http://coastal.la.gov/project/cameron-parish-shoreline-protection/; accessed January 6, 2016).  
 
1.4.4 Vegetation Resources 
The area consists of open water ponds and lakes, cheniers, Gulf shorelines, and freshwater, intermediate, 
brackish, and saline marsh. Table 1-9 compares habitat types pre- and post- Hurricane Rita. 
 

Table 1-9: Habitat types by basin in acres.  

Habitat Type 
Calcasieu/Sabine 

Basin 
Mermentau Basin 

Teche/Vermilion 
Basin 

 2004 2005 2004 2005 2004 2005 
Forested Wetlands 0.00  0.00  0.00  0.00 46,080  46,080  

Other Land 46,080  45,4400  51,840  38,400  21,760  20,480  

Freshwater Marsh 96,000  89,600  281,601  230,401  33,280  32,640  

Intermediate Marsh 177,520  163,200  119,680  103,040  122,880  122,600  

Brackish Marsh 81,280  78,720  60,800  55,680  82,560  80,640  

Saline Marsh 8,960  8,960  26,240  25,600  5,120  5,120  

Water 184,961  202,881  202,241  289,281  348,162 353,281  

Totals 588,803  588,803  742,403  742,403  659,843  659,843  

 
Gulf Coast Prairie and Forested Terraced Uplands vegetation includes: 

 Swamp, found in low-lying areas typically adjacent to waterways, is dominated by cypress and tupelo-gum.  

 Riverine habitats along stream and river bottoms and bottomland forests are comprised of water tupelo, 
willow, sycamore, cottonwoods, green ash, pecan, elm, cherrybark oak, white oak; these are often 

http://coastal.la.gov/project/cameron-parish-shoreline-protection/


Southwest Coastal Louisiana Study    Chapter 1 
  

Integrated Final   April 2016 
Feasibility Report & EIS   Page 1-16 

interspersed with Chinese tallow. Depending upon the locations, riverine habitats grade into higher elevated 
and better drained areas comprised of oak-pine forests.   

 Oak-pine forest types dominate the better drained areas especially surrounding Lake Charles and Sulfur 
and include longleaf pine, loblolly pine, slash pine, sweetgum, elm, southern red oak, water oak, black gum 
and Chinese tallow. 

 Pasture and rangelands with mixtures of perennial grasses and legumes (e.g., bermundagrass, Pensacola 
bahiagrass, tall fescue, and white clover) comprise the majority of the outlying areas surrounding Abbeville, 
Erath, and Delcambre.   

 
Gulf Coast Marsh consists of back barrier vegetated areas; cheniers; freshwater, intermediate, brackish, and 
saline marsh; interspersed with bayous, lakes, ponds and other waters some of which may include submerged 
aquatic vegetation (SAVs). Vegetation typically follows the salinity gradient (O’Neil 1949;  
Chabreck et al. 1972; Gosselink et al. 1979; Visser et al. 2000). 
 

 Gulf shorelines vegetation includes sea-beach orach, sea rocket, pigweed, beach tea, salt grass, seaside 
heliotrope, common and sea purslane, marsh-hay cordgrass, and coastal dropseed (LCA 2004, Gosselink 
et al. 1979).  

 Cheniers are live oak-hackberry forests with live oak and hackberry the dominant tree canopy species with 

other typical species including swamp red maple, toothache tree, green ash, and American elm. 
Although this forest type is the typical habitat, some areas may be scrub thicket or grasslands 
(source: http://dnr.louisiana.gov/assets/docs/coastal/227-009-001NG-Chenier-Rpt-DNR.pdf; accessed 

December 14, 2015; LADNR 2009).  

 Marsh types: Visser et al. (2000), expanding on previous studies by Penfound and Hathaway (1938) and 
Chabreck (1970), classified freshwater marsh in the Chenier Plain as a combination of maidencane and 
bulltongue arrowhead; intermediate marsh as sawgrass, saltmeadow cordgrass, and California bulrush; 
brackish marsh as saltmeadow cordgrass, chairmaker’s bulrush, and sturdy bulrush; and saline marsh as 
smooth cordgrass, needlegrass rush, and saltgrass.    

 Submerged Aquatic Vegetation (SAV): wild celery, duckweed, pickerelweed, sago pondweed, southern 
naiad.  

 
Invasive plants include water hyacinth, alligatorweed, hydrilla, common salvinia, giant salvinia, Chinese tallow, 
Chinese privet, Cogon grass, Johnsongrass, Japanese privet, Japanese honeysuckle, common ragweed, 
rescuegrass, sticky Chickweek, purple nutsedge, mimosa tree (personal communication Cindy Steyer, NRCS on 
September 20, 2013). These invasive species compete with native flora for resources such as nutrients and light, 
community structure and composition, and ecosystem processes. Water hyacinth, common salvinia, giant 
salvinia, and hydrilla all limit the amount of light penetrating the water column which effects plankton biomass 
production. Alligatorweed, Chinese tallow and Chinese privet are of minimal wildlife value and can proliferate 
until nearly monocultural stands exist, limiting food available for wildlife.  
 
Land Loss – The processes of wetland loss can result from the gradual decline of marsh vegetation due to 
inundation and saltwater intrusion, as well as from storm surge events; both of which can eventually lead to 
complete loss of marsh vegetation. As marsh vegetation is lost, underlying soils are more susceptible to erosion 
and are typically lost as well, leading to deeper water and precluding marsh regeneration. Significant accretion 
of sediments is then required in order for marsh habitat to reestablish. Perhaps the most serious and complex 
problem in the study area is the rate of land and habitat loss. The Louisiana coastal plain contains one of the 
largest expanses of coastal wetlands in the contiguous United States and accounts for 90 percent of the total 
coastal marsh loss in the nation (USACE 2004). Couvillion et al. (2011) analyses show coastal Louisiana has 
undergone a net change in land area of about -1,883 square miles from 1932 to 2010. Trend analyses from 1985 
to 2010 show a wetland loss rate of about 16.57 square miles per year. Table 1-10 displays land area changes in 
chenier plain basins from 1932-2010 (Couvillion et al. 2011).  
 

http://dnr.louisiana.gov/assets/docs/coastal/227-009-001NG-Chenier-Rpt-DNR.pdf
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Table 1-10: Land area changes in chenier plain basins between 1932 – 2010 (Couvillion et al. 2011) 

Date 

Calcasieu/Sabine 

Basin  

(square miles) 

Mermentau 

Basin 

(square miles) 

Teche/Vermilion 

Basin 

(square miles) 

Coastwide 

(square miles) 

1932 824.99 958.27 548.94 7,545.92 

2010 611.42 803.09 471.57 5,662.71 

Change -213.57 -155.18 -73.37 -1883.21 

 
The effects of recent hurricanes have accelerated marsh loss. Table 1-11 includes estimates of wetland loss 
attributed to the major hurricanes of 2004 to 2008 in the Chenier Plain and throughout coastal Louisiana. More 
recently, Palaseanu-Lovejoy et al. (2013) estimated wetland loss in the Hackberry area located in the 
southwestern part of the chenier plain that was impacted by Hurricane Rita (2005) and Ike (2008). Persistent 
land loss in the Hackberry area due to Hurricane Rita was approximately 5.8% and increased by an additional 
7.9% due to Hurricane Ike. It is expected that the chenier plain has sustained more persistent land loss with 
intermediate and brackish marshes experiencing the most land loss, while saline marshes were less impacted 
and fresh marshes showed evidence of vegetation seasonality change and regrowth, which concealed the 
hurricane impacts.  
 

Table 1-11: Wetland loss estimates in acres (km2) following hurricanes Katrina and Rita (2005) and 
Gustav and Ike (2008) by geographic province (Barras 2009).   

Period Storms Chenier Plain 
Marginal 

Delta Plain 
Delta Plain 

Coastal 

Louisiana 

2004-2006 
Katrina + 

Rita 
-72,154 (-292) -642 (-2.6) -56,834 (-230) -129,730 (-525) 

2006-2008 
Gustav + 

Ike 
-34,347 (-139) -14,579 (-59) -30,641 (-124) -79,815 (-323) 

2004-2008 All storms -106,750 (-431) -15,320 (-62) -87,475 (-354) -209,545 (-848) 

 

1.4.5 Rare, Unique, and Imperiled Vegetative Communities 
The following rare, unique, and imperiled communities, documented by the Louisiana Natural Heritage 
Program (LNHP), are important in that they contribute to the diversity and stability of the coastal ecosystem. 
Table 1-12 displays information from the LNHP database identifying rare, unique or imperiled vegetative 
communities. See Appendix A for more detailed information concerning this important resource. 

 
Table 1-12: LNHP rare, unique, or imperiled vegetative communities.  

Vegetative Communities Basins or Parish  
Submergent Vascular Vegetation 
 (Marine & Estuarine) 

Waters of northern Gulf of Mexico, Vermilion-Teche, 
Mermentau, Calcasieu and Sabine  

Salt Marsh  Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Brackish Marsh Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Intermediate Marsh Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Coastal Prairie Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Flatwoods Ponds  Calcasieu Parish 

Western Hillside Seepage Bogs Calcasieu and Sabine 

Scrub/Shrub Swamp Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Cypress Swamp Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Bottomland Hardwood Forest Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Batture Vermilion-Teche 

Live Oak Natural Levee Forest Vermilion-Teche 

Bayhead Swamp/Forested Seep Calcasieu Parish 
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Table 1-12: LNHP rare, unique, or imperiled vegetative communities.  

Vegetative Communities Basins or Parish  
Pine Flatwoods Calcasieu Parish 

Western Longleaf Pine Savannah Calcasieu Parish 

Small Stream Forest Calcasieu Parish 

Coastal Dune Grassland Mermentau, Calcasieu, Sabine 

Coastal Dune Shrub Thicket Mermentau, Calcasieu, Sabine 

Coastal Live Oak-Hackberry Forest Vermilion-Teche, Mermentau, Calcasieu and Sabine 

Western Upland Longleaf Pine Forest  Calcasieu Parish 

Western Xeric Sandhill Woodland Calcasieu Parish 

(source: http://www.wlf.louisiana.gov/wildlife/louisiana-natural-heritage-program; accessed December 14, 2015) 

 
1.4.6 Wildlife Resources 
Coastal and especially estuarine wildlife is taxonomically diverse with distributions shaped by landforms, 
climate, salinity, tides, vegetation, other animals and human activities (Day et al. 1989). Appendix A shows the 
status, functions of interest, trends, and projections from 1985 through 2050 for avifauna, furbearers, game 
mammals, and reptiles as adapted from the Coast 2050 report by the Louisiana Coastal Wetlands Conservation 
and Restoration Task Force (LCWCRTF) and the Wetlands Conservation and Restoration Authority (WCRA 
1999). Area estuarine wetlands, cheniers, and barrier habitats have historically provided many different species 
of birds and other wildlife with shelter, nesting, feeding, roosting, cover, nursery, and other life requirements. 
These habitats provide neotropical migrants with essential staging and stopover habitat (after Stoffer and Zoller 
2004, Zoller 2004). Cheniers attract thousands of trans-Gulf migrant birds during their peak migratory months 
of April to May and August through October. The majority of these birds fly to and from parts of Mexico, and 
the cheniers offer the birds an important stop-over on their migration. Millions of ducks and geese use the area 
from September through February. Over 300 species of birds have been recorded in the area, making this 
region a popular destination for visiting birders, wildlife photographers, and hunters. However, climate and 
seasonal availability of resources affect the ways estuaries are used by birds and other wildlife (Day et al. 1989). 
Vegetated habitats within urban and suburban areas, such as bottomland hardwood (BLH) and swamp habitats 
along streams, lakes, and other waterways, provide critical breeding bird habitats (Wakeley and Roberts 1996).  
 
Among the several sources documenting Louisiana birds, Lowery (1974) and the U.S. Forest Service (source: 
http://www.fs.fed.us/land/pubs/ecoregions/ch21.html accessed December 14, 2015) indicate the area 
supports shorebirds (e.g., piping plover, sandpipers, gulls, stilts, skimmers, and oystercatchers), ducks and geese 
(e.g., mottled duck, mallard, fulvous tree-duck, pintail, teal, wood duck, scaup, mergansers, and Canada goose); 
herons, egrets, ibis and cormorants; hawks and owls (e.g., bald eagle, osprey, and barred owl); belted kingfisher; 
woodpeckers and sapsuckers; marsh birds (e.g., rails and gallinules); and various songbirds (e.g., wrens, 
flycatchers, swallows, warblers, and vireos). Waterfowl, seabirds, coots, and rail populations are stable within 
the Calcasieu-Sabine and Mermentau basins [see Appendix A (LCWCRTF & WCRA 1999)].  
 
The bald eagle and brown pelican have increased in populations resulting in de-listing as endangered species. 
Colonial nesting waterbird rookeries (e.g., herons, egrets, ibis, night-herons, and roseate spoonbills) are found 
throughout and generally show stable or increasing populations [see Appendix A (LCWCRTF & WCRA 1999)]. 
Habitat loss and fragmentation is among the most pervasive threats to the conservation of biological diversity 
(Rosenberg et al. 1997). Area BLH, swamp, and other riverine habitats provide travel corridors for birds and 
other wildlife connecting populations which have been effected by habitat loss and fragmentation. The greatest 
threat to birds throughout not only the area, but the entire North American continent, is habitat loss (American 
Bird Conservancy 2009). 
 
Most estuarine mammals show distributions or behaviors that are related to salinity patterns (Day et al. 1989). 
Large herbivores and carnivores include manatee, coyote, red wolf, ringtail, and river otter; smaller herbivores 
include swamp rabbit, fulvous harvest mouse, eastern wood rat, and nutria (source: 
http://www.fs.fed.us/land/pubs/ecoregions/ch21.html accessed December 14, 2015). Populations of 

http://www.wlf.louisiana.gov/wildlife/louisiana-natural-heritage-program
http://www.fs.fed.us/land/pubs/ecoregions/ch21.html
http://www.fs.fed.us/land/pubs/ecoregions/ch21.html
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furbearers (nutria, muskrat, mink, otter, and raccoon) and game mammals (rabbits, squirrels, and white-tailed 
deer) have been stable or increasing [see Appendix A (LCWCRTF & WCRA 1999)]. Prior to the introduction 
of nutria to Louisiana in 1930s (USGS 2000, Baroch et al. 2002), no invasive wildlife species were known to be 
present. A substantial population increase of nutria is attributed to the decline in the price of pelts in 1989 
(USGS 2000, Baroch et al. 2002). Areas of extensive nutria damage, or “eat outs,” alter the composition and 
habitat type of wetland communities (USGS, 2000). Aerial surveys estimated 80,000 acres of marsh in the State 
of Louisiana were damaged by nutria (Keddy et al. 2007).  
 
Common species of amphibians and reptiles include the Gulf coast salt marsh snake, Gulf coast toad, pig frog, 
American alligator, diamondback terrapin, Mediterranean gecko, and Texas horned lizard (source: 
http://www.fs.fed.us/land/pubs/ecoregions/ch21.html accessed December 15, 2015). The LADNR (2009) 
observed the following reptiles within the cheniers: the American alligator; turtles (e.g., musk turtle, pond slider, 
and red-eared slider); snakes (e.g., plain-bellied water snake, banded water snake). Various lizards, and skinks 
(LADNR 2009). Little is known about amphibian or reptile populations with the exception of the American 
alligator whose population continues to remain stable.  (Source: http://www.wlf.louisiana.gov/general-
alligator-information; accessed December 15, 2015). Since 1972, over 700,000 wild alligators have been 
harvested, over 5.2 million alligator eggs have been collected, and over 2.7 million farm raised alligators have 
been sold, bringing in an estimated $495,000,000 to the state of Louisiana (LDWF, 2006). According to LDWF 
scientists, the alligator population dropped significantly between 2008 and 2009. In 2008, more than 43,000 
alligator nests were found, while in 2009 only 24,500 nests were found, a 43 percent statewide decrease. This 
drop in alligator nests is probably the result of saltwater intrusion during Hurricanes Gustav and Ike. A similar 
trend occurred after Hurricanes Katrina and Rita, with alligator nests decreasing between the 2005 and 2006 
surveys. However, the number of nests found increased significantly by 2007. 
 
 
 
1.4.7 Aquatic and Fisheries Resources 
The area contains a variety of aquatic habitats, including rivers, bayous, canals, lakes, ponds, shallow open water 
areas, the Gulf of Mexico, and estuarine marsh and embayments. Salinity and habitat structure (SAV, marsh, 
tidal creeks, deep water, oyster reefs, and benthic substrate) are the primary drivers that affect the distribution 
of fish and macrocrustaceans throughout the area with three general types: freshwater resident, estuarine 
resident, and transient marine species. Freshwater species, some of which may tolerate low salinities, generally 
live in the freshwater portions of the more interior and northern-most regions of the area. Resident species are 
generally smaller and do not commonly migrate very far. Marine transient species spend a portion of their life 
cycle in the estuary, generally spawning offshore or in high-salinity bays, and use coastal marshes as nursery 
areas (Herke 1971, 1995). Species typically found in freshwater areas include: spotted gar, bowfin, largemouth 
bass, channel catfish, crappie, and gizzard shad. Estuarine-dependent species typically include red and black 
drum, spotted seatrout, Gulf menhaden, and southern flounder. Typical marine species include king and 
Spanish mackerel, and cobia. 

Plankton communities serve several important roles in coastal waters. Bacterioplankton are primarily 
decomposers; phytoplankton are the primary producers of the water column, and form the base of the estuarine 
food web; zooplankton provide the trophic link between the phytoplankton and the intermediate level 
consumers such as aquatic invertebrates, larval fish, and smaller forage fish species (Day et al. 1989; Thompson 
and Forman 1987). Biological factors such as predation by nekton and ctenophores, duration of the larval stages 
of meroplankton, and changes in the aquatic environment brought by the zooplankton populations themselves 
are important biological factors in the regulation of zooplankton densities (Bouchard and Turner 1976; Conner 
and Day 1987). Bouchard and Turner (1976) found that salinity largely influenced the distribution of 
zooplankton. Gillespie (1978) found spring zooplankton peaks were related to temperature. Conner and Day 
(1987) identified the following factors affecting zooplankton populations: tidal flushing, inflow of freshwater 
carrying organic detritus, river discharge, water depth, tidal changes, turbidity, and dissolved oxygen. 

http://www.fs.fed.us/land/pubs/ecoregions/ch21.html
http://www.wlf.louisiana.gov/general-alligator-information
http://www.wlf.louisiana.gov/general-alligator-information
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Gosselink et al. (1979) provide an extensive overview of benthic resources in the area. The bottom estuarine 
substrate or benthic zone regulates or modifies most physical, chemical, geological, and biological processes 
throughout the entire estuarine system via what is called a benthic effect (Day et al. 1989). Benthic communities 
do not have a static structure; rather, they provide a residence for many sessile, burrowing, crawling, and even 
swimming organisms. Benthic animals are directly or indirectly involved in most physical and chemical 
processes that occur in estuaries and trophic relationships that occur in aquatic ecosystems (Day et al. 1989). 
Oysters and mussels from the epibenthic community provide commercial and recreational fisheries and create 
oyster reef habitats used by many marine and estuarine organisms. A discussion on estuarine benthic organisms 
and primary consumer groups is in Appendix A. A major link in the aquatic food web between plants and 
predators is formed by the conversion of plant material (formed in primary production) by benthic detritivores 
and herbivores to animal tissue (Cole 1975). The salt marsh is a major producer of detritus for both the salt 
marsh system and the adjacent estuary (Mitsch and Gosselink 2000). In some cases, exported marsh detritus is 
more important than the phytoplankton based production to the estuary. Detritus export and the sheltering 
marsh edges make salt marshes important nursery areas for many commercially important fish and shellfish.   

Gulf of Mexico nearshore benthic habitats have been more thoroughly studied for longer periods of time, and 
hence our understanding of status and trends in these areas is greater. Within the Gulf of Mexico four benthic 
habitats have protracted temporal and synoptic data: oyster reefs, seagrasses, mangroves, and coastal wetlands 
(NOAA 2013). Mangroves are found only in southeastern Louisiana. Although wigeon grass is common along 
coastal Louisiana, true seagrass meadows, containing turtle grass, manatee grass, shoal grass and star grass 
currently occur only east of the Mississippi River near the Chandeleur Islands (source: 
http://pubs.usgs.gov/sir/2006/5287/pdf/StatewideSummaryforLouisiana.pdf; accessed January 6, 2016). 
Coastal wetland benthics in the area as referenced above are described in Gosselink et al. (1979), Mitsch and 
Gosselink (2000), and Day et al. (1989). The American oyster is discussed below.  
 
The American oyster is a keystone estuarine species and has been identified as an ecosystem engineer (Dame 
1996). Oyster reefs provide major structural components of estuaries and support more animal life than any 
other portion of the sea bottom (Bahr and Lanier 1981; Meyer and Townsend 2000; Nelson et al. 2004; Tolley 
and Volety 2005; Tolley et al. 2005; Boudreaux et al. 2006). The total number and densities of fish, invertebrate 
and algal species greatly increase in areas containing oyster reefs (Bahr & Lanier 1981). More than 300 marine 
invertebrate species may occupy an oyster reef at one time (Wells 1961). In addition to increasing species 
richness, the three-dimensional structure of the reef provides other services such as stabilizing and buffering 
shorelines from high wave energy (Smithsonian 2001). Because oysters are sessile and pump water through 
their bodies, they are recognized as good ecosystem monitors. Changes in ecosystem health can be noted over 
time scales varying from hours to years. Because oysters are continually submersed in environmental conditions, 
they actively contribute to water quality assessments (Smithsonian 2001). In addition, the chemistry of their 
shell can provide information on global changes in the environment (Surge et al. 2003). Accordingly, oysters 
have been used as monitors and indicators of stress in marine ecosystems.  
 
Figure 1-5 shows the location of the oyster reefs Sabine Lake. Calcasieu Lake has been designated by the LDWF 
as a Public Oyster Tonging Area. More information on oysters including locations of oyster reefs in other areas 
can be found at the Louisiana Department of Wildlife and fisheries website (source: 
http://www.wlf.louisiana.gov/fishing/oyster-program; accessed December 14, 2015). The Louisiana portion 
of Sabine Lake has approximately 34,067 water bottom acres. This area was cleared by the Louisiana 
Department of Health and Hospitals (LDHH) in March of 2011 for harvesting, but LDWF has not opened a 
season on this area at this time. 

http://pubs.usgs.gov/sir/2006/5287/pdf/StatewideSummaryforLouisiana.pdf
http://www.wlf.louisiana.gov/fishing/oyster-program
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Figure 1-7: The 2011 oyster square meter sampling stations and results within the Calcasieu Lake 

Public 
Oyster Area (source: http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-

assessments/2011_oyster_stock_assessment.pdf; accessed December 16, 2015) 
 

 
Figure 1-8. Oyster habitat (reef) coverage within the Sabine Lake Public Oyster Area (source: 

http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-
assessments/2011_oyster_stock_assessment.pdf; accessed December 16, 2015). 

 
Salinity and submerged vegetation affect the distribution of fish and macrocrustaceans throughout the area with 
three general types: freshwater, resident, and transient marine species. Freshwater species, some of which may 
tolerate low salinities, generally live in the freshwater portions of the more interior and northern-most regions 
of the area. Resident species are generally smaller and do not commonly migrate very far. Marine transient 
species spend a portion of their life cycle in the estuary, generally spawning offshore or in high-salinity bays, 
and use coastal marshes as nursery areas (Herke 1971, 1995). See Appendix A for more detailed information 
concerning fisheries resources including a description of species typically found in freshwater areas. 
 
1.4.8 Essential Fish Habitat (EFH)  
Figures displaying EFH for coastal migratory pelagics (king mackerel, Spanish mackerel, and cobia); shrimp 
(brown, white and pink shrimp); red drum; and stone crab, respectively within the area are provided in 
Appendix A. Table 1-13 list the EFH for life stages of species. 
 
 

http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-assessments/2011_oyster_stock_assessment.pdf
http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-assessments/2011_oyster_stock_assessment.pdf
http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-assessments/2011_oyster_stock_assessment.pdf
http://www.wlf.louisiana.gov/sites/default/files/pdf/document/37757-stock-assessments/2011_oyster_stock_assessment.pdf
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Table 1-13: EFH life stages in the area (personal communication, NMFS August 29, 2015) 
EFH Requirements for Species Managed by the Gulf of Mexico Fishery Management Council: Ecoregion 4, Mississippi 

River Delta (South Pass) to Freeport, TX. 

Species Life Stage System[1] EFH 

Brown shrimp juvenile E <18m; SAV, sand/shell/soft bottom, emergent marsh, oyster reef 

    

White shrimp larvae/postlarvae M/E <82m; pelagi, soft bottom, emergent marsh 

juvenile E <30m; soft bottom, emergent marsh  

    

Red drum larvae/postlarvae E all estuaries planktonic, SAV, sand/shell/soft bottom, emergent 
marsh 

 juvenile M/E GOM, <5m Vermilion Bay & E; all estuaries SAV, 
sand/shell/soft/hard bottom, emergent marsh 

 adults M/E GOM 1-46 m Vermilion Bay & E; SAV, sand/shell/soft/hard 
bottom, emergent marsh 

    

Lane snapper larvae E/M 4-132 m; reefs, SAV 

 juvenile E/M <20; SAV, mangrove, reefs, sand/shell/soft bottom 

 adults E/M 4-132 m; shoal banks 

    

King mackerel juvenile M <9m; pelagic 

    

Vermilion snapper juvenile M 1-25 m; hard bottom 

    

Grey snapper adult E/M 0180 m; emergent marsh, soft bottom, hard bottom, sand shell, 
shoal banks 

    

Cobia adult/juvenile M 1-300 m; pelagic 

    

Greater amberjack adult/juvenile M 1-360 m; pelagic, drift algae 

    

Atlantic sharpnose 
shark 

neonate/juvenile/adult M All nearshore and offshore waters Freeport, TX, to mouth of the 
Mississippi River 

    

Scalloped 
hammerhead 

neonate M All nearshore waters to 30 fathoms; Galveston Bay, Vermilion Bay 
to West Bay, TX 

    

Bull shark neonate M Estuarine and nearshore waters Freeport to mouth of Sabine River; 
nearshore waters off west Cameron Parish.  

[1]E=Estuarine, M=marine 

 
1.4.9 Threatened/Endangered Species and Other Protected Species of Concern 
There are 10 threatened or endangered species (T&E), and one candidate species known or believed to occur 
in the area (see Table 1-14) as well as critical wintering habitat for the piping plover and Sargassum critical 
habitat for loggerhead sea turtles. There are no threatened or endangered plants (personal communication with 
Ms. Brigette Firmin USFWS, September 20, 2013). A detailed description of T&E species and critical habitats 
is presented in the supplemental information found in Appendix A and in Appendix A, Annex K. 
 

Table 1-14: Federally listed and candidate species within the area. 

Species 
Calcasieu 

Parish 
Cameron 

Parish 
Vermilion 

Parish 

*Sprague's pipit (Anthus spragueii) Candidate Candidate Candidate 

Red-cockaded woodpecker (Picoides borealis) Endangered NA NA 

Piping plover (Charadrius melodus) NA 
Threatened 

Critical habitat 
Threatened 

Critical habitat 

Red knot (Calidris canutus) NA Threatened Threatened 
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Species 
Calcasieu 

Parish 
Cameron 

Parish 
Vermilion 

Parish 

**Whooping crane (Grus americana) NA NA Threatened 

West Indian manatee (Trichechus manatus) NA Endangered Endangered 

Gulf sturgeon (Acipenser oxyrinchus desotoi) NA Threatened Threatened 

Green sea turtle (Chelonia mydas)  NA Threatened Threatened 

Kemp's (Atlantic) ridley sea turtle (Lepidochelys kempi) NA Endangered Endangered 

Leatherback sea turtle (Dermochelys coriacea) NA Endangered Endangered 

Hawksbill sea turtle (Eretmochelys imbricata) 
 

NA Endangered Endangered 

Loggerhead sea turtle (Caretta caretta) 
NA Endangered 

Critical habitat 
Endangered 

Critical habitat 

*Listed as a candidate species until a listing proposal can be prepared by USFWS 
**Designated non-essential experimental population 

 
Piping plovers winter in Louisiana but do not nest on the coast. Critical wintering habitat encompasses 
24,950 acres along 342.5 miles of shoreline, which is most of the coast of Louisiana. Piping plovers arrive from 
their northern breeding grounds as early as late July and may be present in designated critical wintering habitat 
for 8 to 10 months of the year.  See Appendix A and Annex K for a depiction of piping plover critical habitat 
in the Project area. 
 
Loggerhead Critical Habitat (Sargassum habitat) exists in the southernmost (offshore) portion of the study area. 
This critical habitat expands the entire length of the project (west to east) with the closest points ranging from 
approximately four to nine miles offshore. See Appendix A and Annex K, Figure 4-3 for a depiction of 
Loggerhead sea turtle critical habitat in the Project area. 
 
1.4.10 Cultural and Historic Resources 
The cultural history of coastal southwest Louisiana is a very rich one, going back some 10,000 years or more. 
The general chronological sequence can be summarized as follows: Paleoindian (11,500 - 6,000 B.C.), Archaic 
(6,000 - 1,500 B.C.), Poverty Point (1,500 - 500 B.C.), Tchula (500 B.C. - A.D. 1), Marksville (A.D. 1 - 400), 
Baytown (A.D. 400 - 700), Coles Creek (A.D. 700 - 1200), and Mississippian (A.D. 1200 - 1700). The historic 
period begins at approximately A.D. 1700, and historic perspectives include the Attakapa Indians, first 
European settlement in Attakapa country, the Acadian migration, the Louisiana Purchase with the western 
boundary of the United States in dispute until 1819, the Civil War, postbellum period, and the early 20th 
century. 
 
The study area is located within the Marginal Plain and the Pleistocene Prairie Terrace. Archaeological sites in 
the southernmost portion of the study area postdate the formation of the Marginal Plain (or Chenier Plain) at 
the end of the Pleistocene Epoch. Four NRHP listed historic districts, thirty-six NRHP listed standing 
structures, and seventeen NRHP eligible archeological sites are located within the study area.  
 
An area of potential effects (APE) will be determined for each structure participating in the nonstructural flood 
risk reduction plan, after which cultural and historic resources, including the preliminarily eligible structures 
and any additional resources located within the APE, will be identified and assessed for significance and NRHP 
eligibility. Structures preliminarily eligible for the NED nonstructural flood risk reduction plan are located 
within the boundaries of two local historic districts as designated by the City of Lake Charles, the Downtown 
Development District of the Charlestown Cultural District and the Margaret Place Historic District. 
 
An APE will be determined for each of the ecosystem restoration measures recommended for construction, 
the scope of which would include related project activities. Cultural and historic resources will be identified and 
assessed for significance and NRHP eligibility. A cultural resources assessment was completed for the 
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ecosystem restoration measures, and it is estimated that less than 15% of the proposed footprint for the 
measures has been investigated. Thirty-seven archaeological sites have been recorded in the vicinity of proposed 
measures. The previously recorded sites include: El Nuevo Constante Shipwreck, which has been determined 
to be eligible for listing in the NRHP; two prehistoric sites that are potentially eligible for listing in the NRHP; 
and eight sites, three of which date to the 20th century, that have been determined not eligible for listing in the 
NRHP. The remaining 26 have not been assessed for eligibility. Seven cemeteries have also been identified in 
the vicinity of proposed measures. Seventy-two standing structures inventoried in the Louisiana Historic 
Standing Structures Survey are located in the vicinity of the measures. One is potentially eligible for listing in 
the NRHP, sixty are not likely to be eligible for listing in the NRHP, and 11 are of undetermined eligibility. 
 
The above information is detailed in the report titled Cultural Resources Assessment and Research Design for 
the Southwest Coastal Louisiana Project, Calcasieu, Cameron, and Vermilion Parishes, Louisiana on file with 
the Louisiana Division of Archaeology (Wells and Hill 2016). The USACE has elected to fulfill its obligations 
under Section 106 of the National Historic Preservation Act (NHPA) of 1966, as amended, through the 
execution and implementation of two Programmatic Agreements as provided for in 36 CFR Part 800.14(b) (see 
Appendix A, Annex F).  
 
1.4.11 Aesthetics and Visual Resources 
Based on available aerial photography, the visual conditions have changed significantly over the past 20 years 
due to the growth of urban development and the loss or conversion of swamps into marsh, or open water 
areas. Comparisons between the 1992 and 2010 photography show that the same public thoroughfares that are 
in place today were in place then; however, the scenery has changed from natural to a developed state with 
residential, commercial, and industrial development dominating US-90, I-10, and the state and parish roads 
surrounding Sulphur and Lake Charles. The areas in Cameron and Vermillion Parish are still relatively rural, 
giving the viewer near unobstructed views of a native landscape that has remained aesthetically pleasing. Primary 
view sheds then, as they are today, were best taken from the local road system. There is one identified Scenic 
Stream, the Calcasieu River, located in the northeastern corner of Calcasieu Parish. The portion of Calcasieu 
River that qualifies as scenic stretches from the northeastern corner of Calcasieu Parish northeast into Allen 
Parish (approximately 34 miles).  The Calcasieu River flows through a relatively uniform type of mixed pine-
hardwood forest of uneven ages on low, rolling, well drained hills. Much of the timberland is grazed by cattle 
which tend to lower its value for wildlife. The best habitat can be found immediately adjacent to the stream 
where the area exhibits high habitat diversity. 
 
Access to the area is in abundance with highways and byways crisscrossing the region along with local streets 
and neighborhoods in the more developed portions. Scenic Byways include the Creole Nature Trail; which 
traverses State and Parish Highways 82, 27, 384, 385, and 397. This Scenic Byway is both state and federally 
designated and also has an “All American Road” status, making it significant in culture, history, recreation, 
archeology, aesthetics, and tourism. Other Scenic Byways include the Zydeco Cajun Prairie Scenic Byway, 
located just north of Lafayette and the Jean Lafitte Scenic Byway, located just south of Lafayette. Both of these 
byways carry a state designation only, but are no less significant in their importance to the region in terms of 
tourism, scenic vistas, recreation, and the local economy. See Appendix A for additional detail concerning 
aesthetic and visual resources. 
 
1.4.12 Recreation Resources 
Recreational features and opportunities vary throughout the coastal zone, habitat, and culture playing significant 
roles in the diversity of activities. From the games and competitions of Native Americans, to the influence of 
diverse immigrant cultures, traditional recreation in Louisiana has been a product of its people. Nearly 10,000 
years ago, people began living off the ample resources of Louisiana. The means by which Louisiana’s early 
residents lived, hunting and fishing for food, utilizing high ground for camps, and building vessels for 
transportation, shaped what is now recognized as traditional recreation in southern Louisiana.   
 
State parks within the Gulf Coast Prairie and Forested Terraced Uplands physiographic regions include Palmetto 
Island and Sam Houston Jones parks. Eight boat launches are located within these regions. Access into the 
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Wildlife Management Areas (WMAs) and refuges is generally by car or boat. Consumptive recreation includes 
hunting, fishing for freshwater and saltwater species, and trapping alligators and nutria. Non-consumptive 
recreation includes bird watching, sightseeing, boating, and environmental education/interpretation. Many of 
the parks offer hiking/biking trails, camping, and picnic shelters. Federal parks within or adjacent to the Gulf 
Coast Marsh physiographic region provide access to high quality recreational resources. From east to west, the 
region includes national wildlife refuges (NWR), Louisiana state wildlife refuges (WR) and a state wetland 
conservation area, including: Cameron Prairie NWR, Lacassine NWR, and the 130,544-acre Sabine NWR; 
nearly 450,000 people visited the NWRs in 2012. The Louisiana 76,000-acre Rockefeller WR and the 71,544-
acre White Lake Wetlands Conservation Area. Outside, but adjacent to the region, is Shell Keys NWR, and 
Louisiana Marsh Island WR, and Cypremort State Park.    
 
In addition to the high quality recreational fishing and hunting in the parks in the Gulf Coast Marsh region, 
several lakes and inland marshes offer opportunities for hunting and catching both freshwater and saltwater 
species. Grand, White, and Calcasieu Lakes, and Vermillion Bay are prime fishing spots for recreational species 
such as redfish and speckled trout as well as flounder and brown and white shrimp. White Lake is a remote 
open lake and can only be accessed by the Schooner Bayou Canal, the old Intracoastal Canal north of Pecan 
Island or via the Superior Canal west of Pecan Island. The Calcasieu Lake area offers 10 of the 35 public or 
private boat launches in the area. 
 
Bird watching is also an important recreational resource. A global initiative of BirdLife International, 
implemented by Audubon and local partners in the United States, the Important Bird Areas Program (IBAs) is 
an effort to identify and conserve areas that are vital to birds and other biodiversity. In the NER area, Audubon 
lists the entire Chenier Plain as a globally IBA (source: http://netapp.audubon.org/iba, accessed December 14, 
2015). Many of the IBAs recognized are located within state or federally operated areas. Federal parks within 
the Chenier Plain that are globally IBAs include Lacassine NWR, Cameron Prairie NWR, and Sabine NWR. 
Also in the area is the Baton Rouge Audubon Society 40-acre Peveto Woods Sanctuary located along the 
Louisiana coast in Cameron Parish. The Peveto Woods Sanctuary site is the most heavily birded locale in 
Louisiana and was the first chenier sanctuary for migratory birds established in Louisiana. Each spring and fall, 
Peveto Woods hosts most migratory songbirds native to eastern North America (source: 
http://www.braudubon.org/peveto-woods-sanctuary.php, accessed December 14, 2015). The State of 
Louisiana owns and operates the White Lakes Conservation Area, Rockefeller WR, and the State Wildlife 
Refuge (SWR), all located in the Chenier Plain and all globally IBAs as is the Audubon/Paul J. Rainey Wildlife 
Sanctuary to the west and the Marsh Island Wildlife Refuge to the east. Finally, Palmetto Island State Park is 
an IBA just north of the SWR. 
 
Designated within Gulf Marsh region is the Creole Nature Trail National Scenic Byway, a 105- mile driving and 
walking tour touching four state and NWRs and a bird sanctuary. Finally, public and private boat launches are 
located throughout the entire region.  
 
1.4.13 Noise 
Noise, or unwanted sound, may be objectionable in terms of the nuisance, health, or well-being effects it may 
have upon humans and the human environment, as well as upon animals and ecological systems (Kryter 1994). 
Generally, noise is a localized phenomenon. There are many different noise sources throughout the area 
including commercial and recreational boats, and other recreational vehicles; automobiles and trucks, and all-
terrain vehicles; aircraft; machinery and motors; and industry-related noise. 
 

1.5 Need for Action  
The processes of sea level rise, subsidence, saltwater intrusion, and erosion of wetlands in southwest coastal 
Louisiana have caused significant adverse impacts, including increased rates of wetland loss and ecosystem 
degradation. The loss of wetland and marsh habitat also exacerbates the potential for damages to property and 
infrastructure caused by hurricane storm surge. As hurricanes make landfall, surge from the Gulf of Mexico is 
pushed further inland since eroded marshes and wetlands that have converted to open water cannot as 

http://netapp.audubon.org/iba
http://www.braudubon.org/peveto-woods-sanctuary.php
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effectively prevent the surge from encroaching. As surge comes ashore, the potential for damages and potential 
loss of life is increased. Without action, damages from storm surge are expected to increase. Without action, 
this highly productive coastal ecosystem, composed of diverse habitats and wildlife, is not sustainable. 
Infrastructure constructed for access into and across the wetlands has modified the hydrology of the coastal 
zone, thus facilitating and accelerating saltwater intrusion and fragmentation, and conversion of wetlands to 
open water. Hurricane surge has formed ponds in stable, contiguous marsh areas and expanded existing, small 
ponds, as well as removed material in degrading marshes (Barras, 2009). Fresh and intermediate marshes appear 
to be more susceptible to surge impacts, as observed in Barras (2006).  
 
A wetland morphology model developed by Couvillion et al. (2013) and coupled with other predictive models 
suggests that under a ‘‘future-without-action’’ condition, coastal Louisiana is at risk of losing between 
523,369 acres and 115,571 acres of land over the next 50 years. Soil organic carbon storage (to a depth of 1 m) 
could decrease by between 108 and 250 million metric tons, a loss of 12% to 30% of the total coastwide soil 
organic carbon. Couvillion et al. (2013) findings suggest that despite the efficacy of restoration projects in 
mitigating losses in certain areas, net loss of wetlands in coastal Louisiana is likely to continue. Model results 
also suggest certain areas may eventually be lost regardless of proposed restoration investment, and, as such, 
other techniques and strategies of adaptation may have to be utilized in these areas. 
 
Land loss and ecosystem degradation threaten the continued productivity of the area’s ecosystems, the 
economic viability of its industries, and the safety of its residents. The following valuable social and economic 
resources are at risk: 

 Residential and non-residential structures, warehouses, and industrial facilities 

 Commercial harvest of fishery resources 

 Critical infrastructure such as roads and utilities 

 Rice, crawfish, and cattle farming 

 Recreational saltwater and freshwater fisheries 

 Ecotourism 

 Oil and gas production 

 Petrochemical industries 

 Strategic petroleum reserve storage sites 

 The buffering effect intact marshes and cheniers provide against storm surge  

 Navigation corridors and port facilities for commerce and national defense, and 

 Actual and intangible value of land passed down through generations. 
 
During the NEPA scoping process, stakeholders noted the following problems related to saltwater intrusion:  

 As the CSC widens and deepens, salinity levels increase after hurricane storm surge events and farmers 
have greater difficulty operating their rice farms.  

 In the 2006 growing season, farmers were unable to plant because of high salinity levels caused by 
Hurricane Rita which overtopped local levees built in the 1940s or early 1950s. 

 As a result of salinity encroachment in Calcasieu Lake, the Sabine Refuge now contains large open water 
areas. 

 Saltwater intrusion is occurring in the Calcasieu and Mermentau Basins and is in turn negatively impacting 
the seafood industry. Ship channels in the Calcasieu and Sabine Rivers are allowing saltwater movement 
into the upper estuaries.  

 
From 2002 through 2013, the area has been greatly impacted by hurricane storm surges associated with three 
Category 2 or higher hurricanes (Lili, Rita, and Ike) which inundated structures and resulted in billions of dollars 
in damages to southwest coastal Louisiana. Hurricane surge also causes significant damage to wetlands. The 
breakup of marshes surrounding the towns and communities is allowing hurricane storm surge and associated 
inundation to more directly impact habitable areas. As a consequence, a smaller hurricane is able to inflict 
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significant surge-related flooding damages to residential and non-residential structures. As the coastal ecosystem 
continues to fragment, these losses are expected to increase, thus placing larger populations at risk. 
 
Problems 
The people, economy, unique environment, and cultural heritage of southwest Louisiana are at risk due to 
hurricane storm surge flooding and wave impacts. The area’s low elevation, proximity to the Gulf of Mexico, 
land subsidence, and rising sea level, are expected to exacerbate flooding from hurricane events, shoreline 
erosion, saltwater intrusion, and loss of wetland and chenier habitats in the future. System-wide problems and 
opportunities were used to identify and define more geographically specific problems and opportunities.  
 
Problems include the following: 

 Flooding from tidal surge and waves associated with hurricanes. 

 Increased submergence and inundation of wetlands, resulting in wetland loss. 

 Erosion of channel banks and shorelines, resulting in wetland loss. 

 Deforestation and mining of chenier ridges. 
 

1.5.1 Significance of Loss of Southwest Coastal Louisiana’s “Working Coast” 
The first settlers were Native Americans who were present throughout the delta and chenier building processes. 
These human communities, both prehistoric and modern, have depended on the coastal environment in 
complex ways. This has always been a working coast. The way of life in coastal Louisiana has evolved over the 
past 300 years and forms an intricate and vital part of the world’s social and natural ecosystems (Gramling and 
Hagleman 2005). The area is uniquely suited to its current use of sheltering the infrastructure of the navigation, 
oil and gas, and seafood industries of the region. The 2012 State Master Plan and Coastal Protection and 
Restoration Authority Board describe the majority of the coast as privately owned. Close working relationships 
with private landowners are essential, not only for their support, but to gain from their knowledge about private 
coastal lands (source: http://coastal.la.gov/a-common-vision/master-plan/principles/ accessed December 14, 
2015).  

 The loss of marsh and wetlands threatens the productivity of the region’s coastal ecosystem, the economic 
viability of industries, and the safety of residents, a marine-resource based economy defined by the 
interactions of numerous stakeholders engaged in consumptive and non-consumptive uses of coastal 
resources.  

 Southwest Louisiana’s “Working Coast” is unique in its scope and scale, with extensive infrastructure needs 
to serve the navigation, oil and gas, and commercial and recreational fishing industries, which must be 
balanced and must exist in harmony with each other.  

 The loss of marsh and wetlands would threaten nationally significant economic, historical, and cultural and 
historic resources and have significant negative impacts on the navigation, oil and gas, and seafood 
industries, and the residents that service these industries.   

 The implementation and OMRR&R of the NER RP should be designed so that the users of the resources 
of the “working coast”, may continue use of the resources, including use of the surface, but only to the 
extent that such uses are practicable and economically justified without impinging upon the purpose, 
objectives, and sustainability of the features of the NER RP. Impacts of the NER RP on the “working 
coast” will be more fully addressed in Chapter 3. Chapter 4, and the Real Estate Plan (Appendix E) will 
address the manner and extent to which the present “working coast” usages of the resources in Southwest 
Louisiana will be able to continue when the NER features of the RP are implemented.  

 
Navigation 

 Wetlands provide protection to several Federal navigation projects, including the GIWW, the Calcasieu 
River and Pass (providing access to the Ports of Lake Charles and Cameron), Sabine Pass (providing access 
to Port Arthur, Texas), and Freshwater Bayou (providing access to the Port of Iberia). With the loss of 
wetlands, the sustainability of the Federal navigation system in the region becomes less reliable and more 
expensive.   

http://coastal.la.gov/a-common-vision/master-plan/principles/
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 The Port of Lake Charles is a deepwater seaport, on the U.S. Gulf Coast. The Port is currently the 13th-
busiest seaport in the U.S. 

 The loss of wetlands would expose Federal navigation channels, and the ports to which they provide access, 
to increased erosion/shoaling, especially during extreme weather events, and may force the relocation or 
abandonment of certain channels and port facilities that currently serve the transportation and oil and gas 
industry requirements of the region and nation.   

 
Oil and Gas (O&G) Infrastructure 

 Regional ports serve the area’s vast network of offshore oil and gas facilities, including production facilities 
and an extensive network of pipelines that provide the U.S. with needed energy resources. The area is also 
home to three of the 11 liquefied natural gas import/export terminals in the U.S.   

 The O&G industry encompasses production (active and passive), distribution of products from 
offshore/near shore sources throughout North America (via vast unseen pipeline distribution network), 
support service industry, and rig fabrication and service vessel building.   

 The area provides O&G to both domestic and international markets through strategically laid pipelines. 
Even brief interruptions in service have significant impacts to the supply and pricing of gasoline and natural 
gas throughout the U.S.  

 Erosion of wetlands could result in the displacement/damage of the region’s strategic O&G industry 
infrastructure, especially the extensive near-shore pipeline network, resulting in disruption of service and 
increased repair and maintenance cost. Potential damage to the pipeline network could increase the risk of 
unintended releases of petroleum products and the resulting ecosystem damage.   
 

Seafood 

 Southwest Louisiana has large commercial and recreational fishing industries that are dependent on the 
region’s wetlands.  

 The fisheries industry encompasses commercial fishing harvesting, distribution, and processing, fisheries 
support industry, boat building, and recreation fishing/hunting support (marinas, fishing charter/guide 
services, camps, bait/tackle shops). 

 
Social 

 Developments in the coastal zone are primarily smaller communities that support resource extraction and 
harvests in the agricultural, energy, and fishing industries.  

 While human populations in and near the wetland areas are low, Southwest Coastal Louisiana is a hub of 
activity supporting the numerous ports, waterways, oil and gas fields, rich fishing grounds, and other 
elements of a working coast.   

 The impact of the loss of wetlands will be felt far beyond the industries directly impacted, with residents 
that serve these industries, especially the offshore oil and gas industry, being forced to abandon their 
communities and move further inland.   

 
1.6 Opportunities 
Opportunities to address, in part or entirely, the problems include: 

 Incorporate structural and nonstructural hurricane and storm surge risk reduction measures solutions to 
reduce the risk of damages and prevent loss of community cohesion (examples of how this can be 
accomplished include construction of levees, pump stations, interior drainage, elevating structures, or flood 
proofing). 

 Improve internal system hydrology to restore wetlands (examples of how this can be accomplished include 
measures such as gates, weirs, or marsh restoration). 

 Manage salinity levels to maintain fresh and intermediate marsh (examples of how this can be accomplished 
include water control structures or modifying hydrology). 

 Reduce bank and shoreline erosion (examples of how this can be accomplished include rock armoring or 
breakwaters).  
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 Prevent loss of significant cultural and historic resources (examples of how this can be accomplished 
include levees, marsh restoration, or elevating structures). 

 
1.7 Authorities 
The study has both NED and NER components. This stems from two separate authorizations. The NED 
feature was authorized for the Southwest Coastal Louisiana Feasibility Study by language from the River and 
Harbor Act of 1962 and from a 2005 House of Representatives Resolution adopted following the impact of 
Hurricane Rita respectively, as follows: 
 

“Surveys of the coastal areas of the United States and its possessions, including the shores of the Great Lakes, in the 
interest of beach erosion control, hurricane protection and related purposes: Provided, 'That surveys of particular areas 
shall be authorized by appropriate resolutions of either the Committee on Public Works of the United States Senate or 
the Committee on Public Works of the House of Representatives.” 
 
And, 

 
“Resolved by the Committee on Transportation and Infrastructure of the United States House of Representatives, that, 
in accordance with Section 110 of the River and Harbor Act of 1962, the Secretary of the Army is requested to survey 
the coast of Louisiana in Cameron, Calcasieu, and Vermilion Parishes with particular reference to the advisability of 
providing hurricane protection and storm damage reduction and related purposes to include the feasibility of constructing 
an armored 12-foot levee along the Gulf Intracoastal Waterway.” (December 7, 2005 – Committee on 
Transportation and Infrastructure, U.S. House of Representatives, Resolution Docket 2747, Southwest 
Coastal Louisiana). 

 
Investigation of the NER purpose was recommended in the 2005 Chief’s Report for the LCA Ecosystem 
Restoration Program. The Chenier Plain Freshwater and Sediment Management and Allocation Reassessment 
Study was one of six large-scale restoration concepts that were purported to have the ability to “significantly 
restore environmental conditions that existed prior to large-scale alteration of the natural ecosystem” upon 
construction. The LCA program was authorized in Title VII of the Water Resources Development Act 
(WRDA) of 2007. 
 

"SEC. 7003. LOUISIANA COASTAL AREA. 
(a) IN GENERAL. The Secretary may carry out a program for ecosystem restoration, Louisiana Coastal Area, 
Louisiana, substantially in accordance with the report of the Chief of Engineers, dated January 31, 2005." 

 
Additional guidance is identified in Section 5007 of WRDA of 2007: Expedited Completion of Reports and 
Construction for Certain Projects. Guidance provided by the Director of Civil Works on December 19, 2008 
states that “the coastal restoration components proposed as part of the LCA Chenier Plain study will be evaluated as part of the 
Southwest Coastal Louisiana feasibility study.”  
 
1.8 Future Without Project Conditions (No Action Alternative)  
The second step in the Civil Works Planning process is to develop an inventory of the critical resources 
(physical, demographic, economic, social, natural etc.) relevant to the problems and opportunities under 
consideration in the planning area. Then a forecast of the inventory’s condition at the future date of the period 
of analysis (2075) is performed. Those changes in conditions are determined by the impact of all on-going 
actions, manmade or natural, upon the resources if no alternatives are implemented as part of this evaluation. 
Section 1.1 described the existing conditions of the affected environment; this section forecasts and reflects the 
future conditions expected during the 50-year period of analysis if no action is taken. NEPA requires an analysis 
of the environmental effects from taking no action. The No Action Alternative is the future condition without 
action and is considered the “future without project” (FWOP) conditions. However, under the future without 
project conditions that alternative of taking no action is not without impacts from preexisting on-going forces 
that affect the study area. Therefore, to be consistent with NEPA the following sections reflect the “impacts 
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of taking no action”, which for purposes of alternative analysis are compared with the effects of implementing 
the proposed action alternatives. The difference between the impacts of taking an action and the no-action 
provides the basis from which alternative plans are evaluated. This analysis provides a benchmark, enabling 
decision makers to compare the magnitude of environmental effects of implementing an action alternative.   

This section presents the future without project conditions for implementing the No Action Alternative. For 
aesthetic visual resources and noise there would be no direct, indirect, or cumulative impacts resulting from 
taking no action. As such, these resources are not discussed further. 
 
1.8.1 Human Environment  
1.8.1.1 Population and Housing 
Changes in population, households, and housing are expected to follow the growth in employment within the 
area. Recent trend analysis (Moody’s Analytics 2008) indicates an increase of 15,000 residents and approximately 
5,600 residential structures projected for the area which would impact estimates of employment, as described 
in the next section. Generally, the overall population is projected to increase. However, the Cameron Parish 
population is projected to continue its trend of decreasing since 2000 (Table 1-15). It is probable that refined 
building requirements and updated FEMA base flood delineation following the series of storms between 2000 
and 2010 produced a more permanent effect on development in predominantly coastal Cameron Parish. 
Significant elevation requirements in order to achieve FEMA compliance likely place a significant constraint on 
future development.  
 
 A single or multiple catastrophic hurricane 
storm surge event could result in significant 
damage to economic assets including primarily 
residential, commercial, and industrial 
structures. Additionally, property owners could 
potentially incur higher insurance premiums 
offered by the NFIP should Flood Insurance 
Rate Maps (FIRMs) be updated to reflect an 
increase in risk over time due to RSLR. The 
Biggert-Waters Flood Insurance Reform Act of 
2012 puts in place a process to adjust flood 
insurance rates for primary residencies to be consistent with flood risk. Under the new legislation, rates for 
these properties will increase by 25% per year until premiums meet the full actuarial cost, attempting to move 
the NFIP toward risk-based pricing. The law also phases out subsidies for vacation and second homes, as well 
as businesses, severe repetitive loss properties, or substantially improved/damaged properties. Properties not 
currently insured by the NFIP or any lapsed policy also would be subject to full actuarial rates. The subsequent 
Homeowner Flood Insurance Affordability Act (HFIAA) of 2014 sets aside the immediate implementation of 
the Biggert-Waters Act provisions for currently insured property owners and also lengthens the period over 
which insurance rates would ultimately be adjusted. However, all properties covered by the Biggert-Waters Act 
will be subject to the appropriate conditions of the act, as amended by the HFIAA, upon a change in ownership. 
Since a significant portion of the study area lies within a Federal Emergency Management Agency (FEMA) 
designated floodplain these statutory provisions have potential significant ramifications with regard to the 
relative value, and affordability, of the housing stock in the area, as well as the long-term individual wealth of 
the population. 
 
FWOP conditions include an increased potential for flood damage to economic assets due to relative sea level 
rise. As a consequence of this increased flood risk, property owners and the NFIP (if insured) over time would 
together incur increased costs to repair flood-damaged property. Additional costs to implement appropriate 
risk reduction measures to address potential increased flood risk from sea level rise would also be incurred. 
Such actions could include the migration (or displacement) of affected populations from areas exposed to high 
flood risk to areas with relatively lower flood risk. Migration out of the area could also result from the temporary 
or permanent relocation of businesses and employment opportunities.  

Table 1-15: Projected parish population (in 

thousands). 

Parish 
Population 

2020 2030 2080 

Calcasieu 195.0 200 236.7 

Cameron 6.6 6.6 3.9 

Vermillion 59.9 63 76.8 

Total 261.4 269.6 317.4 
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1.8.1.2 Employment, Business, and Industrial Activity (including Agriculture) 
FWOP conditions would include a higher potential for temporary interruption or permanent displacement of 
employment, business, and industrial activity as businesses temporarily or permanently relocate to areas with 
less hurricane storm surge damage risk. Growth in employment, business and industrial activity is expected to 
follow national economic trends to the extent that economic growth is dependent upon macroeconomic 
variables such as inflation, interest rates, and the business cycle. However, employment in this region is also 
partially dependent on the petroleum exploration, production, and refining industries, which do not necessarily 
correlate with national economic trends. Employment trends (Moody’s Analytics 2008) suggests growth from 
2012 to 2038 with an additional 6,880 jobs projected by the year 2038 (Table 1-16). Cameron Parish, 
employment is expected to stabilize at 2012 levels (Moody’s Analytics 2008).  
 

Table 1-16: Projected non-farm employment (in thousands). 
 
 
 
 
 
 
 
 
One or more series of catastrophic hurricane storm surge events in the future could result in significant 
disruption to business and industrial activity that could adversely affect employment and population. Such 
catastrophic events causing significant damage to non-residential, commercial, and industrial structures would 
likely increase over time as a result of multiple factors such as RSLR and climate change (source: 
http://www.climatehotmap.org/global-warming-effects/economy.html accessed December 14, 2015). 
Additionally, business owners in these communities could potentially incur higher flood insurance premiums 
should the FIRMs be updated to reflect an increase in flood risk over time. 
 
1.8.1.3 Public Facilities and Services 
FWOP conditions would include a greater potential for permanent displacement of public facilities and services 
due to hurricane storm surge events. Public facilities and services are expected to grow with the needs of the 
population and would follow population growth trends. In addition to the existing 603 public and quasi-public 
buildings, an additional 193 such facilities are projected by 2080. These projected facilities are expected to be 
placed at elevations above the 100-year floodplain. Over time, all facilities would be more susceptible to 
damages resulting from future hurricane storm surge events as RSLR occurs. The increased risk of damage to 
public facilities and the resulting temporary or potentially permanent relocation of these facilities would have a 
negative impact on services which would no longer be available either temporarily or permanently. 
 
1.8.1.4 Transportation 
Transportation infrastructure would be more susceptible to damages resulting from hurricane storm surge 
events due to expected RSLR. There would also be reduced access to infrastructure due to hurricane storm 
surge. For example, LA 82 in Cameron Parish is being eroded by Gulf waves (source: 
http://www.coast2050.gov/reports/Chap6.pdf; accessed January 7, 2016). A 5-mile-long segment of Louisiana 
Highway 27 almost totally blocks drainage from the western portion of the Lakes Subbasin of the Mermentau 
Basin into adjacent wetlands of the Calcasieu/Sabine Basin. Similarly, along the southern boundary of the Lakes 
Subbasin, LA 82 blocks drainage across 17 miles of marsh. The Freshwater Bayou navigation channel has 
altered the historic drainage pattern in the eastern portion of the Lakes Subbasin. These numerous blockages 
of drainage outlets significantly increase ponding in the subbasin (source: 
https://lacoast.gov/new/About/Basin_data/me/Default.aspx; accessed January 7, 2016). 
 
1.8.1.5 Community and Regional Growth 
Income growth and associated community and regional growth are expected to follow trends in national 
income, local employment, household formation, and the demand for public facilities and services. There would 

Parish 2012 2020 2030 2038 
Calcasieu 91.89 96.5 95.5 95.4 

Cameron 2.69 2.8 2.7 2.7 

Vermilion 16.54 17.7 18.4 19.9 

Total 111.12 116.9 116.5 118.0 

Source: Moody's Analytics 

http://www.climatehotmap.org/global-warming-effects/economy.html
http://www.coast2050.gov/reports/Chap6.pdf
https://lacoast.gov/new/About/Basin_data/me/Default.aspx
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also be a higher potential for unstable or disrupted community and regional growth due to increasing risk of 
damage from storm surge events. 
 
1.8.1.6 Tax Revenues and Property Values 
FWOP conditions would include lower tax revenues as property values decline due to higher risk of damage 
from hurricane storm surge events over time. The real estate market cycle is the primary factor in establishing 
existing and future property values at any point in time. However, over the period of analysis (50 years) changes 
in property values would be primarily reflective of the growth in income. As risk of damage grows over time 
due to higher hurricane storm surge events as a feature of RSLR, the effects of the higher risk of damage from 
hurricane storm surge would continue to suppress real estate market values for residential and non-residential 
properties. As in other coastal regions, higher risk of damage from hurricane storm surge would manifest itself 
in higher premiums for flood insurance under the NFIP: higher premiums are expected to increase the cost of 
property ownership and result in correspondingly lower market values. In extreme cases, such premiums are 
expected to rise to such high levels that the cost of flood insurance would become prohibitively expensive to 
some property owners. As a result, some properties would not be marketable and their values could be reduced 
to an extremely low level. To the extent that government assessments of these properties accurately reflect the 
diminished fair market values, the tax base could be reduced and property tax revenues could decline. 
 
Some property owners would choose to reduce higher expected future risk of damage from hurricane storm 
surge through activities to mitigate or reduce the potential for those damages to occur. These activities would 
primarily include, but are not limited to, structure elevation, flood-proofing of commercial structures, and 
relocation to less risky portions of the study area. Each of these mitigation efforts require substantial financial 
resources to implement, whether these costs are borne by the property owner or are supplemented, in whole 
or in part, by public assistance. 
 
1.8.1.7 Community Cohesion 
The area would become more susceptible to damage caused by hurricane storm surge events that are projected 
to increase over the period of analysis. The increased risk of damage from hurricane storm surge to residential 
and non-residential structures and the resulting temporary and/or permanent relocation of populations would 
negatively affect the community cohesion in many communities. Additionally there would be a greater potential 
for reducing community cohesion if the civic infrastructure continues to be damaged as a result of hurricane 
storm surge events. Community cohesion may also be reduced if residents and businesses relocate to lower-
risk areas. 
 
1.8.1.8 Other Social Effects (OSE)  
The area’s social vulnerability is expected to increase over time if subsidence and sea level rise continue to 
increase, and the population increases as it is projected to do. The absolute number of socially vulnerable people 
(e.g., low-income, minority, less-educated, and over the age of 65) at risk for damage from hurricane storm 
surge events will increase. This, in turn, may lead to an increased burden placed on local, state, and Federal 
agencies to ensure that the most socially vulnerable populations have access to resources before, during, and 
after hurricane storm surge events. 
 
1.8.2 Water Environment 
1.8.2.1 Relative Sea Level Rise 
Sea level rise (SLR) conditions were simulated by incorporating the predicted subsidence levels into the initial 
water elevation parameter to capture the combined effects of subsidence and local SLR into a single RSLR 
value. For the 2025 and 2075 hydrologic simulations, RSLR values specific to each gage were added to the 2013 
initial water surface elevations (WSE) to calculate the initial WSE appropriate for each year and SLR rate. SLR 
and RSLR data are shown in Figure 1-6 and listed in Table 1-17. Four gages were used for the entire RSLR 
analysis (Calcasieu Lock West, Catfish Point, Schooner Bayou, and Leland Bowman Lock East), however only 
the gage closest to the main area with potential benefits is shown here as an example. 
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Figure 1-6: Relative sea level rise in the study area. 

Historic RSLR rate is based hind cast of the local gauge data 

 
Table 1-17: Predicted RSLR rise rates for the gage on the GIWW west of Calcasieu Lock. 

 

1.8.2.2 Hydrology and Hydraulics 
Using the “intermediate” rate of RSLR as a plan formulation assumption is a technique to consider the impacts 
RSLR could have on the study area both in consideration of NED damages as well as NER ecosystem effects. 
The intermediate rate was chosen because it offers a balance between potentially unlikely scenarios (i.e. the 
current trend of RSLR continuing indefinitely and the high rate that could be disastrous for the study area). In 
the immediate area of Lake Charles, 100-year [1% Annual Chance Exceedance (ACE)] frequency event water 
levels are estimated to rise between 0.47 ft and 1.19 ft between 2013 and 2075 (see data shown in tables in the 
Engineering Report - Southwest Coastal Louisiana Explanation of FWOP Results at Appendix B.)  In the 
surrounding marsh areas for all parishes, water levels are estimated to rise between 1.30 ft and 7.40 ft.  For the 
areas along I-10 such as Welsh, Jennings, and Crowley that are far away from any water source connected to 
the Gulf of Mexico, there is no estimated rise in water surface elevations.  This analysis is based upon the 
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intermediate rate of relative sea level rise. Adding marsh accretion raises water levels slightly in the marsh areas, 
while not impacting any NED areas. More information about the potential effects of RSLR can be found in 
Appendix O.  
 
1.8.2.3 Flow and Water Levels 
Under the FWOP condition there would be the continuation of the existing water flow and water level trends. 
As existing marsh fragments and is eventually converted to open water, the rainfall runoff from the north and 
the increasing RSLR would result in the area converting to greater expanses of fragmented marsh and open 
water. As sea levels rise, existing locks and control structures used for salinity control would be closed on a 
more frequent basis over time until they would be closed all the time to prevent saltwater intrusion. Natural 
drainage pattern flow paths would remain unchanged; however, as sea levels rise, drainage times would increase. 
 
1.8.2.4 Water Quality and Salinity 
There would be no direct impacts from implementing the No Action Alternative. Indirect impacts would 
include the continuation of existing water quality trends as described in Section 1.3.6. Without implementing 
an action alternative there would be an increased risk of damages resulting from flooding of structures within 
the study area, with drainage of floodwaters containing elevated nutrients, metals, and organics into water 
bodies connected to the Calcasieu, Mermentau, and Tech-Vermillion river basins. Into the future the area would 
be affected by existing and proposed restoration measures, chenier geomorphologic processes, development 
(in particular, oil and gas development in the Calcasieu River basin and agriculture in the Mermentau River 
basin), and climate patterns (Mousavi et al., 2011). 
 
1.8.3 Natural Environment  
1.8.3.1 Sedimentation and Erosion 
FWOP conditions would include persistence of current sedimentation and erosion patterns. Existing 
hydrologic alterations would continue to affect water levels and salinities and continue influencing land loss at 
similar or increased rates. RSLR would expose additional shoreline areas to erosive forces into the foreseeable 
future. Couvillion et al. (2013) predict coastal Louisiana is potentially at risk of losing between 2,118 and 4,677 
km2 of land over the next 50 years. This would be a potential loss of between 14.6% and 32.3% of the remaining 
coastal wetlands in the state over the next 50 years (exclude Atchafalaya Basin). The uncertainty range for 
wetland change projections represents anywhere from a 32.2% reduction to a 49.6% increase in the average 
wetland loss rates experienced from 1932–2010 (Couvillion et al., 2011). These results suggest that a net wetland 
loss in coastal Louisiana over the next 50 years would likely occur regardless of uncertainties in parameters that 
influence coastal wetland loss.  
 

Table 1-18: Net land area change (km2) projections by basins in the study area 
(source: Couvillion et al. 2013) 

Basin Land Area 2010 
(km2) 

Land Area 2060 
(km2) 

Net change 2010-2060 
(km2) 

Calcasieu/Sabine 1495.0 1348.5 -146.5 

Mermentau 1914,1 1706.0 -208.5 

Teche/Vermilion 1239.4 1172.4 -67.0 

Total Louisiana Coast 16,793.8 14693.0 -2100.8  

 
1.8.3.2 Soils, Water Bottoms, and Prime and Unique Farmlands 
The FWOP conditions would be the continuation of existing conditions with coastal shoreline recession, 
subsidence and land loss continuing at similar or increasing rates of change with concomitant increase in shallow 
open waterbottoms. As RSLR increases and areas become inundated by salt water, prime farmlands could be 
lost. As human populations and development increase, prime farmlands could be converted to suburban, urban, 
and industrial uses and areas available for agricultural use would decrease. Gulf shoreline recession rates, varying 
between +8 ft to -52.9 ft per year, would result in Gulf shoreline rollover onto interior marshes, the loss of 
cheniers throughout the study area due to subsidence, and change in land use patterns from forested areas to 
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agriculture and grazing pasture. Soils identified as prime farmlands on chenier ridge tops would also be 
susceptible to flooding events and subsidence and could be lost as RSLR increases. 
 
1.8.3.3 Gulf Coastal Shorelines 
The FWOP conditions would be the continuation of existing conditions with coastal shoreline recession, 
subsidence and land loss continuing at similar or increasing rates of change. For example, from 1984 to 2010 
the Rockefeller WR shoreline change rate was -43.4 acres per year or 0.056% per year; and Freshwater 
Bayou/North Pecan Island change rate was -111 acres per year or -0.308% (Appendix A, Annex W), 
Hypertemporal Subunit Change Rate and Map).  The loss of these coastal shorelines would adversely affect the 
extraordinary scenic, scientific, recreational, natural, historical, archeological, cultural, and economic 
importance of the coastal shorelines. The continued loss of coastal shorelines would result in the reduction and 
eventual loss of the natural protective storm buffering. Without the protective buffer provided by the coastal 
shorelines, interior estuarine wetlands would be at an increased risk to severe damage from hurricane storm 
events. Continued shoreline recession, subsidence and land loss resulting in the movement of unstable 
sediments would undermine man-made structures, especially the extensive oil and gas pipelines and related 
structures in this “working coastline.”   
 
1.8.3.4 Vegetation Resources 
The FWOP conditions would be the continuation of existing conditions and factors driving trajectories of 
ecological change to area vegetation zones. Without an extensive ecosystem restoration plan, marsh habitat may 
continue to be restored through other restoration projects and programs such as those authorized for 
construction through the CWPPRA, the Coastal Impact Assistance Program (CIAP), and LCA, but not on a 
large and broad enough scale to completely restore natural processes and features vital to the long-term 
sustainability of the watershed. (Note, however, that the CWPPRA project authority, absent Congressional 
amendment, will end in 2019. However, recent approval for the trust fund that funds projects has been 
approved for an additional five years (personal communication, Brad Inman USACE CWPPRA Lead Manager, 
January 28, 2016). Additionally, funding approved for construction of CWPPRA projects may be reduced in 
the intervening years before the expiration of the CWPPRA authorization as the Task Force addresses funding 
requirements to OMRR&R constructed CWPPRA projects for the remainder of their project life. Finally, some 
LCA projects, such as the LCA BUDMAT project authority is presently subject to a Federal cost cap; therefore, 
unless that project authority is amended, construction of future LCA BUDMAT projects will be limited by the 
existing cap on Federal expenditure.)  Without action, the coastal vegetated resources would continue to decline, 
including bankline erosion and sloughing of the shoreline, and continued fragmentation and conversion of 
existing brackish and saline marsh to shallow open water habitats. Both human-induced impacts and natural 
processes would contribute to the continued loss of vegetated habitats, including continued shoreline erosion 
and subsidence, increased saltwater intrusion, increased water velocities, and increased herbivory. Table 1-19 
displays the predicted acreage loss of different wetland types in southwest coastal Louisiana by the year 2050. 
Net marsh loss by 2050 is expected to be 97,505 acres (Coast 2050 Report, 1999). 
 
Table 1-19: Predicted acreage loss of different wetland types in study area (Coast 2050 Report 1999). 

 
SOUTHWEST COASTAL 

LOUISIANA 

Fresh Marsh 
lost by 2050 

(acres) 

Intermediate 
Marsh lost by 

2050 
(acres) 

Brackish 
Marsh lost by 
2050 (acres) 

Saline Marsh 
lost by 2050 

(acres) 

Net Marsh loss 
by 2050 (acres) 

Mermentau Basin 34,885 9,080 14,620 525 59,110 

Calcasieu/Sabine Basin 2,640 11,555 23,770 430 38,395 

Totals 37,525 20,635 38,390 955 97,505 

 
 
 
 
Gulf Coast Prairie and Forested Terraced Uplands: 
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 Some unknown extent of existing riverine BLH and associated swamp habitats would be converted to 
more efficient water conveyance channels as human populations and development increase.  

 Some unknown extent of existing pasture and rangelands would be converted to rural, suburban and urban 
human habitats, generally in the order presented, as human populations and development increase.   

 
Gulf Coast Marshes 

 Habitat switching would occur due to increasing sea level rise, subsidence, shoreline erosion and other land 
loss drivers.  

 Gulf shoreline recession rates, varying between +8 ft to -52.9 ft per year, would result in Gulf shoreline 
rollover onto interior marshes thereby converting these existing habitats to barrier shorelines.  

 Chenier ridge habitat has been lost throughout the southwest coastal area due to subsidence and change in 
land use patterns from forested areas to agriculture and grazing pasture. Other anthropogenic activities 
have affected the extent of chenier habitat such as sand mining though much of this activity has decreased 
significantly. The open areas on the chenier ridges would continue to be maintained as agricultural or 
pasture land hence native or invasive scrub shrub habitat would be limited.   

 Inland ponds and lakes shoreline loss rates, varying between 3.6 ft and 9.3 ft, would result in conversion 
of existing salt, brackish, and intermediate/fresh marsh to shallow open water habitats.   

 Habitat switching of interior marsh could result from saline intolerant dominant species to species that can 
tolerate higher salinities. 

 SAVs could become lost due to erosive forces and increased sedimentation due to land loss.  
 
1.8.3.5 Rare, Unique, and Imperiled Vegetative Communities 
Existing conditions and trends of land loss are expected to continue resulting over time in the loss of these 
valuable vegetative communities. For example, without action, saltwater intrusion and drainage problems would 
continue, resulting in the conversion of freshwater marsh to intermediate and brackish marsh and eventual 
open water. 
 
1.8.3.6 Wildlife Resources 
Existing conditions and changes caused by ecosystem drivers would persist. RSLR, human encroachment and 
development, and other factors would result in loss of existing wildlife estuarine, chenier, riverine, and oak-
pine forest habitats. Increases in RSLR would increase saltwater intrusion and exacerbate ongoing conversion 
of estuarine wetlands to shallow open water. As habitat loss continues, migratory Neotropical avian species 
would have less suitable stopover habitat forcing them to fly further to suitable habitat. Flying longer distances 
to find suitable stopover habitat could result in an increase in mortality resulting in a corresponding reduction 
in overall species diversity and abundance. Most mammalian, amphibian, and reptilian species would migrate 
to more suitable habitats. Subject to the above described limitations of the CWPPRA and LCA programs, 
wildlife would benefit from restoration activities implemented by other programs such as CIAP, CWPPRA, 
LCA and the beneficial use of dredged material; however these activities are not enough to keep up with the 
current trends in habitat loss and RSLR. 
 
1.8.3.7 Aquatic and Fisheries Resources 
Existing conditions and associated changes due to ecosystem drivers, as described in Section 1.4.7, would persist 
into the future. Increases in RSLR would increase saltwater intrusion and exacerbate ongoing conversion of 
estuarine wetlands to shallow open water and loss of existing estuarine fish habitats. Increases in RSLR could 
exacerbate ongoing conversion of existing aquatic organism distributions from an estuarine-dependent to more 
marine-dependent distribution. As habitat loss continues, there would be a corresponding reduction in overall 
species diversity and abundance as well as loss of estuarine nursery, foraging, refugia, and other estuarine aquatic 
habitats. Subject to the above described limitations of the CWPPRA and LCA programs, aquatic and fisheries 
would benefit from restoration activities implemented by other programs such as CIAP, CWPPRA, beneficial 
use of dredged material; however these activities are not enough to keep up with the current trends in habitat 
loss and RSLR. 
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1.8.3.8 Essential Fish Habitat (EFH)  
Existing trends and continued shoreline erosion, subsidence, and land loss, as described in Section 1.4.8 and 
Appendix A, Annex W would continue to convert existing estuarine EFH to marine and open water EFH types 
resulting in the loss of existing estuarine EFH but an increase in the open water and marine EFH.  
 
1.8.3.9 Threatened/Endangered Species and Other Protected or Species of Concern 
Land loss would directly reduce the availability of habitat for threatened and endangered species. Sprague’s 
pipit populations could decline due to habitat conversion to seeded pasture, hayfield, and cropland, as well as 
overgrazing by livestock. Moreover, management favoring intensive cattle grazing and reduced fire frequency 
may lead to the degradation of remaining suitable grassland tracts over much of their range. Without proper 
fire intervals, shrubs and excessive vegetation litter may reduce habitat quality; in addition, grasslands may 
eventually succeed to shrubland or savannah (source: http://www.fws.gov/mountain-
prairie/species/birds/spraguespipit/SpraguesJS2010r4.pdf; accessed December 17, 2015). Red-cockaded 
woodpeckers require open pinelands and savannahs with large old pines for nesting and roosting habitat. 
Foremost among the limiting factors for the red-cockaded woodpecker is suitable nesting habitat and lack of 
cavity trees, habitat fragmentation, and degradation of foraging habitat through fire suppression. Continued 
and extensive coastal land loss would continue to reduce the availability of transitional estuarine marsh and 
chenier forest habitats for use by threatened and endangered species. Piping plover would lose access to some 
forage and roosting habitat as it shifts to shallow open water. As interior marshes are lost, shoreline retreat rates 
increase. The coastal habitat utilized by sea turtles would continue to be impacted from this accelerated 
shoreline retreat rate. The continued erosion of the Gulf coast shoreline would result in additional salt water 
intrusion into the interior wetlands area resulting in additional marsh loss. Conversely, the recently delisted 
brown pelicans would gain access to more shallow water foraging areas, resulting from the shoreline retreat. 
Indirect effects would be the continued reduction of piping plover critical wintering habitat due to coastal 
erosion. Without action there would be the continued degradation and loss of emergent wetland habitats used 
by many different fish and wildlife species for shelter, nesting, feeding, roosting, cover, nursery, and other life 
requirements. The loss and deterioration of transitional wetland habitats over time could continue to indirectly 
affect, to an undetermined degree, all listed species that may potentially utilize the area including: Gulf sturgeon, 
piping plovers, red knots, green sea turtles, Kemp’s Ridley sea turtles, loggerhead sea turtles, hawksbill sea 
turtles, leatherback sea turtles, and the West Indian manatee. The recovery of some sensitive/delisted species 
such as brown pelican, bald eagle, and colonial nesting birds could be indirectly impacted if habitat loss goes 
unabated. 
 
1.8.3.10 Cultural and Historic Resources 
Impacts to cultural and historic resources in southwest Louisiana have resulted from both natural processes, 
such as erosion and reworking of archaeological deposits, and human activities, such as land development, 
dredging, agriculture, and vandalism. Coastal environments are dynamic, and impacts to cultural and historic 
resources in the area would continue as a result of both natural processes and anthropogenic modifications of 
the landscape.  
 
1.8.3.11 Recreation Resources 
Recreational resources in the Louisiana coastal zone that would be most affected are those related to loss of 
wetlands/marshes and habitat diversity. Many recreational activities are based on aquatic resources and directly 
related to the habitat and species in an area. 
 
Gulf Coast Prairie and Forested Terraced Uplands: Indirectly, recreational infrastructure would remain vulnerable to 
surges. Another major consequence of hurricane storm surge is land loss and the possible loss of facilities and 
infrastructure that support or are supported by recreational activities. Land loss can result in the loss of park 
land, boat launches, parking areas, access roads, as well as marinas and supply shops. In general, without 
continued comprehensive ecosystem restoration efforts across the study area, further degradation of area 
marshes would continue and its associated negative effects on recreational activities will increase. Additionally, 

http://www.fws.gov/mountain-prairie/species/birds/spraguespipit/SpraguesJS2010r4.pdf
http://www.fws.gov/mountain-prairie/species/birds/spraguespipit/SpraguesJS2010r4.pdf
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saltwater intrusion and predicted RSLR will continue to cause land loss. As existing freshwater wetland/marsh 
areas convert to saltwater marsh, then to open water, the recreational opportunities will change accordingly.     
 
Gulf Coast Marshes: Indirectly, the continued loss of wetlands/marshes and habitat diversity affects recreational 
opportunities. Storm surge and saltwater could influence freshwater forests and habitats and could reduce 
recreational resources (e.g., fishing, hunting, bird watching, and other). In general, further degradation of area 
marshes would continue and its associated negative effects on recreation activities would increase. As existing 
freshwater wetland/marsh areas convert to saltwater marsh, then to open water, the recreational opportunities 
would change accordingly. For example, freshwater fishing opportunities may be expected to become saltwater 
opportunities. If the expected peak and then decline of fishery production occurs in these open waters, then 
the associated marine-fishery recreational opportunities would also decline. As populations of migratory birds 
and other animals dependent on marsh and swamp decrease, again associated recreational opportunities, such 
as hunting and wildlife viewing, would decrease. There may be an economic loss felt by marinas and other 
shops, which may be two-fold. One is losing the actual facility or access to the facility, the other is change in 
opportunities. Habitat change and resulting changing recreation opportunities (i.e., fresh to marine) may, for 
example, severely impact a marina specializing in services to particular types of recreation (i.e., loss of freshwater 
opportunities).   
 
1.8.3.12 Noise 
There would be no direct, indirect, or cumulative effects to noise. 
 
1.9 Cumulative Impacts for Future Without Project Conditions (No Action Alternative)   
Cumulative impacts would be the incremental direct and indirect effects of not taking action to address 
hurricane storm surge damage risk reduction or ecosystem restoration on the human, water and natural 
environment resources, in addition to the direct and indirect impacts of other past, present and reasonably 
foreseeable future actions (40 CFR § 1508.7) on these important resources. In the FWOP conditions, the 
following human, water and natural environmental important resources would continue to be at risk.  
 
Human Environment 

 An estimated population increase of 225,000 and 15,000 residential structures in the study area in the year 
2075 would remain at risk of hurricane storm surge damage;  

 Employment of 106,000 workers in the three-parish area in the year 2010; 1,580 non-residential structures 
in the study area by 2075; 808,414 acres of agricultural land within the three-parish area in 2009; projected 
603 public and quasi-public buildings, and an additional 193 such facilities projected by 2080 would remain 
at risk of hurricane storm surge damage;  

 Transportation infrastructure would be more susceptible to damages resulting from hurricane storm surge 
events due to expected RSLR and loss of coastal wetlands; 

 Infrastructure would remain at risk and continue to experience reduced access due to hurricane storm surge 
damage and loss of coastal wetlands;   

 Community and regional growth would remain at risk of continued hurricane storm surge damage; 

 Tax revenues and property values would remain at risk due to continued hurricane storm surge damage 
and continued erosion, fragmentation and eventual loss of coastal wetlands;  

 Expected higher flood insurance premiums would be expected to increase the cost of property ownership 
and result in correspondingly lower market values; 

 Continued or increased risk of damage to residential and non-residential structures resulting in temporary 
and/or permanent relocation of populations would negatively affect the community cohesion in many 
communities; 

 Continued temporary displacement of minority and/or low-income populations because residents within 
the area would remain vulnerable to flooding from hurricane storm surge and may be forced to relocate to 
areas with risk reduction measures  in place; 
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 Continued higher risks of damage from hurricane storm surge would manifest itself in higher premiums 
for flood insurance under the NFIP; 

 Continued shoreline recession, subsidence, and land loss would result in the movement of unstable 
sediments and would undermine man-made structures, especially the extensive oil and gas pipelines and 
related structures in this “working coastline.”   

 
Water Environment 

 Existing hydrologic alterations would continue to impact water levels and salinities and continue 
influencing land loss at similar or increased rates; 

 As sea levels rise, natural drainage pattern flow paths would remain unchanged but drainage times would 
increase; 

 Continued salt water intrusion and inundation during hurricane storm surge events; 

 Continued erosion by wave and current action resulting in continued shoreline erosion of most channels, 
lakes, and the Gulf. 

 
Natural Environment 

 Degradation, fragmentation and continued loss of soil resources, especially coastal wetlands would 
continue into the FWOP condition. The LCA Study (USACE, 2004) estimated coastal Louisiana would 
continue to lose land at a rate of approximately 6,600 acres per year over the next 50 years. It is estimated 
that an additional net loss of 328,000 acres may occur by 2050, which is almost 10 percent of Louisiana’s 
remaining coastal wetlands. More recently, Couvillion et al (2013) estimated that between 2010-2060 coastal 
Louisiana would show a net change of -519,119 acres with the Calcasieu/Sabine basin showing a net change 
of -36,201 acres, Mermentau basin a net change of -51,521 acres and the Teche/Vermilion basin with a net 
change of -16,556 acres. However, wetland soil losses would be offset to some extent by restoration 
projects implemented through other programs; 

 Continued increases in RSLR could increase saltwater intrusion and exacerbate ongoing conversion of 
existing estuarine wetlands to shallow open water;  

 Impacts to cultural and historic resources in coastal Louisiana would continue as a result of both natural 
processes and cultural modifications of the landscape; 

 Recreational infrastructure and consumptive recreational opportunities would remain vulnerable to damage 
from hurricane storm surges;   

 Continued conversion of existing vegetated wetlands used as foraging, nesting, and over-wintering habitat 
to open water habitats;  

 Reduction in overall species diversity and abundance as well as loss of estuarine nursery, foraging, refugia, 
and other estuarine aquatic habitats;  

 Continued bankline erosion with sloughing, fragmentation and continued degradation of shorelines;  

 Continued encroachment of salinity into fresher areas of brackish and freshwaters;  

 Continued habitat switching by organisms due to continued fragmentation, degradation and loss of 
transitional estuarine habitats due to increasing RSLR, subsidence, shoreline erosion, and other land loss 
drivers; and 

 Loss of existing transitional estuarine and chenier habitats would further stress species that are dependent 
on these habitats for all or a part of their life cycle. 

 
The future without project risks to the important resources in the human, water and natural environment could 
be offset, to some undetermined degree, by other hurricane storm damage risk reduction projects and 
ecosystem restoration efforts. The Future Without Conditions are the same as described in Chapter 3, Section 
3.4, Reasonably Foreseeable Actions subsections. 
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2.0 PLAN FORMULATION 
Plan formulation supports USACE water resources development missions. A systematic and repeatable 
planning approach ensures sound decision making. The Principles and Guidelines describe the process for 
Federal water resource studies requiring formulation of alternative plans contributing to Federal objectives. 
This chapter describes the process to identify the TSP and shows work performed after public and agency 
comments on the revised draft report released in March 2015.  
 
Plans or alternatives are composed of measures. Measures consist of features which are structural elements that 
require construction or assembly and/or activities which are nonstructural actions implemented to address 
planning objectives. Each feature and/or activity represents a measure that can be implemented to address 
planning objectives at a specific geographic site. 
 
This study considered measures consistent with NED and NER objectives. All measures were evaluated and 
screened for capability to meet objectives and avoid constraints, for engineering and economic feasibility, and 
to maximize benefits provided over the 50-year period of analysis from 2025-2075. Measures that warranted 
continued consideration and met the success thresholds were assembled into alternative plans. In the evaluation 
process, each alternative plan was required to meet study-specific minimum standards and qualifying criteria in 
order to merit further consideration. Each plan was evaluated individually to determine whether it qualified for 
additional consideration.  
 

 
 
Risk Reduction 
The term “100-year level (1% ACE) of risk reduction,” refers to a level of reduced risk of hurricane and storm 
surge wave driven flooding that the project area has a 1 percent chance of experiencing each year. The 1 percent 
chance is based on the combined chances of a storm of a certain size and intensity following a certain track. 
Different combinations of size, intensity, and track could result in a 100-year surge event. The 50-year level 
(2% ACE) of risk reduction refers to a level of reduced risk of hurricane and storm surge wave driven flooding 
that the project area has a 2 percent chance of experiencing each year. The 200-year level (0.5% ACE) of risk 
reduction refers to a level of reduced risk of hurricane and storm surge wave driven flooding that the project 
area has a 0.5 percent chance of experiencing each year.   
 

2.1 Goals and Objectives 
Generally, the planning goals of the NED Plan are to reduce damages associated with hurricane and coastal 
storm surge flooding. The NED storm damage risk reduction plans were formulated to achieve NED principles 
and objectives. Contributions to NED are increases in the net value of the national output of goods and 
services, expressed in monetary units, and are the direct net benefits that accrue in the planning area and the 
rest of the Nation.  
 
The general planning goals of the NER Plan are to significantly and sustainably reduce land loss and coastal 
erosion, restore environmental conditions for the Chenier Plain ecosystem, and evaluate a range of coastal 
restoration components to address a multitude of ecosystem problems. Plans were formulated to achieve NER 
principles and objectives. Contributions to NER are increases in the net quantity and/or quality of desired 
ecosystem resources, and are measured in the study area and nationwide.   
 

Note: This chapter describes the alternative development, formulation, and evaluation process that led to 
the identification of the NED and NER TSPs. The information contained herein was presented in the 2015 
Revised Draft Report that was released for public review in March 2015. Changes to the NED and NER 
TSPs have occurred since that public review which are briefly described at the end of the NED and NER 
sections in this chapter. The changes to the TSPs resulted in the Recommended Plan presented in this final 
report. Descriptions of these plans appear in Chapter 4. 
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The Project Delivery Team (PDT) developed the following planning objectives to apply to the entire study area 
over the 50-year planning horizon (2025-2075): 

 NED Objective 1. Reduce the risk of damages and losses from hurricane and storm surge flooding. 
 

 NER Objective 2. Manage tidal flows to improve drainage, and prevent salinity from exceeding 2 parts per 
thousand (ppt) for fresh marsh and 6 ppt for intermediate marsh. 

 

 NER Objective 3. Increase wetland productivity in fresh and intermediate marshes to maintain function 
by reducing the time water levels exceed marsh surfaces.  

 NER Objective 4. Reduce shoreline erosion and stabilize canal banks to protect adjacent wetlands. 
 

 NER Objective 5. Restore landscapes, including marsh, shoreline, and cheniers to maintain their function 
as wildlife habitat and improve their ability to serve as protective barriers. 

 

2.2 Constraints 
The NED and NER plans are limited by the following constraints that are to be avoided or minimized: 

 Commercial navigation. The Calcasieu and Sabine Ship Channels and the GIWW carry significant 
commercial navigation traffic. Measures that would cause shipping delays would result in negative NED 
impacts. In addition, the ability of authorized navigation projects to fulfill their purpose, such as the 
operation of locks along the GIWW, may be impacted by project features. 

 Federally listed threatened and endangered species and their critical habitats. Construction 
schedules may be restricted due to T&E species including, but not limited to piping plover, Gulf sturgeon, 
red-cockaded woodpecker, red knot, whooping crane, West Indian manatee, and several species of sea 
turtles. 

 Essential fish habitat (EFH), especially intertidal wetlands. Conversion of one EFH type to another 
should be done without adversely impacting various fish species.  

 Cultural and historic resources. Prehistoric and historic archeological sites, buildings, structures, 
districts, and properties that may be of religious and cultural significance to Indian tribes are located in the 
study area, including properties included in or eligible for inclusion in the NRHP. 

 

2.3 Study Authorizations  
2.3.1 NED Study Authorization 
A survey of the coast of Louisiana in Cameron, Calcasieu, and Vermilion Parishes, with particular reference to 
the advisability of providing hurricane and storm damage risk reduction and related purposes, including the 
feasibility of constructing an armored 12-foot levee along the Gulf Intracoastal Waterway was authorized by a 
Resolution of the Committee on Transportation and Infrastructure, U.S. House of Representatives, Docket 
2747, on December 7, 2005. 
 
The U.S. Army Corps of Engineers, Mississippi Valley Division, New Orleans District (CEMVN) initiated a 
Section 905(b) reconnaissance study in April 2006. NED alternatives to reduce hurricane-induced damages 
within Calcasieu, Cameron, and Vermilion Parishes were formulated through a series of planning meetings with 
the State of Louisiana, local parishes, and other stakeholders. The following three structural alternatives were 
initially determined to be sufficiently economically justified with a benefit-to-cost ratio (BCR) greater than 1.0, 
which would warrant further Federal investigation: 

 Armored 12-foot earthen levee that allows for overtopping constructed along the GIWW alignment on the 
south side across Calcasieu, Cameron, and Vermilion parishes (height and alignment specified in the study 
resolution), with control structures constructed across waterways. 

 Non-armored 12-foot earthen levee that allows for overtopping constructed along the north side of the 
GIWW providing storm damage risk reduction to the Lake Charles area. 

 Non-armored 12-foot earthen levee that allows for overtopping constructed along the north side of the 
GIWW providing storm damage risk reduction to the Abbeville area. 
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2.3.2 NER Study Authorization 
The 2004 LCA Restoration Study Report and Programmatic Environmental Impact Statement (2004 LCA 
Study) was developed to identify cost-effective, near-term (ten year implementation period) restoration features 
to reverse the degradation trend of the coastal ecosystem of Louisiana. The Near-Term Plan that resulted from 
the 2004 LCA Study focused on restoration strategies that would reintroduce historical flows of river water, 
nutrients, and sediments; restore hydrology to minimize saltwater intrusion and maintain structural integrity of 
coastal ecosystems. The 2004 LCA Study identified critical projects, multiple programmatic authorizations, and 
ten additional required feasibility studies.  The Report of the Chief of Engineers dated 31 January 2005 (2005 
Chief’s Report) approved the Near-Term Plan substantially in accordance with the 2004 LCA Study. Title VII 
of the Water Resources Development Act of 2007 (WRDA 2007) (Public Law 110-114) authorized an 
ecosystem restoration Program for the Louisiana Coastal Area substantially in accordance with the Near-Term 
Plan.   
 
 The Chenier Plain Freshwater Management and Allocation Reassessment Study (Chenier Plain Study),  
recommended in the 2005 Chief’s Report was one of six large-scale restoration concepts that were purported 
to have the ability to “significantly restore environmental conditions that existed prior to large-scale alteration 
of the natural ecosystem” upon construction. WRDA 2007 authorizes fifteen near-term features to address 
critical restoration needs of coastal Louisiana, demonstration projects, a beneficial use of dredged material 
program, project modifications, and a science and technology program. Guidance provided by the Director of 
Civil Works on December 19, 2008 states that “the coastal restoration components proposed as part of the LCA Chenier 
Plain study will be evaluated as part of the Southwest Coastal Louisiana feasibility study”. 
 
A Feasibility Cost Share Agreement between USACE and the CPRAB, as the non-Federal Sponsor, was 
executed on January 14, 2009 for the study and analysis of the NED and NER study alternatives. 
 

2.4 Prior Studies 
Table 2-1 lists relevant reports and studies that were considered in the development of the NED and NER 
plans. 
 
Table 2-1: Relevant prior studies, reports, programs, and projects for the SWC Louisiana feasibility study. 

Prior Studies, Reports, Programs, and Water Projects 
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Planning Studies 
Coast 2050 Plan, 1999 All    
LCA, Louisiana Ecosystem Restoration Study, 2004 All    
Louisiana’s Comprehensive Master Plan for a Sustainable Coast, 2012 All    
Louisiana Coastal Protection and Restoration (LACPR) Technical Report, 
2009 

All    

Calcasieu River Basin Feasibility Study (Draft) Calcasieu    
Calcasieu River and Pass, Louisiana, Dredged Material Management Plan 
and Supplemental EIS 

Calcasieu, 
Cameron 

   

Federal Laws and Programs 
CWPPRA 1990 All    
USACE Continuing Authorities Program (WRDA Sec. 204), 1996 All    
CIAP, 2001 & 2005 All    
Second Emergency Supplemental Appropriations Act to Meet the 
Immediate Needs Arising from the Consequences of Hurricane Katrina, 
2005 (Public Law 109-062) 

N/A    
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Prior Studies, Reports, Programs, and Water Projects 
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Department of Defense, Emergency Supplemental Appropriations to 
Address Hurricanes in the Gulf of Mexico, and Pandemic Influenza Act, 
2006 (Public Law 109-148) 

N/A    

State Laws and Programs 
Louisiana Coastal Wetlands Conservation, Restoration and Management 
Act, 1989 

All    

Act 8 of the Louisiana Legislature First Extraordinary Session of 2005 All    

Parish Coastal Wetlands Restoration Program (Christmas Tree Program) All    

Vegetation Planting Program All    

 Ecosystem Restoration Projects By Funding Source 
CWPPRA Projects All    
CIAP Projects  All    
State Projects All    
WRDA Section 204/1135 Projects All    
Federal Emergency Management Agency Projects All    

Federal Navigation Projects 
Bayou Teche and Vermilion River Vermilion    

Freshwater Bayou and Freshwater Bayou Lock Vermilion    

GIWW All    

Calcasieu River, Pass and Bar Channel 
Calcasieu, 
Cameron 

   

Mermentau River Cameron    

Sabine-Neches Waterway 
Calcasieu, 
Cameron 

   

 

2.5 NED Alternative Formulation 
A broader description of the process used to formulate the initial array is captured in Table C-3 in Appendix 
C. Early modeling was performed to determine where hurricane storm surge damage potential exists in the 
study area. Figure 2-1 depicts red dots that represent structures within the structure inventory that are included 
within the 100-year floodplain and thus, are at risk of hurricane or storm surge-induced flood damages. At-risk 
structures are concentrated in several areas where levee systems could potentially reduce risk. The remainder 
of the study area (outside of Lake Charles, Delcambre, Abbeville, and Erath) is less densely populated and at-
risk structures are dispersed over large areas. Therefore, nonstructural measures were considered for these less 
populated areas.  
 
To assess the benefits of any structural or nonstructural alternative, measure, or feature, the preventable physical 
damages to existing residential, commercial, industrial, and public buildings and facilities were considered. 
There are other physical damages, and/or disruptions, associated with broadly dispersed physical infrastructure 
and natural resources, that may be integral to economic sectors, such as oil and gas production (e.g., pipelines, 
production facilities, etc.) or agriculture (e.g., livestock, field crops, etc.). However, because no assurance of 
reduction in damage or associated loss of productivity can be determined through a dedicated, site-specific 
application of the measures and features available, these damages could not be included.   
 
The structure inventory was supplemented with additional residential and non-residential properties that are 
expected to be placed in service in FWOP conditions.  These supplemental properties generically represent 
“future growth” with respect to economic assets. Flood plain regulations, mandated by the NFIP (managed by 
FEMA) and executed through local government ordinances, building codes and permits, require that the first 
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floor elevation of any new structure be placed at or above the base flood elevation as indicated by the 
corresponding FIRM.  Therefore, while structures that are expected to be placed into service in the future are 
included in the structure inventory, their exposure to the risk of flooding from hurricane storm surge is 
significantly less than many structures found in the inventory under existing conditions.   
 
The reduction in expected future damages to the physical facilities and industrial facilities, including oil and gas 
facilities, was considered as an NED benefit for BCR computations.  To achieve this, direct telephone contact 
was initiated to all 71 owners/operators of industrial facilities in the area requesting information relating to the 
replacement cost of at-risk facility components and associated depth-percent-damage relationships. Of these 
71 inquiries, 44 provided data that is required in the economic analysis. However, no information was provided 
by the remaining 27 owners/operators. Lacking these data, no speculative estimation of depth-damage 
relationships to these facilities was made and as a result, the structure inventory used to evaluate damages and 
benefits for levee plans does not include these facilities. 
 
Plan Development Strategies. Prior to developing specific measures and features for alternative formulation, 
the PDT identified two broad categories to address study goals: a comprehensive levee plan and a 
comprehensive nonstructural plan. The reconnaissance report recommendation (12-foot levee along the 
GIWW) was also used as a starting point to achieve study objectives. 
 

 Armored 12-foot levee along the GIWW (Reconnaissance Report Recommendation). Study 
authority requires assessing the “feasibility of constructing an armored 12-foot levee along the Gulf 
Intracoastal Waterway.” This 122-mile levee was determined to be marginally justified for further Federal 
investigation in the 2007 reconnaissance report. Nonstructural measures would be applied to communities 
south of the GIWW, including Cameron, Hackberry, Holly Beach, Creole, Grand Chenier, Pecan Island, 
and Intracoastal City. This plan is not included in the 2012 State of Louisiana Comprehensive Master Plan 
for a Sustainable Coast (State Master Plan). 
 

 Comprehensive Levee Plan. Individual levees would be built around the largest population centers, and 
nonstructural measures would be applied in all other areas. Levees could be located around the areas of 
Lake Charles, Abbeville (including Erath and Delcambre), Kaplan, and Gueydan. The Lake Charles 
metropolitan area is the largest urban center with a population of approximately 194,000 (U.S. Census, 
2009). From west to east, the communities of Gueydan, Kaplan, Abbeville, Erath, and Delcambre are 
located in northern Vermilion Parish along Highway (Hwy) 14 and have estimated populations of 1,600, 
5,200, 12,300, 2,200, and 2,200, respectively (U.S. Census, 2010). The State Master Plan includes plans for 
levees in the greater Lake Charles and Abbeville areas. Plans for levees around Kaplan and Gueydan are 
included in the Louisiana Coastal Protection and Restoration (LACPR) study. 

 

 Comprehensive Nonstructural Plan. Nonstructural measures were considered as alternatives that could 
be implemented in the entire study area. Owners of eligible residential and commercial structures (including 
public buildings but excluding warehouses and industrial facilities) would participate in implementing 
measures such as structure elevating, flood proofing, and localized storm surge risk reduction measures. 
Property acquisition may also be considered if circumstances warrant. 



Southwest Coastal Louisiana Study   Chapter 2 
 

Integrated Final   April 2016 
Feasibility Report & EIS    Page 2-6 

 
Figure 2-1: Structure inventory and density. 
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2.5.1 NED Measures (*NEPA Required) 
Ten NED measures were developed from various sources including the PDT and the State Master Plan. 
 

Table 2-2: Potential NED measures. 

Earthen Levees Elevation-in-Place 

Floodgates Property Acquisition  

Floodwalls Flood proofing  

Pumps Localized Storm Surge Risk Reduction Measures 

Highway Armoring 

Floodplain Management Plans, Public Information 
Campaigns, local government building and zoning code 

requirements, developmental controls, restrictive 
covenants, etc.  

 
Measures were evaluated to form comprehensive risk reduction alternatives for the entire study area. North of 
the GIWW, combinations of structural and nonstructural measures were based on existing Federal, State, and 
local plans (i.e., Southwest Coastal Reconnaissance Study, LACPR, State Master Plan, and the Vermilion Parish 
Hurricane Protection Plan). South of the GIWW, structural plans were determined to be technically unfeasible 
because of broadly dispersed (rural) populations.  
 

2.5.2 Initial Array of NED Alternative Plans (*NEPA Required) 
Fifteen HSDRR alternatives were identified for further analysis (Table 2-3): 
 

Table 2-3: NED initial array of alternatives. 
Independent Variations 

Armored 12-Foot Levee Along the Length of the GIWW 

Gueydan Ring Levee 

Kaplan Ring Levee 

Louisiana Hwy 333/82 Armoring 

Nonstructural Measures  

Lake Charles Levee Variations Abbeville Levee Variations 

Lake Charles – Southern (east and west) Abbeville Marsh/Upland Interface 

Lake Charles – Southern/Eastern only Abbeville along GIWW 

Lake Charles – Southern/Western only Abbeville along LA Hwy 330 

Lake Charles – Northern (east and west) 
Abbeville (shortened variation) – Excludes Erath and 

Delcambre 

Lake Charles – Northern (east only)  

Lake Charles – Northern (west only)  

 
The following assumptions were used in a screening process for the initial array of the 15 NED alternatives. 

 Ninety hydrologic reaches characterized by unique relationships between storm surge elevations and 
frequencies were identified. Of these 90 reaches, only 63 were shown to include economic assets that were 
subject to inundation damages. 

 An inventory of structure values, types, and first floor elevations was compiled for all residential and non-
residential structures which totaled approximately of 52,000 structures. These included industrial structures 
for which owners/operators provided information with respect to the vulnerability of damageable 
property. Warehouses were considered at this stage for the structural plans only, but were included in a 
subsequent detailed analysis of nonstructural plans. 

 A range of low and high costs were developed for the structural features considered. 

 Without-action damage estimates were developed and multiplied by a rule of thumb based on the reciprocal 
of interest and amortization (in this case 20) and used as a surrogate for potential benefits. These values 
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were then used to determine the level of construction costs that could be supported. Stage-probability 
curves were calculated using Hydrologic Engineering Center-River Analysis System (HEC-RAS) (for 
rainfall) and Advanced Circulation (ADCIRC) (surge) model results. They represent 2012 existing 
conditions. 

 An estimating approach was used to determine the potential first construction cost that could be supported 
by the potential project benefits expressed as an expected annual value. The amortization factor for a 
Federal discount rate of 3.5 percent is 0.04263. The inverse of that number (23.5) was used as a multiplying 
factor to develop the initial estimate. However, this figure is a rough estimate of total project costs that 
could be supported, rather than project first costs. The PDT rounded the factor to 20.0 to account for 
additional non-construction components of total project costs [interest during construction, operations 
and maintenance (O&M), engineering and design, and supervision and administration costs]. 

 The difference between the benefits and costs represents net benefits. 

 Simplifying assumptions were made that allowed the PDT to more easily compare alternatives: 

► No induced damages from hurricane storm surge induced flooding outside of levees. No damages 
from hurricane storm surge induced waves. 

► Though this study was not authorized to address damages from rainfall events, an assumption was 
made that structural alternatives would reduce risk for all potential hurricane storm surge or rainfall 
damages for events between 25 and 200 years, which represent events dominated by storm rather than 
predominantly rainfall flooding. Net benefits less than zero were used to screen alignments.  

 Intermediate RSLR was used for future conditions. 

 Under without-project conditions, structures at or below the 10-year stage are considered to be repetitively-
flooded properties in the evaluation of both structural and nonstructural plans. Therefore, the structure 
inventory used in the economic analysis (for both structural and nonstructural plans) reset these properties 
to an elevation beyond the limits of the 100-year floodplain. 

 For levee plans that provide hurricane storm surge risk reduction up to the base flood elevation for a 100-
year event (1% ACE), few if any benefits would accrue to these structures. Therefore, their addition to the 
structure inventory has a minor impact on BCR estimates. 

 
2.5.2.1 Initial NED Alternative Plan Screening Considerations 
Results of how the 15 initial NED alternatives were assessed and eliminated are presented in Table 2-4. The 
complete set of structural plans evaluated at this level of screening is described in Table C-4 of Appendix C. 
   

Table 2-4: NED initial screening. 

Feature Name (ID) 
Levee 

Length 
(miles) 

Best 
Estimate 
Benefits x 
20  in mil 

$1 

"Low Cost 
Scenario" 
Levee + 

Pumps in 
mil $2, 3 

"High Cost 
Scenario" 
Levee + 

Pumps in 
mil $4 

Are best 
estimate 

benefits x 20 
greater than 

"Low" costs? 

Are best 
estimate 

benefits x 20 
greater than 

"High" costs? 

Screening Decision 

Armored 12-ft Levee along 

the GIWW (per study 

authority and Recon 

Alternative S-1) 

122 1,835 3,372 4,714 No No 

Eliminated; not enough benefits 

(once repetitive damages 

removed) to justify structural 

solution cost. 

Gueydan Ring Levee 6 8 120 180 No No 

Eliminated; damages would have 

to increase by orders of 

magnitude to justify structural 

solution cost. 
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Kaplan Ring Levee 11 0.7 215 325 No No 

Eliminated; damages would have 

to increase by orders of 

magnitude to justify structural 

solution cost. 

Louisiana Hwy 333/82 

Armoring 
29 N/A 551 841 N/A N/A 

Eliminated; not enough damages 

to justify structural solution cost 

Abbeville Levee along the 

Marsh/Upland Interface 
33 441 990 1,320 No No 

Eliminated; not enough damages 

to justify structural solution cost5 

Abbeville Levee along 

Hwy 330 
13 336 275 405 Yes No 

Although benefits are less than 

high cost estimates, they are 

within a margin of error. Consider 

further for reformulation. 

1: Multiplication by "20" represents the amortization factor over 50 years based on existing and future-without project expected annual damage (EAD) from floods. 
First screening used unadjusted inventory; rainfall, and frequent and repetitive damages were not removed. Damages didn’t account for industrial structures or future 
RSLR. Second screening refined the damages to eliminate frequent, repetitive damages. Based on the results from the Morganza to the Gulf of Mexico study, 
adjustment for RSLR estimated that damages would increase by 50% over existing damages. 
2: "Low" levee cost used $21,000,000/mile armored and $19,000,000/mile unarmored (grass only). The unarmored cost is based on indexing the LACPR estimates 
to current levels. Assuming the existing ground elevation is +5-feet, a 12-foot levee elevation equals +17-feet; with contingency, the cost per mile would be about 
$15,500,000 for the levee only. It would be around $18,600,000 including engineering and design, and supervision and administration (rounded to $19,000,000 per 
mile). Additional cost of $2,000,000 per mile for armoring.  
3: Pumping costs for the alternatives based on what was developed for LACPR. Pumping costs for GIWW alignment based on the sum of the largest Lake Charles 
and Abbeville ring levees.      
Other studies: Morganza 35-yr levees cost over $60,000,000 per mile for 10- to 20-ft levees (total cost including structures, mitigation, E&D, S&A, etc.). Morganza 
to the Gulf of Mexico 100-yr levees costs over $100,000,000 per mile for 15- to 26.5-ft levees (total cost including structures, mitigation, E&D, S&A, etc.). Southwest 
Coastal Reconnaissance Study used $14,000,000 to $20,000,000 per mile but these values were considered extremely low. After initial screening, 10 hurricane and 
storm surge damage risk reduction alternatives remained.  
4: "High" levee cost used $32,000,000 per mile armored; $29,000,000 per mile un-armored (grass only).  High costs based on 50% increase over Low costs rounded 
up to nearest million.  
5: Although this particular alternative was screened, its value as a set of smaller individual levees was evaluated for Abbeville and Delcambre. The incrementalized 
alternatives were made a part of the focused array. 

 
The initial screening removed all alternatives with net benefits of less than zero including the following: 

 Armored 12-foot levee along the GIWW: Eliminated from further consideration because potential 
benefits do not justify estimated costs.  

 Kaplan and Gueydan ring levees: Eliminated from further consideration. Benefits were an order of 
magnitude less than the costs and as a result only nonstructural measures were evaluated. 

 Louisiana Hwy 333/82 armoring: Eliminated from further consideration. Since NED benefits are 
unclear and the highway is maintained by the Louisiana Department of Transportation and Development 
(LADOTD), it may be more cost effective for the State to construct this measure. 

 Abbeville Levee along the Marsh/Upland Interface: Eliminated from further consideration because 
potential benefits do not justify estimated costs. 

 

2.5.3 Focused Array of NED Alternative Plans (*NEPA Required) 
The initial screening left 10 alternatives (the focused array) that warranted additional evaluation (see Table 2-
5). A full description of all features and screening is available in Appendix C. 
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Table 2-5: Initial alternatives that comprise the NED focused array  

Independent Variations 
Nonstructural Measures 

Abbeville Levee Variations 
Abbeville along GIWW 

Abbeville along LA Hwy 330 

Abbeville (shortened variation) – Excludes Erath and Delcambre 

Lake Charles Levee Variations 
Lake Charles – Southern (east and west) 

Lake Charles – Southern/Eastern only 

Lake Charles – Southern/Western only 

Lake Charles – Northern (east and west) 

Lake Charles – Northern (east only) 

Lake Charles – Northern (west only) 

 

2.5.3.1 Evaluation and Refinement of Focused Array  
The PDT assessed the focused array of alternatives and as a result, some levee alignments were incrementalized 
and formulated into new alternatives. Although some Abbeville structural alternatives have little to zero 
marginal benefits, the PDT considered whether a set of smaller individual levees for Abbeville and Delcambre 
could provide a more cost-effective solution. Since levees around rural areas tend to drive down benefits 
significantly, the PDT developed smaller, incrementalized alternatives that showed the potential for higher 
benefits and lower costs for the more densely populated areas. Additionally, since a structural solution for 
Abbeville is included in the State Master Plan, new configurations of the Abbeville levee were developed for 
additional analysis. 
 
Benefits outweigh costs for the east Lake Charles levees, but for the western Lake Charles levees, costs outweigh 
benefits. As a combined set of structural features, the east and west Lake Charles levees had marginal benefits 
to justify costs, however, reconfigured Lake Charles west levees were carried forward since the PDT felt new 
levee alignments could be drawn to better focus on more densely populated areas and since a 500-year structural 
solution for Lake Charles is included in the State Master Plan. 
 
These steps allowed the PDT to identify levee alignments that would more precisely target populated areas 
adjacent to Lake Charles and Abbeville because only the largest population centers had the potential BCR to 
support structural measures. Three alignments were drawn at a small scale, using existing USACE maps and 
Google Maps, to protect major residential neighborhoods, while minimizing crossings that would result in 
major real estate, relocation, and other costs such as pipelines, major roadways, and industrial areas. The 
alignments depicted in the graphics below comprise the focused array (along with no action and the 
nonstructural plan) and were carried forward for additional analysis. Figures 2-2, 2-3, and 2-4 show the locations 
of the proposed alignments with respect to Lake Charles, Abbeville, Delcambre, and Erath. 
 
The focused array consists of the alternative plans listed below. Each structural plan was evaluated at three 
levels of risk reduction [50-year (2% ACE), 100-year (1% ACE), and 200-year (0.5% ACE) levels] along the 
same alignment during these comparisons. 
 

Plan 0: No Action 
Plan 1: Lake Charles Eastbank Levee     
Plan 2: Lake Charles Westbank/Sulphur Extended Levee   
Plan 3: Lake Charles Westbank/Sulphur South Levee   
Plan 4: Delcambre/Erath Levee      
Plan 5: Abbeville Levee       
Plan 6: Abbeville to Delcambre Along Hwy 330 Levee     
Plan 7: Nonstructural Measures 
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2.5.4 Evaluation of the NED Structural Alternative Plans 
Ninety hydrologic reaches throughout the study area were developed and characterized by unique relationships 
between storm surge elevations and frequency. With-project damages were developed for the base and future 
conditions utilizing existing data, current and future without-project damages, and parametric costs. The 
alternatives were screened based on the 50 year (2% ACE), 100 year (1% ACE), and 200 year (0.5% ACE) 
levels of risk reduction.  
 
Using the damage probability relationship from the Hydrologic Engineering Center-Flood Damage Analysis 
(HEC-FDA) model for the six structural alternatives in the reaches receiving damage, it was estimated that a 
50 year (2% ACE) project, would eliminate damages for the 25 and 50 year events. The 100 year (1% ACE) 
project would eliminate damages for the 25, 50 and 100 year events and the 200 year (0.5% ACE) project would 
eliminate damages for the 25, 50, 100 and 200 year events. The six alternatives would not eliminate damages 
from rainfall for more frequent events (1 and 10 year events) because limited topographic relief results in rainfall 
driven flooding that structural risk reduction measures cannot prevent at higher frequency events.  
 
A percentage was applied to the overall benefits by reach for each of the remaining six structural alternatives 
to reflect the estimated percentage of the total structures in a reach that are receiving risk reduction from each 
alternative. For example, approximately 40 percent of the residential and non-residential structures in reach 
XA-305 lie behind the proposed levee alignment. Therefore, the estimated total benefits calculated for that 
reach are multiplied by 40 percent to determine the benefits for the Abbeville to Delcambre alternative for 
reach XA-305. This methodology was applied to all proposed alternatives. 

 

Figure 2-2: Lake Charles conceptual structural alignments. 
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Figure 2-3: Abbeville, Delcambre, and Erath conceptual structural alignments. 

 

 
Figure 2-4: Abbeville to Delcambre combined conceptual structural alignment. 
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2.5.4.1 Economic Analysis of NED Structural Alternative Plans 
A benefit/cost analysis was conducted to evaluate the economic feasibility of each of the structural plans. 
Expected annual benefits for 2025 and 2075 were converted to an equivalent annual value using the previous 
FY14 Federal interest rate, 3.5 percent, and a 50-year period of analysis. Total cost and estimated annual costs 
for the project alternatives included the construction costs, and O&M costs for the three levels of risk reduction. 
Construction costs, along with the schedule of expenditures, were used to determine the interest during 
construction and gross investment cost at the end of the installation period. For the purposes of this study, 
construction was assumed to begin in 2017 and continue through 2024 with additional levee lifts (to maintain 
levee height due to sinking and subsidence) beginning in 2067 and construction ending six to seven years later. 
The first levee lifts would be overbuilt and allowed to settle for several years before the latter levee lift is added 
for each alternative. Later levee lifts would account for the RSLR and subsidence that is projected to occur 
throughout the period of analysis. 
 
Tables 2-6 through 2-8 show the first construction costs, average annual costs, average annual benefits, BCR, 
and net benefits for each alternative in the focused array. As shown in the tables, the Lake Charles Eastbank 
alternative was the only one with a justified BCR (value >1.0). The Lake Charles Eastbank alternative was 
justified at each level of risk reduction. The highest net benefits were for the Lake Charles Eastbank alternative 
at the 100 year (1% ACE) level of risk reduction. 
 

Table 2-6: Economic analysis of alternatives with 50-year (2% ACE) level risk reduction. 

 
Table 2-7: Economic analysis of alternatives with 100-year (1% ACE) level risk reduction. 

Alternatives 
First 
Costs 

(in Mil $) 

Average 
Annual 
Costs 

(in Mil $) 

Average 
Annual 
Benefits 
(in Mil $) 

Benefit/Cost 
Ratio 

Net Benefits 
(in Mil $) 

Plan 1: Lake Charles Eastbank* 779.4 35.8 37.6 1.05 1.9 

Plan 2: Lake Charles Westbank - 
Sulphur Extended 

142.8 6.5 1.4 0.22 -5.0 

Plan 3: Lake Charles Westbank - 
Sulphur South 

456.3 20.7 3.0 0.14 -17.7 

Plan 4: Delcambre/Erath 359.4 15.5 11.1 0.72 -4.4 

Plan 5: Abbeville 286.0 12.9 2.6 0.20 -10.3 

Plan 6: Abbeville to Delcambre 
Along Hwy 330 

628.5 27.8 19.4 0.70 -8.4 

Alternatives 
First 
Costs  

(Mil $) 

Average 
Annual 
Costs 

(Mil $) 

Average 
Annual 
Benefits 
(Mil $) 

Benefit/Cost 
Ratio 

Net 
Benefits 
(Mil $) 

Plan 1: Lake Charles Eastbank* 979.1 43.9 50.7 1.16 6.8 

Plan 2: Lake Charles Westbank 
Sulphur Extended 

199.3 8.6 3.3 0.39 -5.2 

Plan 3: Lake Charles Westbank 
Sulphur South 

629.1 27.6 7.2 0.26 -20.4 

Plan 4: Delcambre/Erath 470.8 20.3 14.5 0.72 -5.8 

Plan 5: Abbeville 344.1 15.4 7.2 0.47 -8.2 

Plan 6: Abbeville to Delcambre 
Along Hwy 330 

784.2 34.4 27.1 0.79 -7.3 
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Table 2-8: Economic analysis of alternatives with 200-year (0.5% ACE) level risk reduction. 

Alternatives 
First 
Costs 

(Mil $) 

Average 
Annual 
Costs        

(Mil $) 

Average 
Annual 
Benefits 
(Mil $) 

Benefit/Cos
t Ratio 

Net 
Benefits 
(Mil $) 

Plan 1: Lake Charles Eastbank* 1,224.1 54.2 61.1 1.13 6.9 

Plan 2: Lake Charles Westbank 
Sulphur Extended 

327.1 13.9 5.5 0.39 -8.4 

Plan 3: Lake Charles Westbank 
Sulphur South 

883.9 38 12.5 0.33 -25.5 

Plan 4: Delcambre/Erath 589.5 25.4 17 0.67 -8.5 

Plan 5: Abbeville 447.7 19.9 9.7 0.49 -10.2 

Plan 6: Abbeville to Delcambre 
Along Hwy 330 

1,000 43.6 32.5 0.75 -11.1 

* Although preliminary assessments identified a positive BCR for this alignment, further analysis revealed a negative BCR. 

 
Refinement of the Levee Alternative 
The assessment of economic feasibility for six independent structural measures was conducted in the focused 
array analysis. Initial results of the structural assessment showed that only one alternative was economically 
justified: the Lake Charles Eastbank Levee Alternative, Plan 1. However, additional economic assessments were 
conducted to refine costs for this alignment. Mitigation costs (costs any structural alternative must account for 
due to unavoidable habitat impacts) were calculated for the levee alternative. The USFWS and USACE 
determined programmatic costs for proposed structural alternatives based upon visual inspection of habitat 
types potentially impacted along proposed structural alternative routes, professional judgment, and experience 
with similar hurricane storm surge risk reduction structural systems, and based on engineering assumptions of 
right-of-way footprints. With mitigation costs of approximately $100,000,000 included for each risk reduction 
level, the 100-year (1% ACE) level of risk reduction yielded a revised BCR of 1.01 and the 200-year (0.5% ACE) 
level of risk reduction yielded a revised BCR of 1.04 (adding the mitigation costs made the 50-year (2% ACE) 
level of risk reduction not economically justified).  
 
In addition, a review of the largest economic drivers of damages and benefits for the Lake Charles Eastbank 
Levee was conducted. The structure inventory used to calculate data for this alternative was modified to adjust 
the first-floor elevation (FFE) for a large commercial structure that was capturing a large share of benefits but 
was also not represented correctly within the 100-year (1% ACE) floodplain. This structure accounted for an 
unusually high percentage of damages and benefits in initial evaluations. Once this adjustment was completed, 
the BCR for Plan 1 fell to 0.61 for the 100-year (1% ACE) level of risk reduction and to 0.30 for the 200-year 
(0.5% ACE) level of risk reduction. As a result of this additional evaluation, none of the structural levee 
alignments were found to be economically justified and none were carried into the final array of alternatives. 
 

2.5.5 Nonstructural Plan Evaluation  
The following nonstructural measures were evaluated: 

 Elevation of residential structures to predicted 2075, 100-year base flood elevation (BFE) unless the required 
elevation is greater than a maximum of 13 ft above ground level*.   

 Acquisition/relocation of residential structures that would require elevation over 13 ft above ground 
level. Property owners would receive fair market value for the property acquired and relocation benefits. 

 Flood proofing of non-residential and public structures (excluding industrial buildings and warehouses) 
for flood depths not greater than 3 ft above the adjacent ground. 

*- Raising structures greater than 13 ft above ground level introduces damage risk from winds during tropical events as a new condition. This 

height generally serves as a differentiator for insurance rates for wind/hail coverage as well and is therefore used as the upper limit for elevating 

structures. 
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2.5.6 Economic Analysis of NED Nonstructural Alternative Plans  
The total number of structures inventoried in 2012 (defined by the footprint of the 2075, 500-year (0.05% 
ACE) floodplain) is approximately 52,000. The number of expected at-risk structures in the 100-year (1% ACE) 
floodplain, in the base-year 2025, total approximately 16,000 residential, commercial, and public buildings (but 
excluding warehouses and industrial buildings).  
 
Nonstructural plans were initially evaluated using 90 hydrologic reaches within the study area as the unit of 
analysis. Structures were included in the inventory if their FFE fell below the expected 2075, 100-year (1% 
ACE) floodplain and evaluated for potential damages over the 50-year period of analysis. Benefits and costs 
were calculated on a reach-by-reach basis. Economic justification of each reach was determined by a 
comparison of average annual benefits to average annual costs. Reaches with a BCR greater than 1.0 were 
carried forward for additional consideration. Justification was determined by comparing expected annual 
benefits to expected annual costs. Net benefits were calculated by subtracting the expected annual costs from 
expected annual benefits. The initial analysis found that 11 of 90 reaches were economically justified. The data 
extracted from the justified reaches demonstrates the Federal interest in a nonstructural plan and provides 
definition of the potential magnitude of the plan.  
 
Analysis found that 11 of the 90 hydrologic reaches had a BCR of 1.0 or greater and were economically justified. 
Ratios for the other 79 reaches fall at or below unity. The combined expected annual benefits for the justified 
reaches, hereafter referred to as the Nonstructural - Justified Reaches Plan (Plan 7), was estimated at $20.67 
million assuming 100% property owner participation, the total cost for implementing a nonstructural alternative 
based solely on the justified reaches is approximately $388 million. The corresponding average annual cost is 
approximately $16.5 million; with net benefits of $4.17 million resulting in a BCR of 1.25. As a result, benefits 
and costs were calculated on a reach-by-reach basis. The results of this analysis demonstrated that there is a 
Federal interest in implementing nonstructural alternatives which warranted a more focused analysis to consider 
only those structures within the 2075, 100-year floodplain. Continuing the economic analysis and improving 
upon the benefits of Plan 7 led the PDT to further refine the nonstructural project. From this effort, Plan 8 
evolved. 
 
This more focused evaluation of the economic feasibility of nonstructural measures was also conducted for all 
structures within the 2075, 100-year (1% ACE) floodplain, irrespective of their location within a reach. This 
assessment is referred to as the Nonstructural - 100-year Floodplain Plan (Plan 8). The total expected annual 
benefits for addressing all of the structures within the 2075, 100-year (1% ACE) floodplain are $74.6 million. 
The total cost for implementing the nonstructural alternative throughout the 2075, 100-year (1% ACE) 
floodplain is approximately $3.2 billion. The corresponding average annual cost is approximately $138.2 million. 
After evaluating the entire 90 reach study area, (Plan 8), it was determined that the BCR for addressing all 
structures within the 2075 100-year floodplain was 0.54.  

Two nonstructural plans, Plan 7 and Plan 8, were carried into the final array of alternatives for evaluation. 

2.5.7 Summary of Accounts & Comparison of Alternative Plans in the Initial Draft Report 
To facilitate alternatives evaluation and comparison of the alternatives, the 1983 Principles and Guidelines lay 
out four Federal Accounts that are used to assess the effects of alternatives. The accounts are National 
Economic Development (NED), Environmental Quality (EQ), Other Social Effects (OSE), and Regional 
Economic Development (RED). 

 The NED account displays changes in the economic value of the national output of goods and services. 
The 1983 Principles and Guidelines require the identification of an NED plan from among the alternatives. 

 The EQ account displays non-monetary effects on significant natural and cultural resources. 

 The RED account registers changes in the distribution of economic activity that result from each alternative 
plan. Evaluations of regional effects are to be carried out using nationally consistent projections of income, 
employment, output, and population. 
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 The OSE account registers plan effects from perspectives that are relevant to the planning process, but are 
not reflected in the other three accounts. 
 

2.5.8 Final Array of NED Plans  
Plan 0:  No Action. There would be no NED benefits associated with the No Action alternative. 

There would continue to be adverse impacts to the EQ account as salinity levels increase in 
the area and existing wetlands continue to degrade and disappear. These impacts would also 
continue to affect residents and infrastructure through the encroachment of open water 
exacerbating potential storm damage risk and increasing life/safety risk (OSE). Reducing the 
protective wetlands in the area could have negative effects to RED by impacting major oil 
refineries, shipping channels, and industrial uses in the study area.  

Plan 7: Nonstructural - Justified Reaches Plan. This plan provides positive net NED benefits and 
has a BCR greater than or equal to 1.0. Impacts to EQ would be minimal as no significant 
features would be constructed and structures to be elevated, acquired, or flood proofed already 
exist. Effects to RED would be beneficial due to the implementation of risk reduction features 
and the resulting reduction in risk of hurricane storm-surge related damages to those structures 
located within the identified reaches which ultimately benefit by the risk reduction measures. 
Regarding OSE, depending on the manner in which the nonstructural measures would be 
implemented, there could be an improvement in the area of social vulnerability for populations 
benefiting from the nonstructural measures. That notwithstanding, the potential for 
inundation and other storm surge related damages will continue unabated for structures that 
are not addressed under this alternative. Implementing this alternative would not address the 
most populated communities. 

Plan 8: Nonstructural - 100-Year Floodplain Plan. This plan provides negative net NED benefits 
and has a BCR less than 1.0.  However, it is recognized that there are significant individual 
increments of positive net benefit throughout the study area. Impacts to EQ would be minimal 
as no significant features would be built and structures to be elevated, acquired, or flood 
proofed already exist. Effects to RED would be beneficial due to the implementation of risk 
reduction features and the resulting reduction in risk of hurricane storm-surge related damages 
to those structures benefiting by the risk reduction measures. Regarding OSE, depending on 
the manner in which the nonstructural measures would be implemented, there could be an 
improvement in the area of social vulnerability for the larger population that would benefit 
from the nonstructural measures. That notwithstanding, the potential for inundation and other 
storm surge related damages would continue unabated for structures that are not addressed 
under this alternative. This alternative does address the most populated communities. 

 

2.6 2013 Draft Report TSP 
The NED TSP identified in the 2013 Initial Draft Report was Plan 7 (See Appendix M). Technical and policy 
comments received during the concurrent review phase of the 2013 report suggested more economic work 
could be completed that would yield a more efficient plan than on a reach-by-reach basis. Plan 7 and Plan 8 
were both based on structures located within the 2075, 100-year (1% ACE) floodplain and were carried forward, 
however only Plan 7 was economically justified.  Plan 7 applied nonstructural measures (i.e. structure raising, 
flood proofing, and property buy-outs) to structures within the 11 justified reaches and consisted of elevation 
of existing residential structures or acquisition of properties that require significant elevation, and flood 
proofing measures for non-residential structures for at-risk properties within the 2075, 100-year (1% ACE) 
floodplain. The preliminary estimated cost of Plan 7 as presented in the initial draft report was $388,000,000 
for nonstructural measures benefiting a total of 3,915 structures. 
 

2.7 Nonstructural Plan Optimization 
The nonstructural evaluation indicated promising results that warranted further investigation. All structural 
alternatives were eliminated from further consideration, leaving only nonstructural alternatives as the preferred 
method for reducing hurricane storm surge risk across the study area. Plan 8 represents a different methodology 
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from Plan 7 for assessing how the study area, structure inventory, floodplain, and evaluation criteria could be 
partitioned to identify the most effective hurricane storm surge damage risk reduction solution. Plan 8 offered the 

greatest flexibility for further evaluation and hence was used as the starting point for optimization. Structures in the 
0-10-year floodplain were added to the structure inventory and additional economic calculations were 
performed to determine whether the addition of these repetitive hurricane storm surge damage risk structures 
resulted in positive net NED benefits and a BCR greater than or equal to 1.0.  This additional assessment 
consisted of evaluating every structure in the updated inventory with a FFE below the 100-year stage for WSEs 
prevailing in the year 2025 rather than the year 2075. Warehouses were also added to the structure inventory 
for benefit evaluation where localized storm surge risk reduction measures represented the most appropriate 
nonstructural measure to reduce the risk of damage from hurricane storm surge. While RSLR is expected to 
raise the 100-year stage throughout the 50-year period of analysis and bring the FFEs for other structures that 
are not in the 100-year floodplain in the 2025 base year into the 100-year floodplain by the year 2075, economic 
benefits for implementing such plans for these additional structures were found to be small and heavily 
discounted;  relative costs were high given the significant fixed costs for structure elevation, and were therefore 
found to lack economic justification.  
 
Next, using the inventory of structures with FFEs identified within the 2025 100-year floodplain, the 
nonstructural analysis was stratified on the basis of flood zones. Structures located in between the 0-25-year 
flood zones were deemed to be exposed to the highest level of risk from hurricane storm surge and were 
considered the first increment. The second increment consists of structures with FFEs higher than the 25-year 
stage, but lower than or equal to the 50-year stage. The third increment encompasses all remaining structures 
located within the 100-year floodplain.  This analysis created refined incremental variations of the previously 
assessed Plan 8 which was now divided into separate flood zone benefit categories. These increments 
differentiated structures between the 0-25-year; 25-50-year; and 50-100-year floodplains. 

Table 2-9 shows the results of this analysis. Net benefits remain positive for the first two increments (0-25 year 
and 25-50 year) and support the Federal interest for subsequent implementation. In contrast, net benefits for 
the 50-100-year increment are negative due to the fact that properties within these flood plains do not suffer 
the same magnitude of inundation as structures grouped into the 0-25 and 25-50-year increments. Given the 
high fixed costs of elevating a structure, the accrued benefits were insufficient to compensate for the high 
mobilization costs. 
 
The economic appendix (Appendix D) describes the specific methodology used to evaluate increments of the 
new nonstructural plan (“Modified Plan 8”) within the separate 100-year floodplain increments so that net 
benefits could be optimized.  
 

Table 2-9: Optimized Net NED benefits. 

Optimized Net Benefit Analysis 
FY15 Price Level; 3.375% Discount Rate ($1,000s) 

Floodplain Increment 0–25-Year 25–50-Year 50–100-Year 

First Cost $824,025.22 $581,538.88 $915,876.78 

Equivalent Annual Project Benefits $265,963.65 $24,976.54 $17,239.18 

Average Annual Cost $34,342.49 $24,236.68 $38,171.09 

Annual Net Benefits $231,621.16 $739.86 $(20,931.92) 

B/C Ratio 7.74 1.03 0.45 
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2.8 2015 Revised Draft Report TSP and EIS 
The additional work completed since release of the 2013 Initial Draft Report and EIS led to the identification 
of a new TSP in the 2015 Revised Draft Report and EIS. The optimization of net benefits based on increments 
of the 100-year floodplain led to a new TSP (Modified Plan 8). In sum, the highest level of net benefits are 
associated with the 0-25-year floodplain increment of Modified Plan 8. This plan implements nonstructural 
measures to only those structures with FFEs between the 0-25-year flood stage predicted to occur in year 2025 
and is the NED TSP. While it is possible that an additional recommendation could be made to add in the 25-
50-year increment since it does have positive net benefits, the recommendation for the Nonstructural 0-25 Year 
Floodplain Plan focuses the Federal investment on the most at-risk properties in the study area. It also indicates 
a clean break between increments due to the large disparity between the BCRs. As described in the 2015 Revised 
Draft Report, Modified Plan 8 offers the greatest net benefits and best BCR of all nonstructural alternatives 
and increments evaluated in this study.  
 
A brief summary of the components of the revised NED TSP includes: 

1. Acquisition and demolition (involuntary component). Structures that meet certain criteria would be 
acquired and demolished. Owners of these structures would receive just compensation for the 
structure, would be provided with a similarly sized structure, and would be provided relocation 
benefits. 

2. Elevation of remaining eligible residential structures (voluntary component). This measure would 
provide eligible owners with the opportunity to lift the entire structure or the habitable area to the 
predicted 2075, 100-year BFE unless the required elevation is greater than a maximum of 13 ft above 
ground level.   

3. Dry flood proofing of eligible non-residential structures (excluding large warehouses and industrial 
complexes). Dry flood proofing consists of sealing all areas below the hurricane storm surge damage 
risk reduction level of a structure to make it watertight and ensure that hurricane storm surge cannot 
get inside by making walls, doors, windows, and other openings impermeable to water penetration 
as a result of hurricane storm surge.  

4. Construction of localized storm surge risk reduction measures less than six feet in height around non-
residential structures (primarily industrial complexes and warehouses). These measures are intended to 
reduce the frequency of flooding from hurricane storm surge but not eliminate floodplain management 
and flood insurance requirements.  

5. Floodplain Management Plans. The Non-Federal Sponsor (NFS) would be required to prepare a 
Floodplain Management Plan in coordination with USACE to maintain the integrity of the project. 
The NFS will be obligated to ensure that governing bodies within the three parishes enact local 
development plans and building codes, land use and zoning regulations that are compliant with the 
requirements of the floodplain management plan and that they enforce those regulations and the 
prevent encroachment upon the requirements of the floodplain management plan and the project’s 
goals and objectives.  

6. Adoption and enforcement of more stringent local floodplain regulations. Although communities 
within the study area cannot change the minimum NFIP standards, the NFS should work with the 
local governments to adopt local standards that achieve higher levels of hurricane storm surge risk 
reduction, such as replacing elevation requirements based on the 100-year to the 500-year; 
implementing a zero rise floodway; and adopting cumulative damages as the trigger for substantial 
damage determination. 

7. Adoption of more restrictive parish and municipal building codes, land use and zoning regulations and 
other developmental controls. Local governments within the floodplain would be encouraged to adopt 
and implement and enforce stricter building and housing code requirements, and land use and zoning 
regulations and other developmental controls aimed at reducing hurricane storm surge damage risk. 
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2.8.1 2015 Revised Draft Report TSP and EIS – Updated Analyses 
Once again, concurrent review phase technical and policy comments led the PDT to refine the NED TSP. This 
time, two economic adjustments were made for each structure in the 25-year floodplain increment since that 
was the TSP. The structure inventory was adjusted to account for future severe damage mitigation under FWOP 
conditions and each structure was evaluated for individual economic justification. This analysis considered likely 
nonstructural measure costs as applied to a particular structure against the damages avoided over the 50-year 
period of analysis. If nonstructural measure costs were lower than predicted incurred damages, the structure 
was individually justified. Not all structures identified as eligible in the 2015 Revised Draft Report and EIS met 
this criteria and approximately 950 structures initially deemed eligible fell out of the updated TSP. However, 
even with this economic adjustment, the 0-25-year floodplain increment still represents the highest net benefits 
and best BCR for all increments evaluated.   
 
The NED TSP would provide reduced hurricane storm surge damage risk for all eligible structures in the study 
area with a FFE at or below the 25-year stage based on predicted year 2025 hydrologic conditions. The TSP 
identifies a total of 3,961 impacted structures comprised of 3,462 residential structures, 342 commercial 
structures and public buildings, and 157 warehouses. Table 2-10 displays the costs and benefits of the TSP and 
maps of eligible structures can be found in Appendix N. Figure 2-5 displays the location and type of 
preliminarily eligible structures.  

 
Table 2-10: Net NED benefits for the updated TSP 

Optimized Net Benefit Analysis 
FY15 Price Level; 3.375% Discount Rate 

Floodplain Increment 0–25-Year 

First Cost $678,126,000 

Equivalent Annual Project Benefits $200,100,000 

Average Annual Cost $28,262,000 

Annual Net Benefits $171,838,000 

B/C Ratio 7.1 
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Figure 2-5: TSP Eligible structures in the 0-25-year floodplain. 

 

Additional updates and changes to the TSP occurred after release of the 2015 Revised Draft Report for 
public review. The most noteworthy change consists of elimination of the involuntary component from 
the nonstructural plan and making any structure requiring elevation greater than 13 feet above ground 
level ineligible for participation in the NED RP due to engineering and risk related factors. The entire 
project is now 100% voluntary. Other changes to the plan consist of updating costs and benefits. These 
updates and a summary of comments received are described in Chapter 4 and in Appendix L.   

 
 

2.9 NER Alternative Plan Formulation 
The Louisiana Chenier Plain extends from the western bank of Freshwater Bayou westward to the Louisiana-
Texas border in Sabine lake, and from the marsh areas just north of the GIWW south to the Gulf of Mexico 
in Calcasieu, Cameron, and Vermilion parishes. Coastal erosion in the Chenier Plain accounts for approximately 
20 percent of the land loss in Louisiana. The January 31, 2005 Chief’s Report for the ecosystem restoration of 
the LCA suggested reducing wetlands losses by 50 percent as a possible desirable outcome from restoration 
efforts, including the development of a comprehensive restoration plan for the Chenier Plain ecosystem. The 
entire study area was considered for NER plan formulation. Although a significant portion of the area within 
the Coastal Zone Management Area has already received funding from other sources to address coastal land 
loss (Figure 2-6), this study does consider overlapping features in those areas. 
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Figure 2-6: Restoration projects in the study area. 
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The principle areas of focus for the LCA plan formulation are the Calcasieu-Sabine Basin located between the 
GIWW and the Gulf of Mexico, primarily in the vicinity of Calcasieu and Sabine Lake and the 
Mermentau/Teche-Vermilion Basins between the GIWW and Gulf of Mexico, Vermilion Bay, and LA-27 to 
the west. 
 
As part of the adaptive management and project planning process, a conceptual ecological model (“CEM”) 
(Appendix A; Annex L) was developed to help explain the general functional relationships among the essential 
components of the Southwest Coastal Louisiana area. CEMs are a means of: 

 
(1) Simplifying complex ecological relationships by organizing information and clearly depicting system 
components and interactions; 
(2) Integrating to more comprehensively implicit ecosystem dynamics; 
(3) Aiding in identifying which species will show ecosystem response; 
(4) Interpreting and tracking changes in restoration/management targets; and 
(5) Communicating these findings in multiple formats. 

 
This CEM assists with identifying those aspects where the project can effect change. Specifically, the CEM 
identifies those major stressors, ecosystem drivers, and critical thresholds of ecological processes and attributes 
of the natural system likely to respond to restoration features. The project CEM was used to assist in identifying 
problems and opportunities, refining project objectives and restoration management actions, selecting those 
attributes to be used as performance measures, modeling for alternative analysis, and monitoring for project 
success. The project CEM represents the current understanding of these factors and will be updated and 
modified, as necessary, as new information becomes available to assist with developing adaptive management 
and monitoring during project planning and implementation. 
 
The CEM (Figure 2-7) was developed in conjunction with the USACE Engineering Research and Development 
Center (ERDC) and identified five drivers, seven ecological stressors, and four ecological effects. The most 
serious problem is the rate of land and habitat loss. 
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Figure 2-7: Conceptual ecological model. 

 

2.9.1  NER Measures (*NEPA Required) 
The PDT used a number of prior studies and reports to identify potential measures and screening criteria, 
including Federal projects authorized or constructed by the CWPPRA program; the USACE Continuing 
Authorities Program; the LCA Ecosystem Restoration Study (USACE 2004); and the LACPR Study (USACE 
2009); 2012 State Master Plan (SMP), and the U.S. Department of Interior’s CIAP. 
 
The PDT recommended five measures to meet the NER goals and objectives: 
1. Marsh restoration. Consists of marsh restoration and/or nourishment to increase land coverage in the 

area, and improve terrestrial wildlife habitat, hydrology, water quality, and fish nurseries. Vegetative 
plantings and herbivory control were deemed unnecessary for this feature. 

2. Bank and shoreline protection/stabilization. Protection/stabilization features to reduce the rate of 
erosion at canal banks and shorelines in critical areas and to improve hydrology. 

3. Hydrologic and salinity control structures. Control structures to manage water flow and minimize 
saltwater intrusion into marshes. 

4. Chenier reforestation. Reforestation to restore native trees to the Chenier ecosystem, and reduce land 
loss rates and control for invasive plant and animal species. 

5. Oyster reef preservation. To restore and preserve these native features, and reduce shoreline erosion 
rates.  
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2.9.1.1 Initial Screening of NER Measures 
Initial data collection included over 200 features which were mostly basin and/or location specific, but some 
applied to the overall study area. The first screening removed features that did not address project goals and 
objectives. The marsh restoration and shoreline protection/stabilization features were evaluated with the 
Wetland Value Assessment (WVA) model, and compared to costs to evaluate cost-effectiveness. Measures that 
were not cost-effective were eliminated unless the location served a critical geomorphologic function.   
 
Measures were screened using the following criteria: 
 

 Constraints and Goals. Measures that were not expected to be sustainable were eliminated such as  marsh 
restoration  measures located in currently open water areas where water depth is greater than 2 ft or in high 
subsidence areas along with chenier reforestation in locations with elevations less than 5 ft and areas with 
high shoreline erosion rates. 
 

 Objectives. These criteria were used to ensure that the measures being considered for inclusion were 
applicable to at least one study objective. Each of the measures was found to support a particular objective. 
Although an evaluation of each measure against the objectives took place, no measures were eliminated 
due to their lack of meeting objectives.  
 

 Effectiveness. Measures which were more effective in meeting the objectives were carried forward. In 
areas where marsh is deteriorating and shoreline protection, marsh restoration, or hydrologic and salinity 
control measures could potentially benefit the areas, the measure that would most benefit the area was 
retained, and the others were screened. Oyster reef preservation measures were all considered to be 
effective measures. These thresholds were qualitatively developed by the PDT to establish a minimum 
criterion for success, to eliminate features that were not worth the Federal investment, and to avoid creating 
a grossly over-manipulated system. 
 

 Efficiency. The final criteria compared cost per acre within the measure categories. If two measures 
produced the same benefits but one was less expensive to construct, the cheaper option was carried 
forward. For example, the West Cove marsh restoration measures were eliminated because the Mud Lake 
measure would provide restoration at a cheaper cost. Additionally, marsh restoration measures that 
benefitted more than 100 acres were more cost-effective (efficient) than those with a benefit of less than 
100 acres, due to economies of scale with the costs of mobilization and demobilization. 
 

The results of the NER screening evaluation are presented in Table 2-11. 
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Table 2-11: NER screening evaluation. 

Screening 
Criteria 

Application to Each NER Measure Category 

Marsh Restoration 
Bank and Shoreline 

Protection/ 
Stabilization 

Chenier 
Reforestation 

Hydrologic  & 
Salinity Control 

Oyster Reef 
Preservation 

C
o

n
st

ra
in

ts
 a

n
d

 G
o

al
s 

Measure 
violates one 
of the study 
planning 
constraints 
or goals. 

Features that are not 
sustainable do not 
meet the sustainability 
goal and were 
eliminated e.g. marsh 
areas where water 
depth is > 2 ft or local 
subsidence is high.  

None of the shoreline 
stabilization features 
were eliminated. 

Features that did 
not meet the 
sustainability goal 
were eliminated. 
Elevations < 5 ft 
NAVD88 and 
areas exposed to 
high rates of 
shoreline erosion 
were screened. 

None of the 
hydrologic or 
salinity control 
features were 
eliminated. 

None of these 
features were 
eliminated. 

O
b

je
ct

iv
es

 

Measure 
does not 
address one 
or more of 
the study 
planning 
objectives. 

All marsh restoration 
measures meet 
Objective 5. No 
marsh restoration 
features were 
eliminated. 

All shoreline 
protection/stabilization 
measures meet 
Objective 4. No 
shoreline stabilization 
features were 
eliminated. 

All chenier 
reforestation 
measures meet 
Objective 5. No 
Chenier features 
were eliminated.  

All hydrologic and 
salinity control 
measures meet 
Objective 2. No 
control features 
were eliminated. 

All measures meet 
Objective 5. No 
oyster reef 
preservation 
features were 
eliminated. 
 

E
ff

ec
ti

v
en

es
s 

Measure 
found to be 
ineffective. 

Marsh restoration features were more effective in 
areas with severe marsh degradation. Shoreline 
protection features were more effective in areas 
with existing marsh that was subjected to erosion 
from adjacent waterways. 

Features were 
eliminated where 
existing canopy 
coverage deemed 
substantially intact 
(i.e., >50%) or if 
the presence of 
development 
would prohibit 
reforestation. 

A small number 
of hydrologic and 
salinity control 
features were 
eliminated as 
ineffective 
because they did 
not exhibit large-
scale hydrologic 
benefits to 
wetlands in the 
Chenier Plain. 

None of the 
oyster reef 
preservation 
features were 
eliminated. Reef 
restoration is an 
effective method 
of using natural 
barriers against 
storm surges and 
saltwater 
intrusion. 

E
ff

ic
ie

n
cy

 

Measure 
found to 
have below 
average 
efficiency. 

The average cost of all marsh and shoreline 
features based on the initial evaluation was 
approximately $125,000/net acre. Features were 
considered inefficient and eliminated if they had 
greater than average cost/net acre. Features that 
are considered critical components of the system 
were not eliminated Features that are located 
adjacent to significant resources, such as cheniers 
and wildlife refuges were also not eliminated. 
Marsh restoration or shoreline protection/ 
stabilization measures producing or protecting 
less than 100 net acres were considered to be 
inefficient. 

All chenier 
reforestation 
features were 
found to be 
relatively cost 
efficient in 
comparison to 
each other. 

All control 
features were 
found to be 
relatively cost 
efficient in 
comparison to 
each other. 

All reef 
preservation 
features were 
found to be 
relatively cost 
efficient in 
comparison to 
each other. 

 
After the initial screening there were too many potential combinations of features for the PDT to effectively 
assess and evaluate, therefore, the PDT developed an additional methodology through plan development 
strategies (ways to classify and combine NER features according to a predefined strategy) to further screen 
features and develop an initial array of alternatives.  
 

2.9.2 Initial Array of NER Alternative Plans categorized by measure type (*NEPA Required) 
Individual features were developed for each of the five NER measures and formed into five separate plan 
development strategies. Each was based on the measure type and the associated features for that particular 
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measure. In keeping with the overall study purpose of addressing ecosystem degradation in the entire Chenier 
Plain, one integrated restoration plan was developed that integrated all of the measure types across all basins. 
Because the coastal zone is the area in greatest need of environmental restoration, the locations for the 
implementation of all of the five measures types being considered are located south of the GIWW. 
 

 Hydrologic and Salinity Control Plan. This plan contains 49 hydrologic and salinity control features. 

 Marsh Restoration Plan. This plan contains 52 marsh restoration and/or nourishment features. 

 Shoreline Protection/Stabilization Plan. This plan contains 50 bank and shoreline protection features. 

 Chenier Reforestation Plan. This plan contains 35 reforestation features (with invasive species control). 

 Oyster Reef Preservation Plan. This plan contains 10 oyster reef preservation features. 

 Integrated Restoration Across Basins Plan. This plan consists of features from all five measure 
categories. It contains a variety of basin-specific and study area-wide features. 

 
2.9.2.1 Screening of the Initial Array of NER Alternative Plans 
Another screening (outlined below and more fully explained in Appendix C) was conducted and more features 
were removed from further consideration. Land loss analyses were conducted by the USGS to assess whether 
an area is experiencing high land loss and in critical need of ecosystem restoration. 
 
The following additional screening criteria were applied to the remaining features: 

 Reinforcement of Critical Landscape Features. Features on or adjacent to a landscape feature 
designated as critical. 

 Reinforcement of Critical Infrastructure. Features that restore wetlands from open water and that 
protect the continuity and function of critical infrastructure. 

 Synergy with Other Projects. Features that protect or contribute to the benefits of other projects. 

 Scarcity/Diversity. Features that reduce the loss of freshwater marsh (considered imperiled by the 
LNHP). 

 Robustness/Sustainability. Features that are attached to land that will persist through the period of 
analysis. 

 Implementability Issues. Features with no serious impediment precluding its timely implementation. 
 
Features were subjected to more detailed analysis and WVAs were conducted using all available data (such as 
SMP analyses) and assumptions based on professional experience and knowledge. The results of the WVAs 
(see Appendix A) were combined with cost estimates to select cost-effective features. The following plan 
features were screened (with more information available in Appendix C): 
 

 Marsh Restoration. Marshes that reinforce critical geomorphic land forms (i.e., lake rims, navigation 
banklines, gulf shoreline), which would protect interior reaches, were given greater priority than interior 
marshes.   

 Bank and Shoreline Protection/Stabilization. A single shoreline protection/stabilization feature 
consisting of a foreshore rock dike along the toe of the Cameron-Creole levee was eliminated due to lack 
of marsh between the proposed rock dike and the levee. Stabilization at this location did not supply many 
NER benefits and therefore the feature was removed from further consideration.  

 Hydrologic and Salinity Control. A WVA analysis was not completed under initial screening because the 
WVA model cannot adequately describe the benefits of these features across such a large area using 
preliminary information. In general, the features that were carried forward were those that had larger-scale 
benefits, such as those that helped maintain greater than 500 net acres as determined by the SMP models. 
Eight features that met these criteria were carried forward into the final array.  

 Chenier Reforestation. Although strategic project areas to reforest cheniers were identified and evaluated, 
due to the relative affordability of this measure type no specific features were screened. It was decided that 
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all chenier reforestation features would move forward as part of a consolidated chenier reforestation 
program. 

 Sabine Lake Oyster Reef Preservation. Several oyster reef projects were removed from further 
consideration due to very modest benefits and existing or planned funding through other programs. The 
PDT determined that the Sabine Lake Oyster Reef should be preserved because its 3-dimensional structure 
provides valuable habitat for various fisheries species and it also provides some hydrologic benefits to the 
remainder of Sabine Lake. The feature carried forward consists of protecting and preserving the Sabine 
Lake Oyster Reef by prohibiting the harvesting of oysters from the reef.     

 
NER Alternative Plan Evaluation. The NER features that were eliminated in the secondary screening 
reduced the overall size of the initial array of alternative plans. The comprehensive effects of these alternatives 
(including the “No Action” alternative) were estimated using the SMP models (i.e., Wetland Morphology, Eco-
Hydrology, Vegetation, and various land loss analysis and hydrodynamic models). The outputs of these models 
supply the data for subsequent analysis using the WVA model. Hydrodynamic modeling using the MIKE 
FLOOD model was used concurrently to evaluate the restoration alternatives and help refine the features 
included in the alternatives (specifically the type, size, and operation of the hydrologic and salinity control 
features). Results from the additional models indicated that the NER objectives could not be met through the 
implementation of single-measure alternative plans and as a result, the single measure plans were eliminated. 
The Integrated Restoration Across Basins alternative was the only plan capable of meeting the study goals and 
objectives and was carried forward. Variations of the Integrated Restoration Across Basins alternative were 
developed in the formulation of the focused array to more thoroughly address study area problems. See 
Appendix A for more information on the modeling for restoration alternatives. 
 

2.9.3 Focused Array of NER Alternative Plans  
Using seven restoration strategies (set forth below) developed from the findings from the initial array, plus the 
“No Action” alternative, a focused array of 27 alternative plans (Table 2-13) was developed containing different 
combinations of the features. The restoration strategies were applied both comprehensively across basins and 
individually to the Calcasieu-Sabine Basin and Mermentau/Teche-Vermilion Basin. Plans that were derived 
from the SMP are identified as such. The PDT also determined that a Calcasieu Ship Channel (CSC) Salinity 
Control Structure was worth evaluating as a stand-alone strategy/alternative.  
 
The locations of the NER focused array of alternative plans are:  (1) the Calcasieu-Sabine Basin between the 
GIWW and the Gulf of Mexico and primarily in the vicinity of Calcasieu Lake and (2) the Mermentau/Teche-
Vermilion Basins which are primarily clustered south of Grand and White Lakes, and in the area surrounding 
Freshwater Bayou.  
 
For analysis purposes, each alternative plan was divided into two geographic parts. Plans denoted with a “C” 
contain features located in the Calcasieu-Sabine Basin. Plans denoted with an “M” contain features located in 
the Mermentau and Teche-Vermilion Basins. The CSC Salinity Control Structure is the sole component of the 
seventh restoration strategy and a standalone alternative designated as Plan “A”. The CSC Salinity Control 
Structure (Plan “A”) is also combinable with any plan containing a Calcasieu-Sabine Basin, or “C” component. 
Collectively, all of the features for each basin that comprise a restoration strategy are considered unique 
alternatives. Descriptions of each restoration strategy are presented below. 
 
 A listing of the specific features that are contained within each restoration strategy can be found in Table 2-
12. Unique alternatives were generated based on restoration strategy and basin location.  
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NER Strategies 
Strategy 0: No Action Plan.  

Strategy 1: Large Integrated Restoration (SMP). The results of the State Master Plan Models were 
used to select only those hydrologic and salinity control features that showed the greatest 
benefits. For marsh restoration, features were selected that would best reinforce critical 
landscape features, with particular emphasis on areas that are exposed to saltwater, tidal, 
and wave action. Bank and shoreline protection/stabilization features were retained that 
protected the areas of greatest erosion. Strategy 1 is composed of 6 hydrologic and salinity 
control features, 19 marsh restoration features, 7 bank and shoreline 
protection/stabilization features, and all chenier reforestation features. 

Strategy 2: Moderate Integrated Restoration (Hydrologic Emphasis) (SMP). This restoration 
strategy has less investment in marsh restoration and bank and shoreline 
protection/stabilization features, but retains the same level of hydrologic and salinity 
control features as Strategy 1 due to the philosophy that hydrologic restoration is of great 
importance to the Chenier Plain. Marsh restoration features were focused on areas of 
critical importance for restoration. Bank and shoreline protection/stabilization features 
that protected the areas of greatest erosion were retained. Strategy 2 is composed of 6 
hydrologic and salinity control features, 13 marsh restoration features, 4 bank and 
shoreline protection/stabilization features, and all chenier reforestation features. 

Strategy 3: Moderate Integrated Restoration, Including Gum Cove (SMP). This Strategy is 
identical to Strategy 2 except it includes the Gum Cove Lock feature. Strategy 3 was 
formulated to investigate the hydrologic restoration benefits and cost-effectiveness of the 
Gum Cove Lock combined with the Calcasieu Ship Channel Salinity Control Structure. 
Strategy 3 is composed of 6 hydrologic and salinity control features, 13 marsh restoration 
features, 4 bank and shoreline protection/stabilization features, and all chenier 
reforestation features. 

Strategy 4: Small Integrated Restoration (SMP). The focus of Strategy 4 is to use a minimal range 
of features focused at stabilizing perimeter geomorphology. This Strategy includes marsh 
restoration and bank and shoreline protection/stabilization features that could reinforce 
perimeters. Strategy 4 is composed of 2 hydrologic and salinity control features, 9 marsh 
restoration features, 2 bank and shoreline protection/stabilization features, and all chenier 
reforestation features. 

Strategy 5: Interior Perimeter Salinity Control. The focus of Strategy 5 is the control of salinity 
levels within the interior areas of the Calcasieu-Sabine basin and the Cameron-Creole 
Watershed. There are no hydrologic and salinity control structures at the main passes, with 
the expectation that salinity control around the perimeter of Calcasieu Lake and the 
GIWW could result in lower salinities in the interior marshes at a lower cost than entry 
salinity control. Strategy 5 includes those marsh restoration and bank and shoreline 
protection/stabilization features that could reinforce perimeters. Strategy 5 is composed 
of 6 hydrologic and salinity control features, 9 marsh restoration features, 2 bank and 
shoreline protection/stabilization features, and all chenier reforestation features. 

Strategy 6: Marsh and Shoreline (Minimal Hydrologic & Salinity Control). Strategy 6 includes 
minimal hydrologic and salinity control features and focuses on restoring marsh and 
protecting/stabilizing shorelines. Strategy 6 was formulated to evaluate the effectiveness 
of ecosystem restoration with the existing salinity regime and is composed of 5 hydrologic 
and salinity control features, 18 marsh restoration features, 5 bank and shoreline 
protection/stabilization features, and all chenier reforestation features.  

Strategy 7: Entry Salinity Control (Stand-alone measure). Strategy 7 would manage salinity 
introduced through the CSC into Calcasieu Lake and surrounding wetlands through a CSC 
Salinity Control Structure (Plan “A”). It is combinable with Calcasieu alternatives and is 
also evaluated as a stand-alone plan. 
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Table 2-12: Features within each Restoration Strategy 

Feature Location: 

N
o
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n

 

Strategy 
1/1A 

Strategy 
2/2A 

Strategy 
3/3A 

Strategy 
4/4A 

Strategy 
5 

Strategy 
6 

Strategy 
7 (or A) 

Mermentau Basin 

Calcasieu Basin 

Measure Feature L
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Hydrologic & Salinity Control 

 7# 0 0/X 0/X 0/X 0/X 0 0 X 

 13* 0 0 0 0 0 0 0 0 

 17a-c* 0 0 0 0 0 0 0 0 

 48 0 0 0 0 0 0 0 0 

 74a 0 X X X X X X 0 

 407 0 0 0 X 0 X 0 0 

Marsh Restoration  

 3a1 0 0 0 0 X X 0 0 

 3c1 0 X X X X X X 0 

 3c2 0 X X X 0 0 X 0 

 3c3 0 X X X 0 0 X 0 

 3c4 0 X X X 0 0 X 0 

 3c5 0 X X X 0 0 X 0 

 47a1 0 X X X X X X 0 

 47a2 0 X X X X X X 0 

 47c1 0 X X X X X X 0 

 47c2 0 X 0 0 0 0 X 0 

 124a 0 X 0 0 0 0 X 0 

 124b 0 X 0 0 0 0 X 0 

 124c 0 X X X X X X 0 

 124d 0 X X X X X X 0 

 127c1 0 X 0 0 0 0 X 0 

 127c2 0 X X X 0 0 X 0 

 127c3 0 X X X X X X 0 

 306a1 0 X X X X X X 0 

 306a2 0 X 0 0 0 0 X 0 

Shoreline Protection/Stabilization  

 5a 0 X X X X X X 0 

 6b1 0 X X X X X X 0 

 6b2 0 X X X X X X 0 

 6b3 0 X X X X X X 0 

 16b 0 X 0 0 X X 0 0 

 99a 0 X 0 0 0 0 X 0 

 113b2 0 X 0 0 0 0 0 0 

Chenier Reforestation (both basins)  

 CR 0 X X X X X X 0 

#Feature 7 functions both as a stand-alone Strategy/Alternative and an additive feature. *Following refinement of the benefit assessment 
as a result of technical comments, these features were found to lack positive outputs and were dropped from all plans. Note: Green 
cells denote features found in the Calcasieu Basin. Blue cells denote features in the Mermentau Basin. An ‘X’ in a cell indicates the 
feature is a component of the strategy while a ‘0’ indicates it is not a component of the strategy. 
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2.9.4 Comparison of the Focused Array of NER Alternative Plans 
The calculated WVA benefits are measured in average annual habitat units (net AAHUs) and cost estimates 
were examined using the Institute for Water Resources Planning Suite (IWR Plan), the results of which helped 
guide the identification of a TSP. The SMP Models were used to compare benefits among alternatives in acres 
and AAHUs, and compared them to the FWOP conditions or “No Action” Alternative. The WVA analysis 
used to generate the benefits in AAHUs has six variables that must be projected into the future for the FWOP 
and Future With Project (FWP) condition or “Action” alternatives. 
 
The focused array of alternatives consists of alternative plans that align with a restoration strategy and contain 
the features the PDT identified as most supportive of achieving the goals of that restoration strategy. For the 
focused array of alternatives, the SMP modeling effort was used with input from the Eco-hydrology module to 
estimate land and water changes. The alternatives were run under the intermediate RSLR scenario to predict 
salinity, water levels, and flows. The results of this modeling effort were input into the Vegetation and Wetland 
Morphology modules of the SMP modeling system to predict wetland loss and other trends over time. The 
SMP model included accretion and subsidence projections. For marsh restoration and shoreline 
protection/stabilization projects, the WVA analysis process used inputs from these models, and was performed 
using basic assumptions from the CWPPRA program (see Appendix A). 
 

Table 2-13: NER Focused array of Alternative Plans 

AlternativePlan/ 
Strategy# 

IWR 
label 

ALTERNATIVE PLAN NAME 

A A Entry Salinity Control 

C-1 C1 Calcasieu Large Integrated Restoration 

M-1 M1 Mermentau Large Integrated Restoration 

CA-1 C1A Calcasieu Large Integrated Restoration w/ Entry Salinity Control 

CM-1 C1+M1 Comprehensive Large Integrated Restoration 

CMA-1 C1A+M1 Comprehensive Large Integrated Restoration w/ Entry Salinity Control 

C-2 C2 Calcasieu Moderate Integrated Restoration 

M-2 M2 Mermentau Moderate Integrated Restoration 

CA-2 C2A Calcasieu Moderate Integrated Restoration w/ Entry Salinity Control 

CM-2 C2+M2 Comprehensive Moderate Integrated Restoration 

CMA-2 C2A+M2 Comprehensive Moderate Integrated Restoration w/ Entry Salinity Control 

C-3 C3 Calcasieu Moderate Integrated Restoration 

M-3 M3 Mermentau Moderate Integrated Restoration 

CA-3 C3A Calcasieu Moderate Integrated Restoration w/ Gum Cove & Entry Salinity Control 

CM-3 C3+M3 Comprehensive Moderate Integrated Restoration 

CMA-3 C3A+M3 
Comprehensive Moderate Integrated Restoration w/ Gum Cove & Entry Salinity 
Control 

C-4 C4 Calcasieu Small Integrated Restoration 

M-4 M4 Mermentau Small Integrated Restoration 

CA-4 C4A Calcasieu Small Integrated Restoration w/ Entry Salinity Control 

CM-4 C4+M4 Comprehensive Small Integrated Restoration 

CMA-4 C4A+M4 Comprehensive Small Integrated Restoration w/ Entry Salinity Control 

C-5 C5 Calcasieu Interior Perimeter Salinity Control 

M-5 M5 Mermentau Interior Perimeter Salinity Control 

CM-5 C5+M5 Comprehensive Interior Perimeter Salinity Control 

C-6 C6 Calcasieu Marsh & Shoreline 

M-6 M6 Mermentau Marsh & Shoreline 

CM-6 C6+M6 Comprehensive Marsh & Shoreline 

Alternative plans are delineated by Strategy, geographic location (C=Calcasieu, M= Mermentau), and the potential 
inclusion of the CSC Salinity Control Structure (Plan “A”). 
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2.9.4.1 Cost Estimates 
The construction cost and schedule estimates were developed from similar projects in the study area (such as 
through the CWPPRA program), with input as needed from other recent projects coast-wide. This includes 
mobilization and demobilization costs, price per cubic yard of dredged material or per ton of rock, depending 
on the measure type, and other line items as appropriate. The maintenance schedule for shoreline 
protection/stabilization was based on anticipated settlement rates calculated from the existing nearby 
geotechnical data, as available, and similar projects in the vicinity. The renourishment schedule for the marsh 
restoration features was developed through an optimization process by which the total costs and benefits for 
different maintenance schedules were considered at five-year intervals. This process determined that a 30-year 
renourishment cycle optimized costs per unit benefit [in average annual acres (AAA)]. Costs for hydrologic and 
salinity control features were calculated, along with the features from the SMP. The costs of alternative plans 
are the sums of the costs of the individual features (see Table 2-14). While some cost-savings may be realized 
through synergistic execution of adjacent or nearby project features, for a conservative cost estimate this 
synergy was not assumed. Since the NER plan is intended to reasonably maximize environmental benefits, and 
since NER planning promotes the avoidance of environmental features that require mitigation, any features 
that would require mitigation were screened from further consideration and no costs for unavoidable wetland 
impacts have been factored into the preliminary cost estimates. All restoration features in the various 
alternatives have been designed to not require mitigation. Preliminary high and low cost estimates for plans that 
contain Plan “A” (CSC Salinity Control Structure) were developed as starting points to account for potential 
navigation impacts.  

 
Table 2-14: NER Cost Estimates and Benefits 

Plan # Cost $ Low Nav Cost $ High Nav AAA 

CMA-1 $3,049,836,909 $3,104,429,860 29,070 

CM-1 $2,465,675,681 $2,465,675,681 23,101 

CA-1 $1,591,668,028 $1,646,260,979 12,844 

C-1 $1,007,506,800 $1,007,506,800 6,875 

M-1 $1,458,168,881 $1,458,168,881 16,226 

CMA-2 $2,390,030,484 $2,444,623,435 25,187 

CM-2 $1,901,658,190 $1,901,658,190 19,218 

CA-2 $1,495,879,094 $1,550,472,045 13,898 

C-2 $1,007,506,800 $1,007,506,800 7,929 

M-2 $894,151,390 $894,151,390 11,289 

CMA-3 $2,697,850,484 $2,752,443,435 18,959 

CM-3 $2,113,689,256 $2,113,689,256 12,990 

CA-3 $1,803,699,094 $1,858,292,045 7,982 

C-3 $1,219,537,866 $1,219,537,866 2,013 

M-3 $894,151,390 $894,151,390 10,977 

CMA-4 $1,903,984,167 $1,958,577,118 22,508 

CM-4 $1,319,822,939 $1,319,822,939 16,539 

CA-4 $1,041,573,707 $1,096,166,658 11,005 

C-4 $457,412,479 $457,412,479 5,036 

M-4 $862,410,460 $862,410,460 11,503 

CM-5 $1,664,058,939 $1,664,058,939 15,537 

C-5 $801,648,479 $801,648,479 4,457 

M-5 $862,410,460 $862,410,460 11,080 

CM-6 $2,321,547,245 $2,321,547,245 23,026 

C-6 $1,005,766,800 $1,005,766,800 9,240 

M-6 $1,315,780,445 $1,315,780,445 13,786 

A $584,161,228 $638,754,179 5,969 
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Price level for feature costs – June 2013 and Discount rate of 3.5% (FY 2014) for navigation delays 
 

2.9.4.2 CE/ICA Results 
The focused array of alternative NER plans were compared considering Cost Effectiveness and Incremental 
Cost Analysis (CE/ICA) to inform environmental investment decision making. Cost effectiveness is 
determined based upon a finding that no other plan provides a higher output level of acres restored for the 
same or less cost. Incremental cost analysis is the determination of the greatest increase in output (acres 
restored) for the least increase in cost. Use of these tools helps decision makers determine the most desirable 
level of outputs (restored acres) compared to costs.  
 
In the CE/ICA analysis shown in Figure 2-8, a Rough Order of Magnitude (ROM) average annual cost of 
$10,000,000 was added to plans that include CSC Salinity Control Structure (Plan “A”) to represent the 
potentially high navigation impact cost resulting from the operable closure structure. The cost in this analysis 
represents traffic delays to all 2011 deep draft traffic in the CSC. All alternatives with Plan “A” were run through 
CE/ICA both with and without the structure in place in order to isolate the relative performance of the 
structure. Plans in blue are cost-effective (no other plan produces more benefits for the same or less cost as 
another plan) and plans in red are best-buys (subset of cost-effective plans that offer the lowest incremental 
cost per benefit). 
 

 
Figure 2-8: CE/ICA analysis using high navigation cost. 

 

The second CE/ICA analysis is shown in Figure 2-9. Identical sets of plans were run, but they used a lower 
ROM average annual cost of $7,672,500 to represent navigation delay costs caused by the CSC Salinity Control 
Structure. The lower cost accounts for delays to vessels that transited on the CSC in 2011 with drafts between 
15 and 35 ft. The purpose of using this lower cost estimate is to represent an operating scheme that would 
allow the CSC Salinity Control Structure to remain open during high tide, which is when the deepest draft 
vessels transit. Thus, a minimum representation of the impact of the structure closure is to add traffic delays 
for only non-deep-draft vessels. The cost does not include tug assistance costs or any other ancillary impacts 
of a closure of the CSC Salinity Control Structure. In both analyses, in order to be consistent with the cost 
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provided for the measures, the average annual cost was converted to a present value of $179,963,228. This 
present value cost was added to the cost of the plans that contain the CSC Salinity Control Structure, which 
includes any Plan with an “A” designation. 
 
 

 
Figure 2-9: CE/ICA analysis using low navigation cost. 

 
For all focused array alternatives, the number of hydrologic and salinity control structures, marsh restoration 
features, and bank and shoreline protection/stabilization features varied depending on the plan scale and 
restoration strategy. The plans were estimated to produce between 5,000 and 29,000 AAA, and their costs range 
from $500,000,000 to over $3,000,000,000.  
 
The CSC Salinity Control Structure (Plan “A”) Considerations 
As part of the evaluation, plans with and without the CSC Salinity Control Structure were compared. The 
salinity control structure could potentially provide significant environmental benefits (5,700 AAA) even as a 
stand-alone plan (Plan “A”). The applications of both low and high preliminary rough order of magnitude 
estimates of navigation impacts indicated the salinity control structure to be potentially cost-effective.  
However, Best-Buy plans that contain the CSC Salinity Control Structure, (which includes any Plan with an 
“A” designation), are significantly more expensive than plans without the CSC structure. Other cost-effective 
and Best-Buy comprehensive plans containing the CSC structure exist only on the upper most portion of the 
cost efficient frontier.  
 
When the CSC structure is evaluated as a stand-alone plan, it is anticipated that a more detailed level of analysis 
would reveal higher navigation impact costs. As a result, the CSC structure as a stand-alone alternative, does 
not indicate that it could be a Best-Buy plan or be selected as part of a TSP and may in fact fall completely out 
of consideration should costs be found to be higher than what was estimated by the PDT and fed into the IWR 
planning suite. 
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However, if additional benefits are desired, alternatives that include the CSC structure are worth considering. 
In the long-term there is a good chance that the addition of the CSC structure could provide the next best 
increment of benefit, even if costs are found to be higher. In the end, the only Best Buy plans that produces 
greater benefits than comprehensive plans are those which include the CSC salinity control structure as a 
component. 
 

2.9.5 Final Array of NER Alternative Plans (*NEPA Required) 
The final array of alternatives is comprised of the No Action Plan, Plan M-4, and Plan CM-4. The IWR analysis 
indicates that the only Best Buy plans that do not contain the CSC Salinity Control Structure are plans M-4 and 
CM-4. Since the negative effects of the CSC structure to navigation are a study constraint and due to the 
significant cost of the CSC structure, those Best Buy plans on the upper portion of the cost-efficient frontier 
were dropped from the final array. The components of the final array plans are presented in the table below. 
Plan M-4 features are those that are located in the Mermentau/Teche-Vermilion basin. Plan CM-4 consists of 
all the features listed in Table 2-15. 
 

Table 2-15: Features of the NER Final Array Alternative Plans  

Basin 
(Final 
Array 
Plan 

Name) 

Category Feature Description 
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Hydrologic/ 
Salinity Control 

13 
Little Pecan Bayou Saltwater Sill. Construction of a rock weir with a crest 
(top) elevation of -3.1 ft and an opening of 60 ft at a bottom invert of -11.1 
ft. 

Marsh 
Restoration* 

47a1 

Marsh restoration using dredged material south of Hwy 82 about 4.5 miles 
west of Grand Chenier. 933 marsh acres would be restored and 88 acres 
would be nourished from 3M cubic yards of dredged material with one 
future renourishment cycle. 

47a2 

Marsh restoration using dredged material south of Hwy 82 about 4.5 miles 
west of Grand Chenier. 1,297 marsh acres would be restored and 126 acres 
would be nourished from 8.8M cubic yards of dredged material with one 
future renourishment cycle. 

47c1 

Marsh restoration using dredged material south of Hwy 82 about 4.5 miles 
west of Grand Chenier. 1,304 marsh acres would be restored and 4 acres 
would be nourished from 8.6M cubic yards of dredged material with one 
future renourishment cycle. 

127c3 

Marsh restoration at Pecan Island west of the Freshwater Bayou Canal and 
about 5 miles north of the Freshwater Bayou locks. 832 marsh acres would 
be restored and 62 acres would be nourished from 7.3M cubic yards of 
dredged material with one future renourishment cycle. 

306a1 

Rainey marsh restoration at Christian Marsh east of the Freshwater Bayou 
Canal and about 5 miles north of the Freshwater Bayou locks. 627 marsh 
acres would be restored and 1,269 acres would be nourished from 8.1M 
cubic yards of dredged material with one future renourishment cycle. 

Shoreline 
Protection/ 

Stabilization* 

6b1 

Gulf shoreline protection/stabilization from Calcasieu River to Freshwater 
Bayou. 11.1 miles of shore protection consisting of a reef breakwater with a 
lightweight aggregate core. Located ~150 ft offshore with geotextile fabric 
and stone built to an 18 ft crest width. The breakwater would protect 2,140 
acres of existing marsh. 

6b2 

Gulf shoreline protection/stabilization from Calcasieu River to Freshwater 
Bayou. 8.1 miles of shore protection consisting of a reef breakwater with a 
lightweight aggregate core. Located ~150 ft offshore with geotextile fabric 
and stone built to an 18 ft crest width. The breakwater would protect 1,583 
acres of existing marsh. 
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6b3 

Gulf shoreline protection/stabilization from Calcasieu River to Freshwater 
Bayou. 6.3 miles of shore protection consisting of a reef breakwater with a 
lightweight aggregate core. Located ~150 ft offshore with geotextile fabric 
and stone built to an 18 ft crest width. The breakwater would protect 1,098 
acres of existing marsh. 

16b 

Fortify Freshwater Bayou with 13.4 miles of rock revetment at three critical 
spots to prevent breaching. Revetment would be built to +4 ft with a 4 ft 
crown. Two maintenance lifts will be required. The breakwater would protect 
1,288 acres of existing marsh. 

Chenier 
Reforestation 

CR 
Replant 13 chenier locations. Approximately 435 seedlings per acre, at 10 ft x 
10 ft spacing, with invasive species control incorporated. 
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Hydrologic/ 
Salinity Control 

74a 

Cameron-Creole Spillway. Located at the breach in the levee south of 
Lambert Bayou. The canal would act as a drainage manifold. The outfall 
channel into Calcasieu Lake would be rock-lined for scour protection and 
built to +4 ft. 

Marsh 
Restoration* 

3a1 

Beneficial use of dredged material from the Calcasieu Ship Channel. Adjacent 
to the south shore of the GIWW west of the ship channel near Black Lake. 
599 marsh acres would be restored from 5.3M cubic yards of dredged 
material with one future renourishment cycle. 

3c1 

Beneficial use of dredged material from the Calcasieu Ship Channel. Adjacent 
to the east rim of Calcasieu Lake within the Cameron-Creole Watershed. 
1,765 marsh acres would be restored and 450 acres would be nourished from 
10.2M cubic yards of dredged material with one future renourishment cycle.  

124c 

Marsh restoration at Mud Lake. Located adjacent and north of Highway 82 
and east of Mud Lake. 1,908 marsh acres would be restored and 734 acres 
would be nourished from 11.1M cubic yards of dredged material with one 
future renourishment cycle. 

124d 

Beneficial use of dredged material from the Calcasieu Ship Channel for 
marsh restoration at Mud Lake. Located west of the Calcasieu Ship Channel 
and adjacent to the southern rim of West Cove. 159 marsh acres would be 
restored and 448 acres would be nourished from 1.4M cubic yards of 
dredged material with one future renourishment cycle. 

Shoreline  
Protection/ 

Stabilization* 
5a 

Holly Beach Shoreline Stabilization Breakwaters. Construction of 
approximately 8.7 miles of rock and low action breakwaters and is a 
continuation of existing breakwaters. Crown elevation of +1.5 ft with a 
crown width of 30 ft. Two maintenance lifts will be required. The breakwater 
would protect 26 acres of beach and dune habitat. 

Chenier 
Reforestation 

CR 
Replant 22 chenier locations. Approximately 435 seedlings per acre, at 10 ft x 
10 ft spacing, with invasive species control incorporated. 

Oyster Reef 
Preservation 

ORP 
Preservation of a large oyster reef in Sabine Lake through the enforcement of 
oyster dredging restrictions. 

*- Renourishment and maintenance lifts are considered an Operations and Maintenance (O&M) cost and are a 100% NFS responsibility. 

 

2.10 Summary of Accounts and Comparison of Alternatives 
To facilitate alternatives evaluation and comparison, the 1983 Principles and Guidelines set up four Federal 
Accounts to assess the effects of alternatives. The accounts are National Economic Development (NED), 
Environmental Quality (EQ), Other Social Effects (OSE), and Regional Economic Development (RED). 
 
All NER alternative plans provide positive net EQ benefits that contribute to the regional ecosystem outputs 
and functions, and provide coastal sustainability. All plans considered provide synergy with NED objectives by 
providing resilience to key elements of regional geomorphic structure that facilitate storm risk management. 
The alternative plans also support RED benefits in maintaining the regional geomorphic structure that in turn 
maintains an existing hydrology which supports a regional agricultural economy. The plans also support RED 
objectives by providing resiliency to natural risk reduction features. Regarding OSE, all alternative plans address 
the southern-most portion of the study, which is comprised largely of coastal wetlands and ridges. The 
populations of this portion of the study area has a long and rich history of utilizing the natural landscape as the 
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source of their economy. All the plans considered facilitated that continued use and history and provide the 
possibility of social as well as physical resiliency for the area. 
 
NER TSP 
The Corps objective in ecosystem restoration planning is to contribute to NER. Contributions to NER (NER 
outputs) are increases in the net quantity and/or quality of desired ecosystem resources. The TSP must be 
shown to be preferable to taking no action (if no action is not recommended) or implementing any of the other 
alternatives considered during the planning process. For ecosystem restoration projects, a plan that reasonably 
maximizes ecosystem restoration benefits compared to costs, consistent with the Federal objective, shall be 
selected. The TSP must be shown to be cost-effective and justified to achieve the desired level of output. 
Plan 0: No Action. As detailed in Chapter 1, under this alternative, no ecosystem restoration would 

take place. Coastal wetlands would continue to degrade and disappear, further weakening the 
coastal landscape resulting in significant impacts to important habitats. Infrastructure, 
populations, industry, and businesses would continue to become vulnerable to the increased 
effects of storm surge and RSLR through the loss of a protective wetland buffer. Ecosystem 
restoration projects would take place under CWPPRA, SMP, RESTORE Act, and Parish plans 
but at a smaller scale.  

Plan M4: Mermentau Small Integrated Restoration. This alternative was formulated for NER so 
specific NED or RED benefits were not calculated. Effects to EQ are increased but only for 
the Mermentau Basin. These include benefits to the flora and fauna of the study area through 
the restoration and protection of important imperiled habitat. Aquatic, terrestrial, and bird 
species would benefit from the restored ecosystem. Positive effects to OSE are expected 
through the restoration of wetland habitat and its associated benefits to plant and wildlife 
species, salinity reduction, and improvement to the coastal landscape. Restoring the ecosystem 
also has positive benefits for surrounding communities through a preservation of cultural 
values, community cohesion, economic vitality, and leisure and recreation.     

Plan CM-4: Comprehensive Small Integrated Restoration (TSP). This alternative was formulated for 
NER so specific NED or RED benefits were not calculated. Effects to EQ increase in the 
Calcasieu and Mermentau Basins. Effects of restoring the ecosystem would be similar to Plan 
M4, but would be on a much larger scale. Positive effects to OSE are expected through the 
restoration of wetland habitat and its associated benefits to plant and wildlife species, salinity 
reduction, and improvement to the coastal landscape. Additional benefits to OSE, such as 
those described for Plan M4, would occur but on a much larger scale. This alternative provides 
the most cost-effective and comprehensive benefit. 

 

2.11 Additional Evaluation of the Final Array of Alternatives 
Both the 2013 Initial Draft Report and the 2015 Revised Draft Report identified Plan CM-4 as the TSP. 
However, during technical reviews and based on new information from the feasibility level design phase of the 
study, additional work and other assessments were completed for several of the features in each alternative. 
These efforts required a reevaluation of each alternative against one another to confirm Plan CM-4 remained 
the TSP.  
 
In order to use the best available data and models, alternative plan feature benefits (AAHUs) were updated 
with the certified version of the WVA model. Refined annualized costs were also developed and input into the 
IWR Planning Suite model with the new AAHU calculations. The PDT completed a new analysis of the NER 
focused array of alternatives based on the refinements in benefits and costs for all features in each alternative. 
This effort helped identify features that fell short of initial benefits projections. For example, the Little Pecan 
Bayou Saltwater Sill (Feature 13) had significantly fewer benefits than originally projected and was therefore 
removed as a component from all alternatives. Other features that comprised the alternative plans were also 
evaluated. The Sabine Lake Oyster Reef Preservation feature was removed from further consideration since 
there is no cost for its implementation, it lacks quantifiable benefits, and it can be handled administratively by 
the agency in charge of its management. The PDT also determined that the CSC Salinity Control Structure and 



Southwest Coastal Louisiana Study   Chapter 2 
 

Integrated Final   April 2016 
Feasibility Report & EIS    Page 2-37 

the Cameron-Creole Spillway (feature 74a) should be assessed through additional studies because there are too 
many uncertainties about potential effects on salinity, habitat, and navigation. These features also need complex 
and detailed hydrodynamic and navigation economics modeling that this study effort is not scoped to support 
at this time. Given these adjustments, the focused array of alternatives was re-run to calculate the CE/ICA 
without these features and based on the updated annualized benefits and costs. The outputs from these 
adjustments are presented below (see Table 2-16 and Figure 2-10).  

 
Table 2-16: NER cost efficient alternative plan comparison. 

Plan Name 
Total Cost x 

1,000 
Annual 

Cost 
AAHUs Cost/AAHU 

Annual 
Cost/AAHU 

Cost Effective 
Status 

CM-1 $2,159,512  $85,933,395 8,623 $250,430 $9,965  Best Buy 

CM-6 $2,032,615  $80,883,760 8,285 $245,324 $9,762  Best Buy 

CM-3 $1,874,080  $74,575,197 7,170 $261,388 $10,401  Yes 

CM-2 $1,588,626  $63,216,127 6,990 $227,278 $9,044  Best Buy 

CM-5 $1,460,681  $58,124,842 5,156 $283,297 $11,273  Yes 

CM-4 $1,175,227  $46,765,771 4,976 $236,176 $9,398  Yes 

C-1 $826,903  $32,904,915 4,129 $200,289 $7,970  Best Buy 

C-2 $740,684  $29,474,025 3,688 $200,821 $7,991  Yes 

C-5 $671,458  $26,719,300 1,980 $339,172 $13,497  Yes 

C-4 $386,003  $15,360,229 1,800 $214,475 $8,535  Yes 

No Action Plan $0 $0 0 $0 $0 Best Buy 

 

 

Figure 2-10: CE/ICA analysis using updated annualized costs and benefits. 
 

2.12 Confirmation of the NER TSP 
The relative ranking of alternatives to one another as expressed in the first IWR runs was altered with the 
updated set of outputs. Plan A did not perform as a cost efficient plan in the refined CE/ICA despite continuing 
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to demonstrate the potential to deliver a relatively significant magnitude of benefits (975 AAHUs). Note that 
for CE/ICA runs after the initial alternative screening process AAHUs were used in lieu of AAAs in the benefits 
calculations.  
 
Several features included in the TSP appear, on an individual basis, to lack adequate restoration performance 
to justify their inclusion. The basis/rationale for the inclusion of those features, specifically 124d, 5a, & 306a1, 
in various alternative plans including the TSP is important. These features, as well as all of the features in the 
TSP, titled Small Integrated Restoration, represent the minimum critical components necessary for providing 
restoration in a manner that protects the geomorphic integrity and resiliency of the larger Chenier Plain system. 
While the features of the TSP were assessed for their individual outputs and are not interdependent, they do 
support a holistic objective. That is to provide long-term resilience to the overall ecosystem structure of the 
Chenier Plain. Each feature, in addition to restoring valuable habitat, enhances the resilience to a structural 
element of the larger ecosystem. 
  
In the case of features 124d and 5a, these features are anchor pieces that also work with feature 124c to prevent 
the long-term failure of a heavily deteriorated land bridge in the vicinity of Mud Lake, which lies between the 
Gulf of Mexico and the western extent of Calcasieu Lake. Feature 5a is particularly critical to this area since the 
beach and dune ridge represents the sole contiguous chenier crossing the area. The breakdown of this land 
bridge would ultimately result in the establishment of an open estuary reaching approximately 20 or more miles 
inland from the coast and elevating salinities and coastal storm effects throughout the area. Feature 306a1, in 
addition to creating valuable marsh, stabilizes the eastern ridge associated with the Freshwater Bayou channel. 
Feature 127c3 provides similar support for the western side of this ridge. Loss of one, or both sides of this 
ridge would result in a rapidly expanding embayment that could threaten the remainder of the Mermentau 
Basin. 
 
Plan CM-4 is the plan that reasonably maximizes ecosystem restoration benefits compared to costs, and 
consistent with the Federal objective. CM-4 is the TSP because it is cost-effective, it contains restoration 
features in both hydrologic basins, and it is the least cost alternative that contains an integrated suite of 
restoration types including chenier reforestation, marsh restoration, and shoreline protection/stabilization. 
While there are larger-scale alternatives that would cost more and would contain more features, implementation 
of alternative CM-4 would achieve all study objectives with the exception of NER Objective 2 (“Manage tidal 
flows to improve drainage and prevent salinity from exceeding 2 ppt for fresh marsh and 6 ppt for intermediate 
marsh.”). NER Objective 2 would be partially achieved because the CSC Salinity Control Structure and the 
Cameron-Creole Spillway, the only features that would manage tidal flows and prevent salinities from 
increasing, are recommended for additional study. CM-4 achieves most of the study objectives for the least 
cost. This makes it the NER plan. 
 
Based on the data presented in Table 2-16, the financial investment required to select the first comprehensive 
Best Buy plan, CM-2, represents an additional cost of over $400M. Additionally, in direct comparison with the 
Best Buy plan CM-2, CM-4 produces 71.2 percent of those benefits at 74.0 percent of the cost. This 
proportionality demonstrates that the two plans are virtually identical in efficiency. For these reasons, the PDT 
maintains that the lower cost plan, Plan CM-4 is the TSP.   
 
Description of the NER TSP: 

 Marsh Restoration. Nine marsh restoration and nourishment features consist of delivering sediments to 
former marsh areas and eroding marsh areas (minimum of 100 acres efficiency criteria) that have water 
levels of less than two ft and that have been optimized to preserve or restore critical geomorphologic 
features to restore vegetated wetlands. This involves excavation of significant quantities and delivery of 
borrow material to restoration sites through designated access corridors. Some restoration sites may require 
containment to hold sediments in place. The marsh restoration locations include: (a) three areas on the 
south side of LA-82 approximately 4.5 miles west of Grand Chenier; (b) Pecan Island west of the 
Freshwater Bayou Canal approximately 5 miles north of the Freshwater Bayou locks; (c) Christian Marsh 
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located east of Freshwater Bayou Canal and approximately 5 miles north of Freshwater Bayou locks; (d) 
southern shoreline of GIWW west of the CSC near Black Lake; (e) eastern rim of Calcasieu Lake within 
the Cameron-Creole Watershed (to be constructed by the USFWS); (f) east of Mud Lake and north of 
Highway 82; (g) Mud Lake west of the CSC adjacent to southern rim of West Cove (to be constructed by 
the USFWS). Dredged material sources would be the CSC (both beneficial use and dedicated dredging) 
and the Gulf of Mexico.  
 
A table summarizing details of these features is included at Table 2-17a. Construction of marsh restoration 
features would typically involve placement of dedicated borrow material by hydraulic dredging. Placement 
would generally involve over-placement of material to achieve a typical marsh elevation of approximately 
+1.5 ft NAVD88 (or as dictated by adjacent marsh elevation) following post construction settlement. As 
necessary earthen containment dikes would be employed to efficiently achieve the desired initial 
construction elevation. Dikes would be breached following construction to allow dewatering and settlement 
to the final target marsh elevation. All marsh restoration locations would have one future renourishment 
cycle (as part of O&M and a 100% NFS responsibility). Subsequent marsh renourishment would employ 
similar techniques and specifications as developed for the initial construction. For a detailed description of 
each of the proposed marsh restoration projects see Appendix K. See also Appendix A, Annex V for 
information concerning corresponding marsh restoration project borrow sources. 
 

 Shoreline Protection/Stabilization. The five Gulf shoreline protection/stabilization features span 
approximately 252,000 linear ft and would be used to reduce erosion of canal banks and shorelines in 
critical areas in order to protect adjacent wetlands and critical geomorphic features. Multiple locations of 
Gulf of Mexico shoreline from the Calcasieu River to Freshwater Bayou consist of reef breakwaters with a 
lightweight aggregate core that would be located approximately 150 ft offshore with geotextile fabric and 
stone built to an 18 foot crest width. In addition, approximately 13.4 miles of rock revetment built to +3 
ft NAVD88 with a 4 foot crown would be placed at three locations to fortify spoil banks of the GIWW 

and Freshwater Bayou. Two future maintenance lifts would be required (as part of O&M and a 100% 
NFS responsibility). Rock and breakwaters would also be placed at Holly Beach as a continuation of 

existing breakwaters; two future maintenance lifts would be required (as part of O&M and a 100% NFS 
responsibility). Details of these features are included in Table 2-17b. 

 Chenier Reforestation. Chenier restoration consists of replanting of 435 seedlings per acre at 10 foot x 
10 foot spacing, in 35 Chenier locations on 1,400 acres in Cameron and Vermilion parishes.  Invasive 
species control and eradication are also included. Details of these features are included in Table 2-17c. 

 Hydrologic and Salinity Control. The Cameron-Creole Spillway salinity control structure south of 
Lambert Bayou is recommended for additional study. It would serve as a drainage manifold and the outfall 
channel into Calcasieu Lake would be rock-lined for scour protection The SMP model used to evaluate 
this feature needs additional refinement to properly evaluate the benefits over the 6,600-acre area of 
influence. The modeling indicated a slight decrease in acreage under the FWP condition (0.8% reduction), 
but indicated a positive benefit in habitat quality (267 AAHUs). Nevertheless, the modeling performed for 
this feature would not be able to adequately measure the potential benefits of this feature because it would 
only operate in extreme conditions (e.g., after a high storm surge). Therefore it would be prudent to 
examine this measure in more detail under a new study effort. 

 The CSC Salinity Control Structure is recommended as an additional long-range study feature to 
adequately account for potential environmental benefits, navigation impacts, and engineering. 

 O&M costs for all NER features (a NFS responsibility) are estimated at approximately $311,573,000. 

 First construction costs only are estimated at $1,175,227,000. 

 Changes and updates to the NER TSP since release of the 2015 Revised Draft Report are minor 

and consist of providing more details about each feature in the fact sheets (Appendix K), and 

updating costs and benefits. These changes can be found in Chapter 4. 



Southwest Coastal Louisiana Study   Chapter 2 
 

Integrated Final   April 2016 
Feasibility Report & EIS    Page 2-40 

2.13 NER TSP Feature Details 
Table 2-17a.  Details of the marsh restoration features of the TSP (See Appendix K for fact sheets and maps detailing each NER TSP marsh restoration 
feature). 

Measure 
Number 

Measure Name Basin 
Marsh 
Type 

Acres 
Restored 

Acres 
Nourished 

Total 
Acres 

Net 
Benefits 
(acres) 

Average 
Annual 
Habitat 
Units 

(AAHU) 

Borrow 
Volume 

(cy) 

Borrow 
Area 

(acres) 

Renourishment 
Volume        

(cy) 

Initial 
Construction 

Costs           
(US $) 

TY 30 
Renourishment 

(US $) 

3a1 

Beneficial Use of 
Dredged Material 
from Calcasieu 
Ship Channel 

Calcasieu Brackish 599 - 599 454 191 5,339,286 139 1,000,000 $66,593,748 $17,759,470 

3c1 

Beneficial Use of 
Dredged Material 
from Calcasieu 
Ship Channel 

Calcasieu Brackish 1,347 734 2,081 1,324 607 9,458,313 314 3,651,841 $168,194,346 $70,984,253 

47a1 

Marsh Restoration 
Using Dredged 
Material South of 
Highway 82 

Mermentau Brackish 933 88 1,021 895 272 3,022,782 1,7161 1,500,000 $105,234,982 $21,239,680 

47a2 

Marsh Restoration 
Using Dredged 
Material South of 
Highway 82 

Mermentau Brackish 1,297 126 1,423 1,218 381 8,831,084 1,7161 1,500,000 $97,348,440 $17,585,890 

47c1 

Marsh Restoration 
Using Dredged 
Material South of 
Highway 82 

Mermentau Brackish 1,304 4 1,308 1,135 353 8,557,120 1,7161 1,800,000 $95,372,834 $14,981,607 

124c 
Marsh Restoration 
at Mud Lake 

Calcasieu Saline 1,077 708 1,785 1,228 500 10,369,956 531 2,001,611 $112,219,520 $24,680,885 

124d 
Marsh Restoration 
at Mud Lake 

Calcasieu Brackish 159 448 607 168 4 1,420,943 378 1,200,000 $28,882,160 $17,636,205 

127c3 
Marsh Restoration 
at Pecan Island 

Mermentau Brackish 832 62 894 735 241 7,301,057 3,9502 781,000 $61,662,041 $15,683,451 

306a1 

Rainey Marsh 
Restoration 
Southwest Portion 
(Christian Marsh) 

Mermentau Brackish 627 1,269 1,896 743 151 8,128,181 3,9502 3,500,000 $75,885,692 $37,551,555 

 Totals   8,175 3,439 11,614 7,900 2,700 62,428,722 7,028 16,934,452 $811,393,763 $238,102,996 

1- This borrow source provides the sediment for all three restoration features but the full amount of available material will not be dredged each cycle. Therefore this total acreage is only counted once in the column total. 
2- This borrow source provides the sediment for both restoration features but the full amount of available material will not be dredged each cycle. Therefore this total acreage is only counted once in the column total. 
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(Table 2-17a continued) 

Measure 
Number Measure Name 

Impact to State 
Water Bottoms 

permanent 
(acres) 

Floatation 
Footprint 

(acres) 

Disposal 
Footprint 

(acres) 

Dike 
Footprint 

(feet) 

Dike 
Footprint 

(acres) 

Impact to 
State Water 

Bottoms 
(temporary) 

Dredge 
Pipeline 
Route 
(feet) 

Dredge 
Pipeline 
Route 
(acres) 

Piping Plover 
Critical Habitat 

(temporary 
impact acres) 

Construction 
Period 

 

3a1 

Beneficial Use of 
Dredged Material from 
Calcasieu Ship Channel 

139 132 - 44,700 30.8 - 43,942 30 - 16 months 

3c1 

Beneficial Use of 
Dredged Material from 
Calcasieu Ship Channel 

314 182 - 97,250 51.4 - 61,497 42 - 33 months 

47a1 

Marsh Restoration Using 
Dredged Material South 
of Highway 82 

1,7161 47 - 68,300 47.0 - 35,519 24 0.14 23 months 

47a2 

Marsh Restoration Using 
Dredged Material South 
of Highway 82 

1,7161 47 - 41,000 28.2 - 30,898 21 0.14 24 months 

47c1 

Marsh Restoration Using 
Dredged Material South 
of Highway 82 

1,7161 47 - 35,200 24.2 - 29,858 21 0.14 23 months 

124c 
Marsh Restoration at 
Mud Lake 

531 28 - 78,100 31.5 - 9,485 7 1.8 27 months 

124d 
Marsh Restoration at 
Mud Lake 

314 182 - 32,500 22.4 - 21,452 15 - 9 months 

127c3 
Marsh Restoration at 
Pecan Island 

3,9502 110 - 46,000 31.7 - 37,074 26 - 12 months 

306a1 

Rainey Marsh Restoration 
Southwest Portion 
(Christian Marsh) 

3,9502 178 - 108,000 74.4 - 59,731 41 - 17 months 

 Totals 6,964 953  551,050 341.6  329,456 227 2.2 --- 

1- This borrow source provides the sediment for all three restoration features but the full amount of available material will not be dredged each cycle. Therefore this total acreage is only counted once in the column total. 
2- This borrow source provides the sediment for both restoration features but the full amount of available material will not be dredged each cycle. Therefore this total acreage is only counted once in the column total. 
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Table 2-17b.  Details of the shoreline protection features of the TSP (See Appendix K for fact sheets and maps detailing each NER TSP shoreline 
protection feature). 

Measure 
Number 

Measure 
Name Basin 

Marsh 
Type 

Net 
Benefits 
(acres) 

Average 
annual 
habitat 
units 

(AAHU) 

Shoreline 
Feature 
Length 

(ft) 
Rock 
(tons) 

Grade 
Rock 
(lbs) 

Geotextile 
Fabric  

(sq yds) 

Lightweight 
Aggregate 

(tons) 

1st 
Mainten-
ance Lift 

(tons) 

2nd 
Mainten-
ance Lift 

(tons) 

Initial 
Construct-
ion Costs 

(US $) 

TY15 
Mainten-

ance 
(US $) 

5a 

Holly Beach 
Shoreline 
Stabilization 
– 
Breakwaters 

Calcasieu Saline 26 56 46,014 860,540 250 386,460 0 129,081 86,054 $144,044,021 $16,786,222 

6b1 

Gulf 
Shoreline 
Restoration:  
Calcasieu 
River to 
Freshwater 
Bayou 

Mermentau Brackish 2,140 625 58,293 868,480 250 447,830 479,150 86,848 0 $198,480,921 NA 

6b2 

Gulf 
Shoreline 
Restoration:  
Calcasieu 
River to 
Freshwater 
Bayou 

Mermentau Brackish 1,583 466 42,883 687,140 250 363,270 357,010 68,714 0 $145,876,561 NA 

6b3 

Gulf 
Shoreline 
Restoration:  
Calcasieu 
River to 
Freshwater 
Bayou 

Mermentau Brackish 1,098 312 33,355 561,530 250 244,205 279,030 56,153 0 $115,270,890 NA 

16b 

Fortify 
Spoil Banks 
of the 
GIWW and 
Freshwater 
Bayou 

Mermentau Brackish 1,288 279 70,983 617,640 250 516,860 0 92,646 61,764 $36,018,600 $5,695,468 

  Totals    6,135 1,738 251,528 3,595,330  1,958,625 1,115,190 433,442 147,818 $639,690,993 $22,481,690 
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(Table 2-17b continued) 

Measure 

Number Measure Name 

TY 25 

Maintenance 

(US $) 

Impacts to 

State Water 

Bottoms 

(permanent) 

Breakwater 

Footprint 

(feet) 

Flotation 

Footprint* 

(acres) 

Temporary 

Disposal 

Footprint* 

(acres) 

Impact to 

State Water 

Bottoms 

(temporary 

acres) 

Critical 

Habitat 

(acres) 

Temporary 

Staging Area 

(acres) 

Crown 

Elevation 

(feet 

NAVD88) 

Crown 

Width 

(feet) Slopes 

Aprons 

(feet) 

Construction 

Period 

5a 

Holly Beach 

Shoreline 

Stabilization – 

Breakwaters 

$11,247,740 57.4 57.4 479 462 941 - - 3.50 24 2:1 

10-ft front 

& 6-ft 

back 

19 months 

6b1 

Gulf Shoreline 

Restoration:  

Calcasieu River to 

Freshwater Bayou 

$15,389,345 65.9 65.9 725 711 1436 - 21 3.25 18 2:1 

10-ft front 

& 6-ft 

back 

31 months 

6b2 

Gulf Shoreline 

Restoration:  

Calcasieu River to 

Freshwater Bayou 

$11,343,672 40.2 40.2 507 497 1004 - 21 3.25 18 2:1 

10-ft front 

& 6-ft 

back 

23 months 

6b3 

Gulf Shoreline 

Restoration:  

Calcasieu River to 

Freshwater Bayou 

$9,041,421 37.8 37.8 372 289 661 - 21 3.25 18 2:1 

10-ft front 

& 6-ft 

back 

18 months 

16b 

Fortify Spoil Banks 

of the GIWW and 

Freshwater Bayou 

$3,966,404 77.1 77.1 358 - - - - 3.00 4 4:1 none 13 months 

 Totals $50,988,582 278.4 278.4 2,441 1,959 4,042 - 63 - - - - --- 

*- Access for heavy equipment to construct shoreline stabilization features consists of dredging a channel in open water to allow construction equipment to reach shoreline areas and placing the dredged material alongside the 
channel so the necessary channel depth is maintained. This material stored adjacent to the channel will be returned to the access channel after construction.  These impacts are temporary and will naturally revert to existing 
conditions over time. 
 
 
(Table 2-17b continued) 

Linear Feet for Access and Temporary Disposal 

Measure 5a 6b1 6b2 6b3 16b* Total Feet Miles 

Disposal 159,741 239,001 168,533 98,683 0 665,958 126.1 

Equipment Access 161,957 244,857 173,050 126,542 0 706,406 133.8 

*- No dredging or temporary disposal is anticipated for Feature 16b since Freshwater Bayou has adequate water depths to allow the necessary construction equipment access. 

 



Southwest Coastal Louisiana Study   Chapter 2 
 

Integrated Final   April 2016 
Feasibility Report & EIS    Page 2-44 

 
Table 2-17c.  Details of the chenier reforestation features of the TSP (see Appendix K for fact sheets and maps detailing the NER TSP chenier 
reforestation features). 

Measure 
Name 

Net 
Benefits 
(acres) 

Benefits 
(AAHU) Species 

Total 
Fence 
Length 
(feet) 

Fence 
Height 
(feet) 

Planting 
Density 
(#/acre) 

Spacing 
(feet) 

Min. 
Survival 

% at 
Year 4* 

Equip-
ment 

Access 
Corridor 

(feet) 

Equip-
ment 

Access 
Corridor 
(acres) 

State Water 
Bottoms 

(permanent) 

State 
Water 

Bottoms 
(tempor-

ary) 

Critical 
Habitat 
(acres) 

Staging 
Area 

(acres) 

Chenier 
Reforestation 
(CR) 

1,413 538 
Live Oak; 
Hackberry 

150,000 7.5 435 10 x 10 57% 13,867 10 0 0 0 0 

*- For a given planting, a minimum of 250 seedlings/saplings per acre must be present (with a 60 to 40 hard mast to soft mast ratio) at the end of the fourth year (i.e., Year 5) following successful 
attainment of the one-year survivorship criteria. Costs to ensure the minimum survival percent are considered ‘construction’ and will be cost-shared accordingly. 
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2.14 Views of the Non-Federal Sponsor 
CPRAB recognizes the importance of hurricane and storm surge risk reduction and ecosystem restoration as 
evidenced by the fact that the 2012 State Master Plan includes this study. Implementation of the NED Plan 
would provide hurricane and storm surge risk reduction to eligible properties. The NER Plan would help to 
restore and protect the critical Chenier Plain providing multiple environmental benefits to southwest coastal 
Louisiana. CPRAB and numerous local stakeholders participated with CEMVN in the PDT process and have 
given input to develop the various measures and alternatives to formulate the plans. CPRAB currently has 
expressed no objection to the features of the NER and NED plans, and both plans are consistent with the 
State Master Plan. However, CPRAB continues to support construction of structural risk reduction features 
like levees across the study area as the most efficient way to reduce flood damage risks to residents of the study 
area.  
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3.0 ENVIRONMENTAL CONSEQUENCES (*NEPA REQUIRED) 
This chapter describes the environmental consequences associated with implementing the alternatives for the 
nonstructural hurricane storm surge damage risk reduction (HSDRR) NED plans and the ecosystem restoration 
NER plans. The impacts of the NED and NER plan measures described herein and in Appendix A are assessed 
at a full feasibility level and are recommended for construction. Fact sheets describing the NER measures in 
more detail can be found in Appendix K. The Alternatives carried forward, as described in Chapter 2, for 
comparative analysis include the following: 
 
NED Alternatives: 

(A) Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain is the recommended plan consisting 
of approximately 3,961 structures that meet the eligibility criteria broken down as follows:   

a. 3,462 residential 
b. 342 non-residential 
c. 157 warehouses 

(B) Plan 8 Alternative – Nonstructural 100-Year Floodplain includes 15,667 total eligible structures broken 
down as follows: 

a. 13,934 residential 
b. 1,003 non-residential 
c. 730 warehouses  

 
NER Alternatives:  Table 2-13 includes a listing of measures included in the final array of alternatives and tables 
at 2-17 includes a listing of measures that make up the NER RP alternative. 
  

(A) Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan is the RP. It includes 22 
features in the Mermentau Basin and 27 measures in the Calcasieu/Sabine Basin for a total of 49 
features.  The hydrologic/salinity control measures are recommended for further study, and the oyster 
reef preservation measure was removed from further consideration.  The features comprising the 
recommended plan are broken out as follows: 

a. 9 marsh restoration measures restoring/nourishing 11,614 acres of wetlands. 
b. 35 Chenier reforestation locations. 
c. 5 shoreline protection measures totaling approximately 47.6 miles. 

 
(B) Plan M4 Alternative - This alternative totals 22 measures in the Mermentau Basin only.  The measures 

comprising the alternatives include:  
a. 5 marsh restoration features restoring/nourishing 6,542 acres of wetlands. 
b. 13 Chenier reforestation locations 
c. 4 shoreline protection measures totaling approximately 38.9 miles.  

 
The CM-4 Alternative would restore approximately 50% more marsh or 6,063 more acres; reforest 
approximately 60% more (22 more) Chenier reforestation locations; and protect approximately 22% or 
8.7 miles more of shoreline through shoreline protection measures.  
 
Two marsh restoration features (124d - Marsh Restoration at Mud Lake and 3c1 - Beneficial Use of Dredged 
Material from the Calcasieu Ship Channel) are partially located on USFWS refuge lands. The USACE 
recommends that USFWS independently seek authorization and appropriation to construct these projects. 
 
3.1 The Human Environment (Socioeconomics) 
Consideration of public and policy comments on the Southwest Coastal Louisiana, Integrated Draft Feasibility 
Report and Programmatic Environmental Impact Statement released on December 13, 2013 and the Revised 
Integrated Draft Feasibility Report and Environmental Impact Statement released on March 20, 2015 regarding 
the NED TSP resulted in removal of the mandatory component of the plan which called for the acquisition 
and demolition of structures located within the FEMA Regulatory Floodway. Consequently, implementation 
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of the nonstructural NED Alternative would be performed on an entirely voluntary basis, which lessens the 
potential adverse impacts on the human environment.  

3.1.1 Population and Housing 
HSDRR (NED) Plan  
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Direct impacts include the potential for damage to structures, landscaping and driveways while the structure is 
being elevated. There could be potential inconvenience to residents having to move and store their personal 
possessions and relocate to a temporary residence while their residences are being elevated.  Additionally, access 
to the residence would be impeded during the time the residence is being elevated. Temporary relocation of 
individuals and families could entail different travel routes through unfamiliar areas, longer commute times to 
work, school, and other destinations for typical life activities (e.g., shopping, doctor and dentist visits, etc.). The 
change in commute times could be a positive or negative impact, since the relocation could temporarily move 
individuals and families either closer or farther away from their destinations.  
 
Indirect impacts would include reduced risk of damages from hurricane storm surge events for population and 
housing located in the 25-year floodplain. This risk reduction would lead to greater stability and sustainability 
of population and housing resources. However, if a residence is elevated, access to the elevated residences could 
be more difficult, especially for the elderly and physically handicapped, even if retrofitted with an elevator and 
other special access improvements. Additional indirect impacts would be the different visual appearance of 
neighborhoods and communities with a few elevated structures located within a community of nearby 
structures that are not elevated. There could also be potential drainage issues, especially related to construction 
of localized storm surge risk reduction measures. However, any such Project-induced impacts would be avoided 
or corrected to pre-construction conditions. There is a potential that existing landscaping around residential 
structures could be damaged and require restoration.  
 
Direct and indirect impacts associated with residential and commercial properties that are located in the 25-
year floodplain but that do not undergo nonstructural risk reduction measures (either by choice or due to 
ineligibility) or that are located in the study area but do not fall within the 25-year floodplain are similar to those 
impacts described in Chapter 1 under the FWOP condition.  This is generally true for each of the below 
resources and as such, will not be repeated throughout this analysis.   
 
Plan 8 Alternative – Nonstructural 100-Year Floodplain  
The impacts from this alternative are similar to the impacts identified in connection with the Modified Plan 8 
Nonstructural 0-25-Year Floodplain Plan (RP) alternative but greater in scale because of the larger numbers of 
structures that would be included in the Project under this alternative as compared to the RP, as described in 
paragraph 3.0 above This will be generally true for all resources below.  Hence a discussion of impacts associated 
with the Plan 8 alternative will not be detailed for each of the following resources unless there is a significant 
reason for it to be addressed in connection with a specific resource. The scale of the differences would vary by 
resource but the general rule remains: impacts would be similar in nature but greater in scale for the Plan 8 
alternative as compared to the RP. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
NER RP measures would have no direct impacts on population and housing. Indirect impacts would include 
decreasing the rate of shoreline erosion, thereby protecting the temporary population of the Holly Beach camp 
community located along the shoreline of the Gulf of Mexico in the Calcasieu Basin. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
The impacts of Plan M-4 are the same as the impacts identified for the Mermentau Basin component of Plan 
CM-4 alternative (NER RP) but overall lesser in scale due to the size of the RP by comparison, as described in 
paragraph 3.0 above (i.e., 49 measures in the RP as compared to 22 measures for the Plan M-4 alternative). This 
will be generally true for all resources below. Hence a discussion of impacts associated with the Plan M-4 
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alternative will not be detailed for each of the following resources unless there is a significant reason for it to 
be addressed in connection with a specific resource. The scale of the differences in impacts between Plan M-4 
compared to the Plan CM-4 would be approximately 50% less for marsh restoration measures as there would 
be approximately 6,063 less acres restored; there would be 22 less chenier reforestation locations and therefore 
approximately 60% less impacts; miles of shoreline protected would be 8.7 miles less resulting in approximately 
22% less impacts.  
 
3.1.2 Employment, Business, and Industrial Activity (Including Agriculture) 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
There would be direct impacts associated with the flood proofing of businesses and the construction of 
localized storm surge risk reduction measures in the nonstructural plan. If commercial structures are flood 
proofed, businesses could potentially either shut down or relocate temporarily while the measure is being 
applied, which could lead to a loss of revenue, change in business clients to other more available businesses, as 
well as a loss of wages to employees. The construction of localized storm surge risk reduction measures around 
warehouses could temporarily and intermittently impede access to the warehouses during construction and 
cause drainage issues for adjacent areas and structures. There is a potential that existing landscaping around 
businesses and warehouses could be damaged and require restoration. Also, if a business relocates outside of 
the community, it could face the inconvenience of having to establish itself in a new area as well as longer travel 
distances and increased transportation costs to move the business products to markets.  
 
Indirect impacts would include reduced risk of hurricane storm surge- related damage for employment, 
business, and industrial activity in the 25-year floodplain of the study area which translates into greater stability 
of productivity in the region.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Restoration measures would have no direct impacts on employment, business, and industrial activity. Indirect 
effects would include the prevention of further land loss, which could result in localized positive effects of 
maintaining employment and businesses (e.g., recreational and commercial fishing), and industrial activity. 
Cumulative impacts would be beneficial and would result from improved sustainability of southwest Louisiana 
with similar restoration efforts, making a more stable environment for employment, business, and industrial 
activity. 
  
Plan M-4 Alternative - Mermentau Small Integrated Restoration Plan 
The impacts for this alternative are similar to the impacts identified for the CM-4 Alternative RP but lesser in 
scale. For example there are 6,063 less acres of marsh restoration, 22 less Chenier reforestation locations and 
8.7 miles less shoreline protection.  Impacts are the same as the Mermentau Basin component of the RP.   
 
3.1.3 Public Facilities and Services 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Direct impacts associated with flood proofing to public facilities in the area would be the interruption and 
temporary unavailability of public services if these facilities are forced to close or are relocated to temporary 
locations during implementation of the nonstructural risk reduction measures.  
 
Indirect impacts include reduced risk of hurricane storm surge-related damages for public facilities and services 
in the area thereby reducing the number of days a structure is unavailable for use and minimizing the 
inconvenience to the general public. Indirect impacts to public facilities and services not included in the plan 
would be the same as identified under the no-action alternative. Other direct and indirect impacts would be 
similar to those described in sections 3.1.1 and 3.1.2.  
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Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP)  
Restoration measures would have no direct, indirect, or cumulative impacts on public facilities or services. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as MB component of the RP.  
 

3.1.4 Transportation 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Direct impacts associated with the NED RP for transportation would include temporary and intermittent 
delays, disruption of traffic movement, congestion of roads, and re-routing of vehicles and pedestrians during 
the construction of the various risk reduction measures. Local parking access to businesses could also be 
affected by construction vehicles and crews and construction of the localized storm surge risk reduction 
measures around the warehouses.  
 
Indirect impacts would include the additional wear and tear on roads, especially local roads, caused by large 
trucks transporting construction materials including borrow material transported for construction of local risk 
reduction measures at warehouses, as well as reduced parking. There would also be greater noise and dust 
generated by construction vehicles. However, best construction management practices would be utilized to 
limit dust emissions and to ensure the safety of construction workers, residents, and employees during 
construction of the nonstructural measures. There could be minor indirect short term impact to transportation 
due to construction related activities related to both structural elevations and commercial /warehouse flood 
proofing measures. These impacts will vary depending on the number and location of structures undergoing 
improvements at a given time and the timing and duration of the construction-related activities. There would 
be no long term impact.   
 
Ecosystem Restoration (NER) Plans  
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP)  
No direct impacts on transportation. Dredging for borrow material from the Calcasieu Ship Channel would be 

conducted in a manner to avoid impacting navigation. Indirect impacts would include the additional wear and 

tear on roads, especially local roads, caused by large trucks transporting construction materials. Additional 

indirect impacts to transportation includes reducing the intensity of damages to the following transportation 

structures:  

 Marsh restoration measures 124c and 47a1 would reduce the intensity of almost daily wind-generated 
wave action which erodes areas adjacent to Highway 82; 

 Marsh restoration measure 3c1 would reduce the wave action which erodes the southern spoil bank 
along the GIWW from the south (This impact would only apply if USFWS obtains authorization and 
funding and independently implements measure 3c1.);  

 Shoreline protection measure 16b would protect the shoreline of Freshwater Bayou through the 
placement of foreshore rock dikes; 

 
Plan M-4 Alternative - Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP. 
 
3.1.5 Community and Regional Growth 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Direct impacts would include a temporary monetary stimulus to the region due to spending associated with the 
construction activities in the area. This stimulus would be an increase the region’s income for as long as the 
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spending continued. For the study area as a whole, temporary relocations would likely take place within the 
overall study area during implementation of the nonstructural measures, resulting in little if any change. 
 
Indirect impacts would include reduced risk of hurricane storm surge-related damages for those low-lying 
structures located in the 25 year floodplain thus reducing overall social vulnerability and preserving growth 
opportunities for communities in the region and enhancing the potential for long-term growth and 
sustainability. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Restoration measures of this alternative would have no direct or indirect impacts on community and regional 
growth other than the temporary monetary stimulus associated with construction activities, as described 
above in connection with the NED RP. 

Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan  
Impacts are the same as MB component of the RP. 
 
3.1.6 Tax Revenues and Property Values 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
For the nonstructural plan, Parish sales tax revenue would likely increase during the implementation of 
nonstructural measures as a result of an expected influx of workers and construction expenditures from outside 
of the area. Construction activities associated with the NED RP would provide jobs and could increase the 
level of spending, labor, and capital expenditures in the area.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
No direct effects to tax revenues and property values. Indirect effects could include following:  

 fee lands acquired by the State would be removed from the ad valorem tax base of local government 
and no property taxes could be collected on those lands. 

 the prevention of land loss could result in localized positive effects of maintaining tax revenues and 
property values. 

 
Plan M-4 Alternative - Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP. Two marsh restoration features (124d - Marsh 
Restoration at Mud Lake and 3c1 - Beneficial Use of Dredged Material from the Calcasieu Ship Channel) are 
partially located on USFWS refuge lands. The USACE recommends that USFWS independently seek 
authorization and appropriation to construct these projects. 
 
3.1.7 Other Social Effects (OSE) 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
A summary of OSEs is presented in the Table 3-1. These include reduction in risks associated with damages 
from hurricane storm surge events to housing units, public facilities, and commercial structures located within 
areas where the RP is implemented, as well as improvement in the health and safety of those residents living 
within these and surrounding areas. Depending on participation rates, the overall social vulnerability of all three 
parishes could be reduced, and thus, the potential for long-term growth and sustainability could be enhanced. 
These areas could be at a reduced risk of incurring costs associated with clean-up, debris removal, and building 
and infrastructure repair associated with damage from a hurricane storm surge event.  
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Table 3-1: Summary of other social effects. 
 

Under the NED RP, tenants would be eligible for certain relocation assistance benefits. While structure owners 
would not be responsible for eligible costs associated with the nonstructural measures, (see Appendix L for a 
description of eligible costs), they would be responsible for ineligible costs associated with the structure 
elevation, including  temporary relocation costs and any costs for moving out of the eligible structure during 
construction of the nonstructural measure. (See Chapter 4 and Appendix L for more information about the 
benefits of and the eligible and ineligible costs associated with the nonstructural plan.)  The ability of lower 
income groups to participate in the Project could be impacted by these out of pocket expenses including the 
costs associated with temporary relocation during structure elevation, and any additional costs that would be 
required in order to meet the Project eligibility criteria, (i.e., costs associated with any necessary structural repair 
or asbestos abatement). This could potentially offset, to some degree, the reduction in overall social vulnerability 
at least in lower income communities.   
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
This alternative would reduce the adverse impacts to OSE associated with continued land loss, habitat 
fragmentation and degradation, especially with regard to the vulnerability of existing transportation (navigation 
and roads), oil and gas infrastructure, and recreational and commercial fishing opportunities. In the short-term 
the area’s social vulnerability would be reduced, to some extent, by increasing wetland EFH habitat for aquatic 
species associated with recreational and commercial fishing. In addition, the proposed action would increase 
marsh-related leisure and recreational and commercial fishing opportunities thereby having a positive localized 
economic impact. The long-term benefits of marsh restoration, shoreline protection, bank stabilization, and 
chenier reforestation would improve wetland and chenier habitats which would subsequently improve or slow 
the loss of leisure and recreation opportunities and contribute to regional economic growth and sustainability. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan  
Impacts are the same as the MB component of the RP.  

3.1.8 Community Cohesion 
HSDRR (NED) Plan 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Direct impacts that would disrupt community cohesion, temporarily, include the noise and fugitive dust from 
construction activities, the temporary displacement and relocation of residents during construction, and 

OSE Alternative Evaluation 

Social Factors and Metrics 
Nonstructural 

Measures 
CM-4  M-4 

No 

Action 

  DL / FE DL / FE DL / FE DL / FE 

Physical Health/Safety 1/2 1/1 0/0 -1/-2 

Regional Healthcare 1/2 1/1 0/0 0/-2 

Employment Opportunities 1/3 0/0 0/0 -1/-3 

Community Cohesion 1/2 0/0 0/0 -1/-1 

Vulnerable Groups 1/1 1/1 0/0 -1/-2 

Residents of Study Area 1/1 1/1 0/0 -1/-2 

Recreational Activities 1/2 1/2 0/1 -1/-2 

Impacts are in comparison to the Without Project Condition 

DL = impacts to daily life when there is no storm/flooding 

FE = impacts during a storm/flood event 

Scores range from -3 (significant negative impact) to +3 (significant positive impact) 
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disruption of businesses during construction. Furthermore, non-residential structures that serve as meeting 
places for the community could become temporarily unavailable during Project implementation.  
 
Indirect impacts for the nonstructural plan would include reduced risk of hurricane storm surge-related 
damages for lower-lying structures within communities, thus preserving community cohesion in the region. 
Other indirect impacts include improvements to pedestrian and handicap access not only to homes, but also to 
community facilities benefiting from nonstructural measures.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
There would be no direct impacts on community cohesion. Indirect impacts would include maintaining the 
integrity of the coastal landscape that supports ecosystem services that in turn supports human population and 
activities. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP.  
 
3.1.9 Environmental Justice 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
An EJ analysis was conducted which focused on the potential for disproportionately high and adverse impacts 
to minority and low-income populations during the construction and normal operation of the proposed 
nonstructural risk-reduction measures. EJ communities, as defined by minority composition and percent of 
population existing at or below the federal poverty level, have been identified within the Project area.  
 
As discussed in greater detail in Appendix A, Annex O, low-income and minority populations within the Project 
area were assessed using up-to-date economic statistics, aerial photographs and U.S. Census Bureau 2007-2011 
ACS estimates. Based on the analysis described in Appendix A, Annex O, the NED RP would not cause any 
disproportionate adverse impacts to minority or low-income residents within the Project or study area.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Many of the areas in which these activities will occur are sparsely populated or devoid of permanent structures 
and/or population. Access to some areas due to marsh restoration and nourishment activities may be 
temporarily interrupted. Impacts due to shoreline protection construction would also be temporary. Temporary 
impacts from construction activities due to increased turbidity, noise, and access interruption are compensated 
for by the opportunity for long-term positive cumulative impacts as other restoration programs improve the 
habitat and sustainability of coastal Louisiana. The long-term benefits of marsh restoration, shoreline 
protection, bank stabilization, and chenier reforestation would improve wetland habitat which would 
subsequently improve leisure and recreation opportunities to all residents of the area. The proposed action 
would have no disproportionate adverse impacts on minority and low-income populations. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan  
The proposed action would have no disproportionate adverse impacts on minority and low-income 
populations. 
 
3.2 Water Environment (Hydrology and Hydraulics) 
3.2.1 Flow and Water Levels 
HSDRR (NED) Plan 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
The total level of impact would be relatively minor and would be dependent on the combination of 
nonstructural methods used and the participation rate in the Project. Potential direct and indirect impacts to 
flow and water depend on the method used. For example:  



Southwest Coastal Louisiana Study   Chapter 3 

Integrated Final   April 2016 
Feasibility Report & EIS   Page 3-8 

 Raising structures with pilings could increase storage capacity and lower surge elevations for those 
structures not elevated. 

 Localized storm surge risk reduction measures could decrease storage capacity and raise the surge 
elevations for those nearby structures that are not elevated. 

 Raising structures with a cinderblock chain wall would have similar impacts as existing conditions on 
storage capacity and surge elevations since it would mimic existing conditions of the structure. 

 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Existing fragmented marsh and shallow open water areas would be restored to marsh habitat. 
Temporary containment/exclusion dikes would temporarily prevent local flows from coming into and over 
marsh restoration site during construction activities. However, temporary containment/exclusion dikes would 
naturally degrade or would be degraded to provide hydrologic exchange following dewatering and consolidation 
of dredge sediment slurry. Consequently, these changes would not cause water levels in adjacent lakes to 
permanently alter flows or water levels.  

Shoreline Protection: Segmented breakwaters along the Gulf would dissipate the high energy Gulf waves without 
changing water levels or flows. Rather, these structures would provide conditions conducive to land building 
behind them. Interior shoreline protection measures will not alter flows or water levels. Rather, these structures 
will reduce erosion caused by waves.  

Chenier Reforestation: No direct or indirect impacts. 

Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan  
Impacts are the same as MB component of RP. 
 
3.2.2 Water Quality and Salinity 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
No direct impacts to water quality or salinity by implementing any of the nonstructural risk reduction measures. 
Construction would use the best practical techniques and BMPs to avoid potential adverse impacts.  
Construction impacts to runoff would be minimized through implementation of a Stormwater Pollution 
Prevention Plan (SWPPP) (USEPA 2012). 
 
Indirect Impacts: Elevating and flood proofing structures, as well as protecting warehouses with localized storm 
surge risk reduction measures, would prevent them from being flooded, which would reduce water quality 
impacts associated with flooding from storm surge events that exists under the FWOP conditions. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration and Shoreline Protection: Direct impacts of marsh restoration and shoreline protection measures 
would include protection and restoration of existing open water, fragmented and degrading wetlands to 
transitional estuarine marsh and shoreline protection. Construction activities, hydraulic dredging and placement 
of dredged sediments and other fill materials could result in the following localized and temporary impacts to 
water quality including: reduction of water clarity; change in color; reduction in the pH of receiving area waters 
toward more acidic conditions; emission of reduced sulfur compounds including hydrogen sulfide often 
characterized as an objectionable rotten-egg smell; release of organic material with varying quantities of 
ammonia, nitrogen, and phosphorus compounds which could stimulate growth of algae and other aquatic 
plants. The factors responsible include increased turbidity, increased suspended sediments, and organic 
enrichment, chemical leaching, reduced dissolved oxygen, and elevated carbon dioxide levels, among others. 
Tidal currents present in the Project measure areas would serve to disperse and thereby dilute localized changes. 
Following construction, pH levels, water clarity, color, emissions of sulfur compounds, and release of organic 
material, ammonia, nitrogen, phosphorus compounds, turbidity, organic enrichment, dissolved oxygen, and 
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carbon dioxide levels in the area would return to those observed prior to measure construction. Any such 
impacts would be minimized and controlled by the use of the best available practical techniques and BMPs. 
The proposed action would have no significant long-term adverse impacts to water chemistry. Because rock, 
fill, and construction materials for proposed shoreline protection measures are anticipated to be free of 
contaminants, discharge of these materials into existing adjacent waters is not expected to result in adverse 
effects to aquatic organisms. During marsh restoration, effluent from the dredge discharge pipe would be 
directed to adjacent fragmented marsh for nourishment.  Material proposed for construction of marsh 
restoration and shoreline protection has been evaluated to determine suitability for placement in the aquatic 
environment in accordance with Clean Water Act Section 404(b)(1). Dredging borrow from the CSC would 
occur during regularly scheduled maintenance events. Hence, water quality and salinity impacts at the CSC 
borrow sites would be the same as those described under future without Project conditions. The depths of 
borrow pits in the Gulf would be limited to the area of wave penetration. There is no expectation of low 
dissolved oxygen in the borrow pits due to designs that will control depth, shape and location in the existing 
wave/wind climate. The NER RP would utilize the best available practical techniques and BMPs during 
construction to avoid, minimize and reduce potential adverse impacts. 
 
Indirect impacts of marsh restoration and shoreline protection include water quality improvements as restored 
and nourished marsh would trap sediments and nutrients helping to maintain or improve local water quality. 
Sediments and dredge effluent taken from off-shore borrow areas (see Appendix K Fact Sheets) and placed at 
interior marsh restoration (disposal) areas may have higher salinities compared to the saline marsh restoration 
sites. However, any differences would likely be minimal and the dredged effluent and higher saline borrow 
sediments would rapidly desalinate to those ambient salinity conditions following dewatering and consolidation 
of sediments. Borrow areas would be configured so that stratification would be minimized by orienting the 
long axis of each borrow area parallel to the Gulf shoreline and with side slopes no steeper than 4(H):1(V).  
Borrow material has been evaluated to determine suitability for placement in the aquatic environment in 
accordance with Clean Water Act Sections 401 and 404(b)(1) and are anticipated to be free of contaminants. 
Discharge of these materials into waters would not be expected to result in adverse contamination effects to 
aquatic organisms. Indirect impacts regarding ecosystem restoration measures could lead to water quality 
improvements through the restoration and protection of wetland and chenier habitats.  
 
Chenier Reforestation: Water quality impacts of these measures would be minimal, if at all, as these features are 
located on chenier ridges and removed from nearby waters.  

Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the NER RP. 
 
3.3 Natural Environment  
3.3.1 Sedimentation and Erosion 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
There would be no direct or indirect impacts.   
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Increased marsh surface area would increase sediment entrapment when marshes are flooded 
(e.g., tidal and storm surge). Restored marsh would reduce fetch over open water areas thereby reducing wind 
generated waves and subsequent erosion. Previous STWAVE modeling performed in 2012 for the Louisiana 
Coastal Area – Stabilize Shoreline at Point Au Fer Island Project indicated that offshore borrow areas and 
access channels would not be expected to significantly increase wave energy or erosion processes. Detailed 
modeling of specific borrow areas proposed for this study would be conducted during the PED phase. 

Shoreline Protection: Sedimentation patterns in the vicinity of the measures would be altered. Sediment deposition 
and/or erosion would occur depending on the hydrodynamics at the site. For example, the location and 
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orientation of individual measures could cause erosion and/or sediment accretion. Shoreline erosion adjacent 
to the measures would likely be reduced. Longshore sediment transport in the vicinity of the shoreline 
protection measures in the Gulf of Mexico may result in the accumulation of sediment behind breakwater 
measures, creating salients or tombolos. No detrimental changes in longshore sediment transport processes are 
anticipated to occur from the construction of the four offshore breakwater measures (5a, 6b1, 6b2, and 
6b3). Edwards (2006) examined breakwaters at Holly Beach that have caused sediment deposition, specifically 
low tide tombolos. Analysis of survey data and tracer data indicated that the beach/breakwater system is in a 
state of dynamic equilibrium at high tide, and static equilibrium at low tide. Measure 5a would extend from the 
western CSC jetty to the existing breakwaters of the Holly Beach Sand Management (CS-31) project. The 
introduction of sands for the Cameron Parish Shoreline Restoration (CS-33) project increased the sediment 
budget for this area, so that downstream (longshore) sediment starvation is not expected to be a 
problem. Additionally, the existing jetty and shipping channel already disrupt the littoral sediment transport in 
this area from the east. The area immediately west of the CSC jetty has been used as a single point discharge 
for maintenance dredging sediment from the jetty channel. Its probable continued use as such in the future 
should also help to further offset down current sediment starvation caused by the jetty. Measures 6b1, 6b2, and 
6b3 would be constructed offshore from the Gulf of Mexico shoreline of Rockefeller Refuge, which is fine-
grained marsh sediment, with a veneer of shell hash. The fine-grained sediment does not contribute to the 
littoral sediment transport. All offshore breakwater measures are expected to reduce shoreline erosion rates by 
approximately 50% based on previous experiences with this type of structure at Holly Beach and other nearby 
areas.  

Chenier Reforestation: Tree roots bind sediments together and would likely reduce erosion of cheniers if the 
Cheniers are overtopped during storm events or by rising sea levels. Trees would likely reduce storm surge and 
subsequent erosion of adjacent marshes. 

Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP. 
 
3.3.2 Soils, Water Bottoms, and Prime and Unique Farmlands 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
Although there could be some minor direct and or indirect impacts on soils due to nonstructural elevation, 
flood proofing and construction of small localized storm surge risk reduction measures, nonstructural measures 
would be implemented in residential and non-residential commercial areas where soils have been previously 
disturbed and the best available practical techniques and BMPs would be used during construction to avoid, 
minimize and reduce potential direct and indirect impacts to soils, water bottoms and prime and unique 
farmlands. There would be no direct or indirect impacts associated with nonstructural measures on prime and 
unique farmlands or water bottoms.   
 
The PDT anticipates that only a small amount of borrow would be needed for construction of the localized 
storm surge risk reduction measures for each warehouse being accomplished by separate task order. Based on 
this conclusion, it is foreseeable that commercial borrow sites would be used. As of the date of this Report, 
there are several commercial borrow sites within the project area that are readily available. Real Estate 
regulations (ER. 405-1-12, paragraph 12-9d(3)) allow for small quantities of borrow material to be supplied by 
the construction contractor through the use of readily available commercial sites, if supported by an analysis 
conducted by the Government and the NFS, and if no other constraints exist. Since it has been determined 
that each IDIQ task order will address a single warehouse, for purposes of this Final Report, it has been 
assumed that the analysis performed pursuant to  the above cited ER 405-1-12 will determine that the required 
borrow quantities constitute a small quantity that can be obtained through a commercial site that meets the 
Project requirements. Prior to issuing a construction task order, the Government will conduct the necessary 
analysis in accordance with ER 405-1-12. Contractors would be required to demonstrate that any proposed 
commercial borrow site is environmentally cleared and contains geotechnically suitable borrow material. In 
evaluating the suitability of the proposed commercial borrow site, impacts to wetlands or bottomland 
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hardwoods would be prohibited. Costs of utilizing a commercial borrow site would be considered an item of 
construction cost, and not an item of LERRD cost. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Marsh restoration measures would include the use of dredged material from the Calcasieu 
Ship Channel and the Gulf of Mexico (Gulf) for the restoration and nourishment of marsh. Hydric soils in the 
marsh restoration areas consist primarily of Bancker muck, Creole mucky clay, Scatlake mucky clay, Larose 
mucky clay; and less frequently Allemands mucky peat, Clovelly muck, and Mermentau clay (Table 3-2). 

Table 3-2: Hydric soils in marsh restoration areas. 

Soil Association  Acres 

Allemands mucky peat (AE) 40 

Bancker muck (BA) 4,747 

Clovelly muck (CO) 142 

Creole mucky clay (CR) 3,481 

Larose mucky clay (LR) 503 

Mermentau clay (MM and ME) 24 

Scatlake mucky clay (SC) 1,327 

 
Impacts to hydric soils from the restoration and nourishment of marsh would be beneficial. As marsh is 
restored, hydric soils would increase and become more stable. Direct impacts to water bottoms in the marsh 
restoration footprints in Calcasieu and Mermentau Basins would result in the restoration of existing water 
bottom habitat to marsh habitat. The containment dikes would naturally degrade over time, resulting in the 
restoration of water bottom habitat to marsh habitat. Borrow areas to provide sediment for the restoration and 
nourishment of the marsh areas would result in direct impacts to water bottom habitat topography. Soils 
associated with prime and unique farmlands are most common on chenier ridges, and none of these soils were 
identified in the marsh restoration areas. There would be no direct impacts to prime and unique farmlands as a 
result of the restoration and nourishment of marsh areas. The restoration and nourishment of marsh could 
result in an indirect impact that could be beneficial to soils identified as prime and unique farmlands. The 
restoration of marsh could contribute to flood attenuation from small storm events and could prevent future 
loss of prime and unique farmland soils that may be present on nearby chenier ridges. See Table 2-17 (Chapter 
2) for a listing of each marsh restoration measure with total acres of temporary and permanent impacts to water 
bottom habitat.  
 
Shoreline Protection: The Holly Beach Shoreline Stabilization - Breakwaters measure (5a) would include placement 
of rock breakwaters, resulting in direct impacts to water bottoms in the Gulf of Mexico. The Gulf shoreline 
restoration Calcasieu River to Freshwater Bayou measures would be constructed in three segments (6b1, 6b2, 
and 6b3), resulting in direct impacts to water bottoms in the Gulf of Mexico. Measure 16b (Fortify Spoil Banks 
of GIWW and Freshwater Bayou) would consist of bankline protection with rock dikes along three separate 
reaches of Freshwater Bayou, resulting in direct impacts to water bottoms in Freshwater Bayou. The potential 
for unintended adverse consequences, such as alteration of sedimentation patterns, associated with shoreline 
protection measures has been determined not to be significant. In addition, all shoreline protection measures 
would include construction of "fish dips" to allow for ingress and egress of aquatic organisms. In all shoreline 
protection measures, soft surface water bottoms would be replaced with rock resulting in indirect impacts to 
aquatic habitat along the shorelines. Additionally, the dredging of floatation canals and associated disposal areas 
would result in temporary direct impacts to 4,042 acres of water bottom habitat.  Hydric soils could be directly 
impacted during the placement of stone breakwaters and rock dikes, but long term indirect impacts would 
include the prevention of further erosion and loss of these soils, and potentially an increase in hydric soils along 
the Gulf shoreline. See Table 2-17 (Chapter 2) for a listing of each shoreline protection measure with total acres 
of temporary and permanent impacts to water bottom habitat. 
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Soils associated with prime and unique farmlands are most common on chenier ridges, and none of these soils 
were identified in the vicinity of the Gulf shoreline restoration or Freshwater Bayou measures. Approximately 
549 acres of Hackberry loamy fine sand, classified as a prime farmland soil, is located along the shoreline 
adjacent to the Holly Beach shoreline stabilization measure. The 549 acres of prime farmland soils along the 
shoreline at Holly Beach would not be directly impacted by the placement of the rock breakwaters, nor would 
any other prime and unique farmlands be directly impacted or removed from agriculture use by the shoreline 
protection measure of the RP. Indirect impacts to this area of prime farmland soil would include a reduction 
in erosion and loss of the prime farmlands. Over time, tomobolo or sandbars could form between the 
breakwaters and existing beach resulting in the direct conversion of water bottom habitat. Edwards (2006) 
examined breakwaters at Holly Beach that have caused sediment deposition, specifically low tide tombolos. 
Analysis of survey data and tracer data indicated that the beach/breakwater system is in a state of dynamic 
equilibrium at high tide, and static equilibrium at low tide.  

 
Chenier Reforestation: A total of 578 acres of hydric soils were identified along the cheniers. Reforestation of the 
cheniers would stabilize soils and could prevent future erosion and loss of hydric soils. Therefore, the direct 
and indirect impacts to hydric soils on the cheniers would be beneficial. No water bottoms were identified on 
the cheniers, so there would be no direct or indirect impacts to water bottoms as a result of chenier 
reforestation. Soils that are suitable for agriculture and pastureland in the Chenier Plains are most commonly 
located on the chenier ridges. Approximately 514 acres of soils classified as prime farmlands, consisting entirely 
of Hackberry loamy fine sand, are present along the chenier ridges that are proposed for reforestation under 
this alternative. The reforestation of the chenier ridges would remove these areas and identified prime farmlands 
from future agricultural use. In compliance with the Farmland Protection Policy Act (FPPA), the USACE 
consulted with the Department of Agriculture NRCS to determine the precise acreage of prime and unique 
farmlands that would be impacted. It was determined that the proposed activities would not irreversibly impact 
prime farmlands and is exempt from the rules and regulations of the FPPA, Subtitle I of Title XV, Section 1539 
– 1549 (NRCS letter dated December 13, 2013). (See Appendix A, Annex E).  
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP.  
 
3.3.3 Coastal Shorelines 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
No impacts as the NED areas are far removed from the Gulf coastal shoreline. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Only measure 124c (Marsh Restoration at Mud Lake) would occur in proximity to the Gulf 
shoreline. Construction of this measure would require temporary placement of dredge pipeline so that dredged 
material may be pumped from the Gulf borrow site to the marsh restoration sites. This would result in 
temporary and minor disturbance to the shoreline resources such as the nearshore, beach and dune as a 
designated pathway for placement of the dredge pipeline resulting in the temporary unavailability of this small 
area until this construction activity is completed. Following construction, the best available practical techniques 
and best management practices (BMPs) would be used to restore the shoreline to pre-construction conditions. 
 
Shoreline Protection: Proposed segmented breakwaters are expected to eliminate or substantially reduce erosion 
of the gulf shoreline, but would not directly affect hydrology or salinity levels since the openings between the 
breakwater segments would allow free passage of water. The potential for unintended adverse consequences, 
such as alteration of sedimentation patterns, associated with shoreline protection measures has been assessed 
and determined not to be significant. In addition, all shoreline protection measures would include construction 
of “fish dips” to allow for ingress and egress of aquatic organisms. Edwards (2006) examined breakwaters at 
Holly Beach that have caused sediment deposition, specifically low tide tombolos. Analysis of survey data and 
tracer data indicated that the beach/breakwater system is in a state of dynamic equilibrium at high tide, and 
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static equilibrium at low tide.  Indirectly, the breakwaters would help to maintain existing salinity and hydrology 
in the marshes and water bodies behind the shoreline, which could otherwise be altered by continued erosion. 
In the MB there are numerous canals and natural bayous and ponds that lie inland of the Gulf shoreline. The 
Gulf shoreline restoration measures Calcasieu River to Freshwater Bayou Measures (6b1, 6b2, and 6b3) would 
prevent new openings from forming between the Gulf and these inland water bodies. 
 
Chenier Reforestation: Several of the chenier restoration projects would occur in close proximity to the Gulf 
shoreline. It is possible that some construction equipment may be delivered by barge from the Gulf to access 
the chenier ridges to perform restoration activities. In such cases, there would be minor, localized, temporary 
adverse impacts, including loss of vegetation cover and displacement of shoreline sediments.  Following 
reforestation efforts, the best available practical techniques and best management practices (BMPs) would be 
used to restore the shoreline to pre-construction conditions. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Direct and indirect impacts are the same as MB impacts of RP. 
 
3.3.4 Vegetation Resources 
HSDRR (NED) Plans 
Modified Plan 8 Alternative – Nonstructural 0-25-Year Floodplain Plan (RP) 
Implementation of the NED RP takes place at residential and commercial sites that have been previously 
disturbed. There could be some direct or indirect impacts to existing vegetation resources, such as landscaping 
vegetation, during construction of nonstructural measures. Best available practical techniques and BMPs would 
be used to avoid impacts vegetation resources.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative – Comprehensive Small Integrated Restoration Plan (RP) 
The RP would restore/nourish/protect acreage in the CSB and the MB.  
 
Marsh Restoration: These measures would restore and/or nourish saline marsh and brackish marsh in both the 
CSB and the MB. Of these totals, saline marsh and brackish marsh would be temporarily impacted in the CSB 
and the MB from access required for borrow deposition.  See Table 2-17 (chapter 2) for linear feet and acres 
of dredge pipeline access and flotation channels. These areas would be restored to pre-construction conditions 
following completion of the restoration activities. Restored/nourished marsh would regenerate and revegetate 
naturally from seed sources and vegetative sources in the area and contribute to reducing the overall habitat 
fragmentation in the area as well as provide many different species of fish and wildlife with shelter, nesting, 
feeding, roosting, cover, nursery, and other life requirements habitat. These marsh habitats would also provide 
neotropical migrants with essential staging and stopover habitat (Stoffer and Zoller 2004, Zoller 2004). Based 
on previous coastal restoration actions, it is expected that invasive species would not occur on restored coastal 
marsh platforms unless the elevation of the marsh platform is too high (i.e., upland-like conditions when tallow 
trees could invade). See table 2-17 (Chapter 2) for quantities of acres of marsh restored and nourished.   
 
Coastal Restoration Projects Impacted by NER RP Measures: The NER RP measures would be constructed in 
the immediate vicinity of existing coastal restoration projects See Figure 3-1 for a depiction of existing coastal 
restoration projects listed in Table 3-4. Specific NER RP marsh restoration measures that could impact existing 
restoration projects include:  

 Marsh Restoration Measure 3c1 (Figure 3-2) is immediately adjacent to Project CS-54 (Cameron-
Creole Watershed Grand Bayou Marsh Creation).  

 Marsh Restoration Measure 124c (Figure 3-3) would is immediately adjacent to Project CS-59 (Oyster 
Bayou Marsh Creation and Terracing).   

 
Due to the close proximity of construction, the proposed NER RP measures would be constructed to avoid 
existing coastal restoration projects by construction of temporary containment/exclusion dikes that would 
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contain dredged borrow sediments used for construction of the NER RP measure and also prevent dredged 
effluents from entering the existing coastal restoration project sites. Temporary containment/exclusion dikes 
would be allowed to degrade naturally to restore connectivity with surrounding areas or they would be degraded 
by this Project’s non-Federal Sponsor in the third year following completion of construction, whichever first 
occurs. Following completion of marsh restoration, the NER RP measures and existing restoration projects 
would synergistically interact to provide higher quality transitional marsh habitats in the area 

 
Mitigation Projects Impacted by the NER RP Measures: Mitigation projects (e.g., the creation of marsh and 
marsh terraces) are designed and constructed to offset anticipated losses from permitted activities. In some 
instances, NER RP measures would overlap and impact existing mitigation projects. When overlap occurs, 
NER measures would not be constructed until the mitigation projects satisfy their permitted obligations (see 
Chapter 4 for NER measure implementation details). Mitigation Manger Kelley Templet with the LADNR, 
Office of Coastal Management, identified for the PDT existing mitigation projects in the study area constructed 
by various companies (e.g., oil and gas, Union Pacific, and others) and are designed and constructed to offset 
unavoidable anticipated losses to wetlands from permitted activities. Figure 3-4 depicts the location of 
mitigation projects in the area. In most instances, these mitigation projects were developed to provide a 
sustainable buffer from wave action and storm surge generated by tropical storm and hurricane events. Where 
overlap occurs, proposed NER RP measures would not be constructed until the mitigation projects satisfy their 
permit obligations. The permitted mitigation projects, the anticipated expiration date of the mitigation permit, 
and the specific NER RP measure that would overlap some portion of the permitted mitigation project is 
provided in Table 3-5.  Impacts to the mitigation projects would be avoided by tiering construction of NER 
RP features until after the mitigation permit obligations have been satisfied.  
 
Shoreline Protection: These measures would protect barrier island habitat in the CSB and saline and brackish marsh 
in the MB. These shoreline protection measures would restore an important geomorphic framework for 
preventing further fragmentation and loss of interior wetlands used as habitat by many different species of fish 
and wildlife. See table 2-17 (Chapter 2) for quantities of length and project details associated with each shoreline 
protection measure. The NER RP shoreline protection measure 5a (Holly Beach Shoreline Stabilization-
Breakwaters) would be located immediately offshore of the projects CS-31 (Holly Beach Sand Management) 
and CS 33 (Cameron Parish Shoreline). Construction of Measure 5a would work synergistically with these 
existing restoration projects by providing additional protection to inland marsh resources.  
 
Chenier Reforestation: Measures would reforest chenier forests in the CSB and MB. Measure CR is a series of 
chenier ridge reforestation features located along existing chenier ridges situated within Cameron and Vermilion 
Parishes (see NER Fact Sheets Appendix K). Reforestation would help ensure the viability of the cheniers into 
the future thereby offering continued natural protection to sensitive chenier areas. The measure would consist 
of invasive species control and planting native species seedlings to achieve a 50 percent canopy cover. Prior to 
planting, an application of 64 ounces of Clearcast® would be sprayed over the top of hardwoods to control 
invasive species, primarily Chinese tallow (Triadica sebifera), if needed. Typical invasive plants that may be 
eliminated or controlled but are not limited to this list are Chinese tallow, Chinese privet, cogon grass, 
Johnsongrass, Japanese privet, Japanese honeysuckle, common ragweed, rescuegrass, sticky chickweed, purple 
nutsedge, and mimosa trees. However, invasive species are presently limited on the cheniers due to ongoing 
farming activities.  It is not anticipated that the use of the herbicide would result in any adverse impacts to water 
quality resources.  
 
Up to 50 percent of the measure acreage would be planted with live oak (Quercus virginiana) and hackberry (Celtis 
occidentalis). Bare-root seedlings would be planted on 10x10-foot spacing (435 trees per acre), which assumes 
57% survival. For a given planting, a minimum of 250 seedlings/saplings per acre must be present (with a 60 
to 40 hard mast to soft mast ratio) at the end of the fourth year (i.e., Year 5) following successful attainment of 
the one year survivorship criteria. Trees established through natural recruitment may be included in this tally; 
however, no less that 125 hard mast-producing seedlings per acre must be present. Surviving hard mast 
seedlings must be representative of the species composition and percentage identified in this Plan. 
Exotic/invasive species may not be included in this tally. By Year 5 (four years following successful attainment 
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of the one-year survivorship criteria) the perimeter would be virtually free (approximately 5% or less on an 
acre-by-acre basis) of exotic/invasive vegetative species. 
 
Fencing would be installed to exclude cattle and reduce deer herbivory. Fencing would be 7.5 feet tall, and 
fence posts would be installed in concrete with a small tractor using an auger bit and portable cement mixer. 
Approximately 150,000 linear feet of fencing would be required, however fencing would not be required for 
the CR-509c and CR-509d measures, since they are located in a remote area along the coast where there is 
currently no cattle grazing.  
 
The developing plant community must exhibit characteristics and diversity indicative of a viable native forested 
chenier. The proposed reforestation would provide critical stopover habitat for migratory neotropical birds. 
See table 2-17 (Chapter 2) for planting details associated with the chenier reforestation feature. The proposed 
reforestation would provide critical stopover habitat for migratory neotropic birds. Typical invasive plants that 
may be eliminated or controlled but are not limited to this list are Chinese tallow, Chinese privet, cogon grass, 
Johnsongrass, Japanese privet, Japanese honeysuckle, common ragweed, rescuegrass, sticky chickweed, purple 
nutsedge, and mimosa trees. However, invasive species are presently limited on the cheniers due to ongoing 
farming activities. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP. 
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Figure 3-1. Ecosystem Restoration Activities and proposed NER RP Projects in Southwest Coastal Louisiana Project Area. 
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Table 3-4. List of Ecosystem Projects Displayed in Figure 3-1. (*projects would be impacted/benefitted by the NER RP measures) 

CS-01 Holly Beach Breakwaters Project 
CS-02 Rycade Canal Marsh Management 
CS-04a Cameron-Creole Maintenance 
CS-04a-1 Cameron-Creole Structure Automation 
CS-11b Sweet Lake/Willow Lake Hydrologic 

Restoration 
CS-17 Cameron Creole Plugs 
CS-18 Sabine National Wildlife Refuge Erosion 

Protection 
CS-19 West Hackberry Vegetative Planting Demo  
CS-20 East Mud Lake Marsh Management 
CS-21 Highway 384 Hydrologic Restoration 
CS-22 Clear Marais Bank Protection 
CS-23 Replace Sabine Refuge Water Control 

Structures  
CS-24 Perry Ridge Shore Protection 
CS-25 Plowed Terraces Demonstration 
CS-27 Black Bayou Hydrologic Restoration 
CS-28-1 Sabine Refuge Marsh Creation, Cycle 1 
CS-28-2 Sabine Refuge Marsh Creation, Cycle 2 
CS-28-3 Sabine Refuge Marsh Creation, Cycle 3 
CS-28-4-5 Sabine Refuge Marsh Creation, Cycles 4-5 
CS-29 Black Bayou Culverts Hydrologic Restoration 
CS-30 GIWW - Perry Ridge West Bank Stabilization 
*CS-31 Holly Beach Sand Management (impacted by 

NER RP Measure 5a) 
CS-32 East Sabine Lake Hydrologic Restoration 
*CS-33 Cameron Parish Shoreline Restoration 

(impacted by NER RP Measure 5a)  
CS-34 Marcantel Supplemental Beneficial Use 

Disposal Area  
CS-47 Trosclair Road Repairs 
CS-49 Cameron-Creole Freshwater Introduction 
CS-53 Kelso Bayou Marsh Creation 
 

CS-53 Kelso Bayou Marsh Creation 
*CS-54 Cameron-Creole Watershed Grand Bayou 

Marsh Creation (impacted by NER RP Measure 
3c1) 

*CS-59 Oyster Bayou Marsh Creation and Terracing 
(impacted by NER RP Measure 124c) 

CS-61 Brannon Ditch  
CS-63 Sabine Shellbank Stabilization 
CS-65 Calcasieu Ship Channel Salinity Controls 
CS-66 Cameron Meadows Marsh Creation and 

Nourishment 
CS-BL Blind Lake  
CS-ST Sabine Terraces 

TV-03 Vermilion River Cutoff Bank Protection 
TV-09 Boston Canal/Vermilion Bay Bank Protection 
TV-11 Freshwater Bayou Bank Protection 
TV-11b Freshwater Bayou Bank Stabilization 
TV-11b.1 Acadiana Gulf of Mexico Access Channel 
TV-12 Little Vermilion Bay Sediment Trapping 
TV-13a Oaks/Avery Canal Hydrologic Restoration, 

Increment 1 
TV-13b Oaks/Avery Structures 
TV-16 Cheniere Au Tigre Sediment Trapping 

Demonstration  
TV-17 Lake Portage Land Bridge 
TV-18 Four Mile Canal Terracing and Sediment 

Trapping  
TV-56 Four-Mile Canal Storm Surge Reduction 

Construction  
TV-58 Boston Canal 
TV-60 Front Ridge Chenier Terracing/Protection 
TV-63 Cole's Bayou Restoration   
TV-64 Cheniere au Tigre 
TV-65 Rainey Audubon Wildlife Sanctuary Earthen 

Terraces 

LA-06 SP Foundation Improvements Demo 
LA-08 Bio-Engineered Oyster Reef Demo 

ME-01 Pecan Island Freshwater Introduction 
ME-04 Freshwater Bayou Wetland Protection  
ME-09 Cameron Prairie National Wildlife Refuge 

Shoreline Protection 
ME-11 Humble Canal Hydrologic Restoration 
ME-13 Freshwater Bayou Bank Stabilization  
ME-14 Pecan Island Terracing 
ME-16 Freshwater Introduction South of Highway 

82 
ME-18 Rockefeller Refuge Gulf Shoreline 

Stabilization 
ME-19 Grand-White Lakes Landbridge Protection 
ME-20 South Grand Chenier Marsh Creation 
ME-21 Grand Lake Shoreline Protection 
ME-22 South White Lake Shoreline Protection 
ME-25 Marsh Creation Near Freshwater Bayou 
ME-31 Freshwater Bayou Marsh Creation 
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Figure 3-2. NER RP Measure 3c1 Adjacent to CWPPRA Project CS-54 Cameron Creole Watershed  

 

 
Figure 3-3. NER RP Measure 124c Adjacent to CWPPRA CS-59 Oyster Bayou Restoration  
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Figure 3-4. Permitted Mitigation Projects and Southwest Coastal Louisiana Study Measures 
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Table 3-5. Existing Mitigation Projects Impacted by NER RP Measures 

Permit # Description 
NER 
RP 

Feature 

Permittee 
or Owner 

Expiration 
Date (permit 
completion 
date + 20 
years)* 

Mitigation Project Description 

Tier I Features 

P20061888 
Terraces at 

GIWW N of 
Black Lake 

3a1 
Gulfport 
Energy 

Corporation 
11/30/2032 

Proposed construction of 5,358 linear ft of 
terraces south of the GIWW and north of Black 
Lake. 

P19900448 
Marsh 

Management 
Plan area 

124d 
Apache 

Louisiana 
Minerals 

11/13/2016 

Install and maintain water control structures for 
CTU 1 and 2. In CTU 1, 64,000 linear ft of 
smooth cordgrass plantings. In CTU 2, 32,470 
linear ft of boundary levee are to be repaired. 
Various water control structures are to be 
repaired or replaced. 

P19971118 
West Cove 

Planting 
Project 

124d 
Union 
Pacific 

Resources 
7/28/2022 

West Cove Planting Project; 5,000 ft of plantings 
of Spartina alterniflora. 

P19950086 
Marsh 

Management 
Plan area 

127c3 
Vermilion 

Corporation 
4/1/2021 

Eight water control structures will be installed; a 
riprap levee will be constructed; five double 
flapgated culverts and one earthen plug will be 
installed; two earthen plugs will be constructed. 

Tier II Features 

P20141590 
Spoil 

Placement 
306a1 

Hilcorp 
Energy 

Company 
4/8/2040 

Dredging of 15,430 cubic yards of native material 
to construct slip for the purpose of installing a 
drill rig, well protector and pilings.  The dredged 
material will be pumped into a shallow pond 
adjacent to the proposed drill site using a 
temporary discharge pipe. An additional 301 
cubic yards of material will be displaced to 
construct containment berms. 

Tier III Features 

P20141138 
Rip-rap 

Grand Bayou 
3c1 CPRA 1/29/2040 

Installation of 21,000 tons of riprap along the 
Calcasieu Lake Shoreline near the Peconi, 
Mangrove and Grand Bayou water control 
structures. 

P19870422 
Marsh 

Management 
Plan area 

47a2 T. Bonsall 2/3/2023 
Construction of a levee and multiple water 
control structures (South of Upper Mud Lake). 

P20031576 
Mitigation for 

P20031304 
47a2 

Kash Oil & 
Gas, Inc. 

3/31/2029 
Constructed 4,803 linear feet of terraces and 
planted with Spartina alterniflora. 

P20081326 
Mitigation for 

P20080132 
47a2 

PetroQuest 
Energy, 
L.L.C. 

 

11/25/2033 

Construct and plant 2,897 linear ft of wave 
dampening terraces that will capture re-
suspended sediments and protect fragile 
shorelines by planting plugs of smooth cordgrass 
on both sides of constructed terraces. 

P20071745 
Mitigation for 

20070883 
47c1 

Manti 
Operating 
Company 

3/5/2025 

Construction of ten 500-foot terraces, eight 300-
foot terraces, two 200-foot terraces and eight 
400-foot terraces (6.1 acres). Plantings of Spartina 
alterniflora rows on each side of the terraces. 

*Expiration Date: if permit completion date is greater than 20 years, then implementation of measure would be similarly delayed.   
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3.3.5 Wildlife Resources 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
No significant impacts to most wildlife resources except commensal vermin (e.g., rats, mice, pigeons, etc.) that 
thrive in association with human habitations and, which, typically disrupt the natural habitats   
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Shallow open water would be restored to brackish marsh and saline marsh in the CSB, and 
open water would be restored to brackish marsh in the MB. Additional nourishment could occur adjacent to 
the marsh restoration sites. The CEMVN has determined that the proposed action “may affect but will not 
likely adversely affect” the Sprague's pipit and would have no effect on the red-cockaded woodpecker or critical 
habitats and would not adversely impact other species of concern that could potentially be found in the Project 
area. See table 2-17b (Chapter 2) for feature details associated with each marsh restoration measure.  
 
The proposed restoration/nourishment in these basins would result in improved habitat conditions for several 
species of wildlife including migratory and resident waterfowl, shorebirds, wading birds, and furbearers. 
Migratory waterfowl utilizing the area would benefit from a greater food supply resulting from the increased 
abundance and diversity of emergent and submerged species. Habitat for the resident mottled duck would also 
improve considerably as the marsh platform would provide more desirable nesting habitat. Intertidal marsh 
and marsh edge would also provide increased foraging opportunities for shorebirds and wading birds. Small 
fishes and crustaceans are often found in greater densities along vegetated marsh edge (Castellanos /and Rozas 
2001, Rozas and Minello 2001), and many of those species are important prey items for wading birds such as 
the great blue heron, little blue heron, great egret, black-crowned night-heron, and snowy egret. Mudflats and 
shallow water habitat restored by the deposition of dredged material would provide increased foraging 
opportunities for shorebirds such as least sandpipers, killdeer, and the American avocet. Those species feed on 
tiny invertebrates and crustaceans found on mudflats which are exposed at low tide and in shallow-water areas 
of the appropriate depth. Furbearers (such as nutria and muskrat) which feed on vegetation would benefit from 
the increased marsh acreage in the Project area. Representative furbearers such as the mink, river otter, and 
raccoon have a diverse diet and feed on many different species of fishes and crustaceans. Those species often 
feed along vegetated shorelines which provide cover for many of their prey species. The loss of open water 
habitat with construction of these measures would not be expected to adversely affect species that currently 
utilize these habitats as there is ample open water habitat in the basins. Wildlife species currently utilizing the 
shallow open water and vegetated shorelines in the Project area are highly mobile and/or suited to semi-aquatic 
life and should not be affected during construction. 
 
Shoreline Protection: The installation of segmented offshore breakwaters and shoreline rock revetment would 
work to protect the marshes behind these structures from wave induced erosion and help maintain wildlife 
populations dependent on this habitat type. The potential for unintended adverse consequences, such as 
alteration of sedimentation patterns, associated with shoreline protection measures has been assessed and 
determined not significant. Some existing habitat would be converted to rock revetment thereby reducing the 
available wetland habitat for wildlife species and resulting in the demise of more immobile wildlife species. 
However, these impacts would result in a minimal overall impact to wildlife populations in the area and would 
work to protect the adjacent habitat these species depend on for survival that could be lost in the future if the 
revetment was not installed. See table 2-17b (Chapter 2) for specific feature details associated with each 
shoreline protection measure.  
 
Chenier Reforestation: Existing chenier habitat in the CSB and the MB would undergo invasive species control 
and reforestation with construction of the proposed action. See table 2-17b (Chapter 2) for specific feature 
details associated with chenier reforestation features. Implementation of these measures would increase the 
diversity of the existing habitat and the quality of the available foraging, resting and nesting habitat necessary 
for numerous terrestrial and avian wildlife species and essential for neotropical migrants. Construction would 
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be minimally invasive (no earthwork is required) and some species may temporarily avoid these Project 
measures during construction, but would quickly return once construction is complete.  
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts to wildlife resources would be similar to those discussed for the NER RP except to a lesser extent.  
 
3.3.6 Fisheries and Aquatic Resources 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan) 
The nonstructural measures should have no direct, indirect, or cumulative impacts to these resources.  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Impacts in the construction footprint, and construction activities using earthen materials to 
restore and nourish marsh would directly impact fisheries and aquatic resources by the elimination of benthic, 
oyster, and fishery habitat or the conversion of shallow open water habitats to less valuable deep water borrow 
areas.  Additionally, direct mortality or injury of fisheries and benthic species could occur due to burial or 
increased turbidity. Borrow areas are identified from Calcasieu Ship Channel, and the Gulf of Mexico. See table 
2-17b (Chapter 2) for borrow quantities associated with each marsh restoration measure. Improved marsh 
habitats and increased SAV could have positive indirect impacts on juvenile fishes, shrimp, crabs, and other 
species by increasing food and cover if they are able to access the area. The two main limiting factors in SAV 
colonization are depth and turbidity, not seed source. When marshes are restored the shallow open water that 
is left is more conducive for SAV colonization due to the shallower depth. Also due to the marsh the fetch is 
reduced so turbidity is reduced thus improving the likelihood of SAV colonization. The conversion of open 
water to marsh is generally considered a benefit to aquatic species.  
 
During marsh restoration, effluent from the dredge discharge pipe would be directed to adjacent fragmented 
marsh for nourishment. Dredging and construction activities would smother sessile and slow-moving benthic 
and suspension/filter feeders and force more mobile fish and aquatic organisms to move from the dredging, 
disposal and construction areas. It is expected that benthic and suspension/filter feeders would re-colonize the 
newly deposited dredged material at marsh restoration sites within 1-3 years due to its similarity with the existing 
substrate in the disposal areas. The conversion of shallow open-water to marsh habitat would prevent some 
larger fishery and aquatic organisms from immediately re-entering the disposal area (marsh 
restoration/nourishment sites). Following dredging and construction activities, larger fishery and aquatic 
organisms would gain access to the newly restored marsh and tidal pools during normal water flows and tides. 
Marsh is considered to have a higher ecological value than shallow open-water in this coastal ecosystem that is 
presently experiencing widespread coastal land loss. 
 
Benthic, plankton, suspension/filter-feeding species, visual predators and other fishery and aquatic organisms 
could have short-term and localized adverse indirect effects caused by increased turbidity, total suspended 
sediments, and water temperatures and lower dissolved oxygen levels from dredging and construction. Benthic 
organisms could be smothered. Suspension/filter feeding organisms could be impacted due to clogging of the 
gills and feeding mechanisms which could either cause death or reduce growth and reproduction. Visual 
predators would have a reduced success rate at catching prey due to lower visibility levels. Mobile species would 
be forced to relocate away from the dredging and construction area. Following dredging and construction 
activities, turbidity and suspended sediment levels, water temperature, and dissolved oxygen levels would return 
to pre-construction conditions. These temporary and localized impacts would be minimized and controlled by 
utilizing the best available practical techniques and BMPs during construction.  
 
Waterbottoms used for borrow could cause the conversion of shallow open water habitats to less valuable 
deeper water borrow areas. Depending on the depth of the borrow area, this deeper water habitat could over 
the long term provide a refuge during extreme water temperature spikes. It is not anticipated that dredged 
borrow sites would cause hypoxic conditions. In addition there would be a short term direct adverse impact to 
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benthic species as well as the habitat of other aquatic species as 953 acres of water bottom is deepened and 
then refilled for the temporary floatation access channels. There could be direct mortality or injury of fisheries 
and benthic species due to both the digging and relocating of the material and burial of species that have 
colonized the area during the work. Restored transitional estuarine marsh habitats and increased SAV could 
have positive indirect impacts on juvenile fishes, shrimp, crabs, and other species by increasing EFH which 
provides food and cover to the area. The conversion of open water to marsh is generally considered a benefit 
to aquatic species. See table 2-17b (Chapter 2) for specific feature details associated with each marsh restoration 
measure. The best available practical techniques and BMPs would be utilized during construction to avoid, 
minimize and reduce potential adverse impacts to fishery and aquatic organisms. 
 
Shoreline Protection: Impacts in the construction footprint would include the elimination of benthic and fishery 
habitat and the conversion of existing sandy shallow open water habitats to rock habitat which will only partially 
be submerged. Additionally, shallow mud bottoms would be converted to rock with the MB components in 
Fortify Spoil Banks of the GIWW and Freshwater Bayou measure. There would be a short-term direct adverse 
impact to benthic species as well as the habitat of other aquatic species as water bottoms are deepened and then 
refilled for the temporary floatation access channels. There could be direct mortality or injury of fisheries and 
benthic species due to both the digging and relocating of the material and burial of species that have colonized 
the temporary flotation access area during the construction. There could also be short-term indirect adverse 
impacts to plankton, benthic populations, suspension/filter-feeders and other fisheries caused by increased 
turbidity, total suspended sediments, and water temperatures and lower dissolved oxygen levels from 
construction activities. Benthic organisms could be smothered. Suspension/filter feeding organisms could be 
impacted due to clogging of the gills and feeding mechanisms which could either cause death or reduce growth 
and reproduction. Visual predators would have a reduced success rate due to lower visibility levels. Mobile 
species would be forced to relocate away from the dredging and construction area. Following construction, 
turbidity and suspended sediment levels, water temperature, and dissolved oxygen levels would return to pre-
construction conditions. These temporary and localized impacts would be minimized and controlled by utilizing 
the best available practical techniques and BMPs during construction. Rock substrate is known to provide 
benefits to some aquatic species by providing them a refuge from predation. They also provide a hard substrate 
for oyster spat to settle on. See table 2-17b (Chapter 2) for specific feature details associated with each shoreline 
protection measure.  
 
Chenier Reforestation: There would be no direct, indirect, or cumulative impacts on these resources. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts are the same as the MB component of the RP. 
 
3.3.7 Essential Fish Habitat (EFH) 
HSDRR (NED) Plans 
Modified Plan 8 - Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
No direct, indirect, or cumulative impacts are expected to this resource from implementation of this action.   
  
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Both the CSB and MB components would convert open water and degraded marsh 
(combination of estuarine marsh and estuarine mud bottoms EFHs) to transitional, intertidal, estuarine marsh 
(marsh edge, SAV, marsh ponds, and inner marsh EFHs). See table 2-17b (Chapter 2) for specific feature details 
associated with each marsh restoration measure. Construction activities using earthen materials to create marsh 
could bury EFH substrates or temporarily change environmental conditions, including turbidity and salinity, in 
the water column. The Project would increase SAV and adjacent intertidal marsh vegetation (marsh restoration 
areas) in some areas. However, increases in SAV colonization would be limited by depth and turbidity, not seed 
source. When marshes are restored the shallow open water that is left is more conducive for SAV colonization 
due to the shallower depth. Also due to the marsh the fetch is reduced so turbidity is reduced thus the likelihood 
of SAV colonization. In addition, there would be a short term direct adverse impact to estuarine mud bottoms 
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as water bottoms are deepened and then refilled for the temporary floatation access channels. The floatation 
access for measure 3c1 would temporarily traverse the Calcasieu Lake Public Oyster Area with the dredge 
pipeline floated over the public oyster area, but no oyster reef EFH would be impacted by the measure.  Any 
identified oyster reefs would be avoided. Dredging and construction activities to restore and nourish marsh 
would bury existing EFH substrates and temporarily change environmental conditions, including: short-term 
and localized increased turbidity, total suspended sediments, and water temperatures and lower dissolved 
oxygen levels in the water column. However, these effects would be short-term and localized and the area 
would return to pre-construction conditions following completion of dredging and construction activities. The 
proposed action would provide indirect positive effects by increasing SAV and estuarine marsh EFH. The CSB 
components and MB components would also nourish existing marsh and terraces in areas adjacent to the marsh 
restoration sites. There would be long term indirect positive impacts to marsh (marsh edge, SAV, marsh ponds, 
and inner marsh EFH). Waterbottoms identified for borrow include areas within the CSC and the Gulf of 
Mexico for the CSB. If the dredged material from the CSC is obtained during maintenance events there would 
be no additional EFH impacts. Borrow in the Gulf would convert Gulf water EFH to deeper Gulf water EFH. 
High-energy offshore Gulf borrow areas could naturally refill with material over time.  
 
Shoreline Protection: Both the CSB and MB components would convert open water (combination of estuarine 
mud bottoms, Gulf waters, marsh edge, offshore, beach, coastal, and sand EFH) to rock which is not 
considered EFH in coastal Louisiana. In addition there would be a short term direct adverse impact to the 
aforementioned EFH as water bottoms are deepened and then refilled for the floatation channels. See table 2-
17b (Chapter 2) for specific feature details associated with each shoreline protection measure.  
Chenier Reforestations: Reforesting chenier ridges would have no direct, indirect, or cumulative impacts on EFH 
as these areas are far removed from waters with EFH. In addition, reforestation would use the best practical 
techniques and BMPs to avoid potential adverse impacts associated with non-point source storm water runoff 
associated with construction into adjacent marsh and water areas. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts would be same as the MB component of RP. 

 
3.3.8 Threatened and Endangered Species, and Other Protected or Species of Concern 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP)  
The CEMVN has determined that the proposed action “may affect but will not likely adversely affect” the 
Sprague's pipit and would have no effect on the red-cockaded woodpecker or critical habitats and would not 
adversely impact other species of concern that could potentially be found in the Project area. However, the 
presence, as define by the guidelines provided by USFWS, of threatened or endangered species would render 
that structure ineligible to participate in the project. Furthermore, direct impacts to species of concern would 
be avoided in accordance with the Bald and Golden Eagle Protection Act (BGEPA), MBTA, and the Marine 
Mammal Protection Act (MMPA) by implementing recommendations from USFWS and the National Marine 
Fisheries Service (NMFS) and utilizing the best available practical techniques and BMPs during construction to 
avoid, minimize and reduce potential adverse impacts to threatened and endangered species. Further 
consultation would occur as measures are implemented if construction has not been conducted within one year 
of signing the Record of Decision (ROD). Adverse direct and indirect impacts would be avoided in accordance 
with the Endangered Species Act (ESA), Bald and Golden Eagle Protection Act, the BGEPA, the MBT and 
MBTA and the use of best management practices (BMPs) (see also Appendix A) and recommendations from 
USFWS (see Appendix A, Annex G for final USFWS CAR).  Potential minimal indirect impacts could occur 
to the candidate species, Sprague’s pipit, including the temporary displacement of any birds that may be present 
during construction activity and noise. However, the best practical techniques and BMPs would be utilized 
during construction to avoid, minimize and reduce potential adverse impacts to this species. However, the 
presence of candidate species would render that structure ineligible to participate in the project. 
 
Species of Concern: Depending on the final designs of the NED RP, there could be a potential for minimal 
indirect impacts to colonial nesting water birds. These impacts could include the temporary displacement of 
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any birds that may be present due to construction activity and noise. It is assumed the birds would relocate to 
adjacent foraging/roosting grounds. Nesting birds would not be impacted as no work would take place within 
a rookery. Additionally, during nesting season, work would be required to take place outside of the USFWS 
and LDWF-declared buffer zones (Appendix A, Annex K). Work within the buffer zones may only take place 
during non-nesting season (September 1 to February 15). There would be no impacts to the bald eagle as no 
known nests are located near any Project measures. If an eagle’s nest is found within the Project area, a no-
work zone would be implemented (Appendix A, Annex K).  
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
The CEMVN has determined that the proposed action “may affect but will not likely adversely affect” the 
piping plover or it’s critical habitat, red knot, Sprague's pipit, West Indian manatee, Gulf sturgeon, loggerhead 
and Kemps Ridley sea turtles; would have no effect on the red-cockaded woodpecker, green, leatherback, and 
hawksbill sea turtles or loggerhead critical habitat and would not adversely impact other species of concern that 
could potentially be found in the Project area. Furthermore, direct impacts to species of concern would be 
avoided in accordance with the BGEPA, MBTA, and the MMPA by utilizing the best available practical 
techniques and BMPs during construction to avoid, minimize and reduce potential adverse impacts to 
threatened and endangered species (see Appendix A, Annex K for information on T&E species in the Project 
area and Annex G for recommendations from USFWS and the National Marine Fisheries Service (NMFS). 
Further consultation would occur as measures are implemented if construction has not been conducted within 
one year of signing the ROD. 
 
Marsh Restoration: Potential temporary and minimal indirect impacts to the West Indian manatee, Gulf sturgeon 
and all sea turtles identified in Appendix A, Annex K. Temporary dredging and construction-related impacts 
would result, primarily from noise, water turbulence, increased turbidity, suspended total sediments, and water 
and the presence of workers in the marsh restoration sites, access routes and borrow sites. However, these 
typically mobile species would temporarily avoid the area where construction-related activity is taking place. 
Critical habitat for piping plover will be temporarily impacted by placement of the dredge pipeline coming from 
the Gulf borrow sites and crossing the beach as it is moved to more interior marsh restoration sites (measures 
47a1, 47a2, 47c1 and 124c. See table 2-17b (Chapter 2) for impacts to critical habitat in acres associated with 
each marsh restoration measure.  Timing of dredge pipeline placement and removal will be coordinated with 
USFWS. Loggerhead critical habitat would not be impacted as the borrow sites are within approximately three 
miles offshore. Beneficial impacts would be the increase in wetland habitat which is utilized by the whooping 
crane.  
 
Shoreline Protection: Potential indirect impacts to the West Indian manatee, Gulf sturgeon and all sea turtles listed 
in Appendix A, Annex K would be temporary and minimal. Temporary construction related impacts would be 
due to noise, turbulence, and mere presence of workers in the marsh restoration sites, access routes, and borrow 
sites and would likely result in the species avoiding the area temporarily. Permanent impacts would be the 
hindrance of access by sea turtles, to thousands of linear feet of shoreline. However, sea turtles do not typically 
use the beaches of Louisiana and it is assumed that they could easily go around the breakwater as it would not 
be contiguous. Loggerhead critical habitat would not be impacted as the shoreline protection measures are 
approximately 150 feet from the shore. Indirect beneficial impacts would be the protection of thousands of 
linear feet of shoreline which is designated piping plover critical habitat and also used by the Red knot. See 
table 2-17b (Chapter 2) for flotation footprint of associated with each shoreline protection measure. 
 
Chenier Reforestation: There could be potential minimal indirect impacts to Sprague’s pipit if reforestation of 
grasslands occurred. It is assumed that the birds would relocate to adjacent or nearby suitable foraging/roosting 
area.  

Species of Concern: There is the potential for minimal indirect impacts to colonial nesting water birds. Impacts 
could include disturbance of roosting or foraging birds due to construction activity and noise. It is anticipated 
nesting birds would not be impacted as no work would take place within a rookery. Additionally, during nesting 



Southwest Coastal Louisiana Study                                      Chapter 3 

Integrated Final   April 2016 
Feasibility Report & EIS              Page 3-27 

season, work would be required to take place outside of the USFWS and LDWF declared buffer zones 
(Appendix A, Annexes K & Q). Work within buffer zones may only take place during non-nesting season 
(September 1 to February 15). In addition to these potential adverse impacts, marsh restoration would 
beneficially impact colonial nesting water birds by providing additional foraging grounds. No impacts to the 
bald eagle, as no known nests are located near any Project measures. If an eagle’s nest is found within the 
Project area, a no-work zone must be implemented. Bottlenose dolphins could be found in the vicinity of 
shoreline protection measures, but with the utilization of the best management practices for reducing 
entrapment of this species (see Appendix A, Annex K), no indirect impacts are anticipated. 

Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts to T&E resources would be similar to those discussed for the NER RP except to a lesser extent. 
 
3.3.9 Cultural and Historic Resources 
The following alternatives have the potential to impact cultural and historic resources, and the CEMVN has 
elected to fulfill its obligations under Section 106 of the NHPA of 1966, as amended, through the execution 
and implementation of two Programmatic Agreements as provided for in 36 CFR Part 800.14(b). (See Appendix 
A, Annex F).  Cultural resources investigations and consultation would be required prior to implementing the 
recommended plans in order to identify cultural and historic resources, including historic properties, and assess 
potential impacts and/or adverse effects to historic properties. The CEMVN will seek ways to avoid, minimize, 
or mitigate any adverse effects on historic properties. The information provided below is detailed in the report 
titled Cultural Resources Assessment and Research Design for the Southwest Coastal Louisiana Project, Calcasieu, Cameron, 
and Vermilion Parishes, Louisiana (Wells and Hill 2016) on file with the Louisiana Division of Archaeology. 
 
HSDRR (NED) Plan 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
There is the potential for direct and indirect impacts to previously recorded archaeological sites, buildings, 
structures, districts, and properties that may be of religious and cultural significance to Indian tribes, as well as 
any unrecorded cultural and historic resources that may be identified during subsequent cultural resource 
investigations. 
 
The designated eligible NED RP structures have not been assessed for significance and NRHP eligibility. These 
structures and any additional resources located within an Area of Potential Effect (APE) will be identified and 
assessed following the determination of the APE for each participating NED RP structure. It is possible that 
some of the structures and other resources identified within an APE shall be considered eligible for listing in 
the NRHP. Four historic districts within the study area are listed in the NRHP, although none of the 
preliminarily eligible NED RP structures are located within the boundaries of an NRHP historic district. Thirty-
six NRHP listed standing structures are located within the study area, most of which are located within a mile 
of one or more preliminarily eligible NED RP structures. Sixteen of the preliminarily eligible NED RP 
structures are located within the boundaries of a local historic district, 14 within the Downtown Development 
District of the Charlestown Cultural District and two within the Margaret Place Historic District, as designated 
by the City of Lake Charles. 
 
Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
CSB - There is the potential for direct and indirect impacts to previously recorded archaeological sites, buildings, 
structures, and properties that may be of religious and cultural significance to Indian tribes, including 15 
previously recorded archaeological sites and 39 previously inventoried standing structures, as well as any 
unrecorded cultural and historic resources that may be identified during the cultural resources investigations. 
Five historic cemeteries have also been documented in the vicinity of the proposed features. The previously 
recorded sites include one potentially eligible for listing in the NRHP, four not eligible for listing in the NRHP, 
and ten of undetermined eligibility. Of the 15 previously recorded sites, eight have prehistoric components, and 
seven have historic components.  
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Marsh Restoration: Eight sites have been recorded and 27 structures inventoried within a mile of the proposed 
features 3a1, 3c1, 124c, and 124d. Three prehistoric sites (two undetermined and one ineligible) are located 
within a mile of 3c1, and one ineligible prehistoric and four historic sites (three undetermined and one ineligible) 
are located within a mile of 124d. No resources have been recorded within the proposed borrow areas. High 
probability areas have been identified located within the boundaries of the marsh restoration features, and there 
is the potential that archaeological sites could be altered or destroyed by Project activities. If the USFWS obtains 
authorization and funding, then impacts of these measures to cultural resources would be the responsibility of 
the USFWS.   
 
Shoreline Protection: One ineligible historic site has been recorded within a mile of the proposed feature 5a. There 
is the potential that archaeological sites could be altered or destroyed by Project activities.  
 
Chenier Reforestation: Nine sites have been recorded and 11 structures inventoried within a mile of the proposed 
features 510a, 510b, and 510d. Two of the sites, one structure, and one cemetery are within or immediately 
adjacent to 510a, and three of the sites are within or immediately adjacent to 510d. Two prehistoric sites (one 
potentially eligible and one undetermined) and two historic sites (one undetermined and one ineligible) are 
located within a mile of 510a. Two prehistoric sites (one potentially eligible and one undetermined) and one 
ineligible historic site are located within a mile of 510b. Two prehistoric sites and three historic site of 
undetermined eligibility are located within a mile of 510d. Cheniers are high probability areas, and there is the 
potential that archaeological sites could be altered or destroyed by Project activities. 
 
MB - There is the potential for direct and indirect impacts to previously recorded archaeological sites, buildings, 
structures, and properties that may be of religious and cultural significance to Indian tribes, including 22 
previously recorded archaeological sites and 33 previously inventoried standing structures, as well as any 
unrecorded cultural and historic resources that may be identified during the cultural resources investigations. 
Two historic cemeteries have also been documented in the vicinity of the proposed features. The previously 
recorded sites include one eligible for listing in the NRHP, one potentially eligible for listing in the NRHP, four 
not eligible for listing in the NRHP, and 16 of undetermined eligibility. Of the 22 previously recorded sites, 20 
have prehistoric components, and three have historic components.  
 
Marsh Restoration: Nine prehistoric sites have been recorded and 17 structures inventoried within a mile of the 
proposed features 47a1, 47a2, 47c1, 127c3, and 306a1. Two of the sites are within or immediately adjacent to 
306a1. Six prehistoric sites (one potentially eligible and five undetermined) are located within a mile of 47a1, 
and three prehistoric sites (one potentially eligible and two undetermined) are located within a mile of 47a2. 
Three prehistoric sites of undetermined eligibility are located within a mile of 306a1. No resources have been 
recorded within the proposed borrow areas. High probability areas have been identified within the boundaries 
of the marsh restoration features, and there is the potential that archaeological sites could be altered or 
destroyed by Project activities. 
 
Shoreline Protection: Nine sites have been recorded within a mile of the proposed features 16b, 6b1, 6b2, and 6b3. 
Five of the sites are within or immediately adjacent to 6b2, including an NRHP listed site, and one site is within 
or immediately adjacent to 6b3. Three prehistoric sites of undetermined eligibility are located within a mile of 
16b. Four prehistoric sites (one undetermined and three ineligible) and one NRHP listed historic site are located 
within a mile of 6b2. One prehistoric site of undetermined eligibility is located within a mile of 6b3. There is 
the potential that archaeological sites could be altered or destroyed by Project activities. 
 
Chenier Reforestation: Eleven sites have been recorded and 39 structures inventoried within a mile of the proposed 
features 416, 509c, and 509d. Three of the sites, ten structures, one of which is potentially eligible for listing in 
the NRHP, and one cemetery are within or immediately adjacent to 416, and two sites are within or immediately 
adjacent to 509d. Eight prehistoric sites, one with a historic component (one potentially eligible and seven 
undetermined) and one ineligible historic site are located within a mile of 416. Two prehistoric sites of 
undetermined eligibility are located within a mile of 509d. Cheniers are high probability areas, and there is the 
potential that archaeological sites could be altered or destroyed by Project activities. 
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Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts would be the same as those described for the MB component of the RP.  
 
3.3.10 Aesthetics (Visual Resources) 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP)  
There would be minimal impacts on visual resources due to elevating residential structures. Most viewsheds 
would not significantly change when individual or small groups of residential structures are elevated. However, 
in those viewsheds with relatively homogenous low-elevated residential structures, elevating residential 
structures up to 13 feet may disrupt the symmetry of the existing viewshed. Under Louisiana Civil Code Art 
701, the Servitude of View, the owner of the dominate estate has the right to prevent the raising of constructions 
on the servient estate that would obstruct the existing view.  

Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Construction of the marsh restoration measures would not adversely impact the Visual 
Resources. The primary difference is in how the marsh is restored. With the use of dredge material from the 
CSC, where impacts would be minimal, visual resources would be greatly and positively impacted. Those areas 
along the Creole Nature Trail would positively impact the byway creating enhanced view sheds for travelers. 
Other areas, such as those located along the Intracoastal Waterway and Freshwater Bayou Canal have less visual 
significance because those areas are remote with limited access. Construction of marsh habitat may have 
temporary negative impact to the Aesthetic resources in the Project area. Initial construction of the marsh 
would temporarily alter open water to bare mud flats, which may be considered aesthetically unpleasant. With 
dewatering and natural colonization of marsh plants, based on previous experience with beneficial use of 
dredged material and marsh restoration, it will take approximately one to three years before the marsh becomes 
fully established with vegetation. 
 
Shoreline Protection: These elements do have public visual significance and their protection and restoration would 
add an element of form, line and color to the shoreline of Louisiana. Visually, manmade measures like 
breakwaters would not have positive effects on the viewscape of undeveloped and natural beach. Measures 
such as this are necessary to ensure that the beach remains as it is. Many of these areas are remote and public 
access is very limited.  
 
Chenier Reforestation: Visually, these measures are the most significant of any other in the study area. Cheniers aid 
in the form and function of developing the design elements of the landscape. As small hillocks or ridges, they 
offer the variation in terrain that makes the viewshed interesting and memorable. They offer islands of oasis 
for different plant materials to develop and add texture and color to the land. In most cases, they allow taller 
trees to grow in a region which adds the necessary framing elements to the landscape to give it artistic quality 
and character. Most of the designated chenier restoration measures are located directly adjacent to the Creole 
Nature Trail and would considerably and positively add to existing design elements already described under 
marsh restoration. 

 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts would be the same as those described for the MB component of the RP. 
  
3.3.11 Recreation 
HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (RP) 
There are no direct impacts from structure elevation on recreational resources. A direct impact from flood 
proofing park buildings is the recreational use would be temporarily unavailable during flood proofing work. 
An indirect impact of elevating structures on building costs of future recreational camps could result in fewer 
camps being constructed.      
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Ecosystem Restoration (NER) Plans 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (RP) 
Marsh Restoration: Any direct impacts to recreational fishing, hunting, and other recreational resources would be 
temporary and occur during construction. Recreationalists may have to circumvent a marsh restoration Project 
area when traveling to a destination due to construction limiting or delaying access. In general, measures that 
create marsh habitat and improve hydrology of wetlands are more likely to improve recreational fishing 
opportunities by enhancing the sustainability of productive nursery habitats. 

Shoreline Protection: Any direct impacts to recreational fishing and hunting would be temporary and occur during 
construction activities. Shoreline protection Projects should help protect recreational resource lands from 
effects of coastal storm surge and minimize the loss of valuable fishery habitat. 

Chenier Reforestation: Restoration of natural ridges would improve bank stabilization and potentially provide 
additional habitat for deer, small game and birds, which could be beneficial for hunting and bird watching. 
Restored ridges would also enhance protection of adjacent swamps and marshes during coastal storms, which 
could also potentially benefit recreational resources and infrastructure such as boat launches. 
 
Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan 
Impacts would be the same as those described for MB component of the RP. Appendix A (Annex N: 
Recreation) provides more details on direct, indirect, and cumulative impacts of the RP and the Mermentau 
Small Integrated Restoration Alternative on these resources. 

 
3.4 Cumulative Impacts  
The historic and existing conditions for the significant resources involving both the NED and NER plans are 
presented in Chapter 1. The direct and indirect impacts of the No Action Alternative (Future Without Project 
Conditions) on significant resources is also presented in Chapter 1. The direct and indirect impacts for each of 
the NED and NER Plans, as compared to the No Action Alternative, is presented in Chapter 3 (sections 3-1 
to 3-3). Cumulative impacts are the effects on the environment that result from the incremental direct and 
indirect impacts of the proposed action when added to other past, present, and reasonably foreseeable future 
actions, regardless of what agency (Federal or non-Federal) or person undertakes such actions. Cumulative 
impacts can result from actions that individually are minor, but collectively result in significant actions taking 
place over time (Section 1508.7 40 CFR Parts 1500-1508). For example, the incremental impacts of the 
proposed NER RP measures when added to other past, present and reasonably foreseeable future wetland 
restoration projects throughout the study area could significantly modify an entire basin’s habitat diversity. The 
Council on Environmental Quality’s (CEQ) “Considering Cumulative Effects Under the National 
Environmental Policy Act” (CEQ 1997) provides an 11-step framework for cumulative effects analysis (CEA) 
that was utilized to conduct the cumulative impact assessment for this study.  

The following describes the cumulative effects or impacts for each alternative NED and NER plan by 
describing both the spatial (United States, Louisiana, and Study Area) and the temporal (past, present and 
reasonably foreseeable future (50-year period of analysis) actions of other nonstructural flood risk reduction 
and ecosystem restoration projects as compared to the impacts of the proposed actions presented in Chapter 
3 (sections 3-1 to 3-3).  The action detailed in this section are limited to those of the Federal, State and Local 
governments as there are no relevant private or pulic actions related to either the NED or NER actions. 

3.4.1 HSDRR (NED) Plans 
Modified Plan 8 Alternative - Nonstructural 0-25-Year Floodplain Plan (NED RP) 
As described in detail in Chapter 4, the NED RP  proposes implementing nonstructural measures across the 
4,700 square mile study area to reduce coastal storm surge damages to 3,462 residential structures, 342 
commercial structures and public buildings, and 157 warehouses through the combined voluntary elevation of 
residential structures, dry flood proofing of non-residential structures, and construction of localized storm surge 
risk reduction measures around warehouses. To assess the cumulative impacts for the NED RP, the incremental 
direct and indirect impacts of implementing the NED RP, as detailed in Chapter 3 above, are considered 
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together with other past, present and reasonably foreseeable future nonstructural risk reduction projects which 
are identified and described below.  The cumulative impacts are summarized in Table 3-6.1 
 
Nonstructural Risk Reduction Measures throughout the United States: 
 
Contributions to national economic development (NED outputs) are increases in the net value of the national 
output of goods and services, expressed in monetary units, and are the direct net benefits that accrue in the 
planning area and the rest of the Nation. Contributions to NED include increases in the net value of those 
goods and services that are marketed and also of those that may not be marketed. For any storm surge risk 
reduction plan, the NED outputs can be used to measure the cumulative effect to the Nation’s economy. To 
that end, the cumulative effects can be seen in the thousands of miles of levees, nonstructural measures and 
hazard mitigation programs in place throughout the nation and the region. The measure of NED outputs within 
the study area would also contribute to the measure at the National level. Therefore there is no reason to 
perform computations of outputs beyond the study area. 

Evaluations of the study alternatives eliminated all structural alternatives which could have had local, regional, 
or National environmental impacts. The remaining nonstructural alternatives developed eligibility criteria which 
eliminated any structure for which implementation of the nonstructural measure would have resulted in an 
impact to wetlands, threatened and endangered species, or the deposition of fill materials into the waters of the 
United States. For these reasons the evaluations of cumulative impacts is confined to the study area. 

Reasonably foreseeable ongoing programs: 

It is reasonably foreseeable that the FEMA Hazard Mitigation Assistance (HMA) 
(http://www.fema.gov/hazard-mitigation-assistance) grants programs would continue to provide funding for 
eligible mitigation activities that reduce disaster losses and protect life and property from future disaster 
damages. Currently, FEMA administers the following HMA grant programs: 

 Hazard Mitigation Grant Program (HMGP) assists in implementing long-term hazard mitigation 
measures following Presidential disaster declarations. Funding is available to implement projects in 
accordance with State, Tribal, and local priorities. 

 Pre-Disaster Mitigation (PDM) provides funds for hazard mitigation planning and to implement 
mitigation projects before disasters. The program goal is to reduce overall risk to the population and 
structures, while at the same time, also reducing reliance on Federal funding from disaster declarations. 

 Flood Mitigation Assistance (FMA) provides annual funds so that measures can be taken to reduce or 
eliminate risk of flood damage to buildings insured under the NFIP. 

 
Nonstructural Risk Reduction Measures throughout Louisiana:  

 
The conceptual 2012 State Master Plan recommends a comprehensive nonstructural program as part of its 
strategy to reduce the flood risk for Louisiana citizens. The 2012 State Master Plan’s appendix F2 Nonstructural 
Implementation Strategy includes the following nonstructural strategies: 1) flood proofing of residential and 
commercial properties, 2) elevation of residential properties, and 3) voluntary Acquisitions of residential 
properties. In addition, programmatic measures such as land use planning, building codes, and education that 
can reduce risk to future buildings within communities will be integral to the nonstructural program (source: 
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAh
VCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-

                                                
1 The cumulative impacts of the Plan 8 Alternative – Nonstructural 100-Year Floodplain are similar to, but greater in scale, 
to the cumulative impacts identified in connection with the NED RP alternative because of the larger numbers of 
structures that would be included in the Plan 8 Alternative. Hence a discussion of the cumulative impacts associated with 
the Plan 8 alternative will not be further detailed. 

 

http://www.fema.gov/hazard-mitigation-assistance
http://www.fema.gov/site-page/hazard-mitigation-grant-program-hmgp
http://www.fema.gov/site-page/pre-disaster-mitigation-grant-program
http://www.fema.gov/site-page/flood-mitigation-assistance-fma-program
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
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content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3
WYY2tiNH924gwCffvwwbH8uLNA; accessed February 22, 2016). 

 
Past and Present Actions: 
 

Following Hurricanes Katrina, Lili, Rita, Gustav, Ike, and Issac many residents were required to meet certain 
building requirements to meet floodplain management ordinances. Some individuals met these building 
requirements at personal expense. Many others utilized the FEMA Hazard Mitigation Assistance (HMA) 
(http://www.fema.gov/hazard-mitigation-assistance) grants programs (including: HMGP, PDM and FMA 
programs) to provide funding for eligible mitigation activities that reduce disaster losses and protect life and 
property from past, present and future disaster damages in Louisiana.  
 
Nonstructural Risk Reduction Measures throughout the Study Area:  

  

Past and Present Actions:  

 
Within the study area the only known Federal program addressing reduction in damages from hurricane storm 
surge events is FEMA’s Hazard Mitigation Assistance (HMA), as expressed in the FEMA Federal Insurance 
and Mitigation Administration (FIMA) policy guidance. The key purpose of Hazard Mitigation Grant Program 
(HMGP) is to ensure that the opportunity to take critical mitigation measures to reduce the risk of loss of life 
and property from future disasters is not lost during the reconstruction process following a disaster. HMGP 
funding is available, when authorized under a Presidential major disaster declaration, in the areas of the State 
requested by the Governor. Federally-recognized tribes may also submit a request for a Presidential major 
disaster declaration within their impacted areas (see http://www.fema.gov/media-
library/assets/documents/85146). The amount of HMGP funding available to the Applicant is based on the 
estimated total Federal assistance, subject to the sliding scale formula outlined in Title 44 of the Code of Federal 
Regulations (CFR) Section 206.432(b) that FEMA provides for disaster recovery under Presidential major 
disaster declarations. As described in greater detail at the above referenced website, the following project types 
are eligible under the HMA programs: 

 Property Acquisition and Structure Demolition;  

 Property Acquisition and Structure Relocation; 

 Structure Elevation; 

 Mitigation Reconstruction; and 

 Dry Flood proofing. 
 
Table 40 in the Economic Appendix D indicates a total of 51,857 structures in the study area. Of these, 46,860 
residential structures, 3,432 non-residential structures, and 1,565 warehouses are within the 100-year floodplain. 
Above the 100-year floodplain are 36,190 residential structures, 2,429 non-residential structures, and 835 
warehouses that are above the 100-year floodplain. Many of these structures are located on naturally higher 
elevations. However, based on personal communications, some of the structures in the study area that are 
above the 100-year floodplain have already been elevated or subjected to other nonstructural risk reduction via 
FEMA grants or at personal  expense. Personal communications with many different residents in the study 
area’s Parishes of Calcasieu, Cameron and Vermilion during public meetings and hearings for the Draft and 
Revised Draft Integrated Feasibility Report and EIS revealed many of residents (total numbers unknown) have 
previously or are in the process of elevating their structures at personal expense or through grant assistance 
programs such as FEMA’s Hazard Mitigation Assistance following Hurricanes Katrina, Rita, Gustave, and Ike. 
It is reasonably foreseeable that many of these self-proclaimed self-reliant residents would continue to stay in 
the area and raise their structures or take other measures to reduce hurricane storm surge damages.   For 
example, in Calcasieu Parish 61 structures received residential mitigation grants in various forms, including: 24 
structures were acquired; 22 structures were elevated; 5 structures were pilot reconstruction; 5 structures were 
wind retrofitted; 3 structures were provided shutters; 1 structure was provided drainage, and 1 structure was 

http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.fema.gov/hazard-mitigation-assistance
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provided roof repair (personal communication Laurie T. Cormier, Calcasieu Parish Police Jury, February 23, 
2016). 

 
Reasonably foreseeable ongoing programs: 

There are ongoing programs within the region that may be implemented during the period of analysis, however, 

at the time of this report construction specific information is not available. A brief discussion of these programs 

follows.  

As referenced above as an ongoing program throughout Louisiana, the conceptual 2012 State Master Plan 
recommends a comprehensive nonstructural program as part of its strategy to reduce the flood risk for 
Louisiana citizens. The 2012 State Master Plan’s appendix F2 Nonstructural Implementation Strategy includes 
the following nonstructural strategies: 1) flood proofing of residential and commercial properties, 2) elevation 
of residential properties, and 3) voluntary Acquisitions of residential properties. In addition, programmatic 
measures such as land use planning, building codes, and education that can reduce risk to future buildings 
within communities will be integral to the nonstructural program (source: 
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAh
VCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-
content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3
WYY2tiNH924gwCffvwwbH8uLNA; accessed February 22, 2016). 
 

Reasonably Foreseeable Actions: 
There are no reasonably foreseeable nonstrucutral risk reduction projects/actions identified within the study 
area. 
 
CEQ’s recommends 11 Steps for Cumulative Effects Analysis. These steps are the end of this section. Some 

considerations specific to NED analysis are as follows: 

 Regulatory thresholds have been identified (e.g., air quality and water quality standards) including the 
factors for managing and identifying cultural resources and the requirements (including age of the structure  (50 
years) that could trigger eligibility for listing on the national register of historic structures. This latter example 
is of particular importance considering the 50-year period of analysis due to the numerous structures in the area 
that could potentially qualify as a historic or national register structure over the course of the period of analysis.  

 Generally, current trends in the human environment such as employment, business and industrial activity, 
and community and regional growth tend to mirror the increases demonstrated in populations and housing. 
Only Cameron Parish has had a population decline.  

 During plan formulation the alternatives were modified, removed and new alternatives added to avoid, 
minimize and reduce potential significant Project-induced effects. For example several structural levees were 
considered but were later screened out due to a failure of benefits to exceed costs.  

 For the NED RP, a notice of construction completion (NCC) for a participating structure would be 
provided to the non-Federal sponsor upon completion of the flood proofing measure for that structure.  
Although the non-Federal sponsor will have certain OMRR&R obligations, among other things, to inspect and 
to ensure no encroachment upon the Project purpose or functionality, there is no post construction monitoring 
or adaptive management for the NED RP.  It is the responsibility of the owner to OMRR&R the flood proofing 
improvements to his/her property.   
 
3.4.2 Ecosystem Restoration (NER) Plans 
 
Coastal Ecosystem Restoration in Study Area:  
 
The processes of coastal wetland loss in the Study Area can result from the gradual decline of marsh vegetation 
due to inundation and saltwater intrusion, as well as from storm surge events; both of which can eventually 

http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwi_msiI0ovLAhVCWT4KHcrSD-sQFggqMAE&url=http%3A%2F%2Fcoastal.la.gov%2Fwp-content%2Fuploads%2F2014%2F03%2FAppendix_F2_NonstructuralStrategyFINAL.pdf&usg=AFQjCNE3WYY2tiNH924gwCffvwwbH8uLNA
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lead to complete loss of marsh vegetation. As marsh vegetation is lost, underlying soils are more susceptible to 
erosion and are typically lost as well, leading to deeper water and precluding marsh regeneration. Significant 
accretion of sediments is then required in order for marsh habitat to reestablish. Perhaps the most serious and 
complex problem in the study area is the rate of land and habitat loss. Table 1-10 displays land area changes in 
chenier plain basins from 1932-2010 (Couvillion et al. 2011). The effects of recent hurricanes have accelerated 
marsh loss. Table 1-11 includes estimates of wetland loss attributed to the major hurricanes of 2004 to 2008 in 
the Chenier Plain and throughout coastal Louisiana. More recently, Palaseanu-Lovejoy et al. (2013) estimated 
wetland loss in the Hackberry area located in the southwestern part of the chenier plain that was impacted by 
Hurricane Rita (2005) and Ike (2008). Persistent land loss in the Hackberry area due to Hurricane Rita was 
approximately 5.8% and increased by an additional 7.9% due to Hurricane Ike. It is expected that the chenier 
plain has sustained more persistent land loss with intermediate and brackish marshes experiencing the most 
land loss, while saline marshes were less impacted and fresh marshes showed evidence of vegetation seasonality 
change and regrowth, which concealed the hurricane impacts. 
 
According to the Louisiana Recovery Authority’s 2006 “The Rita Report”, the devastation Hurricane Rita left 
behind made it the third most expensive natural disaster in US history (source: 
http://lra.louisiana.gov/assets/docs/searchable/reports/RitaReportFinal091806.pdf). The Rita Report 
estimated almost $600 million dollars of damage to agriculture, forestry and fishing. More than 200,000 acres 
of fresh water and intermediate marshland was inundated with saltwater threatening native species on already-
threatened environmentally sensitive wetlands. Hence, the southwest coastal Louisiana area, like the remainder 
of coastal Louisiana has been and will continue to be subjected to stresses which will continue the decline of 
environmental resources.   
 
It is anticipated that future conditions in the Study Area would include persistence of current sedimentation 
and erosion patterns. Existing hydrologic alterations would continue to affect water levels and salinities and 
continue influencing land loss at similar or increased rates. RSLR would expose additional shoreline areas to 
erosive forces into the foreseeable future. Table 1-18 displays net land area change projections by basins in the 
study area (Couvillion et al. 2013). The Study Area basins would experience the following net changes between 
2010-2060: -146.5 km2 for Calcasieu/Sabine Basin, -146.5 km2 for Mermentau Basin, and  -67.0 km2 for 
Teche/Vermilion Basin. These results suggest that a net wetland loss in coastal Louisiana as well as the Study 
Area over the next 50 years would likely occur regardless of uncertainties in parameters that influence coastal 
wetland loss.  
 
Plan CM-4 Alternative - Comprehensive Small Integrated Restoration Plan (NER RP) 
Cumulative impacts for the NER RP would be the incremental direct and indirect impacts of implementing the 
NER RP marsh restoration, shoreline protection and chenier reforestation measures (summarized below) in 
addition to other past, present and reasonably foreseeable future coastal and other ecosystem restoration 
projects described below. Alternative Plan: M-4– Mermentau Small Integrated Restoration Plan is a separable 
increment of the NER RP so impacts would be the same as described for the Mermentau Basin component of 
the NER RP. Therefore Plan M-4 is no longer discussed. Following presentation of other present and 
reasonably foreseeable ecosystem restoration programs and projects, the cumulative impacts are summarized 
in Table 3-6.  
 
Over the 50-year period of analysis, the NER RP would protect, restore, and nourish a net total of 14,035 net 
acres of emergent marsh (including 7,900 net acres from the nine marsh restoration measures and 6,135 net 
acres from the five shoreline protection measures). At the end of the 50 year period of analysis, the marsh 
restoration and shoreline protection measures together would achieve a total net ecological benefit of 4,430 
AAHUs; with 2,700 AAHUs from the nine marsh restoration measures, and 1,738 AAHUs from the five 
shoreline protection measures. Whereas the chenier restoration measures would restore a total of 1,413 net 
acres with 538 AAHUs. The positive cumulative impacts of implementing the NER RP would be the additive 
and, in some instances. the synergistic effects of restoring and nourishing sites over the 50-year period of 
analysis, an estimated 7,900 net acres and 2,700 AAHUs. The five shoreline protection measures would span 
approximately 251,528 linear feet, and are anticipated to protect/stabilize approximately 6,135 net acres and 
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1,738 AAHUs. Although not impacting waters of the United States, the approximately 1,413 net acres from 35 
reforestation sites in Cameron and Vermilion Parishes would be reforested over the 50 year period of analysis, 
resulting in 538 AAHUs. The only significant long-term adverse cumulative impact of implementing the NER 
RP measures is the conversion of existing degraded marsh and shallow open water to transitional estuarine 
marsh habitat, breakwaters, and rocked shoreline protection habitats.  
 
Coastal Ecosystem Restoration in the United States: 

 
Dahl and Stedman (2013) reporting on the status and trends of wetlands in conterminous United States coastal 
watersheds from 2004 to 2009 indicate that in 2009, there were an estimated 41.1 million acres of wetlands in 
the coastal watersheds of the United States. This area represented 37.3 percent of total wetland area in the 
conterminous United States. Between 2004 and 2009, wetland area in the coastal watersheds of the United 
States declined by an estimated 360,720 acres. The average annual rate of change was an estimated loss of 
80,160 acres, a 25 percent increase in the rate of wetland loss from the previous reporting period.  The increase 
in the rate of coastal wetland loss was statistically significant (p = 0.007) when results from this study were 
compared to the coastal wetland loss estimates from the 1998 to 2004. Erosion and/or inundation are the 
primary causes of saltwater wetland losses in the Gulf of Mexico. In addition, saltwater impacts have been 
adversely affected by the cumulative effects of oil and gas development, hurricanes and other coastal storm 
events.   
 
While the Coastal wetlands loss is occurring across the nation, and is significant as a national resource, the 
connections between other national coastal restoration projects and those occurring within the region is limited 
or nonexistent. For this reason, the resources of concern and the remainder of this analysis will focus on those 
resources within the study area and those that are transient to or affected by this study area. 
 

Past and Present Actions: Regional, Louisiana, and Study Area 
 
The below list is not exhaustive, but provides a representative sample of coastal ecosystem restoration efforts 
that cumulatively effect coastal wetland loss within the region. The EPA, reporting on the Nation, states the 
number of restoration projects grows yearly. Current Federal initiatives call for a wide range of restoration 
actions, including improving or restoring 25,000 miles of stream corridor; which contributes to the success of 
neo-tropical migratory species (sources: http://www.nwd-mr.usace.army.mil/rcc/MRFTF/docs/USACE-
NFPC%20Nonstructural%20Measures%20Definitions.pdf; and 
http://water.epa.gov/type/wetlands/restore/principles.cfm; accessed January 22, 2016).  
 

 Coastal Impact Assistance Program (CIAP) is authorized by the Outer Continental Shelf (OCS) Lands Act, 
as amended; 31 U.S.C. 6301-6305. The intent of the program is to disburse funding to eligible producing 
states and coastal political subdivisions for the purpose of conservation, protection, or restoration of coastal 
areas including wetlands; mitigation of damage to fish, wildlife, or natural resources; planning assistance 
and the administrative costs of complying with these objectives; implementation of a federally-approved 
marine, coastal, or comprehensive conservation management plan; and mitigation of the impact of outer 
Continental Shelf activities through funding of onshore infrastructure projects and public service needs. 
Louisiana’s CIAP Program, administered by the Department of Interior, provides approximately $500 
million dollars to Louisiana and includes a total of 103 projects state-wide, with 11 state projects, 17 
state/parish projects and 75 parish projects. Examples of CIAP projects recently completed or under 
construction are presented below.  

o East Grand Terre Island Barrier Island Restoration  
o Barataria Land Bridge Dedicated Dredging created more than 2,000 acres of marsh 
o Marcantel Beneficial Use created 440 acres of marsh 

 CWPPRA Program – There are currently 149 active CWPPRA projects throughout coastal Louisiana. In 
September 2015, 101 projects had been completed, benefiting over 97,401 acres. 21 projects are currently 

http://www.nwd-mr.usace.army.mil/rcc/MRFTF/docs/USACE-NFPC%20Nonstructural%20Measures%20Definitions.pdf
http://www.nwd-mr.usace.army.mil/rcc/MRFTF/docs/USACE-NFPC%20Nonstructural%20Measures%20Definitions.pdf
http://water.epa.gov/type/wetlands/restore/principles.cfm
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under active construction with 22 additional projects approved and in the engineering and design phase of 
development (source: https://lacoast.gov/new/About/FAQs.aspx; accessed November 23, 2015).  
o CS-04a Cameron-Creole Maintenance  
o CS-11b Sweet Lake/Willow Lake Hydrologic Restoration 
o CS-17 Cameron Creole Plugs  
o CS-18 Sabine National Wildlife Refuge Erosion Protection  
o CS-19 West Hackberry Vegetative Planting Demonstration  
o CS-20 East Mud Lake Marsh Management  
o CS-21 Highway 384 Hydrologic Restoration  
o CS-22 Clear Marais Bank Protection  
o CS-23 Replace Sabine Refuge Water Control Structures at Headquarters Canal, West Cove Canal, 

and Hog Island Gully  
o CS-24 Perry Ridge Shore Protection  
o CS-25 Plowed Terraces Demonstration  
o CS-27 Black Bayou Hydrologic Restoration  
o CS-28-1 Sabine Refuge Marsh Creation, Cycle 1  
o CS-28-2 Sabine Refuge Marsh Creation, Cycle 2  
o CS-28-3 Sabine Refuge Marsh Creation, Cycle 3  
o CS-28-4-5 Sabine Refuge Marsh Creation, Cycles 4 and 5  
o CS-29 Black Bayou Culverts Hydrologic Restoration  
o CS-30 GIWW - Perry Ridge West Bank Stabilization  
o CS-31 Holly Beach Sand Management  
o CS-32 East Sabine Lake Hydrologic Restoration 
o CS-054 Cameron-Creole Watershed Grand Bayou Marsh Creation 
o CS-59 Oyster Bayou Marsh Creation and Terracing 
o ME-04 Freshwater Bayou Wetland Protection  
o ME-09 Cameron Prairie National Wildlife Refuge Shoreline Protection  
o ME-11 Humble Canal Hydrologic Restoration  
o ME-13 Freshwater Bayou Bank Stabilization  
o ME-14 Pecan Island Terracing NMFS Sediment and Nutrient Trapping  
o ME-16 Freshwater Introduction South of Highway 82  
o ME-18 Rockefeller Refuge Gulf Shoreline Stabilization  
o ME-19 Grand-White Lakes Landbridge Protection  
o ME-20 South Grand Chenier Marsh Creation  
o ME-21 Grand Lake Shoreline Protection  
o ME-22 South White Lake Shoreline Protection   
o TV-03 Vermilion River Cutoff Bank Protection COE Shoreline Protection  
o TV-04 Cote Blanche Hydrologic Restoration  
o TV-09 Boston Canal/Vermilion Bay Bank Protection  
o TV-12 Little Vermilion Bay Sediment Trapping  
o TV-13a Oaks/Avery Canal Hydrologic Restoration, Increment 1  
o TV-14 Marsh Island Hydrologic Restoration  
o TV-15 Sediment Trapping at "The Jaws  
o TV-16 Cheniere Au Tigre Sediment Trapping Demonstration  
o TV-17 Lake Portage Land Bridge  
o TV-18 Four Mile Canal Terracing and Sediment Trapping  
o TV-21 East Marsh Island Marsh Creation  

 

 Louisiana Coastal Area (LCA), Ecosystem Restoration Study (USACE 2004) recommends 15 near-term 
measures aimed at addressing the critical restoration needs. The components recommended for 
authorization include five critical near-term ecosystem restoration measures, a demonstration program 
consisting of a series of demonstration projects, a beneficial use of dredged material (BUDMAT) program, 

https://lacoast.gov/new/About/FAQs.aspx
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and a science and technology program. The five critical near-term ecosystem restoration measures, 
demonstration projects, and BUDMAT projects are all subject to the approval of feasibility level of detail 
decision documents by the Secretary of the Army. The January 31, 2005 Chief’s Report approved the Near-
Term Plan substantially in accordance with the 2004 LCA Study. Title VII of the Water Resources 
Development Act of 2007 (WRDA 2007) (Public Law 110-114) authorized an ecosystem restoration 
Program for the Louisiana Coastal Area substantially in accordance with the Near-Term Plan. Some of the 
LCA projects have not yet been authorized for construction, and some of those that have been authorized 
for construction but no longer have a local non-federal sponsor.  LCA projects that are completed or are 
currently under construction include: 
o LCA West Bay Marsh Creation Tier 1 project, which is part of the LCA’s Beneficial Use of Dredged 

Material (BUDMAT) Program  
o LCA Baratarria Basin Barrier Shoreline Caminada  
o LCA Baratarria Basin Barrier Shoreline Shell Island 
o LCA Terrebonne Basin Barrier Shoreline Whisky Island  
o LCA Amite Diversion Canal modification  

 The 2012 Louisiana’s Comprehensive Master Plan for a Sustainable Coast, (source: 
http://issuu.com/coastalmasterplan/docs/coastal_master_plan-v2?e=3722998/2447530; accessed 
November 23, 2015) indicates that the CPRAB has, since 2007:   
o Benefited 19,405 acres of coastal habitat 
o Moved over 150 projects into design and construction 
o Constructed projects in 20 parishes 
o Constructed 32 miles of barrier islands/berms 

 USACE Navigation projects, Beneficial Use of Dredged Material Program 
The CEMVN removes, on average, about 75 million cubic yards (CY) of shoal material from Federal 
navigation channels every year. Of this annual total, about 19 million CY is removed from projects located 
too far from potential beneficial use disposal sites to be economically feasible. The Mississippi River Deep 
Draft Crossings account for about 18 million CY of this total of this annual total, about 16 million CY 
consists of “fluff” material that is not usable/suitable for marsh restoration the Atchafalaya River and 
Calcasieu River bar channels account for this “fluff” material. Thus, of the 75 million CY that the CEMVN 
dredges every year, only about 40 million CY are actually available for beneficial use placement.  
On average, about 16.0 million CY of dredged material is beneficially used on an annual basis. This equals 
about 40 percent of all dredged material removed annually in CEMVN that is actually available and suitable 
for beneficial use placement. The majority of this beneficial use is funded by the O&M budget.  The 
remainder is paid for by CWPPRA, LCA BUDMAT, Continuing Authorities Program - Section 204, or by 
Contributed Funds depending on availability. To date (1976-2015), the CEMVN has used dredged material 
to create/restore:  

a.    Approximately 61 square miles of coastal habitat in Louisiana. 

b. Approximately 32,623 acres of wetland habitat. 

c. Approximately 3,495 acres of bird nesting islands, beach/shoreline, and barrier island habitat. 

d. Approximately 3,000 acres of scrub/shrub, maritime forest ridge, grassland habitat (Southwest 

Pass). 

Channel-by-channel breakdown of beneficial acres created/restored by Federal navigation projects: 

a. Calcasieu River = 3,320 acres 
b. Mermentau River = 242 acres 
c. Freshwater Bayou = 344 acres 
d. Atchafalaya River = 8,996 
e. Houma Navigation Canal = 143 acres 
f. Port Fourchon = 309 acres 
g. Barataria Bay Waterway = 1,079 acres 
h. Tiger Pass = 624 acres 
i. Baptiste Collette = 1,828 acres 

http://issuu.com/coastalmasterplan/docs/coastal_master_plan-v2?e=3722998/2447530
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j. South Pass = 1,971 acres 
k. Southwest Pass = 17,591 acres 
l. MRGO = 2,591 acres 
m. Berwick Bay Harbor = 59 acres 
n. Tangipahoa River = 21 acres 

 The State of Louisiana, Division of Administration, Office of Community Development, CDBG Program 
helps communities provide a suitable living environment and expand economic opportunities for their 
residents, particularly in low to moderate income areas. There are presently 10 different CDBG projects in 
coastal Louisiana, including levee repairs, water assimilation, bulkhead, flood control, and terracing 
projects. The scale of this program past and present is such that the cumulative impact in the region is not 
significant. 

 The Mississippi Coastal Improvements Program (MsCIP) consists of structural, nonstructural and 
environmental project elements, including restoration of 1,280 square miles of Mississippi sound aquatic 
restoration 30,000 acres coastal habitat restoration. Some of the completed projects include (source: 
http://www.sam.usace.army.mil/Portals/46/docs/program_management/mscip/images/PlaceMap07Dec201
5.jpg; accessed February 22, 2016):  

o Hancock County Beaches 
o Harris County Beaches 
o Hancock County Streams 
o Jackson Marsh 
o Gautier Coastal Streams 
o Franklin Creek Floodway 
o West Ship Island 

Projects with construction underway include: 
o Camille Cut  
o East Ship Island, South 
o Cat Island Restoration 

 Houston-Galveston Navigation Channels, Texas (HGNC) project is a collection of beneficial uses sites under 
one project scope in Galveston Bay, Texas. The Port of Houston Authority and the US Army Corps of 
Engineers, Galveston District along with 6 local state and federal agencies developed a plan to contain the 
material dredged from the channel constructing 1,720 hectares (4,250 acres) of intertidal marsh and islands that 
supported vegetation and bird habitats.  
 

Reasonably foreseeable ongoing programs: Regional, Louisiana, and Study Area 

There are ongoing programs within the region that may be implemented during a period of analysis, however, 

at the time of this report construction specific information is not available. A brief discussion of these programs 

follows.  

 Restoration of injuries to natural resources damaged by the 2010 Deepwater Horizon oil spill is presently 
under the Natural Resource Damage Assessment (NRDA), a legal process under the Oil Pollution Act of 
1990 (OPA) and the Louisiana Oil Spill Prevention and Response Act of 1991 (LOSPRA) whereby 
designated trustees represent the public to ensure that natural resources injured in an oil spill are restored 
(source: http://la-dwh.com/AboutNRDA.aspx; accessed November 25, 2015). Both federal and state 
NRDA regulations provide a step-by-step process for trustees to determine injuries, to assess damages, and 
to develop and implement restoration projects that compensate the public for injuries to natural resources 
impacted by an incident. In general, the NRDA process involves three steps: (1) pre-assessment; (2) 
restoration planning; and (3) restoration implementation. On July 11, 2011, Governor Bobby Jindal 
unveiled the “Louisiana Plan” which outlines 13 initial proposed early restoration projects (source: 
http://la-dwh.com/LouisianaPlanProjects.aspx; accessed November 25, 2015). The projects are consistent 
with Louisiana’s Coastal Master Plan and they support the goal of compensating the public for natural 
resource injuries resulting from the Deepwater Horizon Oil Spill. 
o On October 5, 2015, the Deepwater Horizon Natural Resource Damage Assessment Trustees released 

the Deepwater Horizon Oil Spill Draft Programmatic Damage Assessment and Restoration Plan and 

http://www.sam.usace.army.mil/Portals/46/docs/program_management/mscip/images/PlaceMap07Dec2015.jpg
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Programmatic Environmental Impact Statement (PDARP/PEIS) for public review and comment 
(source: http://la-dwh.com/PDARP_PEIS/Draft_PDARP_PEIS.aspx; accessed November 25, 
2015).  The Trustees identified Alternative A as their preferred alternative. Alternative A is an 
integrated restoration portfolio that emphasizes the broad ecosystem benefits that can be realized 
through coastal habitat restoration in combination with resource-specific restoration in the ecologically 
interconnected northern Gulf of Mexico ecosystem. The restoration dollars could be used for a variety 
of restoration approaches. For illustration purposes only, the approximately $4 billion allocated to 
Louisiana could be sufficient to create 20,000 to 40,000 acres of coastal marsh in Louisiana along 
hundreds of miles of shoreline, supporting the diversity of fish, birds, and animals that depend on 
coastal marsh. Although no NRDA sponsored projects have yet been constructed, it is reasonably 
foreseeable that the nearly Gulf-coast wide damages would be mitigated. 

 The Resources and Ecosystems Sustainability, Tourist Opportunities, and Revived Economies of the Gulf 
Coast States Act (RESTORE Act) represents a portion of the Congressional response to the Deepwater 
Horizon oil spill. The Act dedicates 80 percent of all Clean Water Act administrative and civil penalties 
related to the Deepwater Horizon oil spill to the Gulf Coast Restoration Trust Fund (Trust Fund).  
RESTORE Act funds are allocated between five buckets: the Direct Component (35%), the Council-
Selected Restoration Component (30%), the Spill Impact Component (30%), the Gulf Coast Ecosystem 
Restoration Science Program (2.5%); and Centers of Excellence Research Grants Program (2.5%).  In early 
2013, Transocean entered into a plea agreement to pay $1 billion to resolve federal Clean Water Act civil 
penalty claims, of which $800 million will be made available under the RESTORE Act to fund Gulf Coast 
recovery projects. The process of selecting projects for implementation under the RESTORE Act is 
anticipated to continue through the period of analysis, until the allocated funds are exhausted. Some 
projects have been selected and funded for implementation and will be discussed as a part of the reasonably 
foreseeable actions section below. 
 
Reasonably Foreseeable Actions: Regional, Louisiana, and Study Area 

 
The causes of coastal wetland degradation and loss have been researched extensively and are well documented. 
Nationwide coastal wetland degradation and loss is expected to continue due to many different, and often 
interacting factors, including: agriculture, nutrient enrichment, drainage, climate change, human development, 
silviculture, pollution, invasive species, world-wide eustatic sea level rise, subsidence, navigation channels, oil 
and gas activities, saltwater intrusion, hurricane and storms, and others. The EPA, reporting on the Nation, 
states the number of restoration projects grows yearly. Therefore, it is reasonably foreseeable, for this region, 
that future Federal, state and local initiatives will continue to call for a wide range of restoration actions, 
including coastal ecosystem restoration. 
 
Couvillion et al. (2013) models for a 2010–2060 simulation period under a ‘‘future-without-action’’ condition, 
determined that coastal Louisiana is at risk of losing between 2,118 and 4,677 km2 of land over the next 50 
years. With the extensive coastal ecosystem degradation and coastwide land loss, it is anticipated future focus 
will be on the desire to implement coastal restoration projects designed to help offset these expected future 
coastal land losses.  These projects could potentially be pursued under the CWPPRA Program, CIAP projects 
within Louisiana, Louisiana’s Community Development Block Grant Projects (CDBG), Louisiana Coastal Area 
(LCA) Program, 2012 State Master Plan, State-sponsored projects, and WRDA. Reasonably foreseeable coastal 
ecosystem restoration projects in Louisiana include: 
 

 The CIAP authorization is subject to a Federal fiscal cap. Within the limitations of its authorization, CIAP 
will continue to be implemented under the Outer Continental Shelf (OCS) Lands Act. The purpose of the 
program is to disburse funding to eligible producing states and coastal political subdivisions for  
conservation, protection, or restoration of coastal areas including wetlands; mitigation of damage to fish, 
wildlife, or natural resources; planning assistance and the administrative costs of complying with these 
objectives; implementation of a federally-approved marine, coastal, or comprehensive conservation 
management plan; and mitigation of the impact of outer Continental Shelf activities through funding of 

http://la-dwh.com/PDARP_PEIS/Draft_PDARP_PEIS.aspx
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onshore infrastructure projects and public service needs (source: 
http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx; accessed February 
22, 2016).   

o PO-73-2 - Central Wetlands – EBSTP to A2  
o PO-148 - Living Shoreline  
o TE-63 - Falgout Canal Freshwater Enhancement  
o BA-0161 - Mississippi River Water Reintroduction into Bayou Lafourche  

  The MsCIP will continue with structural, nonstructural and environmental project elements to restore 
coastal Mississippi. Future study elements that are as yet unfunded but included in Public Law 113-121 and 
may be reasonably foreseeable include the following (source: 
http://www.sam.usace.army.mil/Portals/46/docs/program_management/mscip/images/PlaceMap07D
ec2015.jpg; accessed February 22, 2016):  

o Coast-wide Beach and Dune Restoration 
o Waveland Residential Flood proofing 
o Turkey Creek Ecosystem Restoration 
o Deer Island Restoration 
o Admiral Island Ecosystem Restoration 

 The CWPPRA Program authorization has been extended to 2019. There are 22 projects in the engineering 
and design phase of development. It is therefore reasonably foreseeable that some CWPPRA projects that 
are presently in design will be authorized and constructed in the near future (such as).  

o PO-104 - Bayou Bonfouca Marsh Creation  
o ME-20 - South Grand Chenier Marsh Creation Project  
o CS-54 - Cameron-Creole Watershed Grand Bayou Marsh Creation  
o TE-72 - Lost Lake Marsh Creation and Hydrologic Restoration  
o CS-59 - Oyster Bayou Marsh Creation and Terracing  
o ME-21 - Grand Lake Shoreline Protection- Tebo Point  

 The State of Louisiana, Division of Administration, Office of Community Development, CDBG Program 
helps communities provide a suitable living environment and expand economic opportunities for their 
residents, particularly in low to moderate income areas. There are presently 10 different CDBG projects in 
coastal Louisiana, including levee repairs, water assimilation, bulkhead, flood control, and terracing 
projects. The scale of this program past and present is such that the cumulative impact in the region is not 
significant. 

o TE-78 - Cut-Off/Pointe Aux Chene Levee  
o TV-60 - Front Ridge Chenier Terracing/Protection  
o TV-0067 - Bayou Tigre Flood Control Project  

 Louisiana Coastal Area (LCA), Ecosystem Restoration Study (USACE 2004) recommends 15 near-term 
measures aimed at addressing the critical restoration needs. LCA Program — the USACE and the State 
will continue to partner to construct the Caminada Headland and Shell Island component of the Barataria 
Basin Barrier Shoreline project.  

o LCA BUDMAT Tiger Pass  

 The Restore Act Council voted on Dec. 9, 2015, to approve the first round of Funded Priorities Lists of 
projects that it intends to fund with the Council-Selected Restoration Component of funds received from 
the Transocean settlement.  Of the $241.4 million available for the current Council-Selected Restoration 
Component, the Council is approving approximately $156.6 million for funding this FPL, with 
approximately $26.6 million reserved for future activities.  

o Jean Lafitte Canal Backfilling  
o West Grand Terre Beach Nourishment and Stabilization  
o Golden Triangle Marsh Creation  
o Biloxi Marsh Living Shoreline  
o Mississippi River Reintroduction into Maurepas Swamp  
o Bayou Dularge Ridge, Marsh & Hydrologic Restoration  

http://www.saj.usace.army.mil/Missions/Environmental/EcosystemRestoration.aspx
http://www.sam.usace.army.mil/Portals/46/docs/program_management/mscip/images/PlaceMap07Dec2015.jpg
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https://www.restorethegulf.gov/council-selected-restoration-component/funded-priorities-list
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 NRDA:  The Trustees identified Alternative A as their preferred alternative. Although no NRDA 
sponsored projects have yet been constructed, it is reasonably foreseeable that the nearly Gulf-coast wide 
damages would be mitigated. The following project has been selected for construction. 

o TE-100 - NRDA Caillou Lake Headlands  
 
 Impacts of the NER RP: 
 
The primary impacts of the NER RP would be related to dredging and construction of the nine marsh 
restoration measures and the five shoreline protection measures and the reforestation of the 35 chenier 
reforestation measures. Dredging and construction related impacts are generally temporary and localized and 
include: increased turbidity and total suspended sediments, organic enrichment, chemical leaching, reduced 
dissolved oxygen, and elevated carbon dioxide levels. Following construction, these temporary and localized 
effects would return to pre-construction levels. The only significant long term adverse cumulative effects 
expected from implementing the NER RP measures would be associated with the conversion of existing 
fragmented marsh and shallow water bottom habitats to transitional estuarine marsh habitat and rocked 
shoreline protection habitats. However, conversion of fragmented marsh and shallow water bottoms to these 
transitional estuarine marsh habitat and shoreline protection habitat would provide greater long-term positive 
benefits when considered within the context of the ongoing extensive land loss throughout coastal Louisiana 
and the project area which is converting extensive areas of marsh to shallow open water.   
 

a. Additional long term positive cumulative impacts would be related to restoring and protecting 
important, essential and in some instances critical habitats (e.g., piping plover) used by various terrestrial and 
aquatic organisms for shelter, nesting, feeding, roosting, cover, nursery, EFH and other life requirements; as 
well as local increases in productivity. The NER RP breakwater measures would provide protection to 
designated critical wintering habitat for piping plover which would work synergistically with other barrier 
shoreline restoration and protection features (e.g., State of Louisiana Caminada Headland Beach and Dune 
Restoration, Shell Island restoration; CWPPRA projects TE-27 and TE-50 Whiskey Island restoration and 
other barrier restoration projects). Increased recreational and commercial fishing opportunities provided by 
marsh restoration measures that would provide important, critical and essential habitats (e.g., piping plover) as 
well as protection of recreational marsh lands from wave erosion effects by the shoreline protection measures. 
The cumulative impacts of the proposed action would be a positive increase in visual resources, especially the 
viewscape, in the form of providing additional acres of marsh wetlands (and chenier ridge) in an area that is 
otherwise being degraded, fragmented and lost throughout the southwest coastal basin, coastal Louisiana, and 
the Nation. Restoration of marsh would convert existing view sheds of open water into marsh wetlands 
interspersed with large bodies of open water and use the basic design elements of form, line, texture, color, and 
repetition to create an aesthetically pleasing viewshed.   

b. Recreation: Temporary negative impacts of marsh restoration activities due to increased turbidity and 
possible boating access issues are mediated by the presence of other productive and popular recreation areas 
throughout the coastal region of Louisiana.  Long-term positive cumulative impacts are expected to occur as 
restoration measures help protect recreational resource lands from effects of coastal storm surge while 
improving recreational opportunities by enhancing the sustainability of valuable nursery habitats. 

c. Visual resources: The continued relative sea level rise could potentially impact the entire area resulting 
in vast areas of shallow open water as vertical accretion rates fail to keep pace with rising sea levels. Impacts to 
visual resources would continue throughout not only the project area but coastal Louisiana and the Nation due 
to the loss of wetlands and conversion of existing habitats to open water habitats. However, wetland restoration 
efforts such as the CWPPRA, CIAP, and LCA Programs could restore partially the land, would convert existing 
viewsheds of open water into marsh, wetland, swamp or a variety of landscape types that frame large bodies of 
open water and use the basic design elements of form, line, texture, color and repetition to create an aesthetically 
pleasing viewshed. 

d. The historic modifications of coastal marshes for agricultural purposes (e.g., draining and filling) and 
their reclamation for domestic and industrial development have substantially reduced viable wetlands habitat 
area during the past century (Adam, 1990; Anderson et al., 1992). Longer term, indirect impacts are also 
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associated with some of these habitat disturbances. For example, the construction of impoundment dikes, 
water-control embankments, levees, dams for flood control, as well as canals and their associated spoil banks 
invariably alters the hydrology of these wetland systems, often interfering with normal tidal flooding and 
drainage, modifying overland water flow, decreasing sediment supply to the marsh surface, and arresting vertical 
accretion. 

e. According to Orson et al. (1985) coastal wetlands can respond to increasing sea level rise in three ways: 
(1) coastline retreat if the rates of coastal submergence exceed the vertical accretion of the wetland surface; (2) 
remain stable if sediment input from interior regions equals the rate of coastal submergence so that surface 
elevations are maintained; or (3) they can expand both vertically and laterally if the rate of coastal submergence 
is less than the sediment accretion rate. The failure of coastal wetlands to keep pace with sea level rise is generally 
ascribed to insufficient sediment deposition on the wetland surface leading to accretion deficits (i.e., vertical 
accretion is less than relative sea level rise). Delaune et al. (1983) and others have documented that, throughout 
coastal Louisiana wetlands are being replaced at an alarming rate by shallow open water. 
 
CEQ’s recommends 11 Steps for Cumulative Effects Analysis. The following describes how the study is 
consistent with the CEQ’s 11-step cumulative effects analysis for both the NED and NER Plans. Some 
considerations specific to NER analysis are as follows: 

 Step 1: This document has identified in previous sections the significant effects and issues associated with 
implementing the proposed action by documenting the direct and indirect effects of the proposed action on 
significant environmental resources.  

 Step 2: This document has identified the geographic scope of the analysis as the area consisting of Calcasieu, 
Cameron and Vermilion Parishes including the migratory species frequenting the geographic area.  

 Step 3: The time frame of the analysis consisted of the historic, existing, future without project and future 
with project conditions for the identified significant natural and human environmental resources.  

 Step 4: Other actions affecting the significant natural and human resources (the significant resources have 
been previously described). 

 Steps 5 and 6: The responses of each identified significant resource to change has been documented for 
each identified significant human and natural resource, as have the factors or stressors potentially affecting 
significant human and natural resources, and if appropriate, their relationship to regulatory thresholds (e.g., air 
quality standards; threatened and endangered species and their designated critical habitat).   

 Step 7:  The baseline condition has been documented for each significant human and natural resources 
including the historic, existing, and future without project conditions (Chapter 1).  

 Step 8:  The incremental project-induced impacts would be in addition to impacts from other actions such 
as continued oil and gas exploration/extraction/production/refining, navigation, commercial and recreational 
fisheries, inhabitation and employment, other coastal protection and restoration activities, and other human 
activities in the project area.  

 Step 9:  The magnitude and significance of cumulative effects on identified significant resources are 
identified for:  

a. Study area influences,  
b. Region-wide influences on significant resources. 

 Step 10:  Theplan has been evaluated to ensure steps were taken to avoid and minimize impacts to 
significant resources. During plan formulation steps were taken to remove, modify or add alternatives to avoid, 
minimize, reduce, or mitigate potential significant effects.  

 Step 11:  Monitoring effects of the proposed action and adaptation of management are identified and 
described in the Adaptive Management and Monitoring (AM&M) Plan (see Appendix A Annex L).  
 
This analysis considers known past, present, and reasonably foreseeable future nonstructural hurricane storm 
damage risk reduction projects and ecosystem restoration projects over a 50-year period of analysis from 2025 
to 2075. Table 3-6 provides a summary of this cumulative impacts analysis. 
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Population and 
Housing Levels 

Risks of hurricane storm surge 
impacts continue to those not 
provided risk reduction by structural 
or nonstructural risk reduction 
measures.  
United States (US): Population and 
households increasing. Louisiana 
(LA): population in 1970 estimated at 
3.645 million. Risks of hurricane 
storm surge impacts to those not 
provided risk reduction by structural 
or nonstructural risk reduction 
measures.  
Study Area (SA): 1970 populations 
and number of households in 
Calcasieu, Cameron and Vermilion 
Parishes is 196,680 with 57.2 
thousand households  

Risks of hurricane storm surge 
impacts continue to those not 
provided risk reduction by 
structural or nonstructural risk 
reduction measures.  
US: Population and households 
increasing.  
LA: 2015 populations increasing to 
4,605 million. Continued coastal 
land loss and conversion to open 
water and loss of forested cheniers.  
SA: 2012 population 259,918 with 
96.2 thousand households. 
Continued coastal land loss and 
conversion to open water and loss 
of forested cheniers.  
 

Risks of hurricane storm surge impacts 
continue to those not provided risk reduction 
by structural or nonstructural risk reduction 
measures.  
US: Population and households increasing.  
LA: Increasing population and households in 
Louisiana. Continued coastal land loss and 
conversion to open water and loss of forested 
cheniers.  
SA: Increases population and households in 
Calcasieu, Cameron and Vermilion Parishes. 
Households likely continue. Risk of hurricane 
storm surge damages continue. 
Continued loss of brackish and saline marsh 
and forested chenier habitats.   

US: Population and households 
increasing.  
LA: Increasing populations and 
households. Risks of hurricane storm 
surge impacts continue to those not 
provided risk reduction by structural or 
nonstructural risk reduction measures.  
SA: Hurricane storm surge related risks 
reduced for individual households and 
people located in the 25-year floodplain 
and in structures that volunteer to 
participate in nonstructural risk reduction 
measures. People and households 
associated with those structures not 
included in the proposed voluntary 
nonstructural risk reduction measures 
would continue to be at risk from 
hurricane storm surge risk reduction.  

US: Population and households increasing.  
Continued coastal land loss and conversion to open water 
especially for coastal states. Offset by nationwide coastal 
restoration efforts. 
LA: Continued Louisiana coastal wetland loss and loss of 
forested cheniers offset by coastal restoration efforts such as 
CWPPRA, LCA, and others described in Sections 1.9 and 
3.4. 
SA:  Cumulative impacts would include incremental impacts 
of proposed action in the SA in addition to other ecosystem 
restoration throughout the basin, Louisiana, and the Nation 
being converted or restored from open water back to land 
mass. Similar projects include diversion projects, marsh, and 
swamp restoration and nourishment by CWPPRA, LCA and 
others described in Sections 1.9 and 3.4. 

Employment, 
Business, and 
Industrial 
Activity 
(Including 
Agriculture) 

The leading employment sectors are 
education, healthcare, petroleum 
production, and petrochemical 
refining. Other significant 
employment sectors include 
education, manufacturing, 
accommodations and social services, 
and retail trade.  Employment for the 
region as a whole grew from 1970 
through 2000. 

 Employment growth was steady 
from 1970 to 2012 for Calcasieu 
and Vermilion parishes, although 
employment in Cameron parish 
declined since 2000, and is reflected 
in the population estimates 
previously described.   

Employment is expected to continue to 
follow the same trend in the study area.  
However, businesses would face a higher risk 
of closing periodically due to damages 
sustained from hurricane storm-surge. 

Would lower the risk that hurricane 
storm-surge damage would cause the 
businesses included in the recommended 
plan.  This lower risk could shorten the 
amount of time businesses would need to 
close following a hurricane. 

Land loss would be stabilized, which could result in 
localized positive effects of maintaining employment and 
businesses (e.g., recreational and commercial fishing), and 
industrial activity. 

Public Facilities 
and Services 

The Port of Lake Charles is a key 
center for international trade, and is 
among the top 15 busiest ports in the 
nation. A total of 603 public and 
quasi-public buildings were 
specifically inventoried in 2012. 
 
 

The Port of Lake Charles is a key 
center for international trade, and is 
among the top 15 busiest ports in 
the nation. A total of 603 public 
and quasi-public buildings were 
specifically inventoried in 2012. 
 

FWOP conditions would include a greater 
potential for permanent displacement of 
public facilities and services due to hurricane 
storm surge events. Public facilities and 
services are expected to grow with the needs 
of the population and would follow 
population growth trends. In addition to the 
existing 603 public and quasi-public buildings, 
an additional 193 such facilities are projected 
by 2080 

Would reduce risk of hurricane storm 
surge-related damages for public facilities 
and services in the area thereby reducing 
the number of days a structure is 
unavailable for use and minimizing the 
inconvenience to the general public. 

Plan CM-4 would have no cumulative impacts on public 
facilities or services. 
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Transportation The transportation infrastructure 
includes major roads, highways, 
railroads, and navigable waterways 
that have developed historically to 
meet the needs of the public. 
Interstate 10 (I-10), an east-west bi-
coastal thoroughfare that connects 
Houston and Baton Rouge, crosses 
the northern part of the area and is a 
primary route for hurricane 
evacuation and post-storm 
emergency response. 

The transportation infrastructure 
includes major roads, highways, 
railroads, and navigable waterways 
that have developed historically to 
meet the needs of the public. 
Interstate 10 (I-10), an east-west bi-
coastal thoroughfare that connects 
Houston and Baton Rouge, crosses 
the northern part of the area and is 
a primary route for hurricane 
evacuation and post-storm 
emergency response. 

Portions of Interstate 10 and other highways 
and local roads will continue to be 
periodically damaged by hurricane storm 
surge. 

Portions of Interstate 10 and other 
highways and local roads will continue to 
be periodically damaged by hurricane 
storm surge. 

Would reduce the intensity of almost daily wind-generated 
wave action which erodes areas adjacent to Highway 82; 
would reduce the wave action which erodes the southern 
spoil bank along the GIWW from the south; 
would protect the shoreline of Freshwater Bayou through 
the placement of foreshore rock dikes; 
 

Community and 
Regional 
Growth  

Growth in the study area has been 
largely steady and follows population 
trends 

Residents currently living in low-
lying areas face the prospect of 
relocating due to the high risk of 
hurricane storm surge damage. 

Income growth and associated community 
and regional growth are expected to follow 
trends in national income, local employment, 
household formation, and the demand for 
public facilities and services. There would also 
be a higher potential for unstable or disrupted 
community and regional growth due to 
increasing risk of damage from storm surge 
events. 
 

Would include reduced risk of hurricane 
storm surge-related damages for those 
low-lying structures located in the 25 year 
floodplain thus reducing overall social 
vulnerability and preserving growth 
opportunities for communities in the 
region and enhancing the potential for 
long-term growth and sustainability. 
 

Plan CM-4 would have no cumulative impacts on 
Community and Regional Growth. 

Tax Revenues 
and Property 
Values 

Tax revenues from property taxes 
tend to rise over time with the 
increase in property values.   

Property values in the low-lying 
areas are likely not rising in value at 
the same rate as comparable 
properties facing a lower risk of 
sustaining hurricane storm-surge 
damage. 

FWOP conditions would include lower tax 
revenues as property values decline due to 
higher risk of damage from hurricane storm 
surge events over time.  Higher risk of 
damage from hurricane storm surge would 
manifest itself in higher premiums for flood 
insurance under the NFIP: higher premiums 
are expected to increase the cost of property 
ownership and result in correspondingly 
lower market values 

For the properties included in the 
recommended plan, property values 
would stabilize as the higher risk of 
damage from hurricane storm surge is 
arrested and reduced.   

Would facilitate the prevention of land loss, which could 
result in localized positive effects of maintaining tax 
revenues and property values 
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Other Social 
Effects  

US: Severe storm surge events 
threaten the health and safety of 
residents living in coastal areas.  Loss 
of life, injury, and post flood health 
hazards may occur in the event of 
catastrophic flooding. 
LA and SA: The study area was 
severely impacted by Hurricane Rita 
in 2006 and Hurricane Ike in 2008. 
When facilities that provide critical 
care or emergency services are 
impacted by storm surge events, 
residents are at an even greater risk 
for experiencing negative health 
outcomes. Hurricanes Rita and Ike 
reduced the accessibility and 
availability of health facilities and 
services and required additional first-
responder (fire and police) 
protection. 

US, LA and SA:  Other Social 
Effects that storm surge has on 
communities include impacts to 
health and safety, economic vitality, 
social connectedness, vulnerability 
and resiliency and leisure and 
recreation.  Many communities 
along the eastern seaboard and the 
gulf coast remain vulnerable to 
these social effects. 
 

US, LA and SA: Social vulnerability is 
expected to increase over time if subsidence 
and sea level rise continue to occur, and the 
population of coastal communities increases 
as it is projected to do. The absolute number 
of socially vulnerable people (e.g., low-
income, minority, less-educated, and over the 
age of 65) at risk for storm surge events will 
increase. This, in turn, may lead to an 
increased burden placed on local, state, and 
federal agencies to ensure that the most 
socially vulnerable populations have access to 
resources before, during, and after flood 
events. These impacts would be in addition to 
other national, state and local existing and 
authorized for construction structural and 
nonstructural hurricane and storm surge 
damage risk reduction projects as described in 
more detail in Sections 1.9 and 3.4.   
 
 

US, LA and SA: Cumulative impacts 
include reducing the risks associated with 
damages to housing units, public 
facilities, and commercial structures 
during storm events as well as improving 
the health and safety of residents living 
within the study area. The study area’s 
social vulnerability would be reduced 
under this alternative with the possible 
exception of populations unwilling to 
participate or unable to participate in the 
Project due to ineligible Project costs. 
Reduced social vulnerability leads to the 
potential for enhanced long-term growth 
and sustainability. Also, the area would 
be at a reduced risk of incurring the costs 
associated with clean-up, debris removal, 
and building and infrastructure repair as a 
result of storm surge events. These 
impacts would be in addition to other 
national, state and local existing and 
authorized for construction structural 
and nonstructural hurricane and storm 
surge damage risk reduction projects as 
described in more detail in Sections 1.9 
and 3.4.   
 
 
 

US, LA and SA: Restoration projects would reduce the risks 
associated with habitat damage via saltwater intrusion, 
shoreline retreat, and loss of geomorphologic infrastructure. 
The area’s social vulnerability would be reduced under this 
alternative via improved leisure and recreation 
opportunities, economic vitality, and reduced stress. Thus, 
the potential for long-term growth and sustainability would 
be enhanced. These impacts would be in addition to other 
national, state and local existing and authorized for 
construction structural and nonstructural hurricane and 
storm surge damage risk reduction projects as described in 
more detail in Sections 1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Community 
Cohesion 

US, LA and SA: Community 
cohesion is based on the 
characteristics that keep the 
members of the group together long 
enough to establish meaningful 
interactions, common institutions, 
and agreed upon ways of behavior.  
Many areas across the country, state 
and in the study area are comprised 
of communities with a long history 
and long-established public and 
social institutions including places of 
worship, schools, and community 
associations. In 2005 with Hurricane 
Rita, and again in 2008 with 
Hurricane Ike, communities in 
Calcasieu, Cameron, and Vermilion 
Parishes were inundated by storm 
surge and social institutions were 
impacted which affected  community 
cohesion. 

US, LA and SA: Due to the absence 
of hurricane storm surge risk 
reduction measures, and the 
resulting direct impacts to existing 
structures, local populations are 
often forced to evacuate and/or 
relocate for significant time periods, 
thereby significantly disrupting 
temporarily, and in some instances, 
permanently, community cohesion. 
 

US, LA and SA: Due to the absence of 
hurricane storm surge risk reduction 
measures, and the resulting direct impacts to 
existing structures, local coastal populations, 
which are projected to increase in the future, 
are often forced to evacuate and/or relocate 
for significant time periods, thereby 
significantly disrupting temporarily, and in 
some instances, permanently, community 
cohesion. These impacts would be in addition 
to other national, state and local existing and 
authorized for construction structural and 
nonstructural hurricane and storm surge 
damage risk reduction projects as described in 
more detail in Sections 1.9 and 3.4. 

US, LA and SA:  Storm surge risk 
reduction measures could temporarily 
affect community cohesion due to the 
noise and fugitive dust from construction 
activities, the temporary displacement 
and relocation of residents during 
construction, and disruption of 
businesses during construction. 
Furthermore, non-residential structures 
that serve as meeting places for the 
community could become temporarily 
unavailable during Project 
implementation.  The nonstructural plan 
would provide positive benefits to the 
community and it’s cohesiveness by 
reducing the risk of storm surge damage 
resulting in fewer evacuations or 
permanent displacement. These impacts 
would be in addition to other national, 
state and local existing and authorized for 
construction structural and nonstructural 
hurricane and storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4. 

US, LA and SA: Restoration impacts would include 
maintaining the integrity of the coastal landscape that 
supports ecosystem services that in turn supports human 
population and activities. These impacts would be in 
addition to other national, state and local existing and 
authorized for construction structural and nonstructural 
hurricane and storm surge damage risk reduction projects as 
described in more detail in Sections 1.9 and 3.4. 

Environmental 
Justice 

US, LA & SA: Institutional 
recognition of Environmental Justice 
because of Executive Order 12898 of 
1994 (E.O. 12898) and the 
Department of Defense’s Strategy on 
Environmental Justice of 1995, 
which direct Federal agencies to 
identify and address any 
disproportionately high adverse 
human health or environmental 
effects of Federal actions to minority 
and/or low-income populations. 

US, LA: High poverty rates 
negatively impact the social welfare 
of residents and undermine the 
community’s ability to provide 
assistance to residents in times of 
need.  

US, LA & SA: Institutional recognition of 
Environmental Justice because of Executive 
Order 12898 of 1994 (E.O. 12898) and the 
Department of Defense’s Strategy on 
Environmental Justice of 1995, which direct 
Federal agencies to identify and address any 
disproportionately high adverse human health 
or environmental effects of Federal actions to 
minority and/or low-income populations. 

US, LA: High poverty rates negatively 
impact the social welfare of residents and 
undermine the community’s ability to 
provide assistance to residents in times of 
need.  

US, LA & SA: Institutional recognition of Environmental 
Justice because of Executive Order 12898 of 1994 (E.O. 
12898) and the Department of Defense’s Strategy on 
Environmental Justice of 1995, which direct Federal 
agencies to identify and address any disproportionately high 
adverse human health or environmental effects of Federal 
actions to minority and/or low-income populations. 
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Flow and Water 
Levels 

US & LA & SA: Flows and water 
levels respond to and are impacted 
by natural conditions such as 
hurricane storm surge and man-made 
conditions. Subsidence and eustatic 
sea level rise cause landward 
movement of marine conditions into 
estuaries, wetlands and fringing 
uplands.  
 

US & LA: Increased flows and 
water levels associated with 
increased runoff due to increasing 
urbanization and wetland loss. Rate 
of RSLR increasing over historic 
conditions.  
SA: Water control structures 
operated both passively and 
actively. Virtually all hydrologic 
management focuses on controlling 
salinity and minimizing tidal 
fluctuations by constructing and 
operating levees, weirs, and a 
variety of gated structures. 1990 
inventory identified 174 individual 
water control structures in the 
interior and along the perimeter of 
the Calcasieu-Sabine basin. 

US & LA & SA: Increased hurricane storm 
surges; increased flows and water levels 
associated with increase urbanization and 
associated runoff and increased wetland loss. 
Rate of RSLR increasing over historic 
conditions. Existing and authorized structural 
and nonstructural hurricane storm surge 
damage risk reduction projects provide risk 
reduction.  
SA: Continued disjointed and uncoordinated 
operation of water control structures. There 
are no identified existing or authorized for 
construction risk structural or nonstructural 
risk reduction measures in SA.  

US & LA:  Increased hurricane storm 
surges; increased flows and water levels 
associated with increased urbanization 
and associated runoff and increased 
wetland loss. Rate of RSLR increasing 
over historic conditions. Existing and 
authorized structural and nonstructural 
hurricane storm surge damage risk 
reduction projects provide risk reduction. 
SA: Total level of project-induced impact 
would be relatively minor and in addition 
to other existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   

US: increased flows and water levels associated with 
increased urbanization and associated runoff and increased 
wetland loss, and increased hurricane storm surges. 
Continued coastal land loss and conversion to open water 
especially for coastal states. Offset by nationwide coastal 
restoration efforts. 
LA: Similar to US and including increasing rate of RSLR 
over present conditions. Continued Louisiana coastal 
wetland loss and loss of forested cheniers offset by coastal 
restoration efforts such as CWPPRA, LCA, and others 
described in Sections 1.9 and 3.4. 
SA:  Cumulative impacts include incremental impacts of 
proposed action on flow and water levels in the SA in 
addition to impacts to flow and water levels by other 
ecosystem restoration throughout the basin, Louisiana, and 
the Nation. Similar projects include diversion projects, 
marsh, and swamp restoration and nourishment by 
CWPPRA, LCA and others described in Sections 1.9 and 
3.4. 

Water Quality 
and Salinity  

LA & SA: Clean Water Act of 1977, 
NEPA of 1969, Coastal Zone 
Management Act, and Estuary 
Protection Act and institutional 
recognition to restore and protect 
water bodies, especially with respect 
to point sources. Non-point sources 
still unregulated.   
LA & SA: Increasing human 
development adversely impacts water 
quality. Salinity levels increase inland 
due to salt water intrusion, due in 
part to wetland loss, channelization, 
and oil and gas exploration canals. 
   

US & LA & SA: Continued 
institutional recognition. Increasing 
human development, agriculture 
and oil & gas exploration and 
industrialization result in increased 
potential for water quality problems 
and saltwater intrusion.  
SA: coastal wetland loss results in 
loss of water purification by 
wetlands. Channels and oil & gas 
exploration canal continue to 
provide conduit for saltwater 
intrusion and coastal land loss. 

US & LA & SA: Continued institutional 
recognition. Increasing human development, 
agriculture and oil & gas exploration and 
industrialization result in increased potential 
for water quality problems and saltwater 
intrusion. These water quality impacts offset 
by existing and authorized for construction 
ecosystem restoration projects.  
SA: coastal wetland loss results in loss of 
water purification by wetlands. Channels and 
oil & gas exploration canal continue to 
provide conduit for saltwater intrusion and 
coastal land loss. 

US & LA: Continued institutional 
recognition. Increasing human 
development, agriculture, channelization 
and oil & gas exploration and 
industrialization continue to result in 
increased potential for water quality 
problems and saltwater intrusion. These 
water quality impacts offset by existing 
and authorized for construction 
ecosystem restoration projects.  
SA: The NED RP would reduce water 
quality impacts associated with flooding 
from storm surge events. These impacts 
would be in addition to other national, 
state and local existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   

US & LA: Continued institutional recognition. Increasing 
coastal land loss, human development, agriculture, 
channelization and oil & gas exploration and 
industrialization continue to result in increased potential for 
water quality problems and saltwater intrusion. These water 
quality impacts offset by existing and authorized for 
construction ecosystem restoration projects throughout the 
US and LA. 
SA: NER would have short term, localized and generally 
minor adverse water quality impacts during construction. 
There would be long term positive water quality 
improvements as restored, nourished and protected marsh 
improves local water quality by sequestering and filtering 
degraded waters. These impacts would be in addition to 
other national, state and local existing and authorized for 
construction ecosystem restoration projects as described in 
more detail in Sections 1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Sedimentation 
and Erosion 

US & LA & SA: Flood Control Act 
of 1928 helps reduce sedimentation 
of rivers and other water bodies 
caused by erosion associated with 
agriculture, human development, 
industrialization and storms.  
SA: Sediment delivery by Atchafalaya 
River and other rivers throughout 
SA.  

US & LA: continued sedimentation 
and erosion associated with 
agriculture, human development, 
industrialization, storms, navigation 
channels and oil and gas canals.  
LA: 350 miles of sandy barrier 
shoreline and gulf beaches lost.  
SA: White Lake average shoreline 
erosion rate of 15 feet per year; 
Grand Lake shoreline erosion rate 
of 11 feet per year to 32 feet per 
year; and Sabine Lake about 10 feet 
per year. 

US & LA: continued sedimentation and 
erosion associated with agriculture, human 
development, industrialization, storms, 
navigation channels and oil and gas canals. 
These impacts would be offset by existing 
and authorized for construction ecosystem 
restoration projects.  
SA: continued shoreline erosion and 
sedimentation.  
 

US & LA: continued sedimentation and 
erosion associated with agriculture, 
human development, industrialization, 
storms, navigation channels and oil and 
gas canals. These impacts would be offset 
by existing and authorized for 
construction ecosystem restoration 
projects  
SA: No project-induced impacts of NED 
RP. 

US & LA: continued sedimentation and erosion associated 
with agriculture, human development, industrialization, 
storms, navigation channels and oil and gas canals. These 
impacts would be offset by existing and authorized for 
construction ecosystem restoration projects 
SA: Increased marsh surface area would increase sediment 
entrapment when marshes are flooded (e.g., tidal and storm 
surge). Restored marsh would reduce fetch over open water 
areas thereby reducing wind generated waves and 
subsequent erosion. These impacts would be in addition to 
other national, state and local existing and authorized for 
construction ecosystem restoration projects as described in 
more detail in Sections 1.9 and 3.4.   
 
 

Soils, Water 
Bottoms, Prime 
& Unique 
Farmlands 

US: Institutional recognition of soil 
and water resources conservation. 
Prime agricultural land decreases 
from 1997 to 2012  
LA: land area decreases from 1932 to 
2010;   
SA: land area decreases from 1932 to 
2010 with concomitant increase in 
shallow open water area.  
 

US: Institutional recognition of soil 
and water resources conservation. 
Prime agricultural land decreases 
from 1997 to 2012  
LA: land area decreases from 1932 
to 2010 
SA consists primarily of wetland 
type soils and shorelines prone to 
frequent flooding and not suitable 
for agricultural use. Prime farmland 
consist of 941,196 acres, or 34.3 
percent of the soils in SA 

US: Institutional recognition of soil and water 
resources conservation. Prime agricultural 
land decreases from 1997 to 2012  
LA: land area continues to decrease with 
concomitant increase in shallow open water 
resulting in greater potential for hurricane 
storm surge damages to human habitations 
and loss of estuarine marsh habitats. These 
impacts offset by beach nourishment and 
restoration projects such as CWPPRA, LCA, 
NOAA Fisheries and other state and local 
efforts 
SA: land area continues to decrease with 
concomitant increase in shallow open water 
resulting in greater potential for hurricane 
storm surge damages and loss of estuarine 
marsh habitats  
 

US: Institutional recognition of soil and 
water resources conservation. Prime 
agricultural land decreases from 1997 to 
2012  
LA: land area continues to decrease with 
concomitant increase in shallow open 
water resulting in greater potential for 
hurricane storm surge damages to human 
habitations and loss of estuarine marsh 
habitats. These impacts offset by beach 
nourishment and restoration projects 
such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: no significant impacts of the NED 
RP on soils, water bottoms or prime and 
unique wetlands.  

US: Institutional recognition of soil and water resources 
conservation. Prime agricultural land decreases from 1997 to 
2012  
LA: land area continues to decrease with concomitant 
increase in shallow open water resulting in greater potential 
for hurricane storm surge damages to human habitations 
and loss of estuarine marsh habitats. These impacts offset 
by beach nourishment and restoration projects such as 
CWPPRA, LCA, NOAA Fisheries and other state and local 
efforts 
SA: total 15,448 net acres with 4973 AAHUs of brackish 
and saline marsh and cheniers restored, protected, and 
reforested. Total 14,635 acres of water bottoms impacted by 
borrowing sediments for marsh restoration, placement of 
shoreline protection rock, and restoring water bottoms to 
marsh. Marsh restoration and shoreline protection would 
increase and help stabilize hydric soils. Direct impacts to 
water bottoms in the marsh restoration footprints in 
Calcasieu and Mermentau Basins would result in the 
restoration of existing water bottom habitat to marsh 
habitat. These impacts would be in addition to other 
national, state and local existing and authorized for 
construction ecosystem restoration projects as described in 
more detail in Sections 1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Coastal 
Shorelines  

US: Institutional recognition of 
coastal barrier resources. Beach 
shorelines continue to erode as sea 
level rises and in many instances 
subsidence continues. Losses offset 
by federal, state, and local beach 
nourishment and restoration 
projects.  
LA: Gulf shoreline and interior 
waterbody shoreline losses continue 
as sea level rises and subsidence 
continues. Losses offset by beach 
nourishment and restoration projects 
such as CWPPRA, LCA, NOAA 
Fisheries and other state and local 
efforts 
SA: Gulf coastal shorelines and 
interior waterbody shorelines 
continue to erode due to natural and 
man-induced causes.  

US: Institutional recognition of 
coastal barrier resources continues. 
Beach shorelines continue to erode 
as sea level rises and subsidence 
continues. Losses offset by federal, 
state, and local beach nourishment 
and restoration projects.  
LA: Gulf shoreline and interior 
waterbody shoreline losses 
continue as sea level rises and 
subsidence continues. These 
impacts offset by beach 
nourishment and restoration 
projects such as CWPPRA, LCA, 
NOAA Fisheries and their state 
and local efforts 
LA: beach shorelines continue to 
erode as sea level rises and 
subsidence continues. Losses offset 
by federal, state, and local beach 
nourishment and restoration 
projects.  
LA: Gulf shoreline and interior 
waterbody shoreline losses 
continue as sea level rises and 
subsidence continues. Losses offset 
by beach nourishment and 
restoration projects such as 
CWPPRA, LCA, NOAA Fisheries 
and other state and local efforts SA 
the average long-term erosion rate 
at Rockefeller Wildlife Refuge 
estimated to be 30.9 ft/yr; Gulf 
shoreline recession rates vary from 
-4.4 feet per year near Hackberry 
Beach, 8.7 feet per year at Ocean 
View Beach, 36.1 feet per year at 
Mermentau Beach and 52.4 ft/yr at 
Rockefeller Wildlife Refuge. 

US: Institutional recognition of coastal barrier 
resources continues. Losses offset by federal, 
state, and local beach nourishment and 
restoration projects.  
LA: Gulf shoreline and interior waterbody 
shoreline losses continue as sea level rises and 
subsidence continues. These impacts offset 
by beach nourishment and restoration 
projects such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: Gulf shoreline and interior waterbody 
shoreline losses continue as sea level rises and 
subsidence continues. Losses offset by beach 
nourishment and restoration projects such as 
CWPPRA, LCA, NOAA Fisheries and other 
state and local efforts 
 
 

US: Institutional recognition of coastal 
barrier resources continues. Beach 
shorelines continue to erode as sea level 
rises in many instances subsidence 
continues. These impacts offset by 
federal, state and local beach 
nourishment and restoration projects.  
LA: Gulf shoreline and interior 
waterbody shoreline losses continue as 
sea level rises and subsidence continues. 
Losses offset by beach nourishment and 
restoration projects such as CWPPRA, 
LCA, NOAA Fisheries and other state 
and local efforts 
SA: NED RP has no significant direct, 
indirect or cumulative impacts on coastal 
shorelines.  

US: Institutional recognition of coastal barrier resources 
continues. Beach shorelines continue to erode as sea level 
rises in many instances subsidence continues. These impacts 
offset by federal, state and local beach nourishment and 
restoration projects.  
LA: Gulf shoreline and interior waterbody shoreline losses 
continue as sea level rises and subsidence continues. These 
impacts offset by beach nourishment and restoration 
projects such as CWPPRA, LCA, NOAA Fisheries and 
other state and local efforts 
SA: 251,528 linear feet of shoreline protection would benefit 
6,135 net acres marsh with 1,738 AAHUs. These impacts 
would be in addition to other national, state and local 
existing and authorized for construction ecosystem 
restoration projects as described in more detail in Sections 
1.9 and 3.4.   



Southwest Coastal Louisiana Study                                                                                 Chapter 3 

Integrated Final      April 2016 
Feasibility Report & EIS                    Page 3-50 

Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Vegetation 
Resources 

US: Institutional recognition of 
Natural Resources. Vegetation 
resources continue to be lost to 
human encroachment and 
development 
LA: from 1985 to 2010 increasing 
coastal land loss of -16.57 mile2 per 
year 
SA: from 1985 to 2010 increasing 
coastal land loss of – 0.97 square 
miles per year Calcasieu Basin; -1.30 
mile2 in Mermentau Basin; -0.45 
mile2 in Teche-Vermilion Basin 

US: Institutional recognition of 
Natural Resources continues. 
Vegetation resources continue to 
be lost to human encroachment 
and development 
LA: from 1985 to 2010 increasing 
coastal land loss of -16.57 square 
miles per year 
SA: from 1985 to 2010 increasing 
coastal land loss of – 0.97 mile2 per 
year Calcasieu Basin; -1.30 mile2 in 
Mermentau Basin; -0.45 mile2 per 
year in Teche-Vermilion Basin 

US: Institutional recognition of Natural 
Resources continues. Vegetation resources 
continue to be lost to human encroachment 
and development. These impacts would be 
offset by existing and authorized for 
construction ecosystem restoration projects. 
LA: estimated net change between 2010-2060 
under moderate sea level rise scenario is -
2100 km2. These impacts offset by restoration 
projects such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: estimated net change between 2010-2060 
under moderate sea level rise scenario in 
Calcasieu/Sabine basin is -146.5 km2; in 
Mermentau Basin -208 km2; and in Teche-
Vermilion Basin -67 km2 
 
 

US: Institutional recognition of Natural 
Resources continues. Vegetation 
resources continue to be lost to human 
encroachment and development. These 
impacts would be offset by existing and 
authorized for construction ecosystem 
restoration projects 
LA: estimated net change between 2010-
2060 under moderate sea level rise 
scenario is -2100 km2. These impacts 
offset by restoration projects such as 
CWPPRA, LCA, NOAA Fisheries and 
other state and local efforts.  
SA: NED RP has no significant direct, 
indirect or cumulative impacts on 
vegetation resources.  

US: Institutional recognition of Natural Resources 
continues. Vegetation resources continue to be lost to 
human encroachment and development. These impacts 
would be offset by existing and authorized for construction 
ecosystem restoration projects 
LA: estimated net change between 2010-2060 under 
moderate sea level rise scenario is -2100 km2. These impacts 
offset by beach nourishment and restoration projects such 
as CWPPRA, LCA, NOAA Fisheries, and other state and 
local efforts. 
SA: total 15,448 net acres with 4973 AAHUs of brackish 
and saline marsh and cheniers restored, protected, and 
reforested. These impacts would be in addition to other 
national, state and local existing and authorized for 
construction ecosystem restoration projects as described in 
more detail in Sections 1.9 and 3.4.   

Wildlife 
Resources  

US: Institutional recognition of 
natural resources and fish and 
wildlife resources and its habitats. 
Wetland dependent wildlife 
populations respond primarily to 
natural population-regulating 
mechanisms. 
Institutional recognition of wildlife 
and its habitats. Wildlife resources 
continue to be adversely impacted 
and lost due to human encroachment 
and development of wildlife habitats 
LA: wildlife habitats lost from 1985 
to 2010 due to increasing coastal 
land loss of -16.57 mile2 per year 
SA: wildlife habitat losses from 1985 
to 2010 increasing coastal land loss 
of – 0.97 square miles per year 
Calcasieu Basin; -1.30 mile2 in 
Mermentau Basin; -0.45 mile2 in 
Teche-Vermilion Basin 

US: Institutional recognition of 
natural resources and fish and 
wildlife resources and its habitats 
continues. Continued institutional 
recognition of wildlife and its 
habitats. Wildlife resources 
continue to be adversely impacted 
and lost due to human 
encroachment and development of 
wildlife habitats.  
LA: wildlife habitats lost from 1985 
to 2010 due to  increasing coastal 
land loss of -16.57 square miles per 
year 
SA: from 1985 to 2010 increasing 
coastal land loss of – 0.97 mile2 per 
year Calcasieu Basin; -1.30 mile2 in 
Mermentau Basin; -0.45 mile2 per 
year in Teche-Vermilion Basin 

US: Institutional recognition of natural 
resources and fish and wildlife resources and 
its habitats continues. Wildlife resources 
continue to be adversely impacted and lost 
due to human encroachment and 
development of wildlife habitats. These 
impacts would be offset by existing and 
authorized for construction ecosystem 
restoration projects 
LA: continued wildlife habitats lost with 
estimated net change between 2010-2060 
under moderate sea level rise scenario is -
2100 km2. These impacts offset by restoration 
projects such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: estimated net change between 2010-2060 
under moderate sea level rise scenario in 
Calcasieu/Sabine basin is -146.5 km2; in 
Mermentau Basin -208 km2; and in Teche-
Vermilion Basin -67 km2 
 
 

US: Institutional recognition of natural 
resources and fish and wildlife resources 
and its habitats continues. Wildlife 
resources continue to be adversely 
impacted and lost due to human 
encroachment and development of 
wildlife habitats. These impacts would be 
offset by existing and authorized for 
construction ecosystem restoration 
projects 
LA: continued wildlife habitats lost with 
estimated net change between 2010-2060 
under moderate sea level rise scenario is -
2100 km2. These impacts offset by 
restoration projects such as CWPPRA, 
LCA, NOAA Fisheries and other state 
and local efforts 
SA: NED RP has no significant direct, 
indirect or cumulative impacts on wildlife 
resources.  

US: Institutional recognition of natural resources and fish 
and wildlife resources and its habitats continues. Wildlife 
resources continue to be adversely impacted and lost due to 
human encroachment and development of wildlife habitats. 
These impacts would be offset by existing and authorized 
for construction ecosystem restoration projects 
LA: continued wildlife habitats lost with estimated net 
change between 2010-2060 under moderate sea level rise 
scenario is -2100 km2. These impacts offset by beach 
nourishment and restoration projects such as CWPPRA, 
LCA, NOAA Fisheries and other state and local efforts 
SA: total 15,448 net acres with 4973 AAHUs of brackish 
and saline marsh and cheniers restored, protected, and 
reforested and used by various wildlife species. These 
impacts would be in addition to other national, state and 
local existing and authorized for construction ecosystem 
restoration projects as described in more detail in Sections 
1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Fisheries and 
Aquatic 
Resources  

US & LA & SA: Institutional 
recognition of natural resources and 
fish and aquatic resources and its 
habitats. Reduction in fisheries 
habitat, increased catches, gear 
improvement, catch regulations, 
Magnuson-Stevens Fishery 
Conservation and Management Act 
and amendments, formation of 
NMFS and LDWF. About 90% of 
the world’s seafood resources have 
been depleted in the past century; 
38% of the depleted species have 
declined by more than 90%; 7% of 
the species of fish studied by 
researchers have become extinct. 

US & LA & SA: Institutional 
recognition of natural resources 
and fish and aquatic resources and 
its habitats. 
LA: from 1985 to 2010 increasing 
coastal land loss of -16.57 square 
miles per year results in loss of 
coastal estuaries used as fish and 
aquatic organisms nursery and 
foraging habitat.  
SA: from 1985 to 2010 increasing 
coastal land loss of – 0.97 mile2 
per year Calcasieu Basin; -1.30 
mile2 in Mermentau Basin; -0.45 
mile2 per year in Teche-Vermilion 
Basin 
  

US: Institutional recognition of natural 
resources and fish and aquatic resources and 
its habitats continues. Fisheries and aquatic 
resources continue to be adversely impacted 
due to reduction in fisheries habitat, increased 
catches, gear improvement, catch regulations. 
These impacts would be offset by existing 
and authorized for construction ecosystem 
restoration projects 
LA: continued fish and aquatic organisms 
estuarine habitats lost with estimated net 
change between 2010-2060 under moderate 
sea level rise scenario is -2100 km2. These 
impacts offset by restoration projects such as 
CWPPRA, LCA, NOAA Fisheries and other 
state and local efforts 
SA: estimated net change between 2010-2060 
under moderate sea level rise scenario in 
Calcasieu/Sabine basin is -146.5 km2; in 
Mermentau Basin -208 km2; and in Teche-
Vermilion Basin -67 km2 
 
 

US: Institutional recognition of natural 
resources and fish and wildlife resources 
and its habitats continues. Fisheries and 
aquatic resources continue to be 
adversely impacted due to reduction in 
fisheries habitat, increased catches, gear 
improvement, catch regulations. These 
impacts would be offset by existing and 
authorized for construction ecosystem 
restoration projects 
LA: continued fish and aquatic organisms 
estuarine habitats lost with estimated net 
change between 2010-2060 under 
moderate sea level rise scenario is -2100 
km2. These impacts offset by restoration 
projects such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: NED RP has no significant direct, 
indirect or cumulative impacts on 
fisheries or aquatic resources.  

US: Institutional recognition of natural resources and fish 
and wildlife resources and its habitats continues. Fisheries 
and aquatic resources continue to be adversely impacted due 
to reduction in fisheries habitat, increased catches, gear 
improvement, catch regulations. These impacts would be 
offset by existing and authorized for construction ecosystem 
restoration projects 
LA: continued wildlife habitats lost with estimated net 
change between 2010-2060 under moderate sea level rise 
scenario is -2100 km2. These impacts offset by beach 
nourishment and restoration projects such as CWPPRA, 
LCA, NOAA Fisheries and other state and local efforts 
SA: total 9,313 net acres with 3,239 AAHUs of brackish and 
saline marsh restored, nourished and protected and available 
for use by fish and aquatic organisms. These impacts would 
be in addition to other national, state and local existing and 
authorized for construction ecosystem restoration projects 
as described in more detail in Sections 1.9 and 3.4.   

Essential Fish 
Habitat 

US & LA & SA: Institutional 
recognition of decline in EFH 
quality; passage of Magnuson-
Stevens Fishery Conservation and 
Management Act, as amended, 
formation of NMFS and LDWF.  

US & LA & SA: Institutional 
recognition of EFH continues. 
LA: from 1985 to 2010 increasing 
coastal land loss of -16.57 square 
miles per year results in loss of 
coastal estuaries used as transitional 
estuarine EFH nursery and foraging 
habitats.  
SA: from 1985 to 2010 increasing 
coastal land loss of – 0.97 mile2 
per year Calcasieu Basin; -1.30 
mile2 in Mermentau Basin; -0.45 
mile2 per year in Teche-Vermilion 
Basin results in loss of coastal 
estuaries used as EFH nursery and 
foraging habitats. 

US: Institutional recognition of EFH 
continues. 
LA: continued transitional estuarine EFH lost 
with estimated net change between 2010-2060 
under moderate sea level rise scenario is -
2100 km2. These impacts offset by restoration 
projects such as CWPPRA, LCA, NOAA 
Fisheries and other state and local efforts 
SA: continued transitional estuarine EFH lost 
with estimated net change estimated net 
change between 2010-2060 under moderate 
sea level rise scenario in Calcasieu/Sabine 
basin is -146.5 km2; in Mermentau Basin -208 
km2; and in Teche-Vermilion Basin -67 km2 

US: Institutional recognition of EFH 
continues. 
LA: continued transitional estuarine EFH 
lost with estimated net change with 
estimated net change between 2010-2060 
under moderate sea level rise scenario is -
2100 km2. These impacts offset by 
restoration projects such as CWPPRA, 
LCA, NOAA Fisheries and other state 
and local efforts 
SA: NED RP has no significant direct, 
indirect or cumulative impacts on fisheries 
or aquatic resources. These impacts would 
be in addition to other national, state and 
local existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   
 

US: Institutional recognition of EFH continues. 
LA: continued transitional estuarine EFH lost with 
estimated net change with estimated net change between 
2010-2060 under moderate sea level rise scenario is -2100 
km2. These impacts offset by restoration projects such as 
CWPPRA, LCA, NOAA Fisheries and other state and local 
efforts 
SA: total 9,313 net acres with 3,239 AAHUs of brackish and 
saline marsh restored, nourished and protected and available 
for use by fish and aquatic organisms. These impacts would 
be in addition to other national, state and local existing and 
authorized for construction ecosystem restoration projects 
as described in more detail in Sections 1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Threatened & 
Endangered 
Species & Other 
Protected or 
Species of 
Concern 

US, LA & SA:  The Endangered 
Species Act of 1973 (ESA), 
Migratory Bird Treaty Act of 1918 as 
amended (MBTA), Bald and Golden 
Eagle Protection Act (BGEPA) and 
Marine Mammal 
Protection Act of 1972 (MMPA) 
help protect the existence of certain 
species listed under each Act.  
Listed and protected species habitat 
is impacted by natural conditions 
such as hurricane storm surge, 
saltwater intrusion and subsidence, 
and man-made conditions such as 
agriculture, human development and 
industrialization. 

US, LA & SA:  continued impacts 
to listed and protected species 
habitat by natural conditions such 
as hurricane storm surge, saltwater 
intrusion and subsidence, and man-
made conditions such as 
agriculture, human development 
and industrialization. 
 

US, LA & SA:  continued impacts to listed 
and protected species habitat impacts by 
natural conditions such as hurricane storm 
surge, saltwater intrusion and subsidence, and 
man-made conditions such as agriculture, 
human development and industrialization. 
 

US & LA: continued impacts to listed 
and protected species habitat impacts 
associated with agriculture, human 
development and industrialization. 
SA: minimum and temporary project-
induced impacts such as temporary 
avoidance of nearby habitat due to noise 
and construction activity. These impacts 
would be in addition to other national, 
state and local existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   
 

US & LA: continued impacts to listed and protected species 
habitat by natural conditions such as hurricane storm surge, 
saltwater intrusion and subsidence, and man-made 
conditions such as agriculture, human development and 
industrialization. 
SA: beneficial impacts to listed and protected species habitat 
associate with shoreline protection and the creation of 
marsh & chenier habitats. These impacts would be in 
addition to other national, state and local existing and 
authorized for construction ecosystem restoration projects. 

Cultural and 
Historic 
Resources 

US, LA, & SA: Institutional 

recognition via the National Historic 

Preservation Act (and others). 

Historic and cultural resources 

subjected to natural processes and 

man-made actions. 

US, LA, & SA: Continued 

institutional recognition. Human 

activities as well as natural 

processes can potentially destroy 

historic and natural resources. The 

loss of land threatens the existence 

and integrity of these resources. 

US, LA, & SA: Continued institutional 

recognition via the National Historic 

Preservation Act (and others). Potential loss 

of historic and cultural resources due to 

natural and human causes.  

SA: The continued adverse impacts associated 

with hurricane storm surge and land loss 

within the SA threatens the existence and 

integrity of historic and cultural resources that 

may exist within the SA. 

US & LA: Continued institutional 

recognition via the National Historic 

Preservation Act (and others). Potential 

loss of historic and cultural resources due 

to natural and human causes.  

SA: Implementing the NED RP could 
directly and indirectly affect any recorded 
or unrecorded cultural resource that may 
exist within the footprint of the project, 
the project’s borrow source, or within any 
area identified as an area of potential 
effects (APE). A programmatic agreement 
(PA) is in place to govern future 
investigations and activities.  In 
accordance with the PA, to the extent any 
adverse effect to identified cultural 
resources cannot be avoided, such impacts 
will be mitigated. These impacts would be 
in addition to other national, state and 
local existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   
 

US & LA: Institutional recognition via the National Historic 

Preservation Act (and others). Potential loss of historic and 

cultural resources due to natural and human causes.  

SA: Implementing the NER RP has a chance to directly and 
indirectly affect any recorded or unrecorded cultural resource 
that may exist within the footprint of the project, the project’s 
borrow source, or within any area identified as an area of 
potential effects (APE). A programmatic agreement (PA) is 
in place to govern future investigations and activities.  In 
accordance with the PA, to the extent any adverse effect to 
identified cultural resources cannot be avoided, such impacts 
will be mitigated. These impacts would be in addition to other 
national, state and local existing and authorized for 
construction ecosystem restoration projects as described in 
more detail in Sections 1.9 and 3.4.   
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Table 3-6 Summary of Cumulative Impacts 
(*NED Plan 8 Alternative – Nonstructural 100-Year Floodplain cumulative impacts would be similar in nature but greater in scale compared to NED RP)  

(**Plan M-4 Alternative – Mermentau Small Integrated Restoration Plan cumulative effects are same as impacts identified for the Mermentau Basin component of NER RP) 

Significant 
Resource 

Past Actions 
(Historic Conditions) 

Present Actions 
(Existing Conditions) 

The No-Action Alternative (Future 
Without Project condition) 

Cumulative Impacts  
NED RP: Modified Plan 8  

Nonstructural 0-25 year Floodplain 
Plan* 

Cumulative Impacts  
NER RP: Plan CM-4** 

Aesthetics 
(Visual 
Resources) 

US, LA, & SA: Technical recognition 
via 1988 
USACE Visual Resources 
Assessment Procedure. Institutional 
recognition via Wild and Scenic 
Rivers Act, Louisiana Scenic Rivers 
Act, Scenic Byways and others. LA & 
SA: Aesthetic resources negatively 
impacted by hurricanes Katrina, Rita, 
Gustav, and Ike 

US, LA, & SA: Continued 
institutional recognition. Visual 
resources have been destroyed, 
enhanced, or preserved by human 
activities and natural processes. LA 
& SA: Continued wetland loss may 
have an adverse effect on the visual 
complexity of the bayous and 
swamps. 

US, LA, & SA: Continued institutional 
recognition. Continued human population 
growth and development and other human 
activities have the potential to destroy, 
enhance or preserve visual resources. SA: 
Erosion and land loss could result in the loss 
of vegetation that may provide a visually 
complex environment and desirable views 
and reduce opportunities for viewing wildlife. 

US, LA, & SA: 
Generally, there would be no significant 
effects on the natural environment. Most 
effects would be on the human 
environment.  This includes incremental 
risk reduction achieved by elevating 3,665 
residential structures, flood proofing 247 
non-residential structures and acquiring 3 
residential structures. These impacts 
would be in addition to other national, 
state and local existing and authorized for 
construction structural and nonstructural 
hurricane storm surge damage risk 
reduction projects as described in more 
detail in Sections 1.9 and 3.4.   
 

US, LA, & SA:  Replenishment of the land would convert 
existing view sheds of open water into marsh, wetland, or a 
variety of landscape types that frame large bodies of open 
water and use the basic design elements of form, line, texture, 
color, and repetition to create an aesthetically pleasing view 
shed.  Temporary impacts due to construction activities. 
These impacts would be in addition to other national, state 
and local existing and authorized for construction ecosystem 
restoration projects as described in more detail in Sections 1.9 
and 3.4.   
 

Recreation US, LA and SA:  Recreational 
features and opportunities vary 
throughout the coastal zone, habitat 
and culture playing significant roles 
in the diversity of activities.  From 
the games and competitions of 
Native Americans, to the influence 
of diverse immigrant cultures, 
traditional recreation in Louisiana 
has been a product of its people.   

US, LA and SA:  Federal and State 
agencies are major providers of 
recreational opportunities 
throughout the country and State 
of Louisiana.  There are eight 
Wildlife Refuges and Conservation 
Areas in the Study Area, and two 
State parks.  In addition to the high 
quality recreational fishing and 
hunting in the parks in the region, 
several lakes and inland marshes 
offer opportunities for birding,  
hunting and catching both 
freshwater and saltwater species.   

US, LA and SA: The continued loss of 
wetlands/marshes and habitat diversity 
affects recreational opportunities.  Storm 
surge and saltwater could have a negative 
impact on freshwater forests and habitats and 
could reduce recreational resources (e.g., 
fishing, hunting, bird watching, and other).  
In general, further degradation of area 
marshes will continue and its associated 
negative impacts on recreation activities will 
increase. Additionally, recreational 
infrastructure would remain vulnerable to 
surges. These impacts would be in addition to 
other national, state and local existing and 
authorized for construction structural and 
nonstructural hurricane storm surge damage 
risk reduction projects as described in more 
detail in Sections 1.9 and 3.4.   
 

US, LA and SA: By elevating residential 
recreational structures, such as camps, 
damage from storm surge is less likely to 
occur. Additionally, elevated structures 
should create less debris that must be 
removed following a storm surge event. 
These impacts would be in addition to 
other national, state and local existing 
and authorized for construction 
structural and nonstructural hurricane 
storm surge damage risk reduction 
projects as described in more detail in 
Sections 1.9 and 3.4.   
 

US, LA and SA: The cumulative impacts of other ongoing 
and planned ecosystem restoration measures are expected to 
be generally beneficial to recreation as the risk of destruction 
of recreation resources by storm surge is reduced and habitat 
areas supporting fish and wildlife resources are enhanced.  
Temporary negative impacts of restoration activities due to 
construction activities, increased turbidity and possible 
boating access issues are mediated by the presence of other 
productive and popular recreation areas throughout the 
coastal region of Louisiana. Long-term positive cumulative 
impacts are expected to occur as restoration enhances the 
sustainability of valuable nursery habitats. 
These impacts would be in addition to other national, state 
and local existing and authorized for construction ecosystem 
restoration projects as described in more detail in Sections 1.9 
and 3.4.   
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3.5 Irreversible and Irretrievable Commitments of Resources Involved in the Implementation of the 
Recommended Plan 
NEPA 40 CFR 1502.16 requires that environmental analysis include identification of “any irreversible and 
irretrievable commitments of resources which would be involved in the tentatively selected plan should it be 
implemented.” Irreversible and irretrievable resource commitments are related to the use of nonrenewable 
resources and the effects that the use of these resources have on future generations. Irreversible effects primarily 
result from use or destruction of a specific resource (e.g., energy and minerals) that cannot be replaced within 
a reasonable time frame. Irretrievable resource commitments involve the loss in value of an affected resource 
that cannot be restored as a result of the action (e.g., extinction of a T&E species or the disturbance of a cultural 
site).  

The NER RP would result in the direct and indirect commitments of resources. These would be related mainly 
to construction components. Energy typically associated with construction activities would be expended and 
irretrievably lost under all of the alternatives excluding the no action alternative. Fuels used during the 
construction and operation of dredging equipment and barges would constitute an irretrievable commitment 
of fuel resources. 

For the NER RP, most resource commitments are neither irreversible nor irretrievable. The dredging of borrow 
material is considered reversible although it is anticipated that the natural infilling of the borrow pits may take 
several years. Benthic communities would be removed and lost along with the sediment during dredging 
operations. Benthic communities would also take several years to recover. Fish and plankton would be entrained 
in the dredge during the dredging of the borrow areas. These losses would be irretrievable. However, most 
impacts to fish and plankton are short term and temporary and would only occur during dredging and 
construction activities. For example, access channels that would be dredged and retention dikes that are 
constructed would be restored to natural conditions after construction.    

Other impacts, including disruption of community cohesion, may have longer effects that can be reduced 
through appropriate enhancement measures and best management practices. There are no irreversible or 
irretrievable commitments of resources which would preclude formulation or implementation of reasonable 
alternatives for this Project.  

3.6 Relationship between Local Short-Term uses of Man’s Environment and the Maintenance and 
Enhancement of Long-Term Productivity 
NEPA Section 102(2)(c)(iv) and 40 CFR 1502.16 requires that an environmental impact statement include a 
discussion of the relationship between short-term uses of the environment and the maintenance and 
enhancement of long-term productivity. This section describes how the RP would affect the short-term use 
and the long-term productivity of the environment. For the RP, “short-term” refers to the temporary phase of 
construction of the proposed Project, while “long-term” refers to the operational life of the proposed Project 
and beyond.  
 
Construction of the NER RP would result in short-term construction-related impacts within parts of the Project 
area and would include to some extent interference with local traffic, minor limited air emissions, and increases 
in ambient noise levels, disturbance of fisheries and wildlife, increased turbidity levels, lower DO, and 
disturbance of recreational and commercial fisheries. These impacts would be temporary and would occur only 
during construction, and are not expected to alter the long-term productivity of the natural environment. 
 
The NER RP would assist in the long-term productivity of the ecological community in three basins by 
improving water quality, nutrients, and sediments. This would facilitate the growth and productivity of emergent 
transitional marsh and the invertebrates, fish, and wildlife that use these habitats. The NER RP would enhance 
the long-term productivity of natural communities throughout the region. These long-term beneficial effects 
would outweigh the impacts to the environment resulting primarily from Project construction. With an increase 
in the wetland habitat quality, fish populations would experience beneficial impacts. These improvements in 
productivity would beneficially impact long-term commercial and recreational fishing in the study region.  
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3.7 Mitigation 
Mitigation per 40 CFR §1508.20 includes measures to avoid the impact by not taking an action or parts of an 
action; minimize impacts by limiting the degree or magnitude of the action and its implementation; rectifying 
the impact by repairing, rehabilitating, or restoring the affected environment; reducing or eliminating the impact 
over time by preservation and maintenance operations during the life of the action; and compensating for the 
impact by replacing or providing substitute resources or environments. The appropriate application of 
mitigation is to formulate a project that first avoids adverse impacts, then minimizes adverse impacts, and lastly, 
compensates for unavoidable impacts. No impacts from the NED RP or NER RP have been identified that 
would require compensatory mitigation. In addition, the CEMVN has determined that the proposed action 
“may affect but will not likely adversely affect” the piping plover or it’s critical habitat, Red knot, Sprague's 
pipit, West Indian manatee, Gulf sturgeon, loggerhead and Kemps Ridley sea turtles; would have no effect on 
the Red-cockaded woodpecker, green, leatherback, and hawksbill sea turtles or loggerhead critical habitat and 
would not adversely impact other species of concern that could potentially be found in the Project area. No 
unique or valuable habitats would be adversely affected. However, the presence of threatened or endangered 
species would render that structure ineligible to participate in the Project. 
 
To reduce potential fisheries impacts, any clearing and snagging would adhere to the Stream Obstruction and 
Removal Guidelines (1983); however, no such actions are anticipated.  
 
The Lake Charles Metropolitan Statistical Area is vulnerable to being designated as non-attainment for ozone 
and particulate matter (PM) in the next few years (personal communication, EPA April 30, 2015). The Imperial 
Calcasieu Regional Planning & Development Commission, representing Calcasieu Parish, Cameron Parish, the 
Cities of Lake Charles, Westlake, Sulphur, Vinton, DeQuincy, the Town of Iowa, the Lake Charles Harbor and 
Terminal District, the Chennault International Airport, the Lake Area Industrial Alliance, the Southwest 
Louisiana Economic Development Alliance, and the Chamber SWLA has applied for and been accepted by 
EPA into the EPA Ozone Advance and PM Advance programs. The Advance programs are collaborative 
efforts between EPA, states, and local governments to enact expeditious emission reductions to help near non-
attainment areas remain in attainment of the National Ambient Air Quality Standards. This reflects the 
sensitivity of ozone and PM levels in the area, and the need for federally-funded projects in the study area to 
consider air emissions. In addition to all applicable local, state, or Federal requirements, the mitigation measures 
for potential air quality impacts for reducing impacts associated with emissions of NOx, CO, PM, S02, and 
other pollutants from construction-related activities would include consideration of the following, as 
appropriate.  
 
Noise vibration and emissions:  

 The use of heavy machinery fitted with approved muffling devices that reduce noise, vibration, and 
emissions.  

Fugitive Dust Source Controls: 

 Stabilize open storage piles and disturbed areas by covering and/or applying water or chemical/organic 
dust palliative where appropriate at active and inactive sites during workdays, weekends, holidays, and 
windy conditions; 

 Install wind fencing and phase grading operations where appropriate, and operate water trucks for 
stabilization of surfaces under windy conditions; and 

 Prevent spillage when hauling material and operating non-earthmoving equipment and limit speeds to 15 
miles per hour. Limit speed of earth-moving equipment to 10 mph. 

Mobile and Stationary Source Controls: 

 Plan construction scheduling to minimize vehicle trips; 

 Limit idling of heavy equipment to less than five minutes and verify through unscheduled inspections; 

 Maintain and tune engines per manufacturer's specifications to perform at EPA certification levels, 
prevent tampering, and conduct unscheduled inspections to ensure these measures are followed; 
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 If practicable, utilize new, clean equipment meeting the most stringent of applicable Federal or State 
Standards. In general, commit to the best available emissions control technology. Tier 4 engines should 
be used for Project construction equipment to the maximum extent feasible; 

 Lacking availability of non-road construction equipment that meets Tier 4 engine standards, the 
responsible agency should commit to using EPA-verified particulate traps, oxidation catalysts, and other 
appropriate controls where suitable to reduce emissions of diesel particulate matter and other pollutants 
at the construction site; and 

 Consider alternative fuels and energy sources (e.g., natural gas, electricity and plug-in or battery). 
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4.0 RECOMMENDED PLAN 
(PREVIOUSLY TENTATIVELY SELECTED PLAN) (*NEPA REQUIRED) 

 
The NED RP is the Nonstructural 0-25-Year Floodplain Plan (Modified Plan 8). 
 
The NER RP is Alternative Plan CM-4. 
 

4.1 The National Economic Development (NED) Plan 
4.1.1 Description of the NED RP 
The NED RP applies nonstructural measures to eligible structures and is a 100% voluntary project. Eligible 
structures are located in the 0-25-year floodplain and are individually economically justified (i.e. the costs to 
apply a particular nonstructural measure are less than the hurricane storm surge damages predicted to occur to 
that structure over the 50-year period of analysis). Eligible structures are those whereby the structure owner 
would be offered the opportunity to apply nonstructural measures (elevating, dry flood proofing, or localized 
storm surge risk reduction measures) to the structure if certain eligibility criteria are met. If the structure owner 
does not want to participate in the Project, USACE and the NFS would defer any further action on that 
structure until such time as the structure owner elects to participate or until the period of construction ends. 
However, the Government reserves, at its sole discretion, the right to determine whether or not a structure may 
participate in the NED RP after a structure owner has declined participation, and if allowed to participate, the 
timing and scheduling of such participation in the Project. There are 3,961 residential and non-residential 
structures that meet the initial eligibility criteria (i.e., they are located in the 0-25-year floodplain and are 
individually economically justified).   
 
The NED RP consists of the following measures (see Appendix L for additional details on the nonstructural 
plan and methods of implementation): 
 
1. Elevation of eligible residential structures. The term “base flood” is defined by the NFIP as the “flood 

having a 1% chance of being exceeded in any given year and is also called the 100-year flood.” For purposes 
of this study, the BFE has been forecast into the future based on anticipated hydrologic conditions 
predicted to occur over the 50-year period of analysis (2025-2075). This measure entails lifting the entire 
structure or the habitable area to the predicted 2075, 100-year BFE unless the required elevation is greater 
than a maximum of 13 ft above ground level. Any structure that requires elevating greater than 13 ft above 
ground level would be  ineligible to participate due to engineering and risk related factors. At the time of 
this Final Report, a structure inventory has been compiled which identifies 3,462 residential structures in 
the Study Area that have been deemed to be preliminarily eligible to participate in the Project (See Appendix 
N). The following process to determine final eligibility, which is more fully described in Appendix L, would 
apply to property owners  willing  to participate in the elevation Project whose structures meet the initial 
eligibility criteria (i.e. structure is located in the 0-25-year floodplain and is individually economically 
justified): 

 Residential property owners would be asked to grant a temporary right-of-entry to USACE and the 
NFS to enter upon the property to conduct such property and structural investigations deemed 
necessary to determine final eligibility for participation in the Project. 

 The property owner would submit satisfactory documentation as deemed necessary by USACE to 
establish proper proof of structure ownership. 

 The NFS would conduct title research to confirm the property has clear title; and any appraisals that 
may be necessary (i.e., if a structure requires elevation of greater than 13 ft).  

 An ASTM Phase I Environmental Site Assessment (ESA) and asbestos investigation would be 
conducted to confirm the absence of HTRW and damaged or friable asbestos or asbestos-containing 
materials.  If warranted, additional HTRW investigations may be required. 

 The structure would be evaluated by USACE to ensure that certain eligibility criteria are satisfied 
including but not limited to: elevation of the structure would not exceed 13 ft above ground level, the 
structure is in suitable condition for elevation, threatened or endangered species would not be 
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impacted, no fill would be placed in waters of United States, wetlands would not be impacted, and the 
property has not previously receive any disaster assistance for structure elevation. 

 
2. Dry flood proofing of eligible non-residential structures (excluding large warehouses). Dry flood proofing 

consists of sealing all areas below the hurricane storm surge damage risk reduction flood protection level 
of a non-residential structure to make it resistant to water intrusion from hurricane storm surge and to reduce 
the risk that hurricane storm surge can get inside by making walls, doors, windows, and other openings 
resistant  to water penetration. Walls are coated with sealants or waterproofing compounds, or plastic 
sheeting is placed around the walls and covered. Back-flow prevention mechanisms for water and sewer 
lines such as drain plugs, standpipes, grinder pumps, floor drains, and back-up valves can be installed. This 
measure is viable for appropriate structures if design hurricane storm surge depths are generally less than 
3ft. Hydrodynamic forces would also be a consideration. For structures with crawlspaces, the only effective 
way to dry flood proof is to make the first floor resistant to the passage of waters from hurricane storm 
surge. 
 
While each individual eligible non-residential structures will be evaluated for the most cost effective 
nonstructural measure, the government reserves the right to determine which measure shall be 
implemented at each structure location. 

The process of determining eligibility would be substantially similar to the process followed above in 
connection with the elevation of residential structures. Identification of eligibility criteria and details 
concerning the process will be developed during PED and provided prior to Project implementation. At 
the time of this Final Report, a structure inventory has been compiled which identifies 342 preliminarily 
eligible non-residential structures and public buildings in the Study Area. Eligible property owners who 
request application of the dry flood proofing measures to their commercial structures or public buildings, 
must provide temporary right-of-entry, undergo site and structural assessments, present the requisite 
documentation, and undergo a structure-specific analysis performed during the design phase that is 
substantially similar to that which is described above in connection with the elevation of residential 
structures but is designed to ensure that the structure is suitable for this method of flood proofing and that 
this method of flood proofing is the most cost-effective measure for the structure under consideration. 

 
3. Construction of localized storm surge risk reduction measures less than six feet in height around 

warehouses. These measures are intended to reduce the frequency of flooding but not eliminate floodplain 
management and flood insurance requirements. Localized storm surge risk reduction measures can be 
constructed of earth, concrete, masonry, or steel and placed around a single structure or a contiguous group 
of structures. It should be noted that some local governments may have adopted floodplain management 
rules that exceed the minimum requirements of the NFIP, and may limit the ability of certain flood proofing 
measures to be constructed if effects of the flood proofing measure create the potential for drainage 
problems by displacing flood storage, elevating buildings on fill, requiring significant tree removal, etc. 
 
While each individual eligible warehouse will be evaluated for the most cost effective nonstructural 
measure, the government reserves the right to determine which measure shall be implemented at each 
warehouse location. 
 
At the time of this Final Report, a structure inventory has been compiled which identifies 157 preliminarily 
eligible warehouses in the Study Area. Eligible property owners, who request implementation of the 
localized storm surge risk reduction measures around their warehouses must provide temporary right-of-
entry, undergo site and structural assessments, present the requisite documentation, and undergo a site-
specific analysis performed during the design phase that is substantially similar to that which is described 
above in connection with the elevation of residential structures but is designed to ensure that the structure 
is suitable for this method of flood proofing and that this method of flood-proofing is the most cost-
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effective measure for the structure under consideration. Identification of eligibility criteria and details 
concerning the process will be developed during PED and provided prior to Project implementation. 

 
4.1.2 Implementing Nonstructural Measures for Eligible Structures 
During the Preconstruction Engineering and Design (PED) phase of the Project, the Government, in 
consultation with the NFS, will develop the Agreement which must be executed by the Owners of each eligible 
property in advance of the implementation of the non-structural measure determined by the Government to 
be appropriate for that structure. Appendix L provides an exemplary listing of some of the provisions 
anticipated to be included within that Agreement and describes the process and requirements for securing that 
agreement and proceeding with the eligibility determination and non-structural implementation for each 
structure measure. The agreement will contain restrictive covenants that run with the land in perpetuity. 
Among other rights, the agreement will include the right for the NFS and the Government to inspect the 
property during structure elevation. The agreement, as well as any required curative documents, subordination 
or release agreement(s), shall be recorded by the NFS in the public records of the Parish in which the property 
is located prior to commencement of the nonstructural improvements on the property. While each individual 
eligible structure would be evaluated for the most cost effective nonstructural measure, the government 
reserves the right to determine which measure would be implemented at each structure location. Once the 
eligibility determination investigations are complete (as described in Appendix L), Appendix L describes the 
steps that would be completed to initiate the appropriate nonstructural measure at each eligible structure 
location.  
 
4.1.2.1 Implementation of Nonstructural Improvements 
Following eligibility determination, execution of an Agreement between the non-Federal sponsor and the 
Owner(s), and receipt of proof of recordation of the required documentation, construction of the 
nonstructural measure would begin. Detailed information regarding the anticipated non-structural measures 
that would be utilized for each type of structure, eligibility requirements, the process for implementation of 
the non-structural measures and the eligible and ineligible costs of non-structural measures is contained in 
Appendix L of this Report.  

 
4.1.2.2 Notice of Construction Completion 
Upon completion of the nonstructural improvement of each structure, an inspection would be performed by 
USACE and upon final approval by the District Engineer, or his designee, a Notice of Construction 
Completion (NCC) would be issued to the NFS and the individual nonstructural project would be closed out 
as complete. 
 

4.1.3 NED Implementation Plan 
This Final Report recommends a strategy to implement the nonstructural Project for eligible structures. 
Structures that have been identified as preliminarily eligible as part of the RP are located across the 4,700 mile, 
three-parish study area. In order to effectively implement the NED RP, clusters of eligible structures that 
represent the highest risk for hurricane storm surge damages (i.e. those with a FFE below the 10-year stage) 
would be identified and prioritized for construction. Individual structures would be addressed based on a 
ranking of risk from highest to lowest within the cluster. The ranking of individual structures would be revisited 
as elevation work is completed, as additional funding is distributed, and as new clusters are identified. 
Addressing groups of structures within a small geographic area would be more cost-effective, efficient, and 
would also allow for a more strategic methodology for applying nonstructural measures to at-risk structures. 
Additional work on this process would occur during the design phase of the Project. More details on this 
process can be found in Appendix L. 
 

4.1.4 Hydrologic and Economic Evaluation of the RP 
Hydrologic and economic models were run to determine the inundation effects of storms on residential, 
commercial, and industrial properties. Hydrologic modeling provided the existing and future hydrologic 
conditions needed to assess storm surge-related damages. The modeling identified 90 hydrologic reaches which 
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are characterized by unique relationships between storm surge elevations and frequency (Figure 4-1). An 
inventory of structure values, types, and FFEs was compiled for all structures in the 90 reaches (approximately 
52,000 structures). Approximately 16,000 structures are located within the 100-year (1% ACE) floodplain. 
Based on the results of storm surge modeling, a flood damage analysis model was used to estimate economic 
damages under the “No-Action” alternative and the potential benefits resulting from the implementation of 
nonstructural measures.  
 

 
Figure 4-1: Hydrologic reaches in the study area. 

 
The NED RP (Modified Plan 8) assessed benefits using 2025 conditions as the base flood criteria and identified 
properties in the 0-25-year (0-4% ACE) floodplain as the highest increment of net benefits. The economic 
evaluation employed several assumptions regarding the nonstructural action to be taken for any given structure. 
Residential structures with FFEs below the 2025 25-year (4% ACE) WSE were eligible to be raised to the year 
2075 100-year (1% ACE) BFE. This evaluation was incrementalized by also evaluating the structures within the 
25-50-year (4-2% ACE) floodplain and the 50-100-year (2-1% ACE) floodplain. Project costs and benefits were 
calculated on the basis of voluntary participation in the nonstructural plan unless certain criteria were met for 
a given structure. However, should participation be less than 100%, then both benefits and costs are expected 
to decline in similar proportion such that the BCR would remain unchanged for this plan. In addition, due to 
the lack of any economically justified structural alternatives there are no viable options to achieve greater 
positive net benefits. The NED RP addresses study area structures in most immediate need of hurricane storm 
surge damage risk reduction. Figure 4-2 depicts the eligible structures in the NED RP across the study area. 
High resolution maps depicting individual eligible structures can be found in Appendix N. 
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Figure 4-2: Eligible structures in the 0-25-year floodplain. 

 
The expected annual benefits for addressing all the structures within the 0-25 year (0-4% ACE) floodplain are 
approximately $204 million. The project first cost for implementing the nonstructural Project is $906 million 
and the corresponding average annual cost is approximately $36 million. The NED RP would have no 
disproportionate adverse impacts on minority and low-income populations. 
 

4.1.5 Compliance with Executive Order 11988 
In implementing Executive Order (EO) 11988, the procedures identified below were followed in the 
formulation of the NED RP consistent with the 8-step process outlined in ER 1165-2-26, Paragraph 8. 

1. While the proposed action is located within the limits of the base floodplain, the recommendation of the 
NED plan is designed to elevate residential properties that are the most prone to hurricane storm surge damage 
beyond the limits of the base flood and floodplain values would remain unaffected.  

2. Since the study objective is to reduce the risk of damage from hurricane storm surge for the properties at the 
highest risk of damage specifically within the base floodplain, there are no practicable alternatives to the action 
that would result in an equivalent level of hurricane storm surge damage risk reduction. 

3. The revised draft report was released to the public in February 2015 and a series of public meetings held in 
April 2015 in the communities of Abbeville, Lake Charles, and Cameron where the public was given the 
opportunity to express their views on the proposed plan and invited to submit written and electronic comments 
directly to the Corps during the official public comment period. CEMVN responded to all comments submitted 
by the public and a number of state and Federal agencies. 
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4. The proposed action is expected to exclusively have beneficial impacts to natural floodplain values. No losses 
of natural and beneficial floodplain values are foreseen. The nonstructural nature of the NED RP is designed 
to avoid adverse impacts to ecosystem or natural resources that are normally associated with structural hurricane 
storm surge damage risk management alternatives. The nature and extent of flooding within the base floodplain 
is unaffected by the measures designed to adapt structures to hurricane storm surge damage and/or make them 
resilient to damages during hurricane storm surge events. 

5. The risk of inducement of development within the floodplain is normally associated with structural projects 
such as levees and floodwalls where vacant parcels are no longer subject to frequent flooding, lowering the cost 
of potential development and providing economic incentives for the addition of inventory to the floodplain. 
Even if induced inventory complies with floodplain management regulations such that the primary structure is 
technically higher than the base flood elevation, the addition of structures to the floodplain still incurs residual 
risk for hurricane storm surge events that are beyond the design performance of levees and floodwalls. In this 
case, the NED RP does not induce development since the actions to be taken address structures that are 
currently within the floodplain. The implementation of the NED RP may make the community more resilient 
and sustainable in the future, but it does not otherwise lower the cost of developing in the floodplain as a 
prerequisite to providing economic incentives that may induce development. 

The NED RP is not expected to induce development in the base floodplain. Future development is defined as 
development that is expected, in equal amount, under both without-project and with-project conditions. In 
contrast, induced development is that which takes place only due to the fact the Federal government has taken 
action (with-project condition) to reduce hurricane storm surge damage risk in the floodplain. This generally 
occurs since the cost of development in the floodplain is lowered owing to the lowering or avoidance of future 
costs associated with hurricane storm surge damage. The NED RP does not reduce hurricane storm surge 
damage risk for any other structures in the floodplain other than those specifically identified under existing 
conditions. Therefore, the plan creates no further incentives created to develop in the floodplain. The spatial 
distribution of target properties in the NED RP is large and diverse. In instances where the application of 
nonstructural measures are in concentrated areas (neighborhoods or clusters), preservation and an enhanced 
sustainability of the area may result as a positive project effect. However, given the voluntary nature of plan 
participation it is too speculative to draw a conclusion of this nature. 

Within the study area as a whole, approximately 75% of all hurricane storm surge damage risk, estimated as 
future without-project expected annual damages, is associated with hurricane storm surge events occurring in 
the 25-year floodplain. The NED RP effectively reduces risk of damage from the surge event for a majority 
(80%) of all structures in the 25-year floodplain. Therefore, project performance is exceptionally high and 
residual risk is correspondingly minimized to a significant degree. The Residual Risk section of the Economic 
Appendix (Appendix D) details the calculation of residual risk and documents this conclusion. 

6. Structure elevation is the primary nonstructural measure comprising the NED RP. Implementation of this 
measure is not anticipated to extend beyond the footprint of the property boundaries and right-of-way 
associated with the structure being elevated. There are no identified adverse impacts to ecosystem resources 
associated with this action, with the possible exception of HTRW-related issues that can only be identified on 
a structure-by-structure basis through specific site inspection conducted prior to Project implementation. In 
cases where adverse impacts may occur due to the presence of HTRW, the Government reserves the right to 
revert to the no-action plan as it relates to that structure, thus avoiding the potential for adverse environmental 
impacts. This approach applies equally to the other two primary techniques: dry flood proofing and localized 
storm surge risk reduction measures. Therefore, methods to minimize adverse impacts of the action are not 
necessary for this NED RP. 

7. The public has been notified through the dissemination of the revised draft report and public meetings that 
there is no practicable alternative to locating the action in the floodplain, particularly since the Project targets 
properties that are located in the areas within the base floodplain that are most prone to flooding from hurricane 
storm surge. Moreover, it has been observed that the public is accepting of the action located within the 
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floodplain since project performance is designed to lower the risk of damage from hurricane storm surge to 
the community without the adverse impacts normally associated with structural measures. 

8. Of all alternatives considered, including those that have been found not to be economically justified and thus 
not in the Federal interest, the NED RP is the most responsive to the planning objectives established by the 
study and consistent with EO 11988. 

The NED RP consists of applying nonstructural measures to residential and non-residential properties and 
commercial warehouses. Included among the estimated 342 non-residential structures are public and semi-
public buildings, none of which are owned by the Federal government. No critical facilities are included in the 
plan that would necessitate action to relocate the structure outside of the 0.2% floodplain. Although EO 13690 
is under current pubic review, the NED RP does comply with the current tenets of the EO by incorporating 
sea level rise in project planning. The target level of risk reduction for the elevation of residential structures is 
the 100-year BFE predicted under 2075 hydrologic conditions, which incorporates the effects of anticipated 
sea level rise. This approach utilizes data informed by the best available climate science. Moreover, since sea 
level rise in most reaches in the study area will increase the stage of the 100-year event from 2025 to 2075 by 
two ft or greater, then elevation to the 100-year stage under 2075 conditions will effectively elevate the 
structures by two or more ft above the 100-year stage under both 2025 and current (2012) conditions.   

There are no practicable alternatives to implementing the Project in the floodplain. This is made evident by the 
fact that the avoidance of hurricane storm surge damage risk in the floodplain itself is the objective of the study 
and is positive in its effect on floodplain values. 

Floodplain values in population centers primarily relate to conveyance of floodwaters from riverine systems 
and storage for storm-surge induced and rainfall flooding (tropical and extra-tropical in nature). Flood risk in 
the study area is dominated by storm-surge and rainfall effects, whereas riverine systems contribute relatively 
little. In much of the study area, drainage from flood events is characterized by slow gravity drainage past coastal 
cheniers toward the Gulf of Mexico. Flood durations involving saltwater standing in excess of 1-2 days is typical 
and accounts for higher than expected economic damage to structures. The NED RP would neither exacerbate 
nor alleviate this attribute of the floodplain, as nonstructural measures attempt to adapt to floodplain 
characteristics rather than alter them, as would be expected with structural measures such as levees, floodwalls, 
and channelization. For the same reason, any other attribute associated with floodplain values, such as water 
quality, carbon sequestration, fish and wildlife habitat, would be equally unaffected under the RP. 

4.1.6 NED Mitigation 
Since the application of all nonstructural measures would occur on existing developed properties there are no 
expected impacts to wetland habitats as a result of implementation of the NED RP and every attempt would 
be made to avoid impacting wetland habitats. For an eligible structure, if elevating, dry flood proofing, or 
construction of localized storm surge risk reduction measures results in impacts to wetlands or 
threatened/endangered species, or if the measure requires the placement of fill in waters of the United States 
the structure would no longer be eligible as part of the NED RP. Therefore, mitigation for unavoidable impacts 
from NED plan implementation is not anticipated to be necessary. 
 

4.1.7 NED Adaptive Management and Monitoring 
Mitigation is not anticipated to be necessary for the NED RP and as a result adaptive management would not 
be required.  
 
 

4.1.8 NED Operations, Maintenance, Repair, Rehabilitation, and Replacement 
(OMRR&R) 
For all structure types (residential, non-residential, and warehouses) OMRR&R costs are expected to be ‘de 
minimus’ (works) and will be confined to regular, periodic surveys and site visits of structures where NED 
measures have been applied in order to determine that the requirements of the OMRR&R Manual are being 
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met (estimated to be $5,000 annually though this estimate will be revised during the PED phase). Once the 
NED measures have been implemented and NCC’d, the owner of the property will be responsible for all cost 
and risk of maintaining, repairing, rehabilitating and replacement the flood proofing measures that were utilized 
for the subject property. A draft OMRR&R Manual shall be provided to the NFS as early as possible in the 
period of implementation because USACE will issue a NCC for each flood proofed structure once the flood 
proofing is complete. At the time of the issuance of an NCC, the NFS’s obligations for operation and 
maintenance for the subject structure or lands commences. Flood proofed structures and acquired tracts shall 
be considered a separable element and functional portion of the Project. The NFS is responsible for the 
enforcement of the provisions of the agreement executed by the owners of property benefiting from the NED 
measures and for enforcement of the requirements of the OMRR&R Manual, including by not limited to, 
compliance with the requirements of Section 402 of the Water Resources Development Act of 1986, as 
amended. Upon NCC for NED implementation for a given structure or contract, the USACE will furnish to 
the NFS a final OMRR&R manual addressing, among other things, the NFS responsibility for enforcement of 
terms of the flood proofing agreement, as well as other OMRR&R requirements.. The NFS shall conduct 
periodic inspections at the intervals specified in the OMRR&R Manual to ensure that the owners, their heirs, 
and assigns, are in compliance with the terms and conditions of the executed agreements and shall provide 
written certifications to USACE that the structures and lands have been inspected and that no violations have 
been found. Regarding the elevated residential structures, the inspections will determine among other things, 
that no part of the structure located below the level of the lowest habitable finished floor has been converted 
to living area for human habitation, or otherwise altered in any manner which would impede the movement of 
waters beneath the structure; that the area below the predicted 2075 100-year BFE is being used solely for the 
parking of vehicles, limited storage, or access to the structure and not for human habitation; that mechanical, 
electrical or plumbing devices have not been installed below the BFE; that the property is in compliance with 
all applicable floodplain ordinances and regulations. USACE shall have the right, but not the obligation, to 
perform its own inspections of the flood proofed structures and lands acquired pursuant to the Project. 
 
Further details regarding the obligations of the NFS for the NED RP are set forth in Chapter 7 of this report.  

 
4.1.9 NED Risk and Uncertainty Analysis 
Risk and uncertainty are intrinsic in water resources planning and design. This section describes various 
categories of risk and uncertainty pertinent to the study.  
 
Environmental Factors 
Relative Sea Level Rise: There is uncertainty about how much sea level change would occur in the region. An 
assessment of RSLR was included in plan formulation. The evaluation of RSLR is documented in the 
Engineering Report. (Appendix B). Calculations based on Engineering Regulation 1100-2-8162 determined that 
the low, intermediate, and high rates of RSLR at 2075 would be 1.4 ft, 2.3 ft, and 3.2 ft higher than current 
levels respectively (Table 4-1). The intermediate rate was used for models and screening alternatives, with the 
low and high rates then used in a sensitivity analysis on the RP to ensure that no superior alternatives had been 
accidentally eliminated due to the reliance on a single scenario. This analysis is detailed in Appendix O, the 
Climate Performance and Resilience Register. 

 
RSLR could impact the benefits achieved by the RP. Because the NED RP was developed using the 
intermediate RSLR rate, the NED RP would provide fewer benefits than anticipated should the low RSLR rate 
result and more benefits with the high RSLR rate. With the high RSLR rate, the nonstructural component 
would be less effective because structures would have to be raised to a height that would increase their risk 
from wind damage during a storm. This could ultimately lead to a shift in project strategy from elevations to 
relocations if future sea level is higher than anticipated. Such a shift would occur only after careful consideration 
of not only sea level, but also community cohesion and the viability of supporting infrastructure such as 
transportation, water supply, and wastewater. For those structures already raised in a previous round of 
elevation, actual economic benefits could be lower than anticipated if community cohesion and supporting 
infrastructure are not maintained. These factors would be considered during the implementation phase of the 
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Project. The Corps will continue to monitor local conditions and determine if the intermediate scenario of 
RSLR is occurring. If observed conditions deviate from intermediate to high sea level forecasts during design 
or construction, reevaluation of the NED and NER will be required. 
 

Table 4-1: Predicted RSLR rise rates for the gage on the GIWW west of Calcasieu Lock. 

Year and SLR Scenario Calcasieu West RSLR increment 
(in feet) 

Calcasieu West gage elevations 
(NAVD88 feet) 

2025 Low SLR 0.125 0.222 

2025 Intermediate SLR 0.216 0.313 

2025 High SLR 0.307 0.405 

2075 Low SLR 0.919 1.424 

2075 Intermediate SLR 1.827 2.331 

2075 High SLR 2.736 3.241 

 
Storms: Uncertainty with regard to the size and frequency of hurricanes that could result from global 
meteorological events, such as El Nino and La Nina, cannot be predicted over a set period of time. The storm 
record is constantly being updated and a large storm such as Hurricane Rita or a slow moving storm such as 
Hurricane Isaac can alter the expected return period for other storms. To reduce the uncertainties of storm 
events, storms with varying degrees of size, intensity, and path were included in the modeling. By using a long-
term record of different storm scenarios, the effects of such storms were incorporated into the modeling to 
reduce the uncertainty in the determination of Project benefits (see Appendix B, Engineering Report).  
 
If indicated by monitoring of RLSR and/or climate non-stationarity, the nonstructural Project can be adaptive 
and make adjustments to design criteria and structures preliminarily recommended for inclusion in the Project. 
This is achievable because the implementation of a broad regional nonstructural project, as well as evidence of 
a greater-than-predicted rate of RSLR and/or coastal storm damages, would be distributed over time. As sea 
level changes and is updated over time, the floodplain definitions would change, design criteria can be adapted, 
and the predicted 2075 100-year BFE could be adjusted upward. This could require raising structures deemed 
eligible in the NED RP to a higher elevation than identified at this time. Conversely, some structures that were 
already elevated would return to the risk pool earlier than forecast. However, this would also be a time-
distributed effect and identification of greater than expected RSLR would correspond to a potential reduction 
of forecast benefits. 
 
Modeling Factors 
ADCIRC and HEC-RAS models appear to provide a specific response on the NED RP in any given scenario; 
however it is only a representative point of reference in a complex system. While the analysis is enhanced by 
the models, application of the models can introduce error and uncertainty. Calibration and verification efforts 
are employed so that the models more closely replicate observed changes or at least provide insight into the 
limitations of the model. Models are limited by basic, underlying assumptions and uncertainties. Some of the 
simplifying assumptions include the model parameters such as boundary conditions, which are limited by the 
data available, especially during storm events and the time period selected for analysis. Another model 
parameter assumption is model geometry. Survey data/LiDAR has good coverage in some areas; other areas 
require assumptions, interpolations, extrapolations, or known elevation points to get coverage. Another 
uncertainty is that a limited number of storm scenarios are modeled. It is assumed that various storm scenarios 
over a number of years would represent a much higher indicator of the ability for nonstructural measures to 
appropriately avoid or minimize surge related damages from major storm events. Models use available historic 
data to extrapolate future storm conditions and frequency. The size and frequency of storms included are based 
on statistical analysis but do not account for meteorological changes that can increase or decrease storms over 
a period of several years. The models do not account for the potential of increased frequency and intensity of 
storms due to climate change.  
 
Economic Factors 
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There is an economic risk in under or overestimating the future benefits associated with the project alternatives. 
The with-project damages and overall benefits associated with the alternatives were estimated based on the 
existing and FWOP damages. For structural features, this could potentially result in the feature not being 
economically justified or preliminary estimates of the BCRs being overstated. However, no structural features 
are part of the NED RP so this risk is minimized.  
 
The HEC-FDA model (Version 1.2.5b) was used to calculate the damages for the without project existing and 
future conditions. Economic and engineering inputs were used to calculate damages for without project existing 
conditions (2012), the Project base year (2025), and the end of the period of analysis (2075). In an evaluation 
performed on the nonstructural plan, the most significant factor was the use of the base year risk condition 
rather than the end year condition to determine the eligibility of structures for the application of nonstructural 
measures. Increases in relative stage elevation for various base year risk conditions result in greater numbers of 
structures (incurring damages that exceed remediation costs) introduced into the risk pool, both spatially and 
for any given event probability. For the study end year risk conditions, increased stage conditions translate into 
an increase in structures in the risk pool. However, the additional damages incurred by those structures over 
the period of analysis are nominal in comparison to their remediation costs given that a change in the stage 
associated with the 1% ACE is, on average, only 2 ft. The evaluation of residual risk associated with structures 
that are not in the 100-year floodplain under 2025 hydrologic conditions, but are under 2075 conditions, is 
expanded upon in Appendix D – Economics. 
 
For the NED RP, the PDT assumed a 100% participation rate which is intended to serve as an upper limit to 
the Federal investment in nonstructural measures. It is recognized that likely participation in any nonstructural 
risk reduction project would not reach 100%. Reasons of locality preference, community-wide participation 
trends, economic constraints for willing participants, risk tolerance, ability to affordably mitigate or self-mitigate 
risks, structural eligibility, issues related to insurability, and the nature of future storm events are some of the 
factors that may influence participation. Conversely, the NED plan should highlight the benefits of 
participation such as long-term hurricane storm surge damage risk reduction, and beneficial impacts to 
insurability. If the NED RP is funded on the basis of 100% participation, but the actual participation is less, 
the uncommitted funds would not be expended. It is expected that a sensitivity analysis of the BCRs for varying 
levels of participation would result in no significant change in recommendation. For this analysis, non-
participating property owners would be randomly selected to reduce the participation rate, the effect of which 
would be to reduce benefits and costs, on average, by constant degrees. As a result, net benefits for the NED 
RP remain positive and the BCR unchanged.  
 
The uncertainty surrounding each of the economic and engineering variables and a probability distribution were 
entered into the model to quantify the uncertainty associated with the key economic variables. The number of 
years that stages were recorded at a given gage was entered to quantify the hydrologic uncertainty or error 
surrounding the stage-probability relationships. The plan costs were estimated based on the number of 
structures within the 25-year (4% ACE) floodplain in the 2025 base year. RSLR prior to the base year 
significantly affects the determination of the number of structures that would be eligible for application of 
nonstructural measures. This means that uncertainty in the projected rate of future RSLR translates directly to 
uncertainty as to how many structures would be included in the NED RP.  
 
The NED RP offers hurricane storm surge damage risk reduction only for those eligible, economically justified 
structures in the 0-25-year floodplain, which equals 3,961 of a total of 4,952 structures. An additional 10,715 
structures are present in the 25-100 year (4% - 1% ACE) floodplain. However, complete implementation of 
the NED RP has the potential to reduce damages from the design hurricane storm surge within the study area 
as a whole floodplain by 58%, suggesting a highly effective plan and a significant reduction in residual risk. 
Most damages occurring within the 100-year floodplain occur in the 0-25-year floodplain increment, thereby 
accounting for most project benefits. From the standpoint of public safety, the NED RP is not expected to 
have a large and widespread impact. For those residents that may participate in elevating their residences, the 
probability is that their degree of risk aversion is not expected to change as a result of this nonstructural 
measure, and evacuation behavior would be the same under both without- and with-project conditions.  
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The localized risk reduction measures as applied to single warehouse structures were formulated as a small-
scale approach, similar in scale to individual structure elevations and dry floodproofing of commercial 
structures, but intended to reduce flooding associated with the highest frequency events for a unique type of 
structure for which this measure is both technically feasible and economically effective.  The level of risk 
reduction for localized risk reduction measures is contingent upon the fixed maximum height of the barrier, 
which is constrained by the footprint of parcel ownership, and does not necessarily correlate with the 100-year 
level of risk reduction that is represented by the performance of the structure elevation measure applied to the 
overwhelming majority of structures comprising the recommended plan.  Although, economically justified on 
an individual basis, localized risk reduction measures still carry potential large residual flood risk.  The level of 
residual risk will vary by location, and not all warehouse operators are guaranteed to voluntarily participate in 
the recommended plan.  Yet, because of the commercial/industrial nature of the occupational use of the 
structure, life-safety considerations are not as significant as they would be as for plans that address residential 
structures which may have equivalent high residual risk. 
 

4.1.10 NED Real Estate Requirements  
Costs for the nonstructural elevations were included as construction costs and not as separable real estate 
acquisition costs. In addition, a Chart of Accounts which captures the real estate costs associated with the plan 
implementation (administrative costs for elevations) is included in the Real Estate Plan (Appendix E). A 
maximum of 3,961 structures are eligible for inclusion in the NED Project. Additional discussion of the real 
estate requirements for NED RP features can be found in the Real Estate Plan (Appendix E). The NFS would 
be responsible for acquiring all necessary real estate interests under established criteria. 

4.1.11 Summary of Environmental Consequences of NED Plan 
Each non-residential structure will be evaluated to determine the most cost effective method of flood proofing. 
At the time of this Report, it is anticipated that implementation of localized storm surge risk reduction measures 
will be through the Federal procurement of Indefinite Deliverable, Indefinite Quantity (IDIQ) contracts that 
will be implemented by the issuance of individual task orders for the implementation of flood proofing 
measures at each warehouse. The basis for this assumption is that the PDT has completed an inspection of the 
warehouse inventory. That inspection indicates that the geographic distribution of these warehouses and the 
inability to determine the schedule for voluntary participation do not comport with the clustering strategy 
whereby the rest of the NED RP will be implemented. For these reasons it is anticipated that an individual task 
order will be limited to a single warehouse to be flood proofed. The PDT anticipates that only a small amount 
of borrow would be needed for construction of the localized storm surge risk reduction measures for each 
warehouse being accomplished by separate task order. Based on this conclusion, it is foreseeable that 
commercial borrow sites would be used. As of the date of this Report, there are several commercial borrow 
sites within the project area that are readily available. 
 
Real Estate regulations (ER. 405-1-12, paragraph 12-9d(3)) allow for small quantities of borrow material to be 
supplied by the construction contractor through the use of readily available commercial sites, if supported by 
an analysis conducted by the Government and the NFS, and if no other constraints exist. Since it has been 
determined that each IDIQ task order will address a single warehouse, for purposes of this Final Report, it has 
been assumed that the analysis performed pursuant to  the above cited ER 405-1-12 will determine that the 
required borrow quantities constitute a small quantity that can be obtained through a commercial site that meets 
the Project requirements. Prior to issuing a construction task order, the Government will conduct the necessary 
analysis in accordance with ER 405-1-12. Contractors would be required to demonstrate that any proposed 
commercial borrow site is environmentally cleared and contains geotechnically suitable borrow material. In 
evaluating the suitability of the proposed commercial borrow site, impacts to wetlands or bottomland 
hardwoods would be prohibited. Costs of utilizing a commercial borrow site would be considered an item of 
construction cost, and not an item of LERRD cost. 
 
The NED RP avoids and minimizes negative environmental impacts to the maximum extent. The eligibility 
criteria for implementation of a plan measure stipulates that implementation cannot impact threatened or 
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endangered species, that implementation will not require fill in the waters of the United States and would not 
result in any impact to wetlands.  The current impact analysis indicates that no mitigation for the NED RP 
would be required. This determination would be refined as each eligible structure is evaluated for a particular 
measure. The more significant changes between the initial TSPs and the NED RP are highlighted in Table 4-2 
below. 
 

Table 4-2: NED Plan Changes. 

Plan Recommendation 
2013 Draft Report 

(TSP) 
2015 Revised Draft 

Report (TSP) 
Final Report 
(NED RP) 

NED 

Eligibility 11 Justified Reaches Justified Floodplains Justified Floodplains 

Eligible Floodplain 2075 100-Year 2025 0-25-Year 2025 0-25-Year 

Eligible Structures 3,915 4,952 3,9611 

Benefit/Cost Ratio 1.25:1 7.74:1 5.65:12 

Eligibility Voluntary Voluntary & Involuntary Voluntary 

Project First Cost $388,000,000 $824,000,000 $906,091,000 

1- Only economically justified structures are included in the NED RP 
2- BCR was updated with certified cost numbers 

 
 
 
 
 
 
 
 

4.2 National Ecosystem Restoration Recommended Plan (NER RP) 
4.2.1 Description of the NER RP (Plan CM-4) 
The NER RP (Alternative CM-4) consists of a broad range of ecosystem restoration measures including marsh 
restoration features (which involves hydraulic dredging and placing of sediments), shoreline 
protection/stabilization features, and chenier reforestation. The CSC Salinity Control Structure and the 
Cameron-Creole Spillway Structure are recommended as additional long-range studies to adequately account 
for potential environmental benefits, economic costs, and engineering. The NER RP features comprise an 
integrated comprehensive restoration plan that would have synergy with other ecosystem restoration projects 
and would facilitate hydrologic and geomorphic stability and resilience. Each restoration feature is detailed in a 
fact sheet which can be found in Appendix K. 

The NER RP restoration features (together with their benefits and impacts) are constructible and would move 
into the preconstruction engineering and design (PED) phase next. The construction acres and habitat benefits 
for all NER RP features are depicted in Tables 4-3 and 4-4. 
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Table 4-3: NER RP Feature Construction Benefits. 
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Category ID Description 
Net 

Acres 
Net 

AAHUs 

Marsh 
Restoration1 

47a1 

Marsh restoration using dredged material south of LA-82, about 4.5 
miles west of Grand Chenier. 933 marsh acres would be restored and 
88 acres would be nourished from 3M cubic yards of dredged material 
with one renourishment cycle. 

895 272 

47a2 

Marsh restoration using dredged material south of LA-82, 

approximately 4.5 miles west of Grand Chenier. 1,297 marsh acres 

would be restored and 126 acres would be nourished from 8.8M cubic 

yards of dredged material with one renourishment cycle. 

1,218 381 

47c1 

Marsh restoration using dredged material south of LA-82, 

approximately 4.5 miles west of Grand Chenier. 1,304 marsh acres 

would be restored and 4 acres would be nourished from 8.6M cubic 

yards of dredged material with one renourishment cycle. 

1,135 353 

127c3 

Marsh restoration at Pecan Island, west of the Freshwater Bayou 

Canal and approximately 5 miles north of the Freshwater Bayou locks. 

832 marsh acres would be restored and 62 acres would be nourished 

from 7.3M cubic yards of dredged material with one renourishment 

cycle. 

735 241 

306a1 

Rainey marsh restoration at Christian Marsh, east of the Freshwater 

Bayou Canal and approximately 5 miles north of the Freshwater 

Bayou locks. 627 marsh acres would be restored and 1,269 acres 

would be nourished from 8.1M cubic yards of dredged material with 

one renourishment cycle. 

743 151 

Shoreline 

Protection/ 

Stabilization1 

6b1 

Gulf shore protection/stabilization from Calcasieu River to 

Freshwater Bayou. 11.0 miles of Gulf shore protection consisting of a 

reef breakwater with a lightweight aggregate core. Located ~150 ft 

offshore consisting of geotextile fabric and stone built to an 18 ft 

crest width. 

2,140 625 

6b2 

Gulf shore protection/stabilization from Calcasieu River to 

Freshwater Bayou. 8.1 miles of Gulf shoreline protection consisting of 

a reef breakwater with a lightweight aggregate core. Located ~150 ft 

offshore using geotextile fabric and stone built to an 18 ft crest width. 

1,583 466 

6b3 

Gulf shore protection/stabilization from Calcasieu River to 

Freshwater Bayou. 6.3 miles of Gulf shoreline protection consisting of 

a reef breakwater with a lightweight aggregate core. Located ~150 ft 

offshore using geotextile fabric and stone built to an 18 ft crest width. 

1,098 312 

16b 

Fortify spoil banks of Freshwater Bayou. Approximately 13.4 miles of 

rock revetment at three critical locations to prevent shoreline 

breaching. Rock revetment would be built to +3 ft with a 4 ft crown. 

Two maintenance lifts would be required. 

1,288 279 

Chenier Re-

forestation 
CR 

13 separate chenier locations would be replanted. Approximately 435 
seedlings per acre, at 10 ft x 10 ft spacing, with invasive species 
control incorporated3. 

281 96 
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Marsh 

Restoration1 
3a1 

Beneficial use of dredged material from the Calcasieu Ship Channel. 

Located adjacent to the south shore of the GIWW west of the 

Calcasieu Ship Channel near Black Lake. Restore 599 marsh acres 

with 5.3M cubic yards of dredged material with one renourishment 

cycle. 

454 191 
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3c12 

Beneficial use of dredged material from the Calcasieu Ship Channel. 

Located adjacent to the eastern rim of Calcasieu Lake and situated 

within the Cameron-Creole Watershed area. 1,347 marsh acres would 

be restored and 734 acres would be nourished from 9.4M cubic yards 

of dredged material with one renourishment cycle.  

1,324 607 

124c 

Marsh restoration at Mud Lake. Located adjacent and north of 

Highway 82 and east of Mud Lake. 1,077 marsh acres would be 

restored and 708 acres would be nourished from 10.4M cubic yards of 

dredged material with one renourishment cycle. 

1,228 500 

124d2 

Marsh restoration at Mud Lake. Located west of the Calcasieu Ship 

Channel and adjacent to the south rim of West Cove. 159 marsh acres 

would be restored and 448 acres would be nourished from 1.4M cubic 

yards of dredged material with one renourishment cycle. 

168 4 

Shoreline  

Protection/ 

Stabilization1 

5a 

Holly Beach Shoreline Stabilization Breakwaters. Construction of 8.7 

miles of rock and low action breakwaters and is a continuation of 

existing breakwaters. Crown elevation of +3.5 ft with a crown width 

of 24 ft. Two maintenance lifts would be required. 

26 56 

Chenier Re-

forestation 
CR 

22 separate chenier locations would be replanted. Approximately 435 

seedlings per acre, at 10 ft x 10 ft spacing, with invasive species 

control incorporated3. 

1,132 442 

TOTALS 15,448 4,976 

1-Renourishment and maintenance lifts are considered an OMRR&R cost and are a 100% NFS responsibility. Renourishment material 
would come from the site of the initial dredging effort. 
2- Features 3c1 and 124d are partially located on USFWS property. While USACE believes that these features are worthy of recommendation, 
USACE has determined that these features would more properly be implemented by USFWS. Therefore, USACE will not seek authorization 
and funding of these features. Rather USACE will recommend to USFWS that it consider seeking independent Congressional authorization 
and funding for implementation of these features by USFWS.  
3- Costs to ensure the minimum survival percent are considered ‘construction’ and will be cost-shared accordingly. Following NCC of these 
features, control of invasive species are considered an OMRR&R cost and are a 100% NFS responsibility. 
The full benefits for all feature types in the NER RP are presented below. 
 
 
 

Table 4-4: NER Plan Benefits by Measure Type. 

Restoration Measure 
# of 

Features 
Net 

Acres 
AAHUs Parishes 

Marsh Restoration 9 7,900 2,700 
Calcasieu, Cameron, 

Vermilion 

Shoreline 

Protection/Stabilization 
5 6,135 1,738 

Cameron, 

Vermilion 

Chenier Reforestation  35 1,413 538 
Cameron, 

Vermilion 

Total 49* 15,448 4,976 --- 

*- The Calcasieu Ship Channel Salinity Control Structure and the Cameron-Creole Spillway Structure are recommended for additional 
feasibility study. 

 
Each of the marsh restoration features involves delivering sediments to open water or eroding marsh areas 
(minimum of 100 acres) that have water levels of less than two ft and that have been optimized to preserve or 
restore critical geomorphologic features to create new vegetated wetlands. The marsh restoration locations 
include: (a) three areas on the south side of LA-82 approximately 4.5 miles west of Grand Chenier; (b) Pecan 
Island west of the Freshwater Bayou Canal approximately 5 miles north of the Freshwater Bayou locks; (c) 
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Christian Marsh located east of Freshwater Bayou Canal and approximately 5 miles north of Freshwater Bayou 
locks; (d) southern shoreline of GIWW west of Calcasieu Ship Channel near Black Lake; (e) eastern rim of 
Calcasieu Lake within the Cameron-Creole Watershed; (f) east of Mud Lake and north of Highway 82; (g) Mud 
Lake west of the CSC adjacent to the southern rim of West Cove. Dredged material sources would be the CSC 
(through beneficial use of dredged material) and the Gulf of Mexico (through dedicated dredging). All marsh 
restoration locations would have one future re-nourishment cycle. A 30-year renourishment interval was chosen 
as the best balance between cost, net acres, and AAHUs. The costs are included in the OMRR&R estimates 
and would be the responsibility of the NFS (currently estimated at $311,573,000 for all restoration features). 
Adaptive management techniques would be used to adjust the projected interval, either sooner or later than the 
30-years, based on actual loss rates after construction. (See Appendix A for Adaptive Management and 
Monitoring). 
 
The five shoreline protection/stabilization features, which span approximately 252,000 linear ft, would be used 
to reduce erosion of canal banks and shorelines in critical areas in order to protect adjacent wetlands and critical 
geomorphic features.  
 
Chenier restoration consists of planting of 435 seedlings per acre at 10 foot x 10 foot spacing, in 35 chenier 
locations on over 1,400 acres in Cameron and Vermilion parishes. Cheniers selected for restoration would be 
greater than five ft in elevation and with low shoreline erosion rates, provided the existing canopy coverage is 
less than 50% unless nearby development would prevent achieving study objectives. 
 
Figures 4-3a and 4-3b depict the NER RP features. Figure 4-4 depicts active restoration activities in the study 
area under various programs. 
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Figure 4-3a: NER RP features (Calcasieu-Sabine Basin). 
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Figure 4-3b: NER RP features (Mermentau/Teche-Vermilion Basin). 
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Figure 4-4: Ecosystem restoration activities in the study area
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4.2.2 NER RP Implementation 
This section describes the sequence in which NER RP features would be constructed. NER RP features were 
categorized into three tiers whereby Tier I features would be constructed before Tier II, and Tier II features 
constructed before Tier III. Tier I features may be constructed simultaneously because they would not affect 
the construction of any nearby Tier I NER RP feature. Shoreline protection features would be constructed 
prior to marsh restoration features in an effort to better protect the more storm-vulnerable marsh restoration 
features. This approach contributes to the sustainability of the marsh restoration features. Tier II NER RP 
features were so categorized because they utilize the same borrow or staging area, and/or construction of these 
features would potentially interfere with construction of a Tier I NER RP feature. Tier II NER RP features 
would be constructed contemporaneously as the construction of any one of these features would not affect any 
other feature within this grouping. Tier III NER RP features were so categorized because they would utilize 
the same borrow or staging area, and/or interfered with construction of a Tier II feature, and/or interfered 
with an existing mitigation project. Tier III features would be constructed contemporaneously if they would 
not affect construction of the other features within this grouping.  

In categorizing features, it was assumed that all construction funds would be available, multiple construction 
contracts could be let at one time, and there is an adequate supply of all materials to facilitate construction. 
More detailed design and analysis would be undertaken during the PED phase. The initiation of construction 
for features within each tier was scheduled over ten year intervals. For planning purposes the first construction 
interval beginning at the base year of 2025 through 2034, the second 2035-2044, and the third 2045 to 
completion. Actual initiation of construction would be contingent on the date of authorization, and subsequent 
provision of appropriations, for this recommendation. The individual features are organized, and would be 
staged, within the tiers based on their systemic criticality and for sequential staging. The tiering and staging of 
the individual features has been developed to assure several implementation requirements. First, that the 
features are implemented in the most effective order for long-term ecosystem performance. Second, that no 
conflicts will occur with common resources required for construction, and finally, that the completion of any 
existing obligations for mitigation projects that interface with some plan features will be met prior to 
implementation. General prioritization for staging within the tiers would apply the criteria of addressing 
shorelines and channel banks, and working from the coastline landward. Features that interface with projects 
having outstanding mitigation obligations would also be staged later in each tier. 

Tier I Projects (projected implementation 2025-2034): 

 Holly Beach Shoreline Stabilization – Breakwaters (5a) 

 Gulf Shoreline Restoration: Calcasieu River to Freshwater Bayou (6b1) 

 Fortify Spoil Banks of the GIWW and Freshwater Bayou (16bSE) 

 Fortify Spoil Banks of the GIWW and Freshwater Bayou (16bNE) 

 Fortify Spoil Banks of the GIWW and Freshwater Bayou (16bW) 

 Beneficial Use of Dredged Material from the Calcasieu Ship Channel (3a1) 

 Marsh Restoration at Mud Lake (124d)1 

 Marsh Restoration at Pecan Island (127c3) 

 Chenier Ridges: Grand Chenier Ridge (416)2 

 Restore Bill Ridge (509c)2 

 Chenier Ridges: Cheniere au Tigre (509d)2 

 Restore Blue Buck Ridge (510a)2 

 Restore Hackberry Ridge (510b)2 

 Restore Front Ridge (510d)2 
 

Tier II Projects (projected implementation 2035-2044): 

 Gulf Shoreline Restoration: Calcasieu River to Freshwater Bayou (6b2) 

 Marsh Restoration at Mud Lake (124c) 

 Rainey Marsh Restoration Southwest Portion (Christian Marsh) (306a1) 
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Tier III Projects (projected implementation 2045-completion): 

 Beneficial Use of Dredged Material from the Calcasieu Ship Channel (3c1)1 

 Gulf Shoreline Restoration: Calcasieu River to Freshwater Bayou (6b3) 

 Marsh Restoration Using Dredged Material South of Highway 82 (47a1) 

 Marsh Restoration Using Dredged Material South of Highway 82 (47a2) 

 Marsh Restoration Using Dredged Material South of Highway 82 (47c1) 
 
Recommended for Further Study: 

 Calcasieu Ship Channel Salinity Control Structure 

 Cameron-Creole Spillway Structure 
 
1- Recommended for independent Congressional authorization and appropriation for construction by USFWS 
2- Individual features that comprise the chenier reforestation measure 

 
Two marsh restoration measures, (Features 124d and 3c1) are partially located on USFWS property (Sabine 
National Wildlife Refuge and Cameron Prairie National Wildlife Refuge, respectively) and are included in the 
NER RP. These features are vitally important to help preserve the Calcasieu Lake rim and prevent vast new 
expanses of open water from forming should the lake rim be breached by erosional forces. All NED and NER 
RP features (including those recommended for appropriation and construction by USFWS) represent the 
“Federal Plan”. Because USFWS is ultimately responsible for managing its refuge lands, USACE is not seeking 
authorization and funding for the USFWS Features 124d and 3c1. The NED RP and the subset of NER 
features that are recommended for authorization and appropriation by USACE [all features minus 124d and 
3c1) represent the “Corps Plan”]. Rather, USACE supports USFWS in seeking its own authorization and 
appropriation to construct the two features and offers USFWS the information that USACE developed under 
this study effort as a starting point for USFWS efforts to obtain independent authorization and funding for the 
USFWS features of the Federal Plan. The NER project first cost estimate for the Federal Plan (which includes 
costs associated with these two features) is $2.485 billion. The total benefits for the Federal NER RP are 15,448 
acres and 4,976 AAHUs. Of the total cost, the USACE estimates approximately $297 million for the design, 
construction, and construction management costs of these two USFWS features. However, it is anticipated that 
USFWS would develop its own costs in connection with these features. The total NER benefits for the two 
USFWS suggested features are 1,492 acres and 611 AAHUs. The NER RP was evaluated and justified through 
the incremental analysis. Therefore, each individual restoration feature is justified as a stand-alone project. 
These features are particularly desirable because they provide additional benefit not quantified in the evaluation 
and selection process (i.e. preserving critical geomorphic structure of the lake rim). These features are in the 
Federal interest and USFWS is encouraged to seek independent authorization and appropriation for 
construction. 
The NER recommended Corps Plan includes a three tiered implementation sequence. (1) Tier I features may 

be constructed simultaneously because they would not affect the construction of any nearby Tier I NER 

Recommended Plan feature. Shoreline protection features would be constructed prior to marsh restoration 

features in an effort to better protect the more storm-vulnerable marsh restoration features. This approach 

contributes to the sustainability of the marsh restoration features. The project first cost for Tier 1 is 

$850,998,000 producing 1,930 AAHUs. (2) Tier II NER Recommended Plan features were so categorized 

because they utilize the same borrow or staging area, and/or construction of these features would potentially 

interfere with construction of a Tier I NER Recommended Plan feature. The project first cost for Tier II is 

$561,186,000 producing 1,117 AAHUs. (3) Tier III NER Recommended Plan features were so categorized 

because they would utilize the same borrow or staging area, and/or interfered with construction of a Tier II 

feature, and/or interfered with an existing mitigation project. The project first cost for Tier III is $776,002,000 

producing 1,318 AAHUs. 
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Construction of NER RP features would overlap ten permitted mitigation projects. Completion of the permit 
obligation requirements range between 2016 and 2040. Project-induced impacts to the mitigation projects 
would be avoided by tiering construction of NER RP features until after mitigation permit obligations have 
been satisfied. As contemplated in the current recommended tiered construction schedule, the expiration date 
for each mitigation project identifies the earliest construction start date for the corresponding NER RP feature. 
Prior to initiating construction of the NER RP measures, the Government and the NFS shall first obtain written 
confirmation from the permitting authority that the mitigation obligations and all other permit obligations have 
been satisfied by the permittee. Commencement of implementing the NER RP measure that overlaps a 
permitted mitigation project would be delayed until such time as written confirmation is obtained. Given that 
some mitigation features will not be completed for 20+ years, there is a risk that NER feature construction 
costs, schedules, and implementability could change from current estimates. Table 4-5 identifies mitigation 
projects and the tiers into which they are assigned based upon the estimated date of satisfying permit 
obligations. Following confirmation that all permit requirements have been met for a mitigation project, the 
Government would re-assess the site to assure that the proposed NER RP feature for the site remains justified.    
 

Table 4-5: Mitigation Projects that Interface with NER RP Features. 

Permit # Description 
NER 
RP 

Feature 

Permittee 
or Owner 

Expiration 
Date (permit 
completion 
date + 20 

years) 

Mitigation Project Description 

Tier I Features 

P20061888 
Terraces at 

GIWW N of 
Black Lake 

3a1 
Gulfport 
Energy 

Corporation 
11/30/2032 

Proposed construction of 5,358 linear ft of 
terraces south of the GIWW and north of Black 
Lake. 

P19900448 
Marsh 

Management 
Plan area 

124d 
Apache 

Louisiana 
Minerals 

11/13/2016 

Install and maintain water control structures for 
CTU 1 and 2. In CTU 1, 64,000 linear ft of 
smooth cordgrass plantings. In CTU 2, 32,470 
linear ft of boundary levee are to be repaired. 
Various water control structures are to be 
repaired or replaced. 

P19971118 
West Cove 

Planting 
Project 

124d 
Union 
Pacific 

Resources 
7/28/2022 

West Cove Planting Project; 5,000 ft of 
plantings of Spartina alterniflora. 

P19950086 
Marsh 

Management 
Plan area 

127c3 
Vermilion 

Corporation 
4/1/2021 

Eight water control structures will be installed; a 
riprap levee will be constructed; five double 
flapgated culverts and one earthen plug will be 
installed; two earthen plugs will be constructed. 

Tier II Features 

P20141590 
Spoil 

Placement 
306a1 

Hilcorp 
Energy 

Company 
4/8/2040 

Dredging of 15,430 cubic yards of native 
material to construct slip for the purpose of 
installing a drill rig, well protector and pilings.  
The dredged material will be pumped into a 
shallow pond adjacent to the proposed drill site 
using a temporary discharge pipe. An additional 
301 cubic yards of material will be displaced to 
construct containment berms. 
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Tier III Features 

P20141138 
Rip-rap 

Grand Bayou 
3c1 CPRA 1/29/2040 

Installation of 21,000 tons of riprap along the 
Calcasieu Lake Shoreline near the Peconi, 
Mangrove and Grand Bayou water control 
structures. 

P19870422 
Marsh 

Management 
Plan area 

47a2 T.Bonsall 2/3/2023 
Construction of a levee and multiple water 
control structures (South of Upper Mud Lake). 

P20031576 
Mitigation for 

P20031304 
47a2 

Kash Oil & 
Gas, Inc. 

3/31/2029 
Constructed 4,803 linear feet of terraces and 
planted with Spartina alterniflora. 

P20081326 
Mitigation for 

P20080132 
47a2 

PetroQuest 
Energy, 
L.L.C. 

 

11/25/2033 

Construct and plant 2,897 linear ft of wave 
dampening terraces that will capture re-
suspended sediments and protect fragile 
shorelines by planting plugs of smooth 
cordgrass on both sides of constructed terraces. 

P20071745 
Mitigation for 

20070883 
47c1 

Manti 
Operating 
Company 

3/5/2025* 

Construction of ten 500-foot terraces, eight 
300-foot terraces, two 200-foot terraces and 
eight 400-foot terraces (6.1 acres). Plantings of 
Spartina alterniflora rows on each side of the 
terraces. 

*11 years, not 20 years 

 

4.2.3 Adaptive Management and Monitoring (AM&M) 
The AM&M plan describes the adaptive management and monitoring to be used to evaluate the progress made 
towards meeting project goals and objectives, and is contained in Appendix A. The primary reason for 
implementing AM&M is to increase the likelihood of achieving desired project outcomes given the uncertainties 
with ecosystem restoration. Adaptive management works best when it is tailored to the specific problem(s), 
designed to ensure accountability and enforceability, used to promote useful learning, and supported by 
sufficient funding. AM&M is warranted when there are consequential decisions to be made, when there is an 
opportunity to apply learning, when the objectives of management are clear, when the value of reducing 
uncertainty is high, and when a monitoring system can be put in place to reduce uncertainty. The plan describes 
the organizational structure for the AM&M process, the Conceptual Ecological Model, key uncertainties, and 
provides potential Adaptive Management/contingency actions that may be needed to ensure success. The level 
of detail in the AM&M plan is based on currently available data and would be refined further in subsequent 
design phases. AM&M costs are based on the monitoring needed to measure ecological success and the 
identified risks and uncertainties. Section 2039 of the WRDA 2007 allows ecological success monitoring to be 
cost-shared for up to ten years post-construction. Once ecological success has been achieved, which may occur 
in less than ten years post-construction, no further monitoring would be performed. If ecological success 
cannot be determined within the ten-year post construction period of monitoring, any additional required 
monitoring will be a non-Federal responsibility. 
 

4.2.4 NER RP Operation, Maintenance, Repair, Rehabilitation, and Replacement 
(OMRR&R) 
The NFS is responsible for all of the OMRR&R of the NER RP. At the time of this Report, it is anticipated 
that the OMRR&R of the marsh restoration elements primarily consists of marsh renourishment through the 
periodic addition of dredged sediment to maintain wetland elevations. OMRR&R of the shoreline 
protection/stabilization features is currently anticipated to consist of periodic maintenance lifts and the addition 
of material for rock and/or rip-rap features. Construction and OMRR&R of the chenier reforestation features 
will not be required following the achievement of the minimum survival threshold criteria, which is anticipated 
to occur for each chenier feature by Target Year 5 (following initial planting). For purposes of this report, it 
has been assumed that the minimum survival threshold will be obtained on or before 10 years post construction; 
therefore, this report does not capture any OMRR&R beyond the 10 years post-construction date. At such time 
as the minimum survival threshold is obtained for a given element of the chenier feature, or 10 years from the 
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date of the construction of the element of the chenier feature, whichever comes first, the Government shall 
NCC the individual chenier element to the NFS. OMRR&R costs are the responsibility of the NFS (currently 
estimated at $311,573,000 for all NER RP features).The estimated average annual OMRR&R cost for the NER 
features is $5,958,000, which would be refined during the PED phase. The NFS shall commence OMRR&R 
once each project undergoes a final inspection by both USACE and the NFS and the USACE issues a NCC 
together with the OMRR&R Manual to the NFS.  
 

4.2.5 Risk and Uncertainty Analysis 
Risk and uncertainty are intrinsic factors in water resource plans. This section describes risk and uncertainty 
categories pertinent to the NER RP.  
 
Environmental Factors 
Relative Sea Level Rise: An assessment of RSLR (see Appendix O) was included in plan formulation and 
alternatives analysis; however there is uncertainty about how much sea level change may occur. Higher than 
estimated RSLR could cause salt water intrusion further into the Calcasieu and Sabine estuaries, causing 
significant changes to lower salinity wetlands. However, improved cohesiveness across the system should also 
result in a broader near-term increase in ecosystem resilience, not just for those restored wetlands, even in the 
face of a higher RSLR. Values for the RSLR rates were previously presented in Table 4-1. A graphic of the 
projected rates is also presented in Chapter 1.RSLR could impact the benefits of the NER RP. Because the 
features were developed using the intermediate RSLR rate, the NER RP would provide more benefits than 
anticipated if the lower RSLR rate occurs and less benefits if the higher RSLR rate occurs. With the high rate 
the marsh restoration and shoreline protection/stabilization features would be less effective because they could 
be overwhelmed by water levels and this could increase their vulnerability. This is a risk to the effectiveness of 
the NER RP but this situation would also imply that landscape-level inundation would be so great that 
engineered or designed features could no longer control how, when, or where water moves throughout the 
study area. 
 
Storms: Risks associated with the NER RP relate to possible extreme weather events. Uncertainty about the 
size or frequency of storms and climate events, such as El Nino cannot be predicted over a set period of time. 
Storm events can cause significant damage to wetlands. Intact habitats are more resilient against the effects of 
hurricane storm surge and associated flooding, salinity spikes, and tidal scour, though some hurricane storm 
surge damages may be unavoidable. 
 

4.2.6 Real Estate Requirements   
The Real Estate Plan (Appendix E) provides a description of the lands, easements, rights-of-way, including 
those needed for relocations and the borrowing of material, ensuring the performance of relocations and the 
disposal  of dredged or excavated materials (LERRDs) as deemed by the Government to be required for the 
construction and OMRR&R of the NER RP features. Appendix E, Table 1 describes the estates to be acquired 
for each NER RP feature, and indicates whether the lands are owned by private landowners or by the state of 
Louisiana. An estimated 158 private landowners will be affected by the NER RP. A cost estimate was prepared 
in April, 2014, and is included within Appendix E.  Fact sheet maps for NER RP features have been prepared 
to show required project rights-of-way, including access, borrow, staging, and other project features (see 
Appendix K for more information).  

The majority of the NER RP features are located on privately owned land and would require the acquisition of 
a standard Fee, Excluding Minerals (With Restriction of Use of Surface) estate. A standard Temporary Work 
Area Easement would be acquired for staging areas. A standard perpetual Utility and/or Pipeline Easement 
would be acquired for transport of dredged materials. A Perpetual Access Easement (Non-Material Deviation 
from Standard Estate) would be acquired over privately owned access areas. A Real Estate Plan providing 
detailed information regarding real estate acquisition for the NER RP is found in Appendix E. 
 

4.2.7 Summary of Environmental Consequences of NER Plan 
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Restoration, protection/stabilization, and chenier features for the NER RP are designed to be self-mitigating 
and would not require compensation. Table 4-6 depicts the changes between the NER TSP contained in the 
December 2013 Draft Report, the 2015 Revised Draft Report, and the final NER RP contained herein. 
 

Table 4-6: NER Plan Changes. 

Plan Recommendation 2013 Draft Report 
2015 Revised 
Draft Report 

Final Report 

NER 

Marsh Features (Acres/AAHUs) 
9  

(8,714/N/A) 
9 

(8,714/3,481) 
9 

(7,900/2,700) 

Hydrology/Salinity Control Features 
(Acres/AAHUs)* 

2 
(6,092/N/A) 

1 
(-56/267) 

Recommended 
for Study1 

Shoreline Protection/Stabilization 
Features (Acres/AAHUs) 

5 
(5,509/N/A) 

5 
(5,509/1,615) 

5 
(6,135/1,738) 

Oyster Reef Preservation Features 
(Acres/AAHUs) 

1 
(N/A/N/A) 

Removed Removed 

Chenier Features 
(Acres/AAHUs) 

22 
(1,413/N/A) 

35 
(1,414/538) 

35 
(1,413/538) 

Project First Cost (Oct 2015 Price 
Level)/Total Project Cost 

$992,000,0002 $987,738,0002 
$2,485,025,000/ 
$2,491,025,0001 

1The Calcasieu Ship Channel Salinity Control Structure and the Cameron-Creole Spillway Structure are recommended for additional study 
($3M for each study has been added to the Total Project Cost). 
2 Based on uncertified costs, no adaptive management, and without a tiered construction schedule. 

 

4.2.8 Significance of Benefits for the Recommended Plans 
The Southwest Coastal study area is significant for multiple reasons as described below. Aside from the 
institutional, public, and technical considerations, the area is extremely important locally, regionally, and 
nationally, and the NED and NER RPs would help to preserve and sustain this importance in a number of 
ways.  
 
NED Significance 
 
Implementing the NED RP measures to reduce damages from hurricane storm surge to structures in the study 
area serves multiple purposes. First, it would help to lessen the financial and social impacts that tropical storms 
and hurricanes can cause by reducing the risk of property damage that displaces residents, shuts down 
commercial and industrial services, and disrupts livelihoods. If structures avoid or have reduced damages 
because of nonstructural measures, families and businesses can rebound much more quickly after a tropical 
event. This is exemplified by increasing the opportunity to return children to school where their residences and 
schools were not damaged from the design hurricane storm surge event; by reducing lost work days of workers 
who support the local or regional economy by decreasing the number of hurricane storm events that require 
repairs to hurricane storm surge damaged houses, businesses and other non-residential structures, by 
minimizing the debris from hurricane storm damaged structures that can  affect other properties; and by 
generally improving the opportunity and time necessary for residents, businesses and government to return to  
normal function after the design hurricane storm event.  Eligible structures that are at-risk from storm surge 
from the NED RP design hurricane would be subject to nonstructural measures that would reduce the risk of 
the anticipated storm surge Second, time, money, and energy would not be lost to repairing structures damaged 
by storm surge from the NED RP design hurricane, relocating to other areas due to displacement from a home 
or business, or disruptions in community cohesiveness. This would help to ensure that the economy would 
continue to operate after the NED RP design hurricane and that the stress and hardship associated with 
hurricane storm surge would be lessened. Implementing the NED RP would also help to preserve a sense of 
place and community identity by reducing the potential for this unique culture in the United States to be 
displaced, perhaps permanently, to other areas in the region. Finally, the study area supports national needs, 
logistics, and persona. For example, the nation enjoys Louisiana seafood, relies on the uninterrupted supply of 
energy and material goods, and benefits from having a culture that exemplifies the passionate and hard-working 
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spirit that defines the study area. Pronounced impacts from repetitive hurricane storm surge events, such as the 
NED RP design hurricane, threatens the productivity and sustainability of these important national interests 
by reducing the continuity, functionality, and export of supplies, commerce, and culture.  
 
NER Significance 
 
Restoring fresh, intermediate, brackish, and saline marshes within a framework of marsh restoration, shoreline 
protection/stabilization, and chenier features would interact to provide benefits greater than the sum of their 
parts. Together these features would help regulate fresh and saltwater flows, protect against substrate erosion, 
and provide important transitional estuarine habitat between upland and marine environments. Restoring lost 
wetlands, protecting existing wetlands, and reducing the profound environmental and habitat loss across the 
study area could help support the NED RP recommendations. Part of the area’s vulnerability to hurricane 
storm surge damages is directly related to the significant loss of wetlands the area has experienced. Restoring 
these important habitats helps to reduce the ability of coastal floodwaters to work their way into the 
communities that need risk reduction measures to help reduce damages from hurricane storm surge. Wetlands 
provide a buffer between ever-growing open water areas that allow water (and surge) to permeate further inland 
and thus more directly affect the surrounding infrastructure such as roads, residences, businesses, and critical 
infrastructure (i.e. electrical, water, sewer, and drainage facilities). Implementing the NER RP could help 
increase the effectiveness of the NED RP. Wetlands provide important habitat that directly supports the 
viability of threatened and endangered species; commercially important species such as alligator, shrimp, and 
crabs; and the economy through the creation of and support for industries that depend on wetlands such as 
fishing and hunting guides, bait/tackle shops, birding enthusiasts, or eco-tourism. Wetlands are a unique yet 
imperiled ecosystem in the Nation and coastal Louisiana has experienced a tremendous loss of this important 
habitat.  
 
Resource Significance—Institutional, Public, and Technical  
Significance of Benefits 
The NER RP would benefit a total of 15,448 net acres (Table 4-3). The significance of benefits for the NER 
RP is substantially greater than just the net acres restored and/or protected. Compared to the “No Action 
Alternative”, implementing the marsh restoration, chenier reforestation, and shoreline protection/stabilization 
features of the NER RP would result in positive effects on resources which are institutionally, technically, and 
publicly recognized. Restoration supports the global, national, state, and locally significant resources within the 
area would contribute to the unique services, functions, and values provided by these resources.  
 
Implementing the NER RP would reduce some forms of habitat degradation and land loss reestablishing 
processes that contribute plant production replenishing vertical maintenance necessary for a stable ecosystem. 
Restoring estuarine marsh habitats for wildlife, finfish, shellfish, and other aquatic organisms would provide 
habitats used for shelter, nesting, feeding, roosting, cover, nursery, and other life requirements. T&E species, 
such as piping plover, sea turtles, and species of interest such as the brown pelican and bald eagle would benefit 
from the restoration of scarce important estuarine habitats. The shoreline protection features would restore 
and protect approximately 335 acres of designated critical habitat for the threatened piping plover and 
important habitat for the threatened rufa red knot. 
 
There would also be benefits to various resources such as estuarine EFH including: estuarine mud bottoms; 
marsh ponds, inner marsh and marsh edge; SAV; beach; tidal creeks; and marsh/water interface associated with 
the restoration of transitional estuarine habitat between upland and marine environments. This would result in 
restored EFH for Federally-managed species such as brown and white shrimp, red drum, Spanish mackerel, 
King mackerel, and cobia. Increases in available EFH would result in more opportunities for recreational and 
commercial fisheries. Restoring the rare and imperiled chenier forest would provide stopover habitat for 
migrating neotropical birds. Benefits of the NER plan would include a decrease in inter- and intra-specific 
competition between resident and migratory fish and wildlife species for decreasing estuarine resources. 
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The loss of marsh and wetlands would threaten nationally significant economic, historical, and cultural 
resources and have significant negative impacts on the navigation, oil and gas, and seafood industries, and the 
residents that service these industries. Southwest Louisiana’s “Working Coast” is unique in its scope and scale, 
with extensive infrastructure needs to serve the navigation, oil and gas, and commercial and recreational fishing 
industries, which must be balanced and must exist in harmony with each other. While human populations in 
and near the wetland areas are moderate, Southwest Coastal Louisiana is a hub of activity supporting the 
numerous ports, waterways, oil and gas fields, rich fishing grounds, and other elements of a working coast. The 
impact of the loss of wetlands will be felt far beyond the industries directly impacted, with residents that serve 
important national industries, especially the offshore oil and gas fields, being forced to abandon their 
communities and move further inland.   
 
A resource is considered significant if it is acknowledged in three categories:  
1. Institutional—the resource is acknowledged in the laws, adopted plans, or other policy statements of public 

agencies or private groups;  
2. Public—the resources are recognized as important by some segment of the general public as evidenced by 

people engaged in activities that reflect an interest or concern for that particular resource; and/or 
3. Technical—the resources are determined to be important based on technical or scientific criteria. 
 
Institutional Recognition 
Human Environment resources (socioeconomics and human resources) within the project area are 
institutionally significant. Of particular relevance is the degree to which the proposed action could positively 
affect the public health, safety, and economic well-being; and the quality of the human environment by 
providing hurricane storm surge risk reduction by implementing nonstructural measures (elevating, relocating, 
or flood proofing structures) and coastal restoration (marsh restoration, shoreline protection/stabilization, and 
chenier restoration). Institutional significance is exemplified because the NER benefits are recognized in laws 
and policy and acknowledgment is given to the restoration and protection of these resources in the project area 
by the following (for example): the National Environmental Policy Act of 1969, our basic national charter for 
protection of the environment and involvement of the public in decisions, such as this proposed action, which 
could beneficially affect the quality of the human environment; the Estuary Protection Act of 1968; Clean Water 
Act of 1972 and amendments, etc.  
 
Restoration of water environment resources within the project area exemplifies institutional significance 
because of law and policy and the acknowledgment given to these resources by the following: National 
Environmental Policy Act of 1969; Clean Water Act of 1972 and amendments; Coastal Barrier Resources Act; 
Rivers and Harbors Act of 1899; Watershed Protection and Flood Prevention Act of 1954; Submerged Land 
Act of 1953; Coastal Zone Management Act of 1972; and the Estuary Protection Act of 1968. 
 
Benefits from the proposed action would result in restored and protected wetland marshes, barrier shorelines, 
and chenier vegetation which provide essential and critical habitat for various fish and wildlife, endangered 
species (e.g., piping plover), and numerous species of neotropical migrating birds. Restored coastal wetlands 
and vegetation resources serve as the basis of productivity, contribute to ecosystem biodiversity, provide various 
essential and critical habitat types, and are an indicator of the health of coastal habitats. Natural environment 
resources are institutionally significant because restoration of these areas is exemplified by the law and policy 
recognition and acknowledgment given to these resources in the project area. Significance is supported by many 
laws, plan, policies, and treaties. The following provides an example of species and their associated laws:  
 
Endangered Species Act of 1973, as amended;  

Piping Plover (Charadrius melodus) Threatened 
Red knot (Calidris canutus rufa) Threatened 
Red-cockaded woodpecker (Picoides borealis) Endangered 
Sprague's pipit (Anthus spragueii) Candidate 
Gulf sturgeon (Acipenser oxyrinchus desotoi) Threatened 
West Indian Manatee (Trichechus manatus) Endangered 
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Green sea turtle (Chelonia mydas) Threatened 
Hawksbill sea turtle (Eretmochelys imbricata) Endangered 
Kemp's ridley sea turtle (Lepidochelys kempii) Endangered 
Leatherback sea turtle (Dermochelys coriacea) Endangered 
Loggerhead sea turtle (Caretta caretta) Threatened 

 
The Migratory Bird Treaty Act of 1918;  

Egret: Cattle, Bubulcus ibis, Little, Egretta garzetta, Reddish, Egretta rufescens, Snowy, Egretta thula 
Bluebird: Eastern, Sialia sialis 
Bunting: Indigo, Passerina cyanea 
Chickadee: Carolina, Poecile carolinensis 
Mallard, Anas platyrhynchos 

 
Magnuson-Stevens Fishery Conservation and Management Act of 1976, as amended:  

Red Drum 
Lane Snapper,  
Cobia,  
Bull shark.  

 
The study area supports many different significant species and habitats that are institutionally significant as 
supported by the following:  

Coastal Barrier Resources Act of 1982; Coastal Zone Management Act of 1972; Estuary Protection 
Act of 1968; Wild Bird Conservation Act of 1992; North American Wetlands Conservation Act of 
1989; Fish and Wildlife Coordination Act of 1958, as amended; Marine Mammal Protection Act of 
1978; and E.O. 13186 Responsibilities of Federal Agencies for Protecting Migratory Birds. 

 
Public Recognition 
Restored and protected coastal wetland resources are publicly significant because of the high priority that the 
public places on their aesthetic, recreational, and commercial value. Restoration of this coastal habitat positively 
affects the long-term health of the coastal Louisiana ecosystem which supports the well-being of the southwest 
Louisiana human culture, with the attendant positive monetary impacts of wetland-related human uses. 
Restoration helps support the fisheries industry which encompasses commercial fishing, harvesting, 
distribution, and processing, fisheries support industry, boat building, and recreation fishing/hunting support 
(marinas, fishing charter/guide services, camps, bait/tackle shops). 
 
This resource is publicly significant because the public demands reduced risk of damage from hurricane storm 
surge, protection of estuaries and floodplains, and because the public demands clean water and healthy wildlife 
and fishery species for recreational and commercial use. Outdoor activities are very popular throughout the 
study area and include such activities as bird watching, recreational fishing, hunting, boating and other forms 
of aquatic recreation, cooking and food preparation (especially utilizing the various species that utilize the 
surrounding marshes and wetlands), and through cultural events such as the Marshland Festival held each July. 
The loss of or a reduction in the extent of the coastal ecosystem threatens the unique southwest Louisiana 
culture, which is closely tied to surrounding ecosystem. Numerous comments and letters were received 
supporting the NER RP, with many calling for even more restoration features to be included. Some significant 
commenters including Cameron Parish Gravity Drainage Districts No. 4 & 5 and the Audubon Society each 
representing thousands of individuals. 
 
Human environment resources are publicly significant because of the direct experience by southwest coastal 
Louisiana citizens regarding human health, welfare, and the decline of the economic and social well-being due 
to adverse impacts associated with coastal land loss and hurricane storm surge damages throughout the project 
area. Some of the effect of this condition could be lessened by the proposed NED and NER RPs.   
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Technical Recognition 
The loss of this habitat affects an entire ecosystem that serves as important nursery grounds for numerous 
species, stop-over habitat for migrating birds, and as a complex and inter-related food chain. The scarcity of 
this habitat is becoming more pronounced as thousands of wetland acres are eroded away each year. Water 
environment resources are technically significant because the proposed NED RP and NER RP could reduce 
the adverse impacts of hurricane storm surge damage to the human and natural environment. Water quality 
would be improved by wetland creation which supports most physical, chemical, geological, and biological 
processes throughout the entire southwest coastal Louisiana estuarine system. A collapsed ecosystem cannot 
support the diverse number of species that rely on the study area for their survival. Restoration of wetlands 
would play an important role in increasing the survival, distribution, and benefits to plants, wildlife, and fisheries 
resources and would increase biodiversity in the study area.  
 
Human environment resources are technically significant because the proposed action could reduce the costs 
associated with hurricane storm surge flooding. Coastal wetland restoration would provide a buffer for 
hurricane storm surge and could help offset the impacts of hurricane storm surge damage by elevating or 
otherwise flood proofing structures throughout the study area. This would positively affect the social and 
economic welfare of citizens within the study area and the Nation.  
 

Scarcity  

Scarcity is a measure of a resource’s relative abundance within a specified geographic range. Coastal wetlands 
are limited in range throughout the United States and are imperiled throughout their range. The Louisiana 
coastal area represent 40 percent of the wetlands in the nation and accounts for 90 percent of national wetland 
loss. The study area represents approximately 30 percent of the Louisiana wetlands total. The Southwest Coastal 
Louisiana area is unique in its composition of wetlands, ridges, and coastal wetlands. The area is composed of 
complete beachfront, coastal cheniers, and estuarine complex. The coastal geomorphology formed by the 
coastal cheniers is unique to the nation. 
 

Representativeness 

The study area exemplifies a natural coastal estuarine wetland habitat. There is a significant abundance of 
representative species and coastal landforms, because of the unique nature of the coastal cheniers in close 
association with estuarine complexes. The cheniers are similar in form and scale as they were prior to human 
settlement. The cheniers retain a large number of native oak and other hardwood tree and shrub species.  
 

Connectivity 

The connectivity of this transitional coastal estuarine system extends well beyond the study area. For example, 
the estuary provides nursery, foraging, hiding cover, and other essential fish habitats for marine aquatic 
organisms that utilize both the gulf and the estuary for various life stages and requirements. These estuaries 
also provide important, critical, and essential habitats for species that migrate throughout the gulf (Manatee, 
Bottlenose Dolphin, Gulf Sturgeon, Cobia, King Mackerel, Sea Turtles, commercial and recreational fisheries), 
continental (Mallard, Teal, Pintails, Redhead, Shovelers, and others), and hemisphere (Neotropical migratory 
birds; humming birds, warblers, sparrows, birds of prey, dabbling and diving ducks). Restoration within the 
study area would nourish and protect the continued and improved use of important critical and essential fish 
and wildlife habitats. 
 

Limiting Habitat 

This is habitat that is essential for the conservation, survival, or recovery of one or more species.  The RP is 
protecting gulf shoreline beach which is designated critical habitat for the threatened piping plover and also 
used by the threatened rufia sub-species of the red knot which is critical for the survival and recovery of these 
two species. 
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The RP also restores cheniers which provides important stopover habitat for neotropical migratory birds. The 
area also contains 72,000 acres of Wetland Conservation area designated for an experimental population of 
threatened Whooping Crane. There are 84 miles of shoreline habitat designated for the threatened Piping Plover 
within the study area as well. The RP provides resilience that supports the sustainability of these habitats. 
 

Biodiversity 

This study area is extremely diverse and is utilized by resident as well as migratory fish and wildlife species. For 
example the study area is part of the central flyway for migratory waterfowl and neotropics which consists of 
hundreds of species and millions of individuals. This study area hosts a large percentage of this population. The 
study area has freshwater, estuarine, and migratory fisheries consisting of hundreds of species. That diversity in 
numbers is exemplified in the numbers of recreational users utilizing the area. 
 

Status and Trends 

Although the coastal wetlands and forested chenier habitats in the study area are declining at a rate less than 
the remainder of coastal Louisiana, the loss of these transitional estuarine wetlands and cheniers continues to 
threaten the terrestrial and aquatic organisms that utilize the area. This continued loss further exacerbates the 
nationwide scarcity of coastal wetlands and continues impairing the connectivity between the Gulf, transitional 
estuaries, and interior terrestrial habitats. 
 

4.2.9 Synergy of the NED/NER Plans and Management of Residual Risk  
 
Integration of the NED/NER Plans 
The integration of the SWC NED and NER RP’s is rooted in the evaluation of critical landscape features 
identified tin the Louisiana Coastal Protection and Restoration (LACPR) study. Work undertaken in the 
LACPR study to review the ADCIRC storm surge modeling output for the 100-year, 400-year, and 1,000-year 
base condition runs allowed the identification of landscape components that tend to produce significant effect 
on surge. These landscape features currently exist independent of any proposed alternative action. While some 
of these features might be incorporated directly into alternative risk reduction plans, the fact that they are 
already existing contributors to systemic risk reduction demonstrates that there are landscape benefits being 
derived even with no action. This also indicates that maintenance of these features, independent of any 
proposed alternative risk reduction plan, would be beneficial to a system of comprehensive risk reduction. The 
LACPR report suggested that these landscape features would merit priority, or focus for restoration, based on 
their identifiable contribution to risk reduction wherever they might have been incorporated into an alternative 
plan, or for maintenance wherever they represent elements of existing publicly-supported projects. While the 
performance of the NED RP is not dependent on any of these landscape features, their continued function 
would serve to increase the reliability and resilience of other NED risk reduction features. 
 
The features identified in the LACPR effort ranged from critical wetland segments to natural ridges to manmade 
embankments. The features generally demonstrated performance in altering storm surge across all surge 
conditions (100-year, 400-year, and 1,000-year). The effects of these features observed in the LACPR effort are 
generally either a relatively rapid decrease, or a pronounced “stacking” preceding a decrease, in the forecast 
surge elevation. It is reasonable to suggest that these marked changes in surge elevation, and the landscape 
components associated with them, represent a beneficial restriction to the movement of surge further inland. 
These observed landscape effects are based on the modeling and output of multiple storm tracks and intensities, 
which subsequently represent statistical water surface effects. The actual performance of any landscape features 
varies widely when considering the impacts of individual storm tracks and intensities. 
 
In the Southwest Coastal area (LACPR, Planning Unit 4), the critical landscape features identified included the 
entire barrier-shoreline, Grand Chenier, and the wetland areas between Vermilion Bay and the GIWW, the 
Freshwater Bayou channel bank, and Highway 82. In this area, the modeling indicates consistent stacking of 
surge at the coast with significant reduction of surge elevation inland from that point. Grand Chenier 
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contributes to this effect along the entire eastern portion of the planning unit. The wetland area between 
Vermilion Bay and the GIWW, Freshwater Bayou and Highway 82 at the eastern end of the area provides a 
similar effect and results in significant reduction of surge elevation in the interior of the basin. The SWC NER 
RP features tie into and support all of these identified critical landscape features, as well as other portions of 
the shoreline, connecting ridges and existing roadways .  
 
The NER RP tiered implementation assures that those features will be implemented in a manner that will 
address the most potentially far reaching impacts. These impacts also represent the most likely threat to these 
critical features. The interface between the NER RP and these identified critical features produces additional 
resilience in the geomorphic structure and sustainability of the area and adds reliability in the ability of the 
landscape to support risk management. This in turn allows the NED RP features to perform in the most 
effective and efficient manner for the greatest possible duration. 
 
Synergy of the NED/NER Plans with Parish Hazard Mitigation Plans 
All three Parishes in the Southwest Coastal study area have updated their Hazard Mitigation Plans consistent 
with the State’s Hazard Mitigation Plan in 2015. In addition to reducing life safety and property damage risk, 
each Parish, in identifying its hazard mitigation goals, lays out a theme of facilitating recovery and reducing risk 
to the infrastructure that supports recovery. The NED/NER RPs, and their integrated performance allow the 
direct management of the greatest identified risks and extend the performance and effectiveness of local hazard 
mitigation actions, as well as increase valuable ecosystem outputs. A general overview of the activities for each 
Parish is provided below. 
 
The Calcasieu Parish Office of Planning and Development provides oversight for building permits and codes, 
land use planning, and all parish ordinances. Calcasieu Parish and its jurisdictions ensure that all adopted 
building codes are enforced and in compliance relating to the construction of any structure within the 
boundaries of the parish. Building permits are required prior to beginning any type of construction or 
renovation projects, installation of electrical wiring, plumbing, or gas piping, moving manufactured/modular 
or portable buildings, and reroofing or demolitions. While local capabilities for mitigation can vary from 
community to community, Calcasieu Parish as a whole has a system in place to coordinate and share these 
capabilities through the Calcasieu Parish Government and through their Parish Hazard Mitigation Plan. 
Calcasieu Parish lists only 15% of its total land area as urban/developed. 
 
Calcasieu Parish has established hazard mitigation goals that include:  

1. Reduce or prevent injury and loss of life; 
2. Reduce or prevent damage to property and material assets;  
3. Reduce or prevent future damage to critical facilities (fire, rescue, law enforcement, communications, 

command and control) essential for protection and public safety;  
4. Reduce or prevent future damage to special facilities, including schools, nursing homes, health care 

facilities, prisons, and historical and cultural resources;  
5. Reduce or prevent future damage to infrastructure, including stormwater conveyance structures, utility 

systems, pipelines, railroads, highways, bridges, and navigable waterways;  
6. Reduce or prevent future damage to commercial facilities; and,  
7. Reduce or prevent future damage to higher risk facilities that, if damaged, may result in significant loss 

of human life, damage to the environment, or significant harm to the local Economy. These facilities 
include hazardous material handling facilities, dams, flood control facilities, and other high security 
facilities. 

 
Calcasieu Parish has completed actions to harden critical facilities, to acquire and elevate some properties, and 
has taken steps to reduce future floodplain development. The Parish, and various communities within the 
Parish, have also identified 120 additional actions, most with target dates of 5 years or less, to achieve their 
hazard mitigation goals. 
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Cameron Parish ensures that all building codes adopted are enforced and in compliance relating to the 
construction of any within the boundaries of the parish. The Cameron Parish Planning and Development 
Office is responsible for all building code, permitting, land use planning and ordinances. The Parish has a Flood 
Damage Prevention Ordinance, Coastal Use Permits, and a Coastal Zone Program that are followed. As a 
community, Cameron Parish has administrative and technical capabilities in place that may be utilized in 
reducing hazard impacts or implementing hazard mitigation activities. Such capabilities include staff, skillset, 
and tools available in the community that may be accessed to implement mitigation activities and to effectively 
coordinate resources. Cameron Parish lists only 1% of its total land area as urban/developed. 
 
Cameron Parish has established hazard mitigation goals that include:  

1. Reduce the loss of life or property;  
2. Protect critical public facilities and thoroughfares;  
3. Ensure post-disaster operability of strategic facilities and thoroughfares;  
4. Develop incentive and community outreach/education programs that assist homeowners in protecting 

residential properties;  
5. Provide a long term mitigation solution in locations which experience repetitive hazard damage;  
6. Provide a cooperative, inter-jurisdictional / inter-agency solution to a problem;  
7. Show development and implementation of comprehensive programs, standards, and regulations that 

reduce future hazard damage;  
8. Avoid inappropriate future development in areas that are vulnerable to hazard damage;  
9. Reduce the level of hazard vulnerability in existing structures and developed property; and,  
10. Restore or protect natural resources, recreational areas, open space, or other environmental values 

 
Cameron Parish has completed actions through FEMA to acquire and elevate some properties and has taken 
steps to reduce future floodplain development. The Parish is also pursuing 16 additional actions with target 
dates of 5 years or less to achieve their hazard mitigation goals. 
 
Vermilion Parish and its jurisdictions’ capabilities include planning, regulatory, administrative, technical, 
financial, and education and outreach resources. There are a number of mitigation-specific acts, plans, executive 
orders, and policies that lay out specific goals, objectives, and policy statements which already support or could 
support pre- and post-disaster hazard mitigation. Vermilion Parish and its jurisdictions ensure that all building 
codes adopted are enforced and in compliance, relating to the construction of any building within the 
boundaries of the parish. Some jurisdictions have extensive zoning regulations, which address use and height 
of buildings, density of populations, open space limitation, and lot and occupancy requirements. Before the 
Parish Council enacts or amends development regulations or takes any land use action, and before the Zoning 
Board may make any recommendation to the Parish Council regarding a proposed development regulation or 
land use action, the Planning Department, or other department responsible for providing findings, 
recommendations, papers, correspondence, and records related to the regulation, amendment, or action shall 
provide a written recommendation to the Council and Zoning Board regarding the consistency with the plan. 
The land use, zoning, and ordinance requirements address many different types of districts in the parish and its 
incorporated jurisdictions, ranging from suburban, conservation, and mixed-use to industrial. Vermilion Parish 
lists only 3% of its total land area as urban/developed. 
 
Vermilion Parish has established hazard mitigation goals that include:  

1. Identify and pursue preventative structural and non-structural measures that will reduce future 
damages from hazards;  

2. Enhance public awareness and understanding of disaster preparedness;  
3. Reduce repetitive flood losses in parish and municipalities;  
4. Facilitate sound building practices in the parish and municipalities so as to reduce or eliminate the 

potential impact of hazards; and,  
5. Improve the ability of the parish and municipalities to rapidly recover and restore facilities and services 

to the public. 
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Vermilion Parish, and various communities within the Parish, are pursuing 103 actions to achieve their hazard 
mitigation goals. Of those action 53 are currently ongoing. All of the actions have target completion dates of 5 
years or less. 
 
 
Synergy of the NED/NER Plans with the Oil and Gas Industry 
The Port of Lake Charles has risen steadily from the 26th largest US port in 1980 to the 11th largest today 
primarily on the import and export of petroleum and natural gas products. Data from the Port of Lake Charles 
indicates that, in addition to significant existing oil and gas facilities, there is currently $41 billion in ongoing 
industrial development under construction, with an additional $97 billion pending approval. The New Orleans 
District has issued 5 permits specifically for LNG and petrochemical facilities over the last 5 years with an 
additional 4 permits in review. The estimated national economic impact of the port is $6.7 billion in GDP with 
and additional $4.8 billion projected over the next 10 years. In addition, the area contains major elements of 
the Strategic Petroleum Reserve (the West Hackberry storage facility contains one third of the total reserve) 
and the Henry Hub is the establish distribution point for setting the unit price of natural gas for the Nation. 
 
Port of Lake Charles employment represents an estimated 36,000 jobs, or 31 percent of the Lake Charles MSA 
employment with an additional 13,000 statewide jobs outside the MSA. That is expected to increase by 25 
percent over the next 10 years, roughly 9,000 additional jobs in Lake Charles and 12,000 additional jobs 
statewide. Population and housing data from the Parishes in the study area from 2000-2013 indicate an overall 
growth trend. Calcasieu Parish, the largest of the three, with the city of Lake Charles, has seen housing growth 
of 9.1 percent with 14.9 percent in the unincorporated areas. Vermilion Parish has seen housing growth of 12.9 
percent with 21.6 percent in the unincorporated areas. This housing growth is significant given that it has 
occurred even before the recent, and forecast, increases in industrial development and job growth. The growth 
in housing in the unincorporated areas also underscores the utility of a comprehensive non-structural approach 
to risk management. 
 
In a manner similar to the synergy between the function of the NED and NER RPs, the resilience and reliability 
of the extensive oil and gas infrastructure and attendant economy of the Southwest Louisiana area would benefit 
indirectly from the implementation of those plans. A significant key to the long-term performance of this oil 
and gas economy is the availability of human resources. The ability to assure these resources, and thereby the 
performance of this growing industry, is positively effected in two ways by the implementation of the SWC RP. 
First, as an immediate effect, it enables the more rapid reoccupation and recovery by residents, particularly 
those most at risk, following storm events. As a result, it also speeds the recovery of the workforce following 
those events. The recovery of the workforce is key for industries and businesses to return to normal operation, 
minimize production losses, and control secondary and third order impacts to the overall economy. Second, 
over the long-term, the availability and viability of housing necessary to support the workforce is enabled by 
the overall reduction in risk provided by the RP. 
 

4.3 Implementation Requirements 
PED and construction practices would follow USACE regulations and standards. Lands, easements, right-of-
ways, relocations and borrow/disposal areas (LERRDs) are an NFS obligation (see Appendix E). A preliminary 
description of the NFS obligations for both the NER and the NED RPs are set forth below. 
 

4.4 Cost Sharing and Non-Federal Sponsor Responsibilities 
The CPRA Board is anticipated to be the NFS for the planning, design, construction, operation, maintenance, 
repair, rehabilitation, and replacement of the project. The cost share for the planning, design, and construction 
is 65% Federal and 35% non-Federal. Federal implementation of the project is subject to the NFS agreeing in 
a binding written agreement to comply with applicable Federal laws and policies and with all of the requisite 
non-Federal obligations, including, but not limited to the provision of all LERRDs deemed necessary by the 
Government for the construction and OMRR&R of the NED and NER RPs, as well as the OMRR&R of the 
NED and NER RPs. A more expansive list of NFS obligations can be found in Chapter 7. 



Southwest Coastal Louisiana Study   Chapter 4 
 

Integrated Final   April 2016 
Feasibility Report & EIS   Page 4-33 

 

4.4.1 Cost Apportionment 
Table 4-7 contains a summary of estimated NED and NER costs and benefits for the full RP. Note that costs 
and benefit numbers have been updated compared to those described in Chapter 2 based on certified cost 
numbers received from the USACE Cost Engineering Mandatory Center of Expertise (see Appendix B for 
more details). 
 

Table 4-7: RP summary. 

 

Storm Damage Risk 
Reduction (NED) 

Ecosystem Restoration     
(NER) 

Total 

Project First Cost $906,091,000 $2,485,025,000 $3,391,116,000 

Average Annual Cost $36,056,000 $66,642,000 $102,698,000 

Equivalent Annual Benefits $203,554,000 4,976 (AAHU's)  

Equivalent Annual Net Benefits $167,498,000 15,448 (Net Acres)  

BCR 5.65:1 N/A  

 
Table 4-8 depicts the cost total and Table 4-9 depicts the cost apportionment for the NED and NER RPs. 
Since NER RP features (124d and 3c1) will be recommended to USFWS for its independent action to obtain 
Congressional authorization and funding for USFWS implementation, these features are not included in the 
recommended Corps Plan and will not be included among the NER RP features that USACE will cost-share 
with the NFS. As a result, this aspect of the NER RP requires two calculations: the total cost of all NED and 
NER RP features (the “Federal Plan”) and the total cost of all NED and NER features that would be cost-
shared between the USACE and the NFS (the “Corps Plan”). The Federal Plan cost represents the total Federal 
investment to fully fund the NED and NER RPs. The Corps Plan cost depicts the Federal Plan cost minus the 
design, construction, and management costs for the two NER features that would be constructed by USFWS 
if it chooses to seek and successfully obtains independent Congressional authorization and funding. Preliminary 
estimates by USACE indicate that the total cost for features 124d and 3c1 is approximately $296,839,000; 
however, it is likely that USFWS, should it choose to seek authorization and funding, will reevaluate the total 
cost necessary for implementation by USFWS rather than by USACE. In so doing, it is probable that USFWS 
would determine a different total cost for these features. The total ecosystem benefits associated with the two 
features are 1,492 acres and 611 AAHUs. The cost breakouts, and Federal and non-Federal cost 
apportionments, for both the Federal and Corps plans are provided in this section. 
 

Table 4-8: Costs of the NED and NER RPs (Project First Costs)*. 

 

Storm Damage 
Risk 

Reduction 
(NED) 

Ecosystem 
Restoration 

(NER) 

Total 
(Federal Plan)1 

Total 
(Corps Plan)1 

PED $39,440,000 $420,876,000  $460,316,000 $408,648,000 

Construction $788,900,000 $1,753,666,000  $2,542,566,000 $2,327,265,000 

Lands, Easements, & 
ROW 

$61,970,000 $10,932,000  $72,902,000 $72,100,000 

Construction 
Management 

$15,778,000 $236,744,000  $252,522,000 $223,456,000 

Monitoring and 
Adaptive 
Management2 

$--- $62,807,000  $62,807,000  $62,807,000 

Total Project First 
Costs 

$906,091,000 $2,485,025,000 $3,391,116,000 $3,094,276,000 

Additional Studies (50/50 cost share)4 



Southwest Coastal Louisiana Study   Chapter 4 
 

Integrated Final   April 2016 
Feasibility Report & EIS   Page 4-34 

CSC Salinity Barrier 
& Cameron Creole 
Spillway 

$--- $6,000,000 $6,000,000 $6,000,000 

Total Costs $906,091,000 $2,491,025,000 $3,397,113,000 $3,100,276,000 

* All table numbers have been rounded to the nearest thousand. 
1 – Construction of all RP features constitutes the ‘Federal Cost’. The Federal Cost is 65% of all cost shared features plus 100% of the costs for Features 
124d and 3c1 (to be constructed by USFWS). Costs for the ‘Corps Cost’, which constitutes the RP minus costs for features 124d and 3c1 are also presented. 
2 – Details on AM&M cost ranges can be found in Appendix A, Annex L. 
 

Table 4-9: NED and NER RP Cost Apportionment (Project First Costs)*. 
 Federal Plan Federal 

Cost (65%)1 
Corps Plan Federal 

Cost (65%) 
Non-Federal Cost 

(35%) 

PED $317,289,000 $265,621,000 $143,027,000 

Construction $1,774,887,000 $1,559,568,000 $767,679,000 

Lands, Easements, & 
ROW 

$802,0003 $---3 $72,100,000 

Construction 
Management 

$174,343,000  $145,244,000 $78,210,000 

Monitoring and 
Adaptive 
Management2 

$40,825,000  $40,825,000 $21,982,000  

Total Project First 
Costs 

$2,308,116,000 $2,011,279,000 $1,082,997,000 

Additional Studies (50/50 cost share)4 

CSC Salinity Barrier & 
Cameron Creole 
Spillway 

$3,000,000 $3,000,000 $3,000,000 

Total Costs $2,311,116,000 $2,014,279,000 $1,085,997,000 
* All table numbers have been rounded to the nearest thousand. 
1 – Construction of all RP features constitutes the ‘Federal Cost’. The Federal Cost is 65% of all cost shared features plus 100% of the costs for Features 
124d and 3c1 (to be constructed by USFWS). Costs for the ‘Corps Cost’, which constitutes the RP minus costs for features 124d and 3c1 are also presented. 
2 – Details on AM&M cost ranges can be found in Appendix A, Annex L. 
3 – Federal Plan cost consists of private lands required for construction of the two NER features partially located on USFWS property (124d and 3c1). 
4 – The Calcasieu Ship Channel Salinity Barrier and the Cameron Creole Spillway are recommended as 3x3x3 compliant studies cost-shared 50/50. 

 

4.5 Areas of Controversy and Issues Resolved for the Final Report 
 
The 2013 Southwest Coastal Louisiana Draft Integrated Feasibility Report and Programmatic Impact Statement 
(“2013 Initial Draft Report”) identified a Tentatively Selected Plan (TSP) for the National Economic 
Development (NED) and the National Ecosystem Restoration (NER) aspects of the study. However public 
and internal policy comments on the 2013 Draft Report identified significant issues requiring resolution prior 
to completing a final report. As a result, in March 2015, a Revised Integrated Draft Feasibility Report and 
Environmental Impact Statement (“2015 Revised Draft Report”) was released with updated NED and NER 
TSPs that differed from those identified in 2013. Additional public and policy comment on the 2015 Revised 
Draft Report resulted in final modification of the recommended plans and their implementation. This final 
report (“2016 Final Report”) updates and finalizes the 2015 Revised Draft Report (which concluded its public 
review in May 2015). This report contains the Recommended Plan (RP) for the NED and the NER components 
of the Study. Listed below are the significant areas of controversy identified in each successive reporting stage 
and the actions taken. 
 
Areas of Controversy and Resolution 
2013 Draft Integrated Feasibility Report and Programmatic Impact Statement 
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1. The 2013 Draft Report primary area of controversy was public demand for design and implementation of 
structural risk reduction measures (e.g., levees), not nonstructural measures (structure raising, flood proofing, 
etc.).  
 
Resolution: Structural measures were reevaluated for the 2015 Revised Draft Report but were not found to be 
justified. Although this was considered the most significant comment on the 2013 Initial Draft Report, there is 
no reference to this comment with regard to the 2015 Revised Draft Report. The southwest coastal Louisiana 
area, with the exception of Lake Charles, is not densely populated. Rather, the population is scattered over a 
wide area. Developing a structural levee alignment that would provide sufficient risk reduction to the sparsely 
populated and widespread human populations and that would provide a positive benefit-to-cost ratio, was not 
possible. Consequently, the PDT developed what may be the largest nonstructural alternative the Corps has 
considered to date.    
 
2. Controversy over perceived insufficient ecosystem restoration throughout the study area. The large study 
area has numerous areas in need of ecosystem restoration.  

Resolution: The PDT took an approach to address those areas in greatest need. Although the public demands 
more acres of restoration to this area due to the rapid land loss being experienced incremental analysis of a 

broad range of restoration alternative scales did not support additional restoration at this time.  
 
3. Controversy over an insufficient number of hydrologic/salinity control measures recommended in the 
TSP/RP, as well as controversy over recommending additional study of hydrologic/salinity control measures 
for future study instead of providing such measures for immediate construction.  
 
Resolution: The NER Recommended Plan recommends future individual studies of the of key 
hydrologic/salinity measures as well as any alternative measures. As has been determined by the present and 
previous ecosystem restoration studies, hydrologic/salinity control measures are quite complex. The hydrologic 
connectivity within the study area has been significantly altered by natural processes as well as by Federal, state, 
parish and local entities for a number of often conflicting and opposing purposes. Consequently, such 
hydrologic/salinity measures must be given full consideration and analysis to determine how best to reestablish 
hydrologic connectivity and reduce salinity and hurricane storm surge impacts without further exacerbating 
existing problems. In addition, many hydrologic/salinity measures would involve authorized navigation 
waterways which must be maintained as authorized.  
 
2015 Draft Integrated Feasibility Report and Environmental Impact Statement 
 
4. The single-most important area of controversy is based upon over 2,540 oral and written comments and 
signatures on a petition to “PLEASE TAKE IT OUT!”; and to completely remove any and all reference or 
language related to ‘eminent domain’ and ‘involuntary participation’ from the study. The property owner’s 
choice to remain at their ‘own risk’ or possibly without future assistance is considered the only appropriate 
course of action. Furthermore, the statement has been made that the goal of the plan is to restore and protect 
the coast and marshes, assist in preserving the unique culture, not remove people from their homes and family 
lands.  
 
Resolution: The involuntary aspect of the NED TSP to remove structures that are located in the regulatory 
floodway, designated as ‘Severe Repetitive Loss Structures’ as defined by FEMA, or that present a life safety 
risk, has been removed from the RP. The NED RP is now 100% voluntary and there is no longer a need for 
the use of eminent domain to acquire structures that met these criteria in the 2015 Revised Draft Report. 
 
5. Over 2,540 signatures on a petition and several oral and written comments requested that chenier 
reforestation measures be replaced by shoreline protection measures. As stated in the petition: “Shoreline 
protection would be a better investment for our coast’s future.” 
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Resolution: Both shoreline protection and reforestation of chenier ridges are warranted in the study area. The 
PDT prioritized ecosystem restoration measures and determined that, before the chenier ridges are lost, 
reforestation is necessary. However, the PDT also recognizes the importance and necessity of providing 
additional shoreline protection measures. Under the current evaluation and comparison of benefits 
reforestation features provide more incremental benefit than would be provided by additional shoreline 
protection measures for areas inland from the immediate shoreline. 
 
6. Over 2,540 signatures on a petition and several oral and written comments request that a ‘Local sponsor’ be 
chosen to have an immediate ‘voice’ in the remaining planning process of the study. The petition states that 
local sponsors can assist in making valid and important corrections and local concerns could be immediately 
addressed. The PDT interprets this to mean including a local area (parish, town, other smaller area) 
representative on the PDT.  
 
Resolution: Outreach efforts to interested stakeholders were increased after release of the draft report. These 
efforts included multiple conference calls, study update presentations to various local government officials, and 
progress updates to the CPRA Board. 
 
7. Over 2,540 signatures on a petition and several oral and written comments stated that “our parish deserves 
‘protection’.” Include Parish Priority Project and insert a list of all of the measures and projects proposed in 
the parishes’ existing and proposed Coastal Restoration & Protection Plans. The stated purpose of this is that 
the inclusion of all such measures and projects will eliminate the unintentional exclusion of projects that were 
not tentatively selected and will clearly indicate the worthiness for future consideration for funding.  
 
Resolution: Parish Priority Projects have been included as a separate and new appendix (Appendix P) to the 
Final Report and will include the following recommended statement: “Though not an endorsement of any 
project under this study effort, Parish Priority Projects that would be  provided by the Parishes to the State for 
consideration as deemed necessary by the Coastal Master Plan for Louisiana and are included in this Appendix 
only as a reference for future planning under other study authorities.” 

8. Controversy over the lack of salinity and flood control measures to prevent the Calcasieu River from flooding 
areas upstream during storm surge events.   
 
Resolution: This controversy is similar to controversy #3, above. The NER Recommended Plan recommends 
the CSC Salinity Control Structure as an additional long range study. Due to the complexity of the problem, 
additional study and significant modeling of the Calcasieu River navigation, salinity, and storm surge problems 
must be considered independent of the present proposed action.  
 
2016 Final Integrated Feasibility Report and Environmental Impact Statement  
9. A primary issue for resolution in the Final Report was the development of a prioritization for implementation 
of the NED RP.  This Final Report recommends a strategy to implement the nonstructural Project for eligible 
structures. Structures that have been identified as preliminarily eligible as part of the NED RP are located across 
the 4,700 mile, three-parish study area.  
 
Resolution: In order to effectively implement the NED RP, clusters of eligible structures that represent the 
highest risk for storm surge damages (i.e. those with a FFE below the 10-year stage) would be identified and 
prioritized for construction. Individual structures would be addressed based on a ranking of risk from highest 
to lowest within the cluster. The ranking of individual structures would be revisited as elevation work is 
completed, as additional funding is distributed, and as new clusters are identified. Addressing groups of 
structures within a small geographic area would be more cost-effective, efficient, and would also allow for a 
more strategic methodology for applying nonstructural measures to at-risk structures. However, it should be 
noted that the appropriate implementation strategy for the NED RP is highly dependent of the number and 
location of eligible structures whose owners desire to participate in the NED RP and upon the amount of 
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funding that the NED Project receives over time. For these reasons, additional work on this process is 
anticipated to be necessary during the design and implementation phase of the NED Project. 
 
10. A second issue for resolution in the Final Report related to the costs of structure raising/flood proofing 
and the potential for significant inflation of these costs. For example, following Hurricane Katrina (2005) the 
reconstruction of the New Orleans HSDDR system was significantly affected by the increased costs of borrow 
material. As levee restoration and construction continued, the price of borrow escalated over pre-storm prices.  
 
Resolution: The PDT developed a detailed risk analysis (see Appendix B) to determine if and how much 
contingency costs may be required to address the supply and demand costs for elevating structures.  
 

4.6 USACE Campaign Plan 
The USACE mission is to deliver vital engineering solutions, in collaboration with our partners, to secure our 
Nation, energize our economy, and reduce risk from disaster. The USACE has set several goals to help achieve 
this mission. Completing this Feasibility Study and Environmental Impact Statement works towards Goal 2 – 
Transform Civil Works (Deliver enduring and essential water resource solutions using effective transformation 
strategies), Goal 3 – Reduce Disaster Risks (Deliver support that responds to, recovers from, and mitigates 
disaster impacts to the Nation while ensuring sustainable operations), and Goal 4 – Prepare for Tomorrow 
(Build resilient People, Teams, Systems, and Processes to sustain a diverse culture of collaboration, innovation, 
and participation to shape and deliver strategic solutions). 

4.7 USACE Environmental Operating Principles 
The United States Army Corps of Engineers Environmental Operating Principles were developed to ensure 
that Corps of Engineers missions include totally integrated sustainable environmental practices. The Principles 
provided corporate direction to ensure the workforce recognized the Corps of Engineers role in, and 
responsibility for, sustainable use, stewardship, and restoration of natural resources across the Nation and, 
through the international reach of its support missions. The Environmental Operating Principles relate to the 
human environment and apply to all aspects of business and operations. Re-committing to these principles and 
environmental stewardship will lead to more efficient and effective solutions, and will enable the Corps of 
Engineers to further leverage resources through collaboration. This is essential for successful integrated 
resources management, restoration of the environment and sustainable and energy efficient approaches to all 
Corps of Engineers mission areas. It is also an essential component of the Corps of Engineers' risk management 
approach in decision making, allowing the organization to offset uncertainty by building flexibility into the 
management and construction of infrastructure. 
 
The re-energized Environmental Operating Principles are: 

 Foster sustainability as a way of life throughout the organization.  

 Proactively consider environmental consequences of all Corps activities and act accordingly.  

 Create mutually supporting economic and environmentally sustainable solutions.  

 Continue to meet our corporate responsibility and accountability under the law for activities 
undertaken by the Corps, which may impact human and natural environments.  

 Consider the environment in employing a risk management and systems approach throughout the life 
cycles of projects and programs.  

 Leverage scientific, economic, and social knowledge to understand the environmental context and 
effects of Corps actions in a collaborative manner.  

 Employ an open, transparent process that respects views of individuals and groups interested in Corps 
activities.  
 

The NED and NER RPs have been developed using the Environmental Operating Principles to guide and 
improve the development, formulation, and evaluation of alternatives under this study effort. Consideration of 
the environment has been essential in ensuring the hurricane storm surge damage risk reduction and ecosystem 
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restoration missions are developed appropriately, are responsive to area problems and needs, and are 
supportable by the public and stakeholders.   
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5.0 ENVIRONMENTAL LAWS AND COMPLIANCE (*NEPA REQUIRED) 

Civil works studies and projects should be in compliance with all applicable Federal environmental statutes and 
regulations and with applicable State laws and regulations where the Federal government has clearly waived 
sovereign immunity. The CEMVN will continue to coordinate with Federal and state resource agencies on the 
EIS. Status of compliance with the various laws and EOs is presented in Table 5-1 below. See Appendix A, 
Annex J for a summary of applicable laws and regulations and for a more detailed discussion of agency 
coordination and project compliance.  
 

Table 5-1: Status of environmental compliance. 

Law, Regulation, or 
Policy 

Status Comments 
Full Compliance 

Expected 

Anadromous Fish Conservation 
Act of 1965 

Coordination 
concluded 

Anadromous fish species would not be affected 
by the proposed action. Coordination with 
NMFS is concluded. 

Full compliance achieved upon 
publication and review of the 
Integrated Final Report & EIS 

Bald and Golden Eagle Protection 
Action of 1940 

Coordination 
concluded 

The RP would have no effect on bald or golden 
eagles, or their critical habitat.  

Full compliance achieved upon 
publication and review of the 
Integrated Final Report & EIS 

Clean Air Act of 1970 
 

Coordination 
concluded  

In accordance with Section 309, NEPA and 
CEQ regulations EPA rated the Revised Draft 
EIS as “EC-1” i.e., EPA has environmental 
concerns and requests additional information in 
the Final EIS. 
Sec. 176:  Project area currently in attainment of 
NAAQS. No general conformity determination 
required 

Full compliance achieved 

following EPA review of 

Integrated Final Report & EIS. 

Clean Water Act of 1977 
 

Coordination 
concluded 

Section 401: water quality certification from 
LDEQ requested for NER Plan; not required 
for NED Plan.  
Section 404: A 404(b)(1) Evaluation not 
required for NED Plan. 404(b)(1) evaluation 
prepared. 

Full compliance achieved. 
NED RP would not affect 
waters of the U.S. NER RP 
Section 401 Water Quality 
Certification signed July 6, 2015; 
Section 404(b)(1) signed 
February 18, 2016 
 

Coastal Zone Management Act of 
1972 
 

Coordination 
ongoing 

Consistency Determination for NER RP 
submitted to LDNR for consistency review 
with the Louisiana Coastal Resource Program 
on January 5, 2016. 

February 12, 2016 letter 
provides full consistency for 
NED RP and phased 
consistency for NER RP. 
Continued coordination with 
LDNR, OCM requesting 
additional clarifying letter, per 
HQ request, regarding specific 
outstanding issues necessary to 
be completed before full 
consistency is granted for NER 
RP. 

Coastal Barrier Resources Act of 
1982  and Coastal Barrier 
Improvement Act of 1990 

Coordination 
concluded 

By letter dated April 4, 2016 CEMVN 
requested USFWS to make a determination that 
the proposed NER RP breakwaters measures 
fall within an exemption to the limitation, under 
16 USC 3505(a), prohibiting Federal 
expenditures on projects within a unit of the 
Coastal Barrier Resources Act (CBRA). 

Full compliance achieved upon 
receipt of letter dated April 7, 
2016 from the USFWS 
indicated their determination 
that the proposed breakwaters 
fall within the exception under 
16 USC 3505(a) and publication 
and public review of the 
Integrated Final Report & EIS. 

Endangered Species Act of 1973 
 

Coordination 
concluded 

A Biological Assessment (BA) for NER Plan 
submitted to USFWS on March 11, 2015; 
USFWS concurred on March 20, 2015. 
BA submitted to USFWS for NED RP on July 
17, 2015; USFWS concurred on August 25, 
2015. A BA for the NER RP was submitted to 
NMFS on March 12, 2015. 

Consultation with USFWS 
concluded with their letters of 
concurrence dated March 20, 
2015 (NER RP) and August 25, 
2015 (NED RP). Consultation 
with NMFS concluded with 
their letter of concurrence dated 
January 26, 2016.   

Estuary Protection Act of 1968 
Coordination 

concluded 

NED RP would not impact estuaries. NER RP 
would positively benefit estuaries via marsh 
restoration and shoreline protection; there 
would be no significant adverse impacts to 
estuaries.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 
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Law, Regulation, or 
Policy 

Status Comments 
Full Compliance 

Expected 

Farmland Protection Policy Act of 
1981 

Coordination 
concluded 

NRCS concurred with our determination by 
letter dated December 13, 2013 that the RPs 
will not “irreversibly” impact prime farmland 
and is therefore exempt from the rules and 
regulations of Section 1539-1549 of Farmland 
Protection Policy Act. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

Federal Water Project Recreation 
Act of 1965 

Coordination 
concluded 

Recreational opportunities have been analyzed 
and documented in Final EIS. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

Fish and Wildlife Coordination Act 
of 1958 

Coordination 
ongoing 

USFWS provided a draft Fish and Wildlife 
Coordination Act Report (CAR) dated Nov 5, 
2013; a supplemental letter dated Dec 3, 2013; 
and revised draft CAR February 2015. 

Full compliance achieved with 
receipt of Final FWCAR on 
February 3, 2016 and 
publication and review of Final 
Integrated Report & EIS. 

Magnuson-Stevens Fishery 
Conservation and Management Act 
of 1976 

Coordination 
ongoing 

NMFS April 29, 2015 comment letter regarding 
use of BMPs during construction and updated 
list of EFH to be included in Appendix A and 
documented in the Final Report & EIS. 

Full compliance achieved by 
receipt of NMFS January 28, 
2016 letter of concurrence that 
proposed action is not likely to 
affect listed species under 
NMFS purview. USACE 
January 28, 2016 letter of 
response to NMFS comments 
on EFH. 

Marine Mammal Protection Act of 
1972 

Coordination 
concluded 

With implementation of the RP & BMP the 
West Indian Manatee and dolphin is not likely 
to be adversely affected.  

Full compliance achieved by 
January 26, 2016 consultation 
letter of concurrence from 
NMFS; and, USFWS 
consultation letters of 
concurrence dated March 20, 
2015 (NER RP) and August 25, 
2015 (NED RP).  

Marine Protection, Research, and 
Sanctuaries Act of 1972 

Coordination 
concluded 

No adverse impacts of the RP are anticipated to 
the resources under this Act.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

Migratory Bird Treaty Act of 1918 
and Migratory Bird Conservation 
Act of 1929 

Coordination 

concluded 

Based on review of existing data and 
preliminary field surveys, the CEMVN finds 
that implementation of the RPs would have no 
adverse effect on colonial nesting water birds or 
other migratory species. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

National Environmental Policy Act 
of 1969 

Coordination 

ongoing 
Revised Draft EIS was released for 45-day  
public review and comment on March 24, 2015.   

Full compliance achieved upon 
release of the Integrated Final 
Report & EIS for 30 day review 
and signing of the ROD. 

National Historic Preservation Act 
of 1966, as amended 

Consultation 
ongoing per 

executed 
Programmatic 
Agreements 

Consultation with SHPO, ACHP, and federally-
recognized Tribes is ongoing. Two Section 106 
programmatic agreement documents have been 
executed for the Final EIS.  

Full compliance Section 106 
consultation achieved with 
signing and execution among 
parties (USACE, SHPO, 
ACHP) for Programmatic 
Agreements for both NED and 
NER RPs on February 26, 
2016. 

Submerged Lands Act of 1953 
Coordination 

concluded  

Impacts coordinated with LDNR (Coastal 
Zone Management) and LDEQ and EPA 
(Clean Water Act) for activities in state waters 
and federal waters; also coordinated through 
NEPA with release of Draft EIS.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

Rivers and Harbors Act of 1899 
Coordination 

concluded 

Coordinate dredging activities in navigable 
waters including Calcasieu River & Pass, 
Freshwater Bayou, Mermentau River and 
Vermilion River and Bay; coordination through 
Clean Water Act Sections 401 and 404, and 
release of Integrated Final Report and EIS. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

Resource Conservation and 
Recovery Act of 1976;  
Comprehensive Environmental 
Response, Compensation, and 

Coordination 
concluded 

For NER RP an HTRW Phase I ASTM-
compliant site assessment completed July 2015. 
NED RP, a Phase I Environmental Site 
Assessment will be conducted for each 
structure to confirm the absence of HTRW 

Full compliance achieved for 
NER RP with July 2015 HTRW 
Phase I ASTM compliant 
assessment completed. The 
NED RP HTRW Phase I would 
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Law, Regulation, or 
Policy 

Status Comments 
Full Compliance 

Expected 
Liability Act of 1980; Toxic 
Substances Control Act of 1976 

prior to implementation of nonstructural 
measures.  

be completed on a structure-by-
structure basis to confirm 
absence of HTRW prior to 
implementation of 
nonstructural measures. If any 
HTRW would need to be 
resolved by structure owner or 
could not participate in project.  

Wild and Scenic River Act of 1968 
Coordination 

concluded 

The northern reach of the Calcasieu River that 
is designated as a Wild and Scenic river is in 
northeastern Calcasieu Parish and will not be 
affected by the proposed actions. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 11514 Protection and 
Enhancement of Environmental 
Quality,1970 

Coordination 
concluded 

The impacts to the quality of the environment 
due to implementation of the NED RP and 
NER RP were reported to the public in the 
NEPA documentation of the Draft EIS.   

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 11988 Floodplain 
Management, 1977 

Coordination 
concluded 

Coordination accomplished through 
identification of flood hazards and actions 
taken to avoid long and short term impacts 
associated with occupancy and modification of 
the floodplain and to avoid floodplain 
development as disclosed in the Draft EIS and 
copy of report to Floodplain Manager for 
parishes in study area.   

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 11990 Protection of Wetlands, 
1977 

Coordination 
concluded 

Measures to avoid, minimize, and reduce 
impacts to wetlands will be maximized to the 
extent possible. The NER Plan provides 
wetland restoration. No compensatory 
mitigation for unavoidable impacts is 
anticipated for either the NED RP or NER RP. 

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 12898 Environmental Justice 
for Low Income and Minority 
Populations, 1994 

Coordination 
concluded 

No disproportionate adverse impacts to EJ 
communities (see Appendix A, Annex O) were 
identified.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 13112 Invasive Species, 1999 
Coordination 

concluded 
The project is not expected to lead to 
propagation of invasive species.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

EO 13175 Consultation and 
Coordination with Tribal 
Governments, 2000 

Coordination 
ongoing 

Consultation with federally-recognized Tribes is 
ongoing. Consultation would continue through 
all phases of implementation of the RPs. 

Full compliance achieved upon 
execution of the PAs and 
implementation of the terms of 
the Section 106 agreements. 

EO 13186 Responsibilities of 
Federal Agencies to Protect 
Migratory Birds, 2001 

Coordination 
concluded 

No compensatory mitigation for unavoidable 
project-induced impacts to bird and wildlife 
habitat is anticipated.  

Full compliance achieved upon 
publication and public review of 
the Integrated Final Report & 
EIS. 

 
5.1  Fish and Wildlife Coordination  
The Fish and Wildlife Coordination Act (FWCA) (48 Stat. 401, as amended; 16 U.S.C. 661 et seq.) provides 
authority for the USFWS involvement in evaluating impacts to fish and wildlife from proposed water resource 
development projects. It requires Federal agencies that construct, license, or permit water resource development 
projects to first consult with the USFWS, the NMFS, and state resource agencies regarding the impacts on fish 
and wildlife resources and measures to mitigate impacts. In accordance with Section 2(b) of the FWCA, the 
USFWS provided a Draft Coordination Act Report (Draft CAR) dated November 5, 2013. Due to later 
modifications to the proposed plan, USFWS provided a revised Draft CAR dated December 3, 2013. In 
connection with the recommended NED and NER TSPs detailed in this report, USFWS most recently 
provided a Revised Draft CAR dated February 2015. These documents can be found in Appendix A, Annex 
G. The USFWS’ position and recommendations on the final NED and NER Recommended Plan (RP) are 
provided in its February 3, 2016 Final CAR. Those recommendations, along with CEMVN’s responses, are set 
forth below:  
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Service Position and Recommendations on Integrated Final Report and EIS and USACE Responses 
 
1. To the greatest degree practical, borrow pits for construction of marsh creation measures should be located 

to avoid and minimize direct and indirect impacts to vegetated wetlands. Borrow pit construction should 
also avoid the following: 

a. avoid inducing wave refraction/diffraction erosion of existing shorelines 
b. avoid inducing slope failure of existing shorelines 
c. avoid submerged aquatic vegetation 
d. avoid increased saltwater intrusion 
e. avoid excessive disturbance to area water bottoms 
f. avoid inducing hypoxia 

RESPONSE: CEMVN will work closely with the USFWS and other interested natural resource agencies during the PED 
and construction phases to further refine a design that minimizes adverse impacts.  
 
2. Marsh creation measures should avoid, to the degree practical, areas of dense submerged aquatic vegetation.   
RESPONSE:  CEMVN will work closely with the USFWS and other interested natural resource agencies during the PED 
and construction phases to further refine a design that minimizes adverse impacts.  
 

3. The Corps should monitor ecosystem restoration features to document the degree of success achieved.  
We recommend the Service and other interested natural resource agencies be included in developing those 
monitoring criteria and in the review of subsequent monitoring information and reports. 

RESPONSE: The voluntary NED RP is not anticipated to require any monitoring. Regarding the NER RP, as documented 
in the Adaptive Management and Monitoring Plan (Appendix A, Annex L) monitoring performance measures are described for 
pre-construction/baseline data, during construction, and post-construction monitoring that will be utilized to determine restoration 
success. Monitoring of each element will continue until the trajectory of ecological change and/or other measures of project success are 
determined to have been attained, as defined by project-specific objectives. However, in accordance with the provisions of Section 
2039 of the Water Resources Development Act of 2007, Federal participation in the cost of such monitoring is limited either to a 
period of 10 years from the date of the completion of initial construction of each element, or to the date upon which minimum 
restoration success is determined to be achieved, whichever date first occurs. All cost of monitoring that extends beyond 10 years 
from the date of initial construction of each element is 100 percent the cost of the non-Federal sponsor. CEMVN will work closely 
with the USFWS and other interested natural resource agencies in refining monitoring criteria and in review of monitoring 
information.   

 
4. The Corps should obtain a right-of-way from the Service prior to conducting any work on Sabine or 

Cameron Prairie National Wildlife Refuges, in conformance with Section 29.21-1, Title 50, Right-of-Way 
Regulations.  Issuance of a right-of-way will be contingent on a determination that the proposed work will 
be compatible with the purposes for which the Refuge was established. 

RESPONSE: Two marsh restoration measures, Features 124d and 3c1 are partially located on USFWS property (Sabine 
National Wildlife Refuge and Cameron Prairie National Wildlife Refuge, respectively) and are included in the NER RP. These 
features are vitally important to help preserve the Calcasieu Lake rim and prevent vast new expanses of open water from forming 
should the lake rim be breached by erosional forces. All NED and NER RP features (including those recommended for 
appropriation and construction by USFWS) represent the “Federal Plan”. Because USFWS is ultimately responsible for 
managing its refuge lands, USACE is not seeking authorization and funding for Features 124d and 3c1 (the USFWS features). 
The NED RP and the subset of NER features that are recommended for authorization and appropriation by USACE (all 
features minus 124d and 3c1) represent the “Corps Plan”.  Rather, USACE supports USFWS in seeking its own authorization 
and appropriation to construct the USFWS features and offers USFWS the information that USACE developed under this 
study effort as a starting point for USFWS efforts to obtain independent authorization and funding for the USFWS features of 
the Federal Plan. These two USFWS features are not included in the LERRDs necessary for the construction and OMRR&R 
of the Corps Plan.  
 
5. All planning, design, or other construction-related activities (e.g., surveys, geotechnical borings, etc.) 

conducted on National Wildlife Refuges (NWRs) will require the Corps to obtain a Special Use Permit 
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from the Refuge Manager of the Southwest Louisiana Refuge Complex.  We recommend that the Corps 
request issuance of a Special Use Permit well in advance of conducting any work on the refuge.  Please 
contact the Refuge Manager (337/598-2216 or SWLRComplex@fws.gov) for further information on 
compatibility of proposed ecosystem restoration measures, and for assistance in obtaining a Special Use 
Permit.  Close coordination by both the Corps and its contractor must be maintained with the Refuge 
Manager to ensure that construction and maintenance activities are carried out in accordance with 
provisions of any Special Use Permit issued by the NWR. 

RESPONSE: Two marsh restoration measures, Features 124d and 3c1 are partially located on USFWS property (Sabine 
National Wildlife Refuge and Cameron Prairie National Wildlife Refuge, respectively) and are included in the NER RP. These 
features are vitally important to help preserve the Calcasieu Lake rim and prevent vast new expanses of open water from forming 
should the lake rim be breached by erosional forces. All NED and NER RP features (including those recommended for 
appropriation and construction by USFWS) represent the “Federal Plan”. Because USFWS is ultimately responsible for 
managing its refuge lands, USACE is not seeking authorization and funding for Features 124d and 3c1 (the USFWS features). 
The NED RP and the subset of NER features that are recommended for authorization and appropriation by USACE (all 
features minus 124d and 3c1) represent the “Corps Plan”.  Rather, USACE supports USFWS in seeking its own authorization 
and appropriation to construct the USFWS features and offers USFWS the information that USACE developed under this 
study effort as a starting point for USFWS efforts to obtain independent authorization and funding for the USFWS features of 
the Federal Plan. These two USFWS features are not included in the LERRDs necessary for the construction and OMRR&R 
of the Corps Plan.  
 
6. The Corps should contact the Louisiana Department of Wildlife and Fisheries prior to conducting any 

work on Rockefeller Refuge (337-491-2593). 
RESPONSE: The CEMVN will contact the Louisiana Department of Wildlife and Fisheries (LDWF) at 337-491-2593, 

well in advance of conducting any work on the Rockefeller Refuge; however the non-Federal sponsor bears all responsibility for 

obtaining right of entry from DWF and the performance of any relocations necessary for the construction and OMRR&R of this 

feature of the project. 

7. We recommend the Corps continue to coordinate with the Service throughout planning and construction 
to ensure that the proposed project does not impact waterbird nesting colonies, threatened or endangered 
species, or species that may be listed in the future. 

RESPONSE: The CEMVN will continue to coordinate with the USFWS throughout planning and construction to ensure that 
the proposed project features do not impact waterbird nesting colonies, or threatened or endangered species that may be listed in the 
future. CEMVN notes that the eligibility of any structure to participate in the non-structural measures of the NED RP is 
dependent, in part, upon the absence of any threatened or endangered species that would be impacted by the applicable flood proofing 
measure.  
 
8. We recommend the Corps coordinate with the Service, LDWF, and other interested natural resource 

agencies when developing detailed plans regarding restoration measures, especially during the Preliminary 
Engineering and Design Phase (PED) and construction phase, for measures where specific 
recommendations have been provided below. 

RESPONSE:  CEMVN will work closely with the USFWS, the LDWF, and other interested natural resource agencies 
during the PED and construction phases to achieve a design that minimizes adverse impacts.  
 
9. To the greatest degree possible, sediment pumping should be conducted during non-growing season 

periods to reduce possible salinity impacts on adjoining vegetation.   
RESPONSE:  CEMVN will work closely with the USFWS and other interested natural resource agencies during the PED 
and construction phases to achieve a design that minimizes adverse impacts (response applies to recommendations 11 through 14). 
 
10. Because Calcasieu Lake is a public Oyster Seed Ground administered by the LDWF, the Corps 
should contact LDWF prior to conducting construction activities within Calcasieu Lake. 
RESPONSE: The CEMVN will contact the LDWF prior to conducting construction activities within Calcasieu Lake, 
especially with regard to the Oyster Seed Ground area.  

mailto:SWLRComplex@fws.gov
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Service recommendations regarding specific ecosystem restoration measures are provided below: 

11. Marsh creation measures south of Grand Chenier (47a1, 47a2, and 47c1) 
a. Combined, these measures would convert over 2,000 acres of existing shallow open water to solid 

marsh.  We recommend that some of those open water areas not be filled to maintain aquatic 
habitat (i.e., ponds) used by fisheries, waterfowl, and other wildlife. 

b. To avoid saltwater entrapment impacts, the engineers are encouraged to design channels to provide 
drainage/water exchange, and avoid ponding of Gulf water effluent within or adjacent to the fill 
areas.  Similarly, we recommend any ponds or enclosed non-fill areas have drainage channels 
(existing or man-made) to carry away Gulf water effluent and avoid concentration of salts.  

c. To pump into eastern and western extremes of the designated fill area, the pipeline route should 
depart from that designated route only within the proposed fill area, and should be routed through 
unvegetated open water areas, to avoid impacting existing marshes.   

Response: a. The CEMVN does not concur with the USFWS’s recommendation that some of the open water areas not be filled. 

The CEMVN’s experience with beneficial use of dredged material and other marsh restoration projects throughout coastal 

Louisiana has clearly demonstrated that the extensive coastal marsh and land loss driving factors, the different borrow sediment 

grain sizes and differential settling will rapidly erode and solid marsh platform resulting and naturally develop interior ponds and 

hydrologic connections with surrounding waters.  

b. The CEMVN concurs with avoiding saltwater entrapment impacts, providing drainage and water exchange, and draining 

ponds and non-fill areas. However, the CEMVN reserves the right to determine and utilize best practical methods and BMP’s 

will be utilized to avoid potential saltwater entrapment impacts, to avoid ponding of Gulf water effluent within or adjacent to the 

fill areas. The CEMVN does not anticipate having any enclosed non-fill areas.  

c. The CEMVN will utilize BMPs to follow designated dredge pipeline route and, if it becomes necessary to deviate from designated 

route, to route pipeline through unvegetated open water areas and avoid impacting existing, non-targeted marshes.  

 

12.    Marsh creation along Freshwater Bayou Canal (measures 127c3 and 306a1) 
a. To avoid saltwater effluent impacts, we recommend the effluent be drained toward Freshwater 

Bayou Canal and not into the interior marshes.  After construction, once saltwater drainage from 
the fill areas has been completed, those drainage routes should be plugged and drainage of the fill 
areas should be redirected into interior marshes. 

b. If a containment dike is constructed adjacent to the Freshwater Bayou Canal, the Service 
recommends that it not be degraded after construction so that it can help to maintain the desired 
hydrologic isolation of the interior marshes from the canal. 

RESPONSE: a. The CEMVN concurs with avoiding saltwater effluent impacts. However, the CEMVN cannot, at this time 
concur with routing dredge borrow effluent, which may be slightly higher in salinity than the marsh restoration site, into Freshwater 
Bayou. The CEMVN believes the need to nourish adjacent highly degraded marshes would generally take precedence. However the 
CEMVN will work closely with the USFWS and other interested natural resource parties during PED and during construction 
phases to achieve a design that maximizes marsh restoration and nourishment, minimizes adverse impacts related to higher salinities 
waters in less saline marsh areas, and maintains hydrologic connectivity where appropriate and determined applicable to the specific 
locations.  
b. The CEMVN will consider and work closely with the USFWS and other natural resource agencies during PED and 
construction phases if a containment dike is required adjacent to Freshwater Bayou Canal and to determine if allowing the 
containment dike to remain would provide greater benefits than degrading it.  
 
13.   Marsh creation near Mud Lake (measure 124c) 

a. This measure would convert over 1,900 acres of existing shallow open water to solid marsh.  We 
recommend that some of those open water areas not be filled to maintain aquatic habitat (i.e., 
ponds) used by fisheries and waterfowl.    

b. To avoid saltwater entrapment impacts, the engineers are encouraged to design channels to provide 
drainage/water exchange, and avoid ponding of Gulf water effluent within or adjacent to the fill 
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areas.  Similarly, we recommend any ponds or enclosed non-fill areas have drainage channels 
(existing or man-made) to carry away Gulf water effluent and avoid concentration of salts.   

c. The proposed containment dikes along the western and southeastern fill area boundaries may 
block existing drainage routes for marshes adjacent to the fill area.  To avoid potential saltwater 
entrapment impacts and impaired drainage impacts, we recommend weir boxes along those 
sections of dike be eliminated unless the presence of unimpeded drainage routes can be 
documented. 

RESPONSE: a. The CEMVN does not concur with leaving some open water areas. Please see response to #12 above.  

b. The CEMVN concurs with designing and using BMPs to provide avoid saltwater entrapment impacts, to avoid ponding Gulf 

water effluent within or adjacent to the fill areas, and to have drainage channels to carry away Gulf water effluent to avoid 

concentration of salts. The CEMVN reserves the right to determine best practical methods, refined designs during PED and 

implementation during construction.  

c. The CEMVN will utilize the best practical methods, determine refined designs during PED, best BMPs during construction 

implementation to avoid potential saltwater entrapment impacts and impaired drainage impacts regarding containment dikes along 

western and southeastern fill area boundaries. For a, b and c, the CEMVN will work closely with the USFWS and other 

interested natural resource parties during PED and construction phases to achieve a design that maximizes marsh restoration and 

nourishment, minimizes adverse impacts such as saltwater entrapment, avoid ponding of Gulf water effluent and maintain hydrologic 

connectivity where appropriate and determined applicable to the specific locations.  

14.   Marsh creation near West Cove (measure 124d) 
a. To prevent ponding impacts and saltwater entrapment impacts to marshes south of the fill area, 

we recommend the containment dike designs avoid closing both canals that provide drainage for 
the fill area and adjacent marshes.  

b. If funding is provided to the Service to construct this or other measures located on National 
Wildlife Refuges, that funding should include funding necessary to cover the necessary 
administration, engineering, and design work. 

RESPONSE: a. CEMVN is not seeking authorization and funding for measure 124d. That measure will not be authorized 
or implemented as a part of the Corps Plan for the NER RP. Rather, the NER RP will recommend that information regarding 
measure 124d be submitted to USFWS for its decision to independently seek Congressional authorization and appropriation for 
implementation by USFWS.  
b. Two marsh restoration measures, Features 124d and 3c1 are partially located on USFWS property (Sabine National Wildlife 
Refuge and Cameron Prairie National Wildlife Refuge, respectively) and are included in the NER RP. These features are vitally 
important to help preserve the Calcasieu Lake rim and prevent vast new expanses of open water from forming should the lake rim 
be breached by erosional forces. All NED and NER RP features (including those recommended for appropriation and construction 
by USFWS) represent the “Federal Plan”. Because USFWS is ultimately responsible for managing its refuge lands, USACE 
is not seeking authorization and funding for Features 124d and 3c1 (the USFWS features). The NED RP and the subset of 
NER features that are recommended for authorization and appropriation by USACE (all features minus 124d and 3c1) represent 
the “Corps Plan”.  Rather, USACE supports USFWS in seeking its own authorization and appropriation to construct the 
USFWS features and offers USFWS the information that USACE developed under this study effort as a starting point for 
USFWS efforts to obtain independent authorization and funding for the USFWS features of the Federal Plan. It is assumed that 
if USFWS does determine to seek independent Congressional authorization and funding for the USFWS implementation of these 
measures, that it will request adequate funding necessary to address the cost of USFWS efforts to administer, design and implement 
such work.  
 

This final report is submitted in fulfillment of the requirements of the Fish and Wildlife Coordination Act (48 

Stat. 401, as amended; 16 U.S.C.  661 et seq.), and constitutes the final report of the Secretary of the Interior as 

required by Section 2(b) of that Act.   This report has incorporated comments made by the National Marine 

Fisheries Service (see Appendix A) on our draft Coordination Act Report dated February 26, 2015.  No 

comments on our February 2015 draft Coordination Act Report were received from the Louisiana Department 

of Wildlife and Fisheries.   



Southwest Coastal Louisiana Study   Chapter 5 
 

 

 Page 5-9  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 

 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Southwest Coastal Louisiana Study   Chapter 6 
 

 

 Page 6-1  

6.0 PUBLIC INVOLVEMENT (*NEPA REQUIRED) 
The NEPA provides people, organizations, and governments an opportunity to review and comment on 
proposed major Federal actions. This occurs throughout the planning process beginning with scoping meetings 
and continues through comment periods on draft and final reports. Comments are accepted and considered 
throughout the planning process.  
 
The SWC Draft Integrated Feasibility Report and Programmatic EIS was released in December 2013 (“2013 
Initial Draft Report”) and the public review was completed in February 2014. As a result of substantial public, 
technical, and policy comments received, the CEMVN performed additional analyses in 2014 which resulted 
in significant revisions to the NED and NER TSPs that warranted development and release of a Revised 
Integrated Draft Feasibility Report and EIS in March 2015 (“2015 Revised Draft Report”) and a 45-day public 
review from March-May 2015. Public hearings were held in April 2015 and the study website was updated to 
reflect changes made in this Revised Integrated Report and EIS.  
 
Engaging and receiving input from the public, interested parties, stakeholders, government agencies, and non-
governmental organizations regarding the content of the Integrated Report and EIS in all of its’ stages is critical 
to achieving the USACE objective of enhancing trust and understanding with customers, stakeholders, 
teammates, and the public through strategic engagement and communication. Public participation efforts began 
with the study NEPA scoping process and continues through the conclusion of the formal comment period 
on the Final Integrated Report and EIS. In addition to traditional mailings, a web site and other social media 
tools were used in an effort to broadly distribute study report information.  
 
6.1  Notice of Intent and Public Scoping Meetings 
The USACE, consistent with 40 CFR §1508.22, published a Notice of Intent (NOI) in the Federal Register 
(Volume 74, Number 38) on February 27, 2009, to prepare an EIS to evaluate a full suite of structural, 
nonstructural and coastal restoration measures to achieve hurricane protection and storm damage risk reduction 
within Calcasieu, Cameron and Vermilion Parishes in Louisiana. The NOI also notified that public scoping 
meetings would be held throughout the study area to determine the range of alternatives and significant issues 
to be addressed in the EIS.  
 
Scoping, required by 40 CFR §1501.7 in preparation of an EIS, is an early and open process for determining 
the scope and significance of issues to be analyzed in depth in the EIS. The CEMVN invited the participation 
of affected Federal, State, and local agencies, any affected Indian tribe, the proponent of the action, and other 
interested persons (including those who might not be in accord with the action on environmental grounds). 
The scoping process was used to identify and eliminate from detailed study issues which are not significant or 
which have been covered by prior environmental review (§ 1506.3), narrowing the discussion of these issues in 
the statement to a brief presentation of why they would not have a significant effect on the human environment 
or providing a reference to their coverage elsewhere. The NOI also indicated the relationship between the 
timing of the preparation of environmental analyses and the agency's tentative planning and decision-making 
schedule. A scoping report was prepared following completion of the scoping meetings that included 
information about the public scoping meetings, scoping meeting notices, and comments made by citizens, other 
interested parties, and stakeholders who attend the scoping meetings.  
 
Public Notification: The NOI indicated that public scoping meetings would be held March 24, 2009 from 6-
9 p.m. in Cameron, Louisiana, March 25, 2009 from 6-9 p.m. in Lake Charles, Louisiana and March 26, 2009 
from 6-9 p.m. in Abbeville, LA (see Table 6-1). In addition to the NOI, scoping meeting announcements 
requesting scoping comments was mailed to Federal, state, and local agencies, and interested groups and 
individuals on March 13, 2009. A media advisory announcing the scoping meetings was also provided to more 
than 200 media outlets on March 13, 2009.  
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Table 6-1:  Public scoping meetings. 

Date Parish Location Attendees 
March 24, 2009 
6:00 – 9:00 p.m. 

Cameron Parish  
Cameron Parish Courthouse  

119 Smith Circle 
Cameron, LA  

51 

March 25, 2009 
6:00 – 9:00 p.m. 

Calcasieu Parish 
Central School Arts & Humanities Center 

809 Kirby Street 
Lake Charles, LA  

59 

March 26, 2009 
6:00 – 9:00 p.m. 

Vermilion Parish  
Abbeville High School 

1305 Wildcat Dr. 
Abbeville, LA 

170 

 
Scoping Comment Categorization by Theme. A total of 382 specific comments were received during the 
three scoping meetings. Each comment was categorized by subject and ranked in order of occurrence. A subject 
raised more than three times was classified as a “theme” and a total of 13 themes were identified. 

Table 6-2: Scoping comment themes. 

Rank Theme # of Comments % Occurrence 
1 Storm risk reduction 57 14.9% 

2 
Importance of considering entire scope of study and cumulative 
effects of other projects 

53 
13.9% 

 

3 Coastal protection  52 13.6% 

4 Impact of changes to drainage patterns  38 9.9% 

5 
Importance of cooperation between Federal agencies, parishes, 
and stakeholders 

34 
 

8.9% 

6 Timeframe and funding related to project implementation  27 7.1% 

7 Other*  27 7.1% 

8 Salinity and saltwater intrusion  23 6.0% 

9 Wetlands protection/restoration  22 5.8% 

10 Protection of existing developed land  18 4.7% 

11 Permitting issues  15 3.9% 

12 Concern regarding loss of Highway 82 12 3.1% 

13 Impacts to wildlife  4 1.0% 

 Total 382 100.0% 
* Comments categorized as “other” occurred only once or were not directly related to the proposed action. 

 
6.2  NEPA Cooperating Agencies 
Cooperating agencies (as defined under 40 CFR 1501.6) for this study include the following:  

 U.S. Department of the Interior–USFWS  

 U.S. Department of Commerce–NOAA and NMFS 

 U.S. Department of Agriculture–NRCS 
 
6.3  Other Participating Agencies   
The LDEQ and the LADNR also participated throughout the study process, but not as formal cooperating 
agencies. 
 

6.4  Other Public Coordination Meetings  
Other additional public meetings were held in the three parish area on:   

 2009 - July 21 thru July 23 - Various stakeholder meetings and presentations. 

 2010 - February 22 thru March 4 - Various stakeholder meetings and presentations. 

 2010 - July 12 thru July 15 - Various stakeholder meetings and presentations. 

 2011 - October 3 thru October 6 - Various stakeholder meetings and presentations. 

 2012 - April 3 thru April 6 - Various stakeholder meetings and presentations. 

 2013 - July 31 thru August 2 - Various stakeholder meetings and presentations. 

 2015 – April 14 thru April 16 – Various stakeholder meetings and presentations. 
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The primary interest of meeting participants was the potential levee alignments, impacts to communities, and 
the nonstructural involuntary aspect. Other comments were directed to the construction schedule, potential 
impacts to wetlands, the value of hurricane evacuation routes, and funding.  

 
6.5  Draft Report Recipients 
Federal, state, and local government agencies; elected officials; stakeholders; citizens; businesses; libraries, and 
universities, and other interested persons who requested copies were provided with the initial draft report. 
Notices of Availability and Interested Parties letters were mailed to the CEMVN District stakeholder/NEPA 
mailing lists. A full list of both of the Draft Report recipients is available upon request (weblinks are provided 
in Appendix M). The following stakeholders received a copy of the 2013 Initial Draft Report and Programmatic 
EIS and the March 2015 Revised Draft Report and EIS: 
 

Table 6-3: List of 2013 and 2015 draft report recipients. 

Louisiana Congressional 
Delegation 

Louisiana State Senators & 
Representatives 

Levee Districts & Floodplain 
Management Agencies 

Senator David Vitter Senator Dan "Blade" Morrish Chenier Plain Restoration & Protection Authority 

Senator William Cassidy Senator Jonathan Perry 
 

Iberia Parish Levee District 

Congressman Ralph Abraham Representative Bob Hensgens 
 

 

Congressman Charles W. Boustany, Jr. Representative Simone Champagne  

Congressman Garret Graves   

Congressman John Fleming   

Congressman Cedric Richmond   

Congressman Steve Scalise   

Cameron Parish Government Calcasieu Parish Government Vermilion Parish Government 
Darryl Farque, Police Jury President Police Jury  Nathan Granger, Police Jury President 
Police Jury Parish Administrator Police Jury 

Tina Horn, Parish Administrator 
 

 Tim Creswell, Assistant Emergency Manager 

City of Abbeville 
Government 

City of Lake Charles 
Government 

Town of Delcambre Government 
Mayor  Randy Roach, Mayor Mayor 

Council City Administrator and City Council Alderman 

Federal Agencies 
Advisory Council on Historic 
Preservation  

Department of Energy: Office of 
Environmental Compliance  

Department of Transportation: Division 
Administrator, Federal Highway Administration; 
Southwest Region, Federal Aviation Administration 

Department of Agriculture: Carl J. 
Breville. Natural Resources Conservation 
Service: Kevin Norton, State 
Conservationist; Michael Trusclair, 
District Conservationist 

Department of Homeland Security: 
Federal Emergency Management Agency: Gary 
Zimmerer, Region VI  

Environmental Protection Agency: Office of Federal 
Activities, EIS Filing Section: Region VI, Marine and 
Wetlands Section; Rhonda Smith, Region VI - Office of 
Planning and Coordination 

Department of the Army: Rayford E. 
Wilbanks 

Department of the Interior: Office of 
Environmental Policy and Compliance. U.S. Fish 
and Wildlife Service: Lacombe Office ; 
Lafayette Field Office, Jeff Weller, Field 
Supervisor  

Department of Commerce: National Oceanic and 
Atmospheric Administration: David Bernhart, Protected 
Species Division; Richard Hartman, Habitat 
Conservation Division; NEPA Coordinator, Office of 
Program, Planning & Integration 

Federal Emergency Management 
Agency: Gary Zimmerer, Region VI 

  

State of Louisiana Agencies and Offices 

Governor: Honorable Bobby Jindal  
Lieutenant Governor: Jay Dardenne 

Department of Agriculture & Forestry: 
Office of Forestry; Mike Strain; Matthew 
Keppinger, Office of Agriculture & 
Environmental Science 

Department of Public Works 

Governor's Office for Coastal 
Activities 

Department of Environmental Quality: 
Environmental Planning Division ; Office of 
the Secretary; Scott Guilliams  

Department of Transportation & Development
  

Coastal Protection and Restoration 
Authority: Jerome Zeringue, Norwyn 
Johnson 
 
 
 

 

Department of Health & Hospitals: 
Office of Public Health, Center for 
Environmental Health 
 
 
 
 
 
 

 

Department of Wildlife & Fisheries: Secretary; 
Maurice Watson; Tim Morrison; Gary Lester, Natural 
Heritage Program 
 



Southwest Coastal Louisiana Study   Chapter 6 
 

Integrated Final   April 2016 
Feasibility Report & EIS   Page 6-4 

Table 6-3: List of 2013 and 2015 draft report recipients. 

Lake Charles Harbor and Terminal 
District: Channing Hayden 

Department of Natural Resources: Keith 
Lovell, Interagency Affairs; Charlie Mestayer, 
Lafayette Field Office; Division of State 
Lands; Office of Conservation, Surface 
Mining Division; Consistency Coordinator, 
Coastal Resources Program 

Division of Administration: State Land Office; State 
Planning Office 

Secretary of State  Coastal Protection and Restoration 
Authority Board: Chip Kline 

Office of Cultural Development: Pam Breaux, State 
Historic Preservation Officer; Division of Outdoor 
Recreation  

Office of the Attorney General Governor's Office of Indian Affairs State Board of Commerce & Industry  

Federally Recognized Tribes 
Alabama-Coushatta Tribe of Texas Coushatta Tribe of Louisiana Seminole Tribe of Florida 

Caddo Nation of Oklahoma Jena Band of Choctaw Indians Tunica-Biloxi Tribe of Louisiana 

Chitimacha Tribe of Louisiana Mississippi Band of Choctaw Indians  

Choctaw Nation of Oklahoma Seminole Nation of Oklahoma  

 
6.6 Comments received on the 2013 Initial Draft Report and Programmatic EIS 
The 2013 Initial Draft Report and Programmatic EIS was made available for public review and comment from 
December 13, 2013 until January 27, 2014. The 45-day public review period was extended until February 13, 
2014, due to a technical error in receiving email comments. Two NEPA public meetings were conducted during 
public review of the 2013 Initial Draft Report on:   

 January 7, 2014 at the Lake Charles Civic Center - Contraband Room (2nd Floor), 900 Lakeshore Drive, 
Lake Charles, LA 70601. 

 January 9, 2014 at the Vermilion Parish Library - Abbeville Branch Library, 405 E St Victor Street, 
Abbeville, LA. 

 
In January 2014, an open house for each public meeting was conducted from 6:00pm to 6:30pm with the main 
meeting commencing at 6:30pm and continuing until approximately 8:30pm. Comments made during the 
meetings were memorialized either by a court reporter or on hand-written comment cards provided at the 
meetings. A cumulative total of 121 people attended the 2 public hearings on January 7 and 9, 2014, with a total 
of 12 individuals offering oral comments. CEMVN received 11 written comments from Federal, state, parish 
and local governments, and 31 written comments from members of the public, all of which were postmarked 
within the comment period. Many of the written comments contained multiple comments and some contained 
attachments. A total of 578 individual comments were received during the public comment period between 
December 13, 2014 and February 13, 2014. The major themes of the comments included: the USACE SMART 
Planning procedures; levee and other forms of structural  protection and/or risk reduction; consideration of 
impacts on agriculture, the Henry Hub, and other commercial industrial assets; the benefit/cost calculations 
for structural risk reduction; nonstructural risk reduction measures that were not wanted; levee 
“discrimination;” concerns that the project provides more protection for wetlands than for human life/people; 
ecosystem restoration; increasing salinities in freshwater areas; and impacts on the Calcasieu Ship Channel.   
 

6.7 Views of the public based upon public comments received on the 2015 Revised Draft Report. 
The 2015 Revised Draft Report and EIS was made available for public review and comment from March 20, 
2015 until May 4, 2015. The 2015 Revised Draft Report includes comments received on the 2013 Initial Draft 
Report. Three NEPA public meetings were conducted during public review of the 2015 Revised Draft Report 
and EIS. An open house for each public meeting was conducted from 6:00pm to 6:30pm with the main meeting 
commencing at 6:30pm and continuing until approximately 8:30pm. Comments made during the meetings were 
memorialized either by a court reporter or on hand-written comment cards provided at the meetings:   
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 April 14, 2015 at Abbeville High School, 1305 Wildcat Drive Abbeville, LA 70510  

 April 15, 2015 at the Lake Charles Civic Center - Contraband Room (2nd Floor), 900 Lakeshore Drive 
Lake Charles, LA 70601. 

 April 16, 2015 at the Cameron Parish Police Jury Building, 119 Smith Cir, Cameron, LA 70631 
 
A total of 184 people signed in to the public hearings; however, more people were in attendance than had 
signed in for all three hearing sites. The CEMVN received a total of 2,752 comments, including: 2,540 signatures 
on petitions; 50 emails; 40 oral comments during the public hearings; 34 governmental (including Federal, state, 
parish, and local); 10 letters; 7 postcards; and 4 telephone comments received during the comment period. Most 
comments were comprised of several specific comments; a few of the comments provided attachments.  
 
All comments received on the 2015 Revised Draft Report and EIS, whether or not the comment is thought to 
merit individual discussion, are included along with comment responses in Appendix J of this final report. The 
most numerous comments included:  

 Request to include a list of all Parish Priority Projects and Coastal Restoration and Protection Plans in the 
report.  

 Request that any and all reference to eminent domain and involuntary participation be removed from the 
study.  

 Request that a ‘Local Sponsor’ be chosen and have immediate ‘voice’ in the remaining planning process. 

 Request to replace reforestation measures be replaced by shoreline protection measures.     
 
The Council on Environmental Quality regulations for Implementing the NEPA (40 CFR §1503.4(a)), requires 
an agency preparing an EIS to assess and consider all public comments, both individually and collectively, and 
respond by one or more of the means listed below, stating its response in the final statement:   

 Modify alternatives including the proposed action.  

 Develop and evaluate alternatives not previously given serious consideration.  

 Supplement, improve, or modify analyses performed.  

 Make factual corrections.  

 Explain why the comments do not warrant further agency response, citing the sources, authorities or 
reasons which support the agency’s position and, if appropriate, indicate those circumstances which would 
trigger agency reappraisal or further response. 

 
Written comments and oral testimonies received on both the 2013 and 2015 Draft Integrated Reports and EISs 
and responses are included in Appendix J. Written comments and oral testimonies were reviewed and were 
considered in the preparation of this 2016 Final Report and EIS. Several comments warranted revisions to each 
of the draft and final reports including but not limited to: the removal of the nonstructural involuntary 
component of the NED RP that called for the acquisition and demolition of structures located within the 
FEMA Regulatory Floodway, inclusion of the 0-25-year floodplain for the NED Plan, and the development of 
additional and sufficient detail to make both the NED RP the NER RP features constructible as opposed to 
programmatic. All registered commenting meeting participants, as well as those providing written comments, 
will be provided a copy of this Final Report. In addition, the 2013 Initial and 2015 Revised Draft Reports will 
be posted at:  http://www.mvn.usace.army.mil/About/Projects/SouthwestCoastal.aspx. 
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7.0 RECOMMENDATIONS 
  
7.1 NED Recommended Plan 
The RP (Nonstructural 0-25-Year Floodplain Plan – Modified Plan 8) proposes implementing measures across 
the 4,700 square mile study area to reduce coastal storm surge damages to 3,462 residential structures, 342 
commercial structures and public buildings, and 157 warehouses. This will be achieved by elevating residential 
structures, dry flood proofing non-residential structures, and constructing localized storm surge risk reduction 
measures around warehouses. Residential structures will be elevated to the BFE predicted to occur in the year 
2075. Non-residential structures will have flood proofing measures applied generally up to 3 ft above ground 
level. Localized storm surge risk reduction measures will be less than 6 ft in height. Any structure that requires 
raising more than 13 ft above ground level would be ineligible to participate due to engineering and risk related 
factors. The NED RP is 100% voluntary. The expected equivalent annual net benefits are approximated at 
$167.4 million dollars, with $906.1 million in project first costs, and a BCR of 5.65:1.  The Federal share of the 
project first cost of the NED RP features would be $588,959,000 (65 percent). The non-Federal share of the 
first costs of NED Plan would be $317,132,000 (35 percent). 
 
Among other things, the NFS is required to prepare and implement a Floodplain Management Plan in 
coordination with the USACE to maintain the integrity, purpose and functionality of the project, to participate 
in and comply with floodplain management programs, provide annual notifications regarding the extent of risk 
reduction afforded by the project, and prevent obstructions or encroachments on the project (including 
prescribing and enforcing regulations to prevent such obstructions or encroachments) which might reduce the 
level of risk reduction the project affords, hinder operation and maintenance of the project, or interfere with 
the project’s proper function.  
 
This Final Report recommends a strategy to implement the nonstructural project for eligible structures. 
Structures that have been identified as preliminarily eligible as part of the NED RP are located across the three-
parish study area. Eligible structures are located in the 0-25-year floodplain and are individually economically 
justified (i.e. the costs to apply a particular nonstructural measure are less than the flood damages predicted to 
occur to that structure over the 50-year period of analysis). In order to effectively implement the NED RP, 
clusters of eligible structures that represent the highest risk for hurricane storm surge damages (i.e. those with 
a FFE below the 10-year stage) would be identified and prioritized for construction. Individual structures would 
be addressed based on a ranking of risk from highest to lowest within the cluster. The ranking of individual 
structures would be revisited as elevation work is completed, as additional funding is distributed, and as new 
clusters are identified. Addressing groups of structures within a small geographic area would be more cost-
effective, efficient, and would also allow for a more strategic methodology for applying nonstructural measures 
to at-risk structures. Additional work on this process would occur during the design phase of the project and 
would result in owners being contacted to ascertain their interest in applying the appropriate nonstructural 
measure to their structure. More details on this process can be found in Appendix L.  
 
No mitigation is required for the NED RP. 
 
By and large, hurricane storm damage risk reduction projects positively contribute to public safety. This is 
particularly true for structural plans where for the most frequent surge events, the incidence of inundation is 
reduced for communities and other developed areas. However, for less frequent and more severe hurricane 
surge events in coastal areas that are characteristic of the study area, structural plans could have a negative effect 
on public safety. This may arise from some among the public who do not abide by mandatory evacuation orders 
in advance of an approaching storm, but who otherwise would, believing that the structural levee may provide 
greater protection from storm surge than may be warranted. Thus the total population exposed to storm surge 
in the event of overtopping or breach could be greater under with-project conditions. However, for 
nonstructural plans, no change is expected in evacuation behavior since the potential exaggerated expectations 
of performance afforded to structural measures is not present, and awareness of storm damage risk is not 
abated. Similarly, residual risk to critical infrastructure (i.e. hospitals, evacuation routes, public buildings) is not 
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expected to be different from without-project conditions since much of this infrastructure is already built and 
designed to operate in dire situations, especially those of greater frequency such as hurricanes and their 
associated flood potential. 
 

7.2 NER Recommended Plan 
The NER RP is Plan CM-4 “Small Integrated Restoration”, which focuses on stabilizing perimeter 
geomorphology and consists of 49 ecosystem restoration features recommended for construction (9 marsh 
restoration features; 35 chenier reforestation features; and 5 shoreline protection features). The NER RP is the 
least-cost, cost-effective, comprehensive ecosystem restoration plan that addresses land loss and ecosystem 
degradation. The NER RP contains features to restore 15,448 acres of wetlands; restore and protect 335 acres 
of designated critical habitat (for threatened piping plover and red knot); enhance plant productivity; and 
reinforce and protect critical landscape features. The Calcasieu Ship Channel Salinity Control Structure and the 
Cameron-Creole Watershed Spillway are recommended as additional long-range studies. Each study would be 
subject to a Federal/non-Federal cost share of 50 percent.   
 
Two marsh restoration measures, Features 124d and 3c1 are partially located on USFWS property (Sabine 
National Wildlife Refuge and Cameron Prairie National Wildlife Refuge, respectively) and are included in the 
NER RP. These features are vitally important to help preserve the Calcasieu Lake rim and prevent vast new 
expanses of open water from forming should the lake rim be breached by erosional forces. All NED and NER 
RP features (including those recommended for appropriation and construction by USFWS) represent the 
“Federal Plan”. Because USFWS is ultimately responsible for managing its refuge lands, USACE is not seeking 
authorization and funding for Features 124d and 3c1 (the USFWS features). The NED RP and the subset of 
NER features that are recommended for authorization and appropriation by USACE (all features minus 124d 
and 3c1) represent the “Corps Plan”.  Rather, USACE supports USFWS in seeking its own authorization and 
appropriation to construct the USFWS features and offers USFWS the information that USACE developed 
under this study effort as a starting point for USFWS efforts to obtain independent authorization and funding 
for the USFWS features of the Federal Plan. These two USFWS features are not included in the LERRDs 
necessary for the construction and OMRR&R of the Corps Plan.  
 
USACE estimates total project costs of $296,839,000 for the two NER RP features that would be submitted to 
USFWS for its consideration and implementation (after first securing independent Congressional authorization 
and appropriations). However, it is likely that USFWS, should it choose to seek authorization and funding, will 
reevaluate the total cost necessary for implementation by USFWS rather than by USACE. In so doing, it is 
probable that USFWS would determine a different total cost for these features. 
 
The NER RP features comprise an integrated restoration plan that would have synergy with other ecosystem 
restoration projects and would facilitate hydrologic and geomorphic stability and resilience. The NER RP total 
project first cost estimate is $2.485 billion. The Federal share of the Federal Plan is $1.719 billion (which 
represents 65% of all cost-shared features plus the entire cost of the two USFWS features); The Federal share 
of the Corps Plan, for which authorization is being recommended is $1.422 billion. The Non-Federal share of 
either NER plan is $766 million. Additionally, the two long range studies recommended under the NER RP 
are estimated to cost $6,000,000 with a 50/50 cost share.  
 

7.3 Federal and Non-Federal Cost-Sharing 
For each of the two long-range studies at Calcasieu Ship Channel Salinity Control Structure and the Cameron-
Creole Watershed Spillway, it is anticipated that the CPRAB would be the NFS for each study effort, with a 
cost share for each study of 50 percent Federal and 50 percent non-Federal.  
 
The State of Louisiana acting through the CPRAB will be the NFS for design, construction, operation, 
maintenance, repair, rehabilitation and replacement of that portion of the project that constitutes the Corps 
Plan (hereafter the Project). The cost share for the design and construction of the project will be 65 percent 
Federal and 35 percent non-Federal. Among other responsibilities, the CPRAB must provide all project 
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LERRDs required for the project and submit any work-in-kind (WIK) request for approval by the Federal 
government for the PED phase of the project.  WIK associated with the construction of localized storm surge 
risk reduction system components of the project will be negotiated with the NFS, contingent upon approval at 
the Assistant Secretary of the Army for Civil Works (ASACW) (or appropriate designee) in accordance with 
applicable guidance and regulations. The OMRR&R cost of the project is estimated to cost on an average 
annual basis $5,963,000 and is a 100% NFS responsibility. The estimated total project cost for the Federal Plan 
(the Federal NED and NER RPs, including projects that will be submitted to USFWS for its consideration to 
seek independent Congressional authorization and funding) is $3,391,113,000 at FY 2016 price levels. The 
estimated total project cost for the Corps Plan, for which authority is being recommended, is $3,094,276,000 
at FY 2016 price levels.   
 

7.4 Federal Responsibilities for the Corps Plan Project (the Project) 
Since implementation by USFWS of features 3c1 and 124d of the NER RP is subject to independent 
authorization and funding by USFWS, this section and section 7.6 will not attempt to outline the Federal and 
non-Federal responsibilities for the construction and OMRR&R of those features. References to the “Project” 
refer only to those features of the Federal NED and NER RPs that will be implemented by USACE (the Corps 

Plan). 

The Federal government (USACE) will be responsible for PED and construction of the project in accordance 
with the applicable provisions of Public Law 99-662 (WRDA of 1986), as amended. The Government 
(USACE), subject to Congressional authorization, the availability of funds, and the execution of a binding 
agreement with the NFS in accordance with Section 221 of the Flood Control Act of 1970, as amended, and 
using those funds provided by the NFS, shall expeditiously construct the Project, applying those procedures 
usually applied to Federal projects, pursuant to Federal laws, regulations, and policies.  
 

7.5 Non-Federal Responsibilities for the NED Recommended Plan 
Federal implementation of the Project would be subject to the NFS agreeing in a binding written agreement to 
comply with applicable Federal laws and policies, and to perform the following non-Federal obligations, 
including, but not limited, to the following: 
 
a. Provide 35 percent of total hurricane storm surge risk reduction project costs as further specified below: 
 

1. Provide the non-Federal share of design costs allocated by the Government to hurricane storm surge 
damage risk reduction  in accordance with the terms of a design agreement entered into prior to 
commencement of design work for the hurricane storm surge damage risk reduction features of the  
project; 

 
2. Provide, during the first year of construction, any additional funds necessary to pay the full non-

Federal share of design costs allocated by the Government to hurricane storm surge risk reduction 
features of the project; 

 
3. Provide all lands, easements, and rights-of-way, including those required for relocations, the 

borrowing of material, and the disposal of dredged or excavated material; perform or ensure the 
performance of all relocations; and construct all improvements required on lands, easements, and 
rights-of-way to enable the disposal of dredged or excavated material all as determined by the 
Government to be required or to be necessary for the construction, operation, maintenance, repair, 
rehabilitation and replacement of the hurricane storm surge damage risk reduction features of the 
project; 

 
4. Provide, during construction, any additional funds necessary to make its total contribution equal to 

35 percent of total hurricane storm surge risk reduction costs; 
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b. Do not use funds provided by a Federal agency under any other Federal program, to satisfy, in whole or in 
part, the non-Federal share of the cost of the project unless the Federal agency that provides the funds 
determines that the funds are authorized to be used to carry out the project; 
 
c. Comply with all applicable provisions of the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970, Public Law 91-646, as amended (42 U.S.C. 4601-4655), and the Uniform Regulations 
contained in 49 CFR Part 24, in acquiring lands, easements, and rights-of-way required for construction, 
operation, and maintenance of the project, including those necessary for relocations, the borrowing of materials, 
or the disposal of dredged or excavated material; and inform all affected persons of applicable benefits, policies, 
and procedures in connection with said Act; 
 
d. For so long as the project remains authorized, operate, maintain, repair, rehabilitate, and replace the project, 
or functional portions of the project, including any mitigation features, at no cost to the Federal Government, 
in a manner compatible with the project‘s authorized purposes and in accordance with applicable Federal and 
State laws and regulations and any specific directions prescribed by the Federal Government; provided however, 
that the NFS shall have no obligation to address loss or risk reduction due to relative sea level rise through the 
repair, rehabilitation or replacement of components associated with the construction of localized storm surge 
risk reduction measures around non-residential warehouse structures, nor shall the NFS be obligated to 
OMRR&R those nonstructural flood proofing measures that constitute elevation of individual residential 
structures or dry flood proofing of non-residential commercial or public structures; 
 
e. Give the Federal Government a right to enter, at reasonable times and in a reasonable manner, upon property 
that the non-Federal sponsor owns or controls for access to the project for the purpose of completing, 
inspecting, operating, maintaining, repairing, rehabilitating, or replacing the project; 
 
f. Hold and save the United States free from all damages arising from the construction, operation, maintenance, 
repair, rehabilitation, and replacement of the project and any betterments, except for damages due to the fault 
or negligence of the United States or its contractors; 
 
g. Keep and maintain books, records, documents, or other evidence pertaining to costs and expenses incurred 
pursuant to the project, for a minimum of 3 years after completion of the accounting for which such books, 
records, documents, or other evidence are required, to the extent and in such detail as will properly reflect total 
project costs, and in accordance with the standards for financial management systems set forth in the Uniform 
Administrative Requirements for Grants and Cooperative Agreements to State and Local Governments at 32 
Code of Federal Regulations (CFR) Section 33.20; 
 
h. Comply with Section 221 of Public Law 91-611, Flood Control Act of 1970, as amended (42 U.S.C. 1962d-
5), and Section 103 of the Water Resources Development Act of 1986, Public Law 99-662, as amended (33 
U.S.C. 2213), which provides that the Secretary of the Army shall not commence the construction of any water 
resources project or separable element thereof, until the non-Federal sponsor has entered into a written 
agreement to furnish its required cooperation for the project or separable element; 
 
i. Comply with all applicable Federal and State laws and regulations, including, but not limited to: Section 601 
of the Civil Rights Act of 1964, Public Law 88-352 (42 U.S.C. 2000d) and Department of Defense Directive 
5500.11 issued pursuant thereto; Army Regulation 600-7, entitled "Nondiscrimination on the Basis of Handicap 
in Programs and Activities Assisted or Conducted by the Department of the Army” and all applicable Federal 
labor standards requirements including, but not limited to, 40 U.S.C. 3141- 3148 and 40 U.S.C. 3701 – 3708 
(revising, codifying and enacting without substantial change the provisions of the Davis-Bacon Act (formerly 
40 U.S.C. 276a et seq.), the Contract Work Hours and Safety Standards Act (formerly 40 U.S.C. 327 et seq.), 
and the Copeland Anti-Kickback Act (formerly 40 U.S.C. 276c et seq.); 
 



Southwest Coastal Louisiana Study Chapter 7  
 
 

Integrated Final   April 2016 
Feasibility Report & EIS   Page 7-5 
 

j. Perform, or ensure performance of, any investigations for hazardous substances that are determined necessary 
to identify the existence and extent of any hazardous substances regulated under the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), Public Law 96-510, as amended (42 
U.S.C. 9601-9675), that may exist in, on, or under lands, easements, or rights-of-way that the Federal 
Government determines to be required for construction, operation, and maintenance of the project. However, 
for lands that the Federal Government determines to be subject to the navigation servitude, only the Federal 
Government shall perform such investigations unless the Federal Government provides the non-Federal 
sponsor with prior specific written direction, in which case the non-Federal sponsor shall perform such 
investigations in accordance with such written direction; 
 
k. Assume, as between the Federal Government and the non-Federal sponsor, complete financial responsibility 
for all necessary cleanup and response costs of any hazardous substances regulated under CERCLA that are 
located in, on, or under lands, easements, or rights-of-way that the Federal Government determines to be 
required for construction, operation, and maintenance of the project, including those lands, structures and 
interests necessary for the implementation of all of the non-structural components of the project as described 
in this report; 
 
l. Agree, as between the Federal Government and the non-Federal sponsor, that the non-Federal sponsor shall 
be considered the operator of the project for the purpose of CERCLA liability, and to the maximum extent 
practicable, operate, maintain, repair, rehabilitate, and replace the project in a manner that will not cause liability 
to arise under CERCLA; 
 
m. Prevent obstructions or encroachments on the project (including prescribing and enforcing regulations to 
prevent such obstructions or encroachments) such as any new developments on project lands, easements, and 
rights-of-way or the addition of facilities which might reduce the level of protection the project affords, hinder 
operation and maintenance of the project, or interfere with the project’s proper function; 
 
n. Not less than once each year, inform affected interests of the extent of protection afforded by the project; 
 
o. Agree to participate in and comply with applicable Federal floodplain management and flood insurance 
programs; 
 
p. Comply with Section 402 of the Water Resources Development Act of 1986, as amended (33 U.S.C. 701b-
12), which requires a non-Federal sponsor to prepare a floodplain management plan within one year after the 
date of signing a project partnership agreement, and to implement such plan not later than one year after 
completion of construction of the project; 
 
q. Publicize floodplain information in the area concerned and provide this information to zoning and other 
regulatory agencies for their use in adopting regulations, or taking other actions, to prevent unwise future 
development and to ensure compatibility with protection levels provided by the project; 
 
r. Shall not use any project features or lands, easements, and rights-of-way required for such features as a 
wetlands bank or mitigation credit for any other project; 
 
s. Pay all costs due to any project betterments or any additional work requested by the sponsor, subject to the 
sponsor’s identification and request that the Government accomplish such betterments or additional work, 
and acknowledge that if the Government in its sole discretion elects to accomplish the requested betterment 
or additional work, or nay portion thereof, the Government shall so notify the non-Federal sponsor in writing 
that sets forth any applicable terms and conditions. 
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7.6 Non-Federal Responsibilities for the NER Recommended Plan 
a. Provide 35 percent of total ecosystem restoration costs as further specified below: 
 

1. Provide the non-Federal share of design costs allocated by the Government to ecosystem restoration 
in accordance with the terms of a design agreement entered into prior to commencement of design 
work for ecosystem restoration features of the project; 

 
2. Provide, during the first year of construction, any additional funds necessary to pay the full non-

Federal share of design costs allocated by the Government to ecosystem restoration; 
 
3. Provide all lands, easements, and rights-of-way, including those required for relocations, the 

borrowing of material, and the disposal of dredged or excavated material; perform or ensure the 
performance of all relocations; and construct all improvements required on lands, easements, and 
rights-of-way to enable the disposal of dredged or excavated material all as determined by the 
Government to be required or to be necessary for the construction, operation, and maintenance of 
the ecosystem restoration features of the project; 

 
4. Provide, during construction, any additional funds necessary to make its total contribution equal to 

35 percent of total ecosystem restoration costs; 
 
b. Do not use funds provided by a Federal agency under any other Federal program, to satisfy, in whole or in 
part, the non-Federal share of the cost of the project unless the Federal agency that provides the funds 
determines that the funds are authorized to be used to carry out the project; 
 
c. Comply with all applicable provisions of the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970, Public Law 91-646, as amended (42 U.S.C. 4601-4655), and the Uniform Regulations 
contained in 49 CFR Part 24, in acquiring lands, easements, and rights-of-way required for construction, 
operation, and maintenance of the project, including those necessary for relocations, the borrowing of materials, 
or the disposal of dredged or excavated material; and inform all affected persons of applicable benefits, policies, 
and procedures in connection with said Act; 
 
d. For so long as the project remains authorized, operate, maintain, repair, rehabilitate, and replace the project, 
or functional portions of the project, including any mitigation features, at no cost to the Federal Government, 
in a manner compatible with the project‘s authorized purposes and in accordance with applicable Federal and 
State laws and regulations and any specific directions prescribed by the Federal Government; 
 
e. Give the Federal Government a right to enter, at reasonable times and in a reasonable manner, upon property 
that the non-Federal sponsor owns or controls for access to the project for the purpose of completing, 
inspecting, operating, maintaining, repairing, rehabilitating, or replacing the project; 
 
f. Hold and save the United States free from all damages arising from the construction, operation, maintenance, 
repair, rehabilitation, and replacement of the project and any betterments, except for damages due to the fault 
or negligence of the United States or its contractors; 
 
g. Keep and maintain books, records, documents, or other evidence pertaining to costs and expenses incurred 
pursuant to the project, for a minimum of 3 years after completion of the accounting for which such books, 
records, documents, or other evidence are required, to the extent and in such detail as will properly reflect total 
project costs, and in accordance with the standards for financial management systems set forth in the Uniform 
Administrative Requirements for Grants and Cooperative Agreements to State and Local Governments at 32 
Code of Federal Regulations (CFR) Section 33.20; 
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h. Comply with Section 221 of Public Law 91-611, Flood Control Act of 1970, as amended (42 U.S.C. 1962d-
5), and Section 103 of the Water Resources Development Act of 1986, Public Law 99-662, as amended (33 
U.S.C. 2213), which provides that the Secretary of the Army shall not commence the construction of any water 
resources project or separable element thereof, until the non-Federal sponsor has entered into a written 
agreement to furnish its required cooperation for the project or separable element; 
 
i. Comply with all applicable Federal and State laws and regulations, including, but not limited to: Section 601 
of the Civil Rights Act of 1964, Public Law 88-352 (42 U.S.C. 2000d) and Department of Defense Directive 
5500.11 issued pursuant thereto; Army Regulation 600-7, entitled "Nondiscrimination on the Basis of Handicap 
in Programs and Activities Assisted or Conducted by the Department of the Army” and all applicable Federal 
labor standards requirements including, but not limited to, 40 U.S.C. 3141- 3148 and 40 U.S.C. 3701 – 3708 
(revising, codifying and enacting without substantial change the provisions of the Davis-Bacon Act (formerly 
40 U.S.C. 276a et seq.), the Contract Work Hours and Safety Standards Act (formerly 40 U.S.C. 327 et seq.), 
and the Copeland Anti-Kickback Act (formerly 40 U.S.C. 276c et seq.); 
 
j. Perform, or ensure performance of, any investigations for hazardous substances that are determined necessary 
to identify the existence and extent of any hazardous substances regulated under the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), Public Law 96-510, as amended (42 
U.S.C. 9601-9675), that may exist in, on, or under lands, easements, or rights-of-way that the Federal 
Government determines to be required for construction, operation, and maintenance of the project. However, 
for lands that the Federal Government determines to be subject to the navigation servitude, only the Federal 
Government shall perform such investigations unless the Federal Government provides the non-Federal 
sponsor with prior specific written direction, in which case the non-Federal sponsor shall perform such 
investigations in accordance with such written direction; 
 
k. Assume, as between the Federal Government and the non-Federal sponsor, complete financial responsibility 
for all necessary cleanup and response costs of any hazardous substances regulated under CERCLA that are 
located in, on, or under lands, easements, or rights-of-way that the Federal Government determines to be 
required for construction, operation, and maintenance of the project; 
 
l. Agree, as between the Federal Government and the non-Federal sponsor, that the non-Federal sponsor shall 
be considered the operator of the project for the purpose of CERCLA liability, and to the maximum extent 
practicable, operate, maintain, repair, rehabilitate, and replace the project in a manner that will not cause liability 
to arise under CERCLA; 
 
m. Prevent obstructions or encroachments on the project (including prescribing and enforcing regulations to 
prevent such obstructions or encroachments) such as any new developments on project lands, easements, and 
rights-of-way or the addition of facilities which might reduce the outputs produced by the ecosystem restoration 
features, hinder operation and maintenance of the project, or interfere with the project‘s proper function; and, 
 
n. Not use project or lands, easements, and rights-of-way required for the project as a wetlands bank or 
mitigation credit for any other project. 
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