FY16 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

All scheduled information subject to change. Does not include contingency projects.

Dredging Performed
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OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 1380034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 ] 13MVN200 Orion Marine. 1t NTP 20 May 2013, 2nd NTP 10 Jul 2013,
V77 iz,
CALCASIEU RIVER MI 34 TO 15 MD 1380043 13C0031 Falk "Mike Hooks", "E. Stroud" 8/16/2013 3/21/2014 6/11/2013 [ [ . ASUVNLE bk Hocks. Juratd 26 Jun 2013, NIP - 2013
[Demo Project DA23 Completed 16 May 2014, £ Stroud Commenced Ship Chann on 3-Dec-2013. £ Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014. E.Stroud Resumed 16 Feb 2014
Wz
MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 1380019 13C0034 Kornick, Landry, Schneider . "Capt Frank” 7/21/2013 10/3/2013 7/10/2013 13MVNO32 Bid Open 10-0ul-2013. Award 11 Jul 2013, NTP 16 Jul 2013, Capt Frank Replaced Borinquen on 16-Aug-2013
|ATCHAF BASIN, (GIWW) 12772/27
[ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.0. 1 & 2 13B0055 13D0010T.0.1& 2 Lowe, Landry, Beauvais 8/19/2013 10/12/2013 7/23/2013 | 13MVNOSS Award 31 Jul 2013, NTP 2 Aug 2013, T.0. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.
MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick "GD Morgan', "Captain Frank" 3/21/2014 7/12/2014 2/4/2014 __|captain Frank Repiaced GO Morgan on 7 Jun 2014. 14MVN275 Weeks Marine Low Bidder. Award 10-Feb-2014. NTP 13 Feb 2014
yyprrrrmmmmmr)
MISS RIV NOH (HOUMA, LAFOURCHE, BAP COLLETTE) 2-14 1480021 14C0027 Kornick, Schneider "Dredge 32" 5/6/2014 9/4/2014 4/15/2014 | 14MVN031 ike Hooks low bidder. No New Orleans Harbor work. Award 16 Apr 2014. NTP 18 Apr 2014. ] ‘ Dredge 32 Moved to Lafourche on 3 Aug 2014
D)
MISS RIV SWP CUTTER CDR 2-2014 14B0027 14C0028 Kornick "California” 5/20/2014 7/7/2014 4/15/2014 __|14mvn27s Great Lakes Low Bidder. Award 18 Apr 2014, NTP 23 Apr 2014,
DL
JATCHAF RIV AND BAYOUS CHENE, BOEUF AND BLACK CREW BOAT CUT MD 14B0037 14C0039 Lowe "California” 7/16/2014 8/4/2014 5/13/2014 |14MVNO70_Great Lake Dredge, Award 15 May 2014, NTP 22 May 2014,
MISS RIV NOH & VARIOUS BAR CHANNELS CDR 3-14 1480022 14C0045 Kornick, Schneider, Landry _|"GD Morgan" 712712014 9/16/2014 7/16/2014 _|14MVN032 Low Bidder Weeks Marine. Award 18 Jul 2014. NTP 21 Jul 2014. _
7777 /477777772772277222722272222744)
ATCHAF RIV BAR CHANN & BAYOU CHENE, BOEUF AND BLK MD 1-13 13B0051 14C0046 Lowe "GD Morgan” 9/24/2014 1/7/2015 7/17/2014 |14MVNOTS Low Bidder Weeks Marine. Award 28 Jul 2014, NTP 5 Aug 2014, I I [
W72/ }?¢\¢{X/2=®=«\
[CALC RIV & PASS, MI 5.0 to 15.0, DEVIL'S ELBOW, MD 14B0044 14C0047 Falk "Dredge 32" 9/22/2014 7/23/2015 712412014 |14mv185 Low Bidder Mike Hooks. Award § Aug 2014, NTP 8 Aug 2014.
W22,
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.0. 3 1380055 1300010 T.0.3 Lowe, Landry, Beauvais __|"Captain Frank" 7/28/2014 | 10/25/2014 7/23/2013 |13MvN06S See 1300010 Task Order 1 & 2 Above ’
BAYOU TECHE E & W CALUMET FLOODGATES MD 1480018 14C0050 Falk "Captain Bob" 10/20/2014 | 10/31/2014 8/5/2014 |14MyN300 Low Bidder Grilot Construction LLC. Adv Date 1Jul 2014, Award 12 Aug 2014
MISS RIV HDDA 14-1 MD 14B0051 14C0055 Kornick "Captain Frank” 11/10/2014 | 5/13/2015 9/3/2014 |14MVNS00 Low Bidder Weeks Marine, Award 9 Sep 2014, NTP 11 Sep 2014, Moved to 15C0005 on 8 Jan 2015 and returmed 10 Jan 2015. Moved again 11 Feb 2015,
Y
MISS RIV SWP CDR MI 6.0 AHP TO Mi 19.5 BHP 3-14 1480028 15C0005 Kornick "GD Morgan', "Captain Frank" 1/25/2015 3/30/2015 12/18/2014 __[15mn778 weeks Marine Low Bidder, Avward 23 Dec 2014, NTP 29 Dec 2014 . Captain Frank dredged from 8 Jan 2015 to 10 Jan 2015, & 11-Feb-2015 to 3-Mar-2015. G Morgan Started 25 Jan 2
v 7,
MISS RIV SWP CDR MI 6.0 AHP TO Mi 19.5 BHP 1-15 1580006 15C0012 Kornick "Alaska” 411212015 8/9/2015 2/12/2015 __|15mvn275 Great Lakes Low Bidder. Award 18 Feb 2015. NTP 26 Feb 2015 I
VENICE BOAT SLIP MD, PLAQUEMINES PARISH, LA 1580004 15C0014 Kornick "Bucket Dredge MBI 06" 5/14/2015 6/3/2015 2/19/2015 __|vathews Marine inc.
7,
PORT FOURCHON 14-01 14B0041 15C0048 Newman "Captain Frank” 8/21/2015 9/12/2015 7/30/2015 | 15Mv500 Weeks Marine, Award 5 Aug 2015, NTP 10 Aug 2015.
ATCHAF BAR CHANN, MD C/L STA. 475+00 TO 1355+00 N/C 1380052 15C0060 Nguyen "Captain Frank” 10/29/2015 | 11/22/2015 8/5/2015 _|15MVN0SO Weeks Marine, Adv2 Aug 2013, Awd 14 Sep 2015. )
W,
MISS RIV NOH CDR 1-15 1580030 15C0051 Kornick "Marion" 8/30/2015 10/7/2015 8/13/2015 _|15MvN030 Pine Bt Sand & Gravel Low Bidder, Avward 17 Aug 2015, NTP 18 Aug 201
777
MISS RIV NOH AND VARIOUS BAR CHANN CDR 3-15 1580032 15C0053 Newman "Captain Frank” 9/21/2015 | 10/13/2015 8/10/2015 _|15MvN032 Weeks Marine Low Bidder, Award 20 Aug 2015, NTP 24 Aug 2015, .
777777000000000000000000007)
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 14B0047 15D0024 Nguyen, Landry "Leonard J" 9/20/2015 12/7/2015 8/20/2015 _|15mv06S Wanson Construction Low Bidder, Award 1 Sep 2015 [
Y 777772222
CALCASIEU RIVER MI 15.0 TO 36.0, DEVIL'S ELBOW, MD 1580040 15C0058 Falk "Ingenuity” 11/21/2015 8/25/2015 | 15mv150 inland Dredging Low Bidder, Award 31 Aug 2015, NTP 9 Sep 2015, EDC 30 Sep 201, 777 :
MISS RIV SWP CDR MI 6.0 AHP TO Mi 19.5 BHP 2-15 1580007 16C0016 Kornick "GD Morgan" 1/14/2016 __|16muns75 Weeks Marine Low Bidder. Award 22 Jan 2016, NTP 26 Jan 2016, Antiipated Dredging 15 Feb 2016 to 1 May 2016,
MISS RIV SWP CDR MI 6.0 AHP TO Mi 19.5 BHP 3-15 (NO BIDDERS) 1580008 N/A Kornick N/A N/A N/A 2/3/2016 _|ismvns7r
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Kornick "Wallace 6/7/2015 12/11/2015
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin” 11/7/2015 | 11/27/2015
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley” 8/18/2015 | 11/25/2015
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 1/23/2016 S
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't ['Wheeler” A-SWP, B-Xings, C-NOH 6/24/2015 9/7/2015
MISS RIV SWP LSD HOPPER #3-2013 1380003 13C0028 Kornick "Newport", "Bayport" 6/10/2013 9/4/2013 5/30/2013 [13MVNO03 Manson Construction, Award 31-May-2013, 2013, [Bayport 17-Aug-2013 to 20-Aug-
MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport” 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award Jun 201
MISS RIV SWP LSD HOPPER #5-2013 (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 |13MVNOOS Over 25% of Government Estimate.
MISS RIV SWP LSD HOPPER #6-2013 1380006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVNO0G Manson, Award 28 Jun 2013, NTP 1 Jul 2013
R T
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 1380035 14C0017 Lowe "Newport", "Columbia" 4/21/2014 8/1/2014 1/7/2014 __|columbia Replaced Neviport on 15 May 2014, Columbia 14MVN725 (OM-13-125) Manson-Low Bidder; Avard 1 2010
VAL LA TP PSS
MISS RIV SWP LSD HOPPER #1-2014 1480003 14C0024 Kornick "Bayport”, "Newport" 3/9/2014 6/9/2014 2/27/2014 __|14Mvn001 Low Bidder Manson, Bayport De 2018 14 May 2014,
CALCASIEU RIVER BAR CHANN HOPP #1-2014 (Over 25% GE) 14B0054 N/A Falk N/A N/A N/A 12/11/2014 __fiswvnizs
MISS RIV SWP LSD HOPPER #1-2015 (NO BIDDERS) 1580010 N/A Kornick N/A N/A N/A 1/29/2015 __ fismvnoo1 o gidders
MISS RIV SWP LSD HOPPER #2-2015 1580011 15C0020 Kornick "Stuyvesant” 4/29/2015 7/31/2015 3/10/2015 __|15mvn002 Dura Group, Award
CALCASIEU RIVER BAR CHANN HOPP #2-2014 14B0055 15C0022 Falk "Columbia 4/30/2015 8/2/2015 3/10/2015 __|15mvn1zs bura Group
MISS RIV SWP LSD HOPPER #3-2015 (NO BIDDERS) 1580012 N/A Kornick N/A N/A N/A 4/23/2015 __|15mvno03 No Bidders
MISS RIV SWP LSD HOPPER #4-2015 (NO BIDDERS) 1580013 N/A Kornick N/A N/A N/A 5/5/2015 |1smviooa No sidders
T
MISS RIV SWP LSD HOPPER #5-2015 1580014 15C0037 Kornick "Newport", "Glenn Edwards" 6/14/2015 9/10/2015 6/4/2015 _|15myN00S Manson, Award 4 Ju dward rossings 27 Aug 2015, Newport started Xings 23 Aug 2 ompletes 10 Sep 2014.
MISS RIV SWP LSD HOPPER #6-2015 (NO BIDDERS) 1580015 N/A Kornick N/A N/A N/A 6/23/2015 _|15mvo0s No gidders
MISS RIV SWP LSD HOPPER #7-2015 (NO BIDDERS) 1580016 N/A Kornick N/A N/A N/A 7/28/2015 __|15mvno07 o sidders
CALCASIEU RIVER BAR CHANN HOPP #1-2015 1580047 16C0004 Falk "Glenn Edwards” 11/18/2015 10/22/2015 | 16MVN125 Low Bidder Manson, Award 29 Oct 2015, Glenn Edwards completed this Dec 2015, 1t started credging in SWP on 25 De vact. Gien SWP EDC 7 Jan 2016, Newport SWP EDC
MISS RIV SWP LSD HOPPER #1-2016 (NO BIDDERS) 1680007 N/A Kornick N/A N/A N/A V7/2016 _|1omvnoot o eidders |
[CALCASIEU RIVER BAR CHANN HOPP #2-2015 (ATCH) 1580048 16C0017 Nguyen 1/20/2016 __|16mvn126 anson, Award 25 3 ted Dred Sep 201
MISS RIV SWP LSD HOPPER #2-2016 (NO BIDDERS) 16B0008 N/A Kornick N/A N/A N/A 1/26/2016 __f16mvn002 o Bidders
MISS RIV SWP LSD HOPPER #3-2016 (Over 25% GE) 16B0009 Kornick 2/3/2016 Lakes
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State of LA LA Contract USFWS/Kevin Roy
Lake Hermitage Marsh Creation (BA-42) 2246811 3791647 337-291-3120 "Marion” 2/24/2012
AG-7217-S-12- | AG-7217-C-12- | NRCS/Vicki Supler 318-
Racoon Island Marsh Creation (TE-48B) 0009 0013 473-7645 "E.W. Ellefson" 7/23/2012
USFW S/Robert Dubois
South Lake Lery Shoreline & Marsh Restoration (BS-16, 337-291-3127 10/1/2013 4/1/2013
State of LA LA Contract [NMFS/Phillip Parker 225
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 578-8341 "Capt. Frank" "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman 4
West Bay Sediment Diversion (MR-03)* 1380016 13C0013 504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013
[*CWPPRA project has an MVN dredging
[CWPPRA projects last updated 26 Feb 2013, S. Hennington
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